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PROGRAM STATUS 

SUMMARY

Program by the Numbers

Program Schedule Summary

Ahead-0

Not Started-43On-time-16

Behind-0

Active Projects – 16; Completed Projects - 1

$34M

Commitments

$22M

Expenditures

Program Financial Summary                         
(as of November 30, 2018)

STATUS OF DESIGN
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STATUS OF DESIGN

 Environmental Studies/Reports

 San Elijo Coastal Commission review and approval on-going for New Student 
Services and Administration Building

 District Standards/Guidelines

 Version 2 has been completed

 Architectural design guidelines for the Oceanside campus are in the process of 
being finalized 

STATUS OF DESIGN

 In Design

 Oceanside: Athletic Field Renovation and New Athletic Field Support Building

 Oceanside: B1000 Administration Renovation

 Oceanside: Design-Build Package 1 - New Parking Lot 5A & Tennis Support Building, New Gym 
Building and New Allied Health Building

 Oceanside: Design-Build Package 2 - New Chemistry & Biotechnology Building

 Oceanside: Design-Build Package 3 - New Student Services Building

 San Elijo: New Student Services and Administration Building

 San Elijo: B500 Modernization

 CLC: New Student Services Building

 CLC: New Entryway and Monument Sign
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OC ATHLETIC FIELD RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $6.8M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing storage 
building with a restrooms, changing facility and storage. The removal of the existing track will facilitate the addition 
of an international sized soccer field and a multi-purpose field in its place. A walking/jogging path will be located 
around the perimeter of the athletic fields. 

 Status: Design team completed the design documents and submitted project to the Division of State Architect 
(DSA) for review in December 2018. While project is in DSA review project team will be working on preparing bid 
documents.   

 Schedule: Design: Jan. 2018 – Dec. 2018

DSA: Jan. 2019 – Apr. 2019

Bid/Award: May 2019 – July 2019

Construction: Aug. 2019 – July 2019

Closeout: Aug. 2019 – Sept. 2019

OC ATHLETIC FIELD RENOVATION
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OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $11.1M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: This project consists of renovating the entire building to increase capacity and replacing MEPs with a 
new floor layout. Project will also include temporary portables as swing space. For renovation projects interior 
spaces will be re-programmed, major work will be completed on the interior walls and finishes will be upgraded.   

 Status: Programing phase is completed. The design team continues to work on the schematic design, specifically 
looking at test-fit options against the budget.

 Schedule: Design: July 2018 – June 2019

DSA: July 2019 – Dec. 2019

Bid/Award: Jan. 2020 – Mar. 2020

Construction: Apr. 2020 – Mar. 2021

Closeout: Apr. 2021 – Jun. 2021

OC DESIGN BUILD PROJECTS

Design-Build Project Packages

 Package 1

 New Parking Lot 5A and Tennis Court 

Support Building

 New Gym Building

 New Allied Health Building

 Package 2

 New Chemistry & Biotech Building

 Package 3

 New Student Services Building

Package #1

Package #3

Package #2
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OC DESIGN BUILD – PACKAGE 1:
NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING

 Phase: Criteria Design

 Delivery Method: Design-Build

 Project Budget: $16.7M

 Criteria Architect: Lionakis

 Scope: A new parking Lot will provide 500+ additional parking spaces and will be located near the main entrance 
to the campus.  The new drive aisle leading to the lot will be strategically located to avoid a four way intersection 
on Barnard.  The parking lot will include photovoltaic shade structure system and charging stations.  The new tennis 
support building will provide the tennis courts with adequate storage, restroom facilities and house a relocated 
transformer to power the tennis court lighting.  

 Status: A programming and criteria architect was selected and the criteria design phase has started. Initial user 
group meetings and discussions have begun.  

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Jan. 2019 – June 2019

DBE-Design: June 2019 – Dec. 2019

DSA: Dec. 2019 – Apr. 2020

Final GMP Contract: Apr. 2020 – June 2020

DBE-Construction: June 2020 – Apr. 2021

Closeout: Apr. 2021 – June 2021

OC DESIGN BUILD – PACKAGE 1:
NEW GYM BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $36.8M

 Criteria Architect: Lionakis

 Building SQ FT: 35,000 SQ FT

• Scope: The new Gymnasium will replace the existing gym buildings and provide a consolidated location for the 
new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also include locker rooms, 
equipment storage, and a multi-purpose studio.

 Status: A programming and criteria architect was selected and the criteria design phase has started. Initial user 
group meetings and discussions have begun. 

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Jan. 2019 – June 2019

DBE-Design: June 2019 – Apr. 2020

DSA: Apr. 2020 – Jan. 2021

Negotiate: Jan. 2021 – Apr. 2021

DBE-Construction: Apr. 2021 – Dec. 2022

Closeout: Dec. 2022 – Feb. 2022
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OC DESIGN BUILD PACKAGE 1:
NEW ALLIED HEALTH BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $27.8M

 Criteria Architect: Lionakis

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied Health 
programs.  Preliminary program includes state-of-the-art simulation spaces, including patient and operating rooms, 
as well as hands-on skills labs and classrooms.  The  master plan assumes a single story building whose design is 
coordinated with the new gym complex to crate a unified campus and design aesthetic.

 Status: A programming and criteria architect was selected and the criteria design phase has started. Initial user 
group meetings and discussions have begun. 

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Jan. 2019 – June 2019

DBE-Design: July 2019 – June 2021

DSA: July 2021 – Mar. 2022

Final GMP Contract: April 2022 – Dec. 2022

DBE-Construction: Jan. 2023 – Dec. 2024

Closeout: Jan. 2025 – Mar. 2025

OC DESIGN-BUILD PACKAGE 2:
NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $35.7M

 Criteria Architect: Lionakis

 Building SQ FT: 20,630

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new chemistry 
and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology program expands into a 
Baccalaureate degree program, the building will provide needed space for growth. The project will be the major 
component of the Science, Technology, Engineering and Mathematics (STEM) quad and plaza.

 Status: A programming and criteria architect was selected and the criteria design phase has started. Initial user 
group meetings and discussions have begun. 

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Feb. 2019 – July 2019

DBE-Design: July 2019 – Jan. 2020

DSA: Jan. 2020 – July 2020

Final GMP Contract: July 2020 – Oct. 2020

DBE-Construction: Nov. 2020 – Aug. 2022

Closeout: Aug. 2022 – Oct. 2022
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OC DESIGN-BUILD PACKAGE 3: 
NEW STUDENT SERVICES BUILDING 

 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $47.8M

 Criteria Architect: Gensler 

 Building SQ FT: 39,040

 Scope: The new Student Services facility will consolidate student service functions currently scattered throughout 
the campus to a single, one-stop shop, and will include a new home for the Veterans Center. Located at the current 
Pedley Park, the new building is strategically located to act as a gateway building for the campus, providing a much-
needed sense of entry and easy wayfinding for new or prospective students. Currently proposed as a two-story 
structure, the building will also allow access and entry from the street level for visitors and campus promenade 
level for current students.

 Status: A programming and criteria architect was selected and the criteria design phase has started. Initial user 
group meetings and discussions have begun. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019

DBE Procurement: Apr. 2019 – Sep. 2019

DBE-Design: Sep. 2019 – June 2020

DSA: June 2020 – Oct. 2020

Final GMP Contract: Oct. 2020 – Jan. 2021

DBE-Construction: Jan. 2021 – Nov. 2022

Closeout: Nov. 2022 – Jan. 2023

SEC NEW STUDENT SERVICES AND
ADMINISTRATION BUILDING

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $11.8M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San Elijo 
Campus. It will replace the existing Administration building and consolidate all of the student services operations 
under one roof. The new building will provide administrative offices and meetings spaces that will allow staff to 
properly serve the student body.

 Status: 50% Construction drawings have been completed and the design team is currently working on finalizing the 
design documents in anticipation of Division of State Architects submittal in March 2019. 

 Schedule: Design: Mar. 2018 – Feb. 2019

DSA:  Mar. 2019 – June 2019

Bid/Award:  July 2019 – Sept. 2019

Construction:  Oct. 2019 – Sept. 2020

Closeout:  Oct. 2020 – Nov. 2020
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SEC NEW STUDENT SERVICES AND 
ADMINISTRATION BUILDING

SEC B500 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $3.0M

 Architect: Little Architecture 

 Building SQ FT: 7,790 SF

 Scope: Full building modernization and moderate renovation, along with mechanical, electrical and plumbing 
system replacements, new finishes and FF&E.

 Status: Design Development drawings have been completed and the design team is currently working on finalizing 
the design documents in anticipation of Division of State Architects submittal in March 2019. 

 Schedule: Design: Aug. 2018 – Feb. 2019

DSA:  Mar. 2019 – Apr. 2019

Bid/Award:  May 2019 – June 2019

Construction:  Jul. 2019 – Oct. 2019

Closeout: Nov. 2019
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CLC NEW STUDENT SERVICES BUILDING

 Phase: Design 

 Delivery Method: Design-Bid-Build

 Project Budget: $10.8M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: New Building will provide student friendly space that consolidates student study and resource spaces 
along with staff space into a single dynamic environment that is required to properly serve the needs of the CLC.

 Status: 50% Construction drawings have been completed and the design team is currently working on finalizing 
the design documents in anticipation of Division of State Architects submittal in March 2019. 

 Schedule: Design: Mar. 2018 – Feb. 2019

DSA:  Mar. 2019 – Jun. 2019

Bid/Award:  Jul. 2019 – Sept. 2019

Construction:  Oct. 2019 – Sept. 2020

Closeout: Oct. 2020 - Nov. 2020

CLC NEW STUDENT SERVICES BUILDING
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CLC NEW MONUMENT SIGN & ENTRYWAY

 Phase: Design 

 Delivery Method: Design-Bid-Build

 Project Budget: $1.2M 

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means of 
wayfinding.

 Status:  Design team is currently working on finalizing the design documents in anticipation of Division of State 
Architects submittal in January 2019.

 Schedule: Design:  Aug. 2018 – Dec. 2019

DSA:  Jan. 2019 – Feb. 2019

Bid/Award:  Feb. 2019 – Mar. 2019

Construction:  Apr. 2019 – July 2019

Closeout:  Aug. 2019

CLC NEW MONUMENT SIGN & ENTRYWAY
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STATUS OF CONSTRUCTION

STATUS OF CONSTRUCTION

 In Construction 

� San Elijo: B600 Modernization 

� San Elijo: Temporary Portables for Swing Space Phase 2

� San Elijo: B300 Modernization
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SEC B600 MODERNIZATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Project Budget: $2.2M

 Architect: Architects Mosher Drew

 Building SQ FT: 5,295 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing building system replacements, 
and building exterior element replacements. For modernization projects interior spaces will not be re-
programmed, minor work will be completed on interior walls and finishes will be upgraded. 

 Status: Project is currently in construction phase. Interior of the building is completed and exterior sidewalks and 
lighting installation continues. Project is expected to be completed by mid-January 2019. 

 Schedule: Design: Sept. 2017 – Mar. 2018; Completed

DSA:  Apr. 2018 – May 2018; Completed

Bid/Award:  May 2018 – June 2018; Completed

Construction:  June 2018 – Jan. 2019

Closeout: Jan. 2019

SEC B600 MODERNIZATION
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SEC TEMPORARY PORTABLES FOR SWING SPACE

 Phase: Construction

 Delivery Method: Design-Bid-Build

Piggyback Contract for Portable Buildings

 Project Budget: $2.9M

 Architect: MJK Architecture

 Schedule: Initial Phase of Temporary Portables / Swing Space: February 2018 – August 2018

Second Phase of Temporary Portables / Swing Space: August 2018 – January 2018

 Scope: Initial phase of temporary portables / swing space will include three classrooms, office space and a 
restroom. Second phase will include two additional classrooms. 

 Status: The initial phase of construction is complete. Second phase is currently in the final stages of construction 
with final low voltage and site work ongoing. The second phase is expected to be completed by mid-January 2019. 

SEC B300 MODERNIZATION

 Phase: Pre-Construction

 Delivery Method: Design-Bid-Build

 Project Budget: $2.0M

 Architect: Architects Mosher Drew

 Building SQ FT: 7,377 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing building system 
replacements, and building exterior element replacements. For modernization projects interior spaces will not be 
re-programmed, minor work will be completed on interior walls and finishes will be upgraded.  

 Status: Construction is scheduled to start January 2019. General contractor has been selected for the project 
and pre-construction activities such as initial coordination and project submittals are on-going. 

 Schedule: Design: Sept. 2017- June 2018; Completed

DSA: July 2018 – Sept. 2018; Completed

Bid/Award: Oct. 2018 – Nov. 2018; Completed

Construction: Dec. 2019 – June 2019

Closeout: July 2019
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STATUS OF CONTRACTS LET 

STATUS OF CONTRACTS LET – In Process

 Request for Task Order Proposals (RFTOPs)

 In Process

� CLC: Building A + B Renovation

� San Elijo: B200 Modernization
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STATUS OF CONTRACTS LET - Upcoming

 Upcoming

 Oceanside Design-Build Request for Qualifications and Proposals (RFQ/Ps)

 Package 1: New Parking Lot 5A & Tennis Court Support Building, New Gym 
Building and New Allied Health Building

 Package 2: New Chemistry and Biotechnology Building

 Package 3: New Student Services Building

 Oceanside, San Elijo and CLC: Geotechnical RFTOPs

 Program Wide Request for Qualification’s (RFQ’s): Commissioning Services

 Program Wide RFQ’s: Project Inspection Services

 Program Wide RFQ’s: Special Inspection and Material Testing Services

SCOPE OF SERVICE FOR NEGOTIATED 

CONTRACTS
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SCOPE OF SERVICES FOR NEGOTIATED CONTRACTS

 CEQA / Environmental 

 Dudek

 Legal Services

 Bergman, Dacey & Goldsmith

 Program and Construction Management

 Kitchell CEM

 Architectural

 AC Martin

o Facility Master Plan / Implementation Support

 Architects Mosher Drew

o SEC B600 & B300 Modernizations

 Lionakis

o OC Design-Build Package 1 Criteria Design

 Architectural (continued…)

 Little Diversified Architecture

o OC B1000 Admin Renovation

o SEC New Student Services and Administration Building

o SEC B500 Renovation

 Lord Architecture
o CLC New Student Services Building

 LPA 
o OC Athletic Field Renovation

 MJK Architecture
o OC Temporary Portables for Swing Space

o SEC Temporary Portables for Swing Space

 Steinberg Hart
o Design Standards and Guidelines

 WLC Architects
o CLC New Monument Sign and Entryway

SCOPE OF SERVICES FOR NEGOTIATED CONTRACTS

 Geotechnical

 SMS Geotechnical Solutions

o OC Temporary Portables for Swing Space

o OC Athletic Field Renovation

o SEC Temporary Portables for Swing Space

o SEC New Student Services and Administration 
Building

o SEC B600 Modernization

o CLC New Student Services Building

o CLC New Monument Signage and Entryway

 Civil Engineering / Surveying

 NV5
o OC Athletic Field Renovation

o SEC New Student Services and Administration Building

o CLC New Student Services Building

 Project Inspection

 Alliance Engineering
o OC Temporary Portables for Swing Space

o SEC Temporary Portables for Swing Space

o SEC B600 Modernization

o Constructability reviews for SEC B200 Modernization, SEC B300 
Modernization and SEC B400 Modernization

 Construction

 Class Leasing
o OC Temporary Portables for Swing Space

o SEC Temporary Portables for Swing Space

 Conan Construction
o OC Temporary Portables for Swing Space

o SEC B600 Modernization

 Convergint 
o SEC B600 Modernization

 Straight Line General Contractors
o SEC Temporary Portables for Swing Space
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SCOPE OF SERVICES FOR NEGOTIATED CONTRACTS

Furniture and AV/IT

 Apple Computer Inc.
o SEC B600 Modernization

 Areson Office Furniture
o OC Temporary Portables for Swing Space

o SEC B600 Modernization

 CDW Government Inc.
o OC Temporary Portables for Swing Space

o SEC Temporary Portables for Swing Space

o SEC B600 Modernization

 Dell Marketing 
o SEC B600 Modernization

 Grainger
o SEC B600 Modernization

 GST Inc
o SEC B600 Modernization

 Krueger International
o OC Temporary Portables for Swing Space

o SEC B600 Modernization

Furniture and AV/IT (continued…)

 Parron Hall
o OC Temporary Portables for Swing Space

o SEC B600 Modernization

 Virco Inc.
o OC Temporary Portables for Swing Space

o SEC B600 Modernization

 Moving / Relocation

 Elite Relocation Services
o SEC B300 & B600 Modernization

 Mobile Mini
o SEC B600 Modernization

SCOPE OF SERVICES FOR NEGOTIATED CONTRACTS

 Miscellaneous Contracts
 Tim Botsford Construction: PM trailer site work
 KI and Parron Hall: PM trailer furniture 
 Communication Wiring Specialist: PM trailer IT
 RAP Engineering: PM trailer asphalt paving
 Bradford Signs and BannerBoom: PM trailer signage
 C&M Relocation Systems: PM office trailer  
 Konica Minolta Business Solutions: PM copier
 Bell Blueprint: Printing services 
 Dell Marketing: PM trailer Audio Visual
 Union Tribune Publishing Co.: Project bid advertisements
 Division of State Architects: Project plan review fees
 Vaugh Irrigation Services: Fire hydrant flow test for OC Athletic Field Renovation project
 California Geological Survey: Project geotechnical report review fees 
 Aztec Containers: Conex bin for storing furniture, equipment, etc.
 Pro Link Engineering: Fire hydrant flow tests
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SCOPE OF SERVICES FOR NEGOTIATED CONTRACTS

 Miscellaneous Contracts (continued…)

 B + C Furniture Solutions: PM trailer furniture 

 CDW Government Inc. : PM trailer phones

 Willdan Group Inc.: Preliminary assessment of solar PVs and energy storage District wide 

 San Diego Gas & Electric: Needed design services for SEC New Student Services and 
Administration Building

 Ardmore Construction Inc.: Demolition of SEC facilities shed

 Mobile Mini: SEC B600 Modernization conex bind for furniture storage

 Hudson Printing: SEC Temporary Portables for Swing Space directional signage

STATUS OF FINANCE

(Cost to Date) 
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STATUS OF FINANCE (Cost to Date)

 Master Program Budget – Phase 1
 See attached reports

 Review Commitments & Expenditures 

 See attached report

 Commitments - $34M

 Expenditures - $22M

 Initial performance and financial audit was completed and no findings were 
noted 

MEASURE MM COST SAVING MEASURES

 District direct purchase Program Management Office set-up items (furniture, 
copier, etc.) versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design 
of San Elijo B300 and B600 Modernizations 
 Estimated rough order magnitude savings of $100,000
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Questions


