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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

Ahead-0

Not Started-20On-time-16

Behind-2

$56M
Commitments

$32.6M
Expenditures

Program Financial Summary                         
(as of September 30, 2019)

5 Year Plan / Board Approved Projects 
41

Active Projects = 18
Completed Projects = 3

Not Started = 20

Upcoming / Planned FMP Projects
15

STATUS OF PROJECTS
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COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER – Project Updates

 Completed Projects
 Arby’s Demolition

 Active Projects
 New Monument Signage and Entryway – Construction
 New Student Services Building – Bid and Award
 Buildings 100 + 200 Renovation – Design
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CLC NEW MONUMENT SIGN AND ENTRYWAY

 Phase: Construction 

 Delivery Method: Design-Bid-Build

 Current Budget: $1.2M

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means 
of wayfinding.

 Status:  Majority of construction activities are complete and punch list items are being worked on. Last 
portion of project remaining is installation of monument signage. Due to extended manufacturing 
times, the specialty material for the monuments is not expected to be ready unit late this year.  

 Schedule: Design:  Aug. 2018 – Dec. 2018; Complete
DSA:  Jan. 2019 – Feb. 2019; Complete
Bid/Award:  Feb. 2019 – April 2019; Complete
Construction:  May 2019 – Dec. 2019
Closeout:  Dec. 2019 – Mar. 2019

CLC NEW MONUMENT SIGN AND ENTRYWAY
Project Budget as of September 30, 2019

Construction
$773,000

Non-
Construction

$255,825

Equipment $0

Contingency
$101,689

Current Budget = $1,130,514

Construction Non-Construction Equipment Contingency
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CLC NEW MONUMENT SIGN AND ENTRYWAY

CLC NEW MONUMENT SIGN AND ENTRYWAY
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CLC NEW STUDENT SERVICES BUILDING
 Phase: Bid and Award 

 Delivery Method: Design-Bid-Build

 Current Budget: $12.3M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: The new Student Services Building will provide student friendly space that consolidates 
student study and resource spaces along with staff space into a single dynamic environment that is 
required to properly serve the needs of the CLC.  A new quad is being constructed between the Student 
Services building and the existing A & B buildings.

 Status: Original procurement / bid was canceled and project is being rebid. Seven (7) general 
contractors were prequalified. Bid is in process and the bid opening date is December 2, 2019.  

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete
DSA:  Feb. 2019 – June 2019; Complete
Bid/Award:  July 2019 – Dec. 2019
Construction:  Jan. 2020 – Feb. 2021
Closeout: Mar. 2021 – Apr. 2021

CLC NEW STUDENT SERVICES BUILDING
Project Budget as of September 30, 2019

Construction
$9,113,759

Non-
Construction
$1,953,007

Equipment
$364,578

Contingency
$824,629

Current Budget = $12,255,973

Construction Non-Construction Equipment Contingency
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CLC NEW STUDENT SERVICES BUILDING

CLC BUILDINGS 100 + 200 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $11.4M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project will include approximately 9,000sf of renovation to the area where Student 
Services was previously located. Academic Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel portion.  The remaining portion of the 
buildings, is approximately 29,500 sf of primarily classroom space, and will undergo a modernization.  

 Status:  This project is currently in the Design Development phase of design.

 Schedule: Design:  Mar. 2019 – Mar. 2020
DSA:  Mar. 2020 – July 2020
Bid/Award:  July 2020 – Oct. 2020
Construction:  Dec. 2020 – Aug. 2021
Closeout:  Sept. 2021 – Nov. 2021
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CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of September 30, 2019

Construction
$7,877,401

Non-
Construction
$1,750,907

Equipment
$793,954

Contingency
$999,143

Current Budget = $11,421,405

Construction Non-Construction Equipment Contingency
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SAN ELIJO CAMPUS
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SAN ELIJO CAMPUS – Project Updates

 Completed Projects
 B600 Modernization
 B300 Modernization

 Active Projects
 B500 Renovation – Construction
 New Student Services and Administration Building – Construction
 B200 Modernization - DSA
 B100 Renovation – Design
 Temporary Housing / Swing Space Phase 4 – Design 

SAN B500 RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: Little Architecture 

 Building SQ FT: 7,790 SF

 Scope: Full building modernization and moderate renovation, along with mechanical, electrical and 
plumbing system replacements, new finishes and FF&E.

 Status: Construction is ongoing.  Current activities include installation of mechanical, electrical and 
plumbing systems, interior drywall, exterior building plaster as well as exterior walkway concrete 
placement. 

 Schedule: Design: Aug. 2018 – Feb. 2019; Complete
DSA: Mar. 2019 – Apr. 2019; Complete
Bid/Award: May 2019 – June 2019; Complete
Construction: July 2019 – Dec. 2019
Closeout: Dec. 2019 - Jan. 2020
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SAN B500 RENOVATION
Project Budget as of September 30, 2019

Construction
$2,544,000

Non-
Construction

$563,138

Equipment
$280,061

Contingency
$76,825

Current Budget = $3,464,024

Construction Non-Construction Equipment Contingency
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SAN B500 RENOVATION
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SAN NEW STUDENT SERVICES AND
ADMINISTRATION BUILDING
 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.4M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San 
Elijo Campus. It will replace the existing Administration building and consolidate all of the student 
services operations under one roof. The new building will provide administrative offices and meetings 
spaces that will allow staff to properly serve the student body.  An ADA compliant student drop off will 
also be installed at the entry to the San Elijo campus as part of this project. 

 Status: Construction in ongoing. Current activities included initial project / material submittals, site 
underground utilities and compaction grouting for buildings structural system. 

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete 
DSA:  Feb. 2019 – May 2019; Complete 
Bid/Award: June 2019 – Aug. 2019; Complete
Construction:  August 2019 – August 2020
Closeout:  August 2020 – October 2020

SAN NEW STUDENT SERVICES BUILDING
Project Budget as of September 30, 2019

Construction
$8,752,915

Non-
Construction
$2,165,028

Equipment
$341,719

Contingency
$1,125,966

Current Budget = $12,385,629

Construction Non-Construction Equipment Contingency
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SAN NEW STUDENT SERVICES AND 
ADMINISTRATION BUILDING

SAN NEW STUDENT SERVICES AND 
ADMINISTRATRION BUILDING
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SAN B200 MODERNIZATION

 Phase: DSA

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: SGPA Architecture 

 Building SQ FT: 10,413 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing system 
replacements, new finishes and FF&E.  The building houses classrooms for arts and letters, restrooms, 
and also has a large multipurpose room.  

 Status: Design is complete and project is in DSA review. 

 Schedule: Design: Feb. 2019 – Sept. 2019; Complete
DSA:  Sept. 2019 – Nov. 2019
Bid/Award:  Nov. 2019 – Jan. 2020
Construction:  Jan. 2020 – Aug. 2020
Closeout: Aug. 2020 – Oct. 2020

SAN B200 RENOVATION
Project Budget as of September 30, 2019

Construction
$2,464,797

Non-
Construction

$598,015

Equipment
$214,350

Contingency
$192,915

Current Budget = $3,470,077

Construction Non-Construction Equipment Contingency
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SAN B100 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $5.3M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  This project will include renovation to tutoring spaces, 
computer labs, offices, restrooms, and AV/IT spaces.  Remaining portions of the building, mostly the 
library, will receive a light modernization.  

 Status: Currently the project is in the Construction Document phase of design.

 Schedule: Design: May 2019 – Jan. 2020
DSA:  Jan. 2020 – Apr. 2020
Bid/Award:  Apr. 2020 – July 2020
Construction:  July 2020 – Feb. 2021
Closeout: Feb. 2021 – Apr. 2021

SAN B100 RENOVATION
Project Budget as of September 30, 2019

Construction
$3,318,048

Non-
Construction
$1,066,269

Equipment
$363,877

Contingency
$474,819

Current Budget = $5,223,014

Construction Non-Construction Equipment Contingency
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OCEANSIDE CAMPUS

OCEANSIDE CAMPUS – Project Updates

 Active Projects
 Athletic Field Renovation – Construction
 North Storm Drain Repair - Construction
 B1000 Administration Renovation - Design
 Health and Wellness Hub - Design

 New Parking Lot 5A, PV & Tennis Support Building
 New Gym Building
 New Allied Health Building

 New Student Services Building - Design
 New Chemistry & Biotechnology Building - Procurement
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OC ATHLETIC FIELD RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $9.95M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing 
storage building with a restrooms, changing facility and storage. The removal of the existing track will 
facilitate the addition of an international sized soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter of the athletic fields. 

 Status: Construction in on-going. Current activities include underground utilities installation, rough 
grading and ramp and building footing preparation. 

 Schedule: Design: June 2018 – Dec. 2018; Complete
DSA: Dec. 2018 – Mar .2019; Complete
Bid/Award: Apr. 2019– June 2019; Complete
Construction: July 2019 – Aug. 2020
Closeout: Aug. 2020 – Nov. 2020

OC ATHLETIC FIELD RENOVATION
Project Budget as of September 30, 2019

Construction
$7,819,839

Non-
Construction
$1,563,720

Equipment
$27,809

Contingency
$537,332

Current Budget = $9,948,699

Construction Non-Construction Equipment Contingency
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OC ATHLETIC FIELD RENOVATION

OC ATHLETIC FIELD RENOVATION
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OC NORTH STORM DRAIN REPAIR

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $750k

 Engineer: NV5

 Scope: Installation of a new 30” RCP storm drain line between the MiraCosta Oceanside Campus and 
the City of Oceanside right of way across 2916 Colgate Drive. Work includes the removal and 
abandonment of an existing CMP storm drain line that has failed as well as grading in the surrounding 
damaged area. Project is to provide replacement vegetation and irrigation at areas damaged during 
construction. 

 Status: Construction is nearing completion. All storm drain line infrastructure and site work is 
complete to date. Landscaping and irrigation is the only work remaining. Project completion is on 
schedule. 

 Schedule: Design: March 2019 – June 2019
DSA: N/A
Bid/Award: July 2019 – Sept. 2019
Construction: Sept. 2019 – Jan. 2020
Closeout: Jan. 2020 – Feb. 2020

OC NORTH STORM DRAIN REPAIR
Project Budget as of September 30, 2019

Construction
$550,000

Non-
Construction

$100,000

Equipment $0
Contingency

$50,000

Current Budget = $750,000

Construction Non-Construction Equipment Contingency
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OC NORTH STORM DRAIN REPAIR

OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $13.4M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: This project consists of renovating the entire building to increase capacity and replacing MEPs 
with a new floor layout. Project will also include temporary portables as swing space. For renovation 
projects interior spaces will be re-programmed, major work will be completed on the interior walls and 
finishes will be upgraded.   

 Status: Design development phase of design is nearing completion. User group meetings regarding 
both B1000 and the required temporary housing / swing space are on-going. Location for temporary 
housing / swings space has been moved to east of existing B1100 – College Police and will be placed in 
parking lot 1A. 

 Schedule: Design: Jun. 2018 – Jan. 2020
DSA: Feb. 2020 – June 2020
Bid/Award: June 2020 – Sept. 2020
Construction: Sept. 2020 – Nov. 2021
Closeout: Dec. 2021 – Jan. 2022
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OC B1000 ADMINISTRATION RENOVATION
Project Budget as of September 30, 2019

Construction
$9,310,813

Non-
Construction
$2,236,779

Equipment
$585,516

Contingency
$1,182,197

Current Budget = $13,315,305

Construction Non-Construction Equipment Contingency
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OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING

 Phase: Design / Collaboration 

 Delivery Method: Design-Build

 Current Budget: $16.9M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Scope:  A new parking Lot will provide 500+ additional parking spaces and will be located near the main 
entrance to the campus. The parking lot will include photovoltaic shade structure system and charging 
stations.  The new tennis support building will provide the tennis courts with adequate storage, 
restroom facilities and house a relocated transformer to power the tennis court lighting.  

 Status: Criteria document and DBE procurement is complete. DBE contract is fully executed and the 
Collaboration Phase of the project has commenced. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE Procurement: Dec. 2019 – Sept. 2019; Complete
DBE-Design: Sept. 2019 – March 2020
DSA: March 2020 – Aug. 2020
Final GMP Contract: Sept. 2020 – Oct. 2020
DBE-Construction: Nov. 2020 – July 2021
Closeout: Aug. 2021 – Oct. 2021
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OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING
Project Budget as of September 30, 2019

Construction
$12,193,716

Non-
Construction
$3,014,512

Equipment
$6,947

Contingency
$1,669,146

Current Budget = $16,884,320

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast

OC NEW GYM BUILDING

 Phase: Design / Collaboration

 Delivery Method: Design-Build

 Current Budget: $37.1M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium will replace the existing gym buildings and provide a consolidated location 
for the new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also 
include locker rooms, equipment storage, and a multi-purpose studio.

 Status: Criteria document and DBE procurement is complete. DBE contract is fully executed and the 
Collaboration Phase of the project has commenced. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE Procurement: Dec. 2018 – Sept. 2019: Complete
DBE-Design: Sept. 2019 – Sept. 2020
DSA: Sept. 2020 – May 2021
Negotiate: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – May 2023
Closeout: May 2023 – July 2023
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OC NEW GYM BUILDING
Project Budget as of September 30, 2019

Construction
$26,166,061

Non-
Construction
$6,811,755

Equipment
$627,008

Contingency
$3,441,531

Current Budget = $37,046,356

Construction Non-Construction Equipment Contingency
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OC NEW ALLIED HEALTH BUILDING

 Phase: Design / Collaboration 

 Delivery Method: Design-Build

 Current Budget: $27.98M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-of-the-art simulation spaces, including patient 
and operating rooms, as well as hands-on skills labs and classrooms.  The  master plan assumes a single 
story building whose design is coordinated with the new gym complex to crate a unified campus and 
design aesthetic.

 Status: Criteria document and DBE procurement is complete. DBE contract is fully executed and the 
Collaboration Phase of the project has commenced. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE Procurement: Dec. 2018– Sept. 2019; Complete
DBE-Design: Sept. 2019 – Sept. 2020
DSA: Sep. 2020 – May 2021
Final GMP Contract: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – Nov. 2022
Closeout: Nov. 2022 – Jan. 2023
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OC NEW ALLIED HEALTH BUILDING
Project Budget as of September 30, 2019

Construction
$19,189,678

Non-
Construction
$5,141,622

Equipment
$1,049,789

Contingency
$2,599,333

Current Budget = $27,980,422

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT SERVICES BUILDING 

 Phase: Design / Collaboration 

 Delivery Method: Design-Build

 Current Budget: $54.1M

 Criteria Architect: Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate student service functions currently scattered 
throughout the campus to a single, one-stop shop, and will include a new home for the Veterans Center. 
Located at the current Pedley Park, the new building is strategically located to act as a gateway building 
for the campus, providing a much-needed sense of entry and easy wayfinding for new or prospective 
students. Currently proposed as a two-story structure, the building will also allow access and entry 
from the street level for visitors and campus promenade level for current students.

 Status: Criteria document and DBE procurement is complete. DBE contract is fully executed and the 
Collaboration Phase of the project has commenced. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE Procurement: Apr. 2019 – Oct. 2019; Complete
DBE-Design: Oct. 2019 – Sept. 2020
DSA: Sept. 2020 – May 2021
Final GMP Contract: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – Mar. 2023
Closeout: Mar. 2023 – May 2023
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OC NEW STUDENT SERVICES BUILDING
Project Budget as of September 30, 2019

Construction
$38,999,197

Non-
Construction
$8,895,811

Equipment
$1,248,923

Contingency
$4,914,393

Current Budget = $54,058,324

Construction Non-Construction Equipment Contingency
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OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: DBE Procurement

 Delivery Method: Design-Build

 Current Budget: $35.98M

 Criteria Architect: Lionakis

 DBE: TBD

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new 
chemistry and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology 
program expands into a Baccalaureate degree program, the building will provide needed space for 
growth. The project will be the major component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: Criteria document is complete and the Design-Build Entity procurement is finalized                               
with the contract award being scheduled for approval at the upcoming November board meeting. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE Procurement: June 2019 – Oct. 2019; Complete
DBE-Design: Oct. 2019 – Jan. 2021
DSA: Jan. 2021 – July 2021
Final GMP Contract: July 2021 – Nov. 2021
DBE-Construction: Nov. 2021 – Sept. 2023
Closeout: Sept. 2023 – Nov. 2023
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OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of September 30, 2019

Construction
$25,073,913

Non-
Construction
$6,612,584

Equipment
$950,444

Contingency
$3,342,418

Current Budget = $35,979,358

Construction Non-Construction Equipment Contingency
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STATUS OF CONTRACTS LET 
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STATUS OF CONTRACTS LET – In Process

Request for Task Order Proposals (RFTOPs)
 Community Learning Center New Student Services Bldg. Geotechnical Services 
 Oceanside Parking Lot 4C & 2B Geotechnical Services
 Oceanside Parking Lot 4C & 2B Survey Services

Design-Build Request for Qualifications and Proposals (RFQ/Ps)
 Oceanside New Chemistry and Biotechnology Building

STATUS OF CONTRACTS LET - Upcoming

Request for Task Order Proposals (RFTOPs)
 San Elijo B400 Renovation Architectural Services 

Design-Build Request for Qualifications and Proposals (RFQ/Ps)
 Oceanside B1200 Library Renovation 

 Request for Qualifications (RFQs)
 Districtwide Integrated Automation System Providers
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OC B1200 LIBRARY RENOVATION – Design-Build

Types of Project Delivery Methods
 Design-bid-build 
 Multiple Prime
 Construction Management at Risk 
 Design-Build 

OC B1200 LIBRARY RENOVATION – Design-Build

Design-Build

Owner

Subconsultants Subcontractors

Design-Build 
Entity

CHARACTERISTICS • Integrated process-overlapped design and 
construction

• Two prime players: Owner and Design-Build Entity
• One contract: Owner to Design-Build Entity

RESPONSIBILITIES Owner

Capital, procurement, program and performance 
requirements

Design-Builder

Design and construction



28

OC B1200 LIBRARY RENOVATION – Design-Build

Why Design-Build for OC B1200 Library Renovation
 Single point of responsibility for owner
 Allocate risks to those who can best manage it
 General Contractor and A/E on the same team providing unified recommendations 

and solutions 
 Speed to market 
 Complex project requiring close coordination of design and construction expertise
 Project requires complex phasing 

STATUS OF FINANCE
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STATUS OF FINANCE

 Master Program Budget 
 See attached report

 Review Commitments & Expenditures - As of September 30, 2019
 See attached report
 Commitments - $56M
 Expenditures - $32.6M

CAPITAL IMPROVEMENT PROGRAM COST SAVING MEASURES

 District direct purchase Program Management Office set-up items (furniture, copier, etc.) 
versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design of San Elijo B300 and B600 
Modernizations 
 Estimated rough order magnitude savings of $100,000

 Single firm perform both Program and Construction Management Services

 Project scope validation and value engineering on all projects

 Strategic selection of alternative delivery methods (i.e. design-build)
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Questions


