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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting July 14, 2020 
(Approved September 8, 2020) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, July 14, 2020, via Zoom. Chairperson, Mazur, called the meeting 
to order at 2:02 p.m. 

  

II. Roll Call 
Committee members present: 

Alec Babiarz 
Dick High 
Bill Howe 
Jade MacEoghain 
Josh Mazur  

   

 Committee members not present:  Larry Barry  
Kris Powell 

   

 Others present:  Geoff Bachanas 
Kristen Huyck 
Tom Macias 

   

III. Approve Meeting Minutes  
A.  Regular Meeting of May 12, 2020 
By motion of committee member Howe, seconded by committee member High, 
the minutes of the regular meeting of May 12, 2020, were approved. 
 
Vote: 4-0-0 
Aye: Babiarz, High, Howe, MacEoghain  
Abstention: None 

  

IV. Public Comment On and Not on the Agenda 
Chris Powell did not renew for a second term, so a vacancy exists on the 
ICBOC. Applications are being accepted until July 31, 2020.  
 
High announced his intent to end his second term early.  
 
Huyck announced that the college would be launching a new website on 
Wednesday.  

  

V. Changes in Agenda Order 
None 

  

VI. Advisory Committee Reports 

 A. Construction 
Mazur provided a reported on the Community Learning Center (CLC) site walk 
through that took place June 24, 2020. Both he and Barry attended the site walk 
through to see the progress on projects.  
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They met with MCC staff and contractors to view the recently completed curb 
and gutter and building foundation, and were provided with information 
regarding water main logistics issue. They also received information on the cost 
saving measures built into the designs.  
 
Mazur reported that construction staff were very complimentary of MCC and the 
Facilities department, and seem to have a positive working relationship. 15-20 
subcontractors work the site, and all are following COVID-19 protocols. Working 
with City of Oceanside has also gone smoothly. CLC projects should be 
complete in 9-12 months. 
 
The advisory committee plans to visit the SAN site next.  

  

 B. Finance 
Babiarz provided the committee with highlights from the June 9, 2020 advisory 
committee meeting.  

 A resolution went to the Board of Trustees in June to authorize the 2nd 
draw on the bond.  

 Bonds should be in high demand due to high credit rating.  

 1st issue will be used up Dec 2020 and it is estimated that the second 
issue will be used by Dec 2023.  

 There have been no increases in costs yet due to COVID-19.  

 Storm water changes have caused some increases. These are new city 
requirements in addition to regular state requirements.  

 The committee will review the 5 year Capital Improvement Plan at its 
next meeting on August 18th at 11am.   

  

VII. Bond Update – Second Tranche 
Two resolutions went before the Board of Trustees at their last meeting to allow 
the district to go forward with the second issue of the bond. The county also 
approved a resolution last week, allowing the district to move forward with bond 
sales.  
 
The district bonds remain under the committed dollar per $100,000 assessed 
value approved by voters, the Districts AAA credit rating should result in a cost 
savings to the community. The second issue will be in the amount of $255M.  
 
The district is working with KNN Financial, who is paid by the district to ensure 
that the bonds receive the best rates from underwriters and bankers, as well as 
a bond counsel team, led by David Casnocha, to ensure that the district is 
meeting all its legal obligations related to the sale of the bonds.  
 
The district will have three years to spend 85% of the second issue of bond 
funds, and 5 years to fully expend.  The District will begin making commitments 
of the next set of funds in September 2020. It is anticipated that funds will begin 
to be expended in December 2020.  
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The district is preparing to provide a credit presentation to Moody’s and S&P 
next week to receive an update credit rating. It is anticipated that the market for 
MCC bonds will be strong and hopefully oversubscribed, providing the ability to 
negotiate. Coupons will likely be between 4 and 5%, plus a premium.  

  

VIII. COVID-19 Impact on Capital Improvement Projects 
No additional discussion.  

  

IX. Staff Standing Reports 

  

 A. Status of Projects 
There are currently 16 active projects and 5 completed project, 20 not yet 
started, with $96M in commitments; and $52M in expenditures as of May 
2020. 
 
Community Learning Center – Project Updates 
Completed Projects 

 Arby’s Demolition 
Active Projects 

 New Monument Signage and Entryway - Construction – Gateway: 
$1.1M. All construction activities are complete with the exception of 
the installation of monument signage pillars. The project 
completion has been delayed due to an extended manufacturing 
time, an issue between the general contractor and signage 
subcontractor and design/constructability coordination. Installation 
and completion is expected in August. 

 New Student Services Building – Construction: $12.3M. 
Construction is ongoing. Current activities include building framing, 
initial rough mechanical, electrical and plumbing installations and 
parking lot, hardscape and landscape within portions of the project 
site due to little to no campus activity at the moment.  

 Buildings 100 + 200 Renovation – Design: $11.4M. This project is 
currently in the Division of State Architects (DSA) review phase. 
Initial comments have been received, and project team is working 
on incorporating updates as needed to obtain DSA approval. 

 
San Elijo Campus – Project Updates 
Completed Projects 

 B600 Modernization 

 B300 Modernization 

 B500 Renovation 
Active Projects 

 New Student Services and Administration Building – Construction: 
$12.4M. Construction is ongoing. Current activities include footing 
installation, building slab installation and work associated with the 
drop off and parking spaces at the front of the campus, due to little 
to no campus activity at the moment. 
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 B200 Renovation – Construction: $3.5M. Construction is ongoing. 
Current activities include finalizing rough mechanical, electrical and 
plumbing installation, drywall, restroom finish installation and work 
associated with the fire lane/walkway, due to little to no campus 
activity at the moment. 

 B100 Renovation – DSA: $5.3M. The project recently received 
DSA approval. The project team is working on finalizing all 
necessary items to put the project out to bid. Project is currently 
scheduled to start construction in December 2020.  

 B400 Renovation – Design: $2.7M. This project is currently in the 
development phase of design. User group and design coordination 
meetings are on-going.  

 B900 Renovation – Design: $1.4M. This project is currently in the 
design development phase of design. User group and design 
coordination meetings are on-going. 

 
Oceanside Campus – Project Updates 
Completed Projects 

 North Storm Drain Repair  
Active Projects 

 Athletic Field Renovation - Construction: $9.95M. Construction is 
on-going. Current activities include walking/jogging path 
installation, final preparation of field for turf installation, landscaping 
around the ADA ramp on the south side of the site and rough 
framing, mechanical, electrical and plumbing installation on the 
support building. 

 B1000 Administration Renovation - Design: $13.4M. Currently, the 
renovation project is in the construction document phase of design. 
The temporary housing/swing space for this project is in the DSA 
review phase with initial comments being received. The project 
team is working on incorporating updates as needed to obtain DSA 
approval for this portion of the project. 

 New Parking Lot 5A & Tennis Support Building – DSA: $16.9M – 
This project is currently in the Division of State Architects (DSA) 
review phase. Initial comments have been received and project 
team is working on incorporating updates as needed to obtain DSA 
approval. 

 New Gym Building - Design: $37.1M. The project very close to 
wrapping up the design development phase of design. User group 
meetings and coordination meetings are on-going. 

 New Allied Health Building - Design: $27.98M. The project very 
close to wrapping up the design development phase of design. 
User group meetings and coordination meetings are on-going. 

 New Student Services Building – Design: $54.1M. The project is in 
the design development phase of design. User group meetings and 
coordination meetings are on-going.  



 

 
Independent Citizens’ Bond Oversight Committee Meeting – July 14, 2020     5 

 

 New Chemistry & Biotechnology Building – Design: $35.98M – The 
project is currently in the schematic design phase. User group 
meetings and coordination meetings are on-going.  

 
MacEoghain asked if permanent seating would be installed at the athletic 
field. The response was that the design did not include permanent 
seating, but included space for temporary seating in on either side of the 
field. 
 
MacEoghain asked if the new Student Services building would house 
student services, including the bookstore and cafeteria. The response 
was that Student Services will be housed in the new building, but the 
cafeteria and bookstore will remain in the 3400 building Student Center, 
and will be part of that building’s renovation.  
 
Mazur asked if any considerations are being made during construction for 
the long-term need for distance learning and social distancing 
requirements. The response was that because the state provides 
assignable square footage parameters on a number of factors, the college 
is limited on what can be built. There are specific criteria for how many 
students should fit into a classroom and how much space utilization is 
required. The current 6ft distance requirements cuts capacity by 50-65% 
in most classrooms. The state would need to change its parameters to 
allow for colleges to build to the social distancing standards.  

   

 B. Status of Contracts Let 
In Process 

 Design-Build Request for Qualifications and Proposals (RFQ/Ps) 
o Oceanside B1200 – Renovation 
o Oceanside New Arts/Media Building 

 Request for Qualifications (RFQs) 
o Districtwide Integrated Automation System Providers – 

HVAC Controls 
Upcoming  

 Request for Task Order Proposals (RFTOPs) 
o Oceanside Health and Wellness Hub Geotechnical 
o Oceanside Health and Wellness Hub Material and Special 

Inspector 
o Oceanside B1000 Renovation/Swing Space Project 

Inspector 
o Oceanside B1000 Renovation/Swing Space Material and 

Special Inspector  
o San Elijo B100 Library Renovation Project Inspector 

   

 C. Status of Finance (Cost to Date) 
Committee reviewed the MCCD Capital Improvement Program Budget 
Executive Summary as of March 31, 2020.  
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The following budget forecast changes were noted: 
 
CLC 

 Reduction of Arby’s Demolition – Additional savings of $27,755 as 
project closes out.  

OC  

 North Storm Drain – non-bond project had a $25,122 increase, 
down from the original reported increase of $95,028.  

SAN 

 SAN Reno 300 – Last reported savings was $5620. Savings 
increased by $40 to $5560. 

 
Total saving of $100k overall since last reported.  

   

X. Items for Future Agendas 

 5-Year CIP Update 

 Committee Membership 

 Bond Sale Update 
  

XI. Adjournment 
Chairperson Mazur adjourned the meeting at 3:03 pm. 

  

  
Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


