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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting March 10, 2020 
(Approved May 13, 2020) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular 
meeting on Tuesday, March 10, 2020, in meeting room 1068 on the 
Oceanside campus. Chairperson, Mazur, called the meeting to order at 2:04 
p.m. 

  

II. Roll Call 
Committee members present: 

Alec Babiarz 
Larry Barry 
Dick High 
Bill Howe 
Jade MacEoghain 
Josh Mazur  

   

 Committee members not present:  Kris Powell 

   

 Others present:  Geoff Bachanas 
Kristen Huyck 
Tom Macias 

   

III. Approve Meeting Minutes  
A.  Regular Meeting of January 14, 2020 
By motion of committee member Barry, seconded by committee member 
High, the minutes of the regular meeting of January 14, 2020 were 
approved. 
 
Vote: 5-0-0 
Aye: Babiarz, Barry, High, Howe, MacEoghain  
Abstention: None 

  

IV. Public Comment On and Not on the Agenda 
None 

  

V. Changes in Agenda Order 
None 

  

VI. Official Appointment of ICBOC Chair 
By motion of committee member High, seconded by committee member 
Barry, Josh Mazur was appointed as ICBOC Chair. 
 
Vote: 4-0-1 
Aye: Babiarz, High, Howe, MacEoghain  
Abstention: Barry 

  

VII. Construction Walkthrough and Meeting Locations 
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Flood suggested rotation of meeting locations to allow all members to see 
the various construction sites. Members agreed to move the next meeting to 
the San Elijo Campus. 

  

VIII. Review Draft ICBOC Annual Report 
Huyck presented the draft ICBOC report and requested feedback by March 
20, 2020. An electronic draft will also be send to members for feedback. 
Members offered some initial suggestions and feedback. 

  

IX. Subcommittee Reports 

 A. Construction 
Construction subcommittee still needs to decide on a meeting time and 
suggested a site visit to the San Elijo campus projects in April. Dates and 
times will be confirmed with staff. 
 
Barry reported that he attended the CLC Student Service groundbreaking 
and noted good turnout of MiraCosta staff/faculty. 

  

 B. Finance 
Babiarz reported that the Finance subcommittee met on February 11th and 
reported out on various project modifications and cost changes. The next 
meeting will review projects that will move up onto the schedule of projects. 

  

X. Staff Standing Reports 

  

 A. Status of Projects 
There are currently 16 active projects and 5 completed project, with 
$87.1M in commitments; and $41M in expenditures. 
 
Community Learning Center – Project Updates 
Completed Projects 

 Arby’s Demolition 
Active Projects 

 New Monument Signage and Entryway - Construction – 
Gateway: $1.1M. Majority of the construction activities are 
complete. Last portion of project remaining is installation of 
monument pillars. Due to extended manufacturing times and an 
issue between the general contractor and signage 
subcontractor, installation is expected in March or April.  

 New Student Services Building – Construction: $12.3M. 
Construction commenced early January 2020. Site fencing is in 
place and grading and underground utility work is underway.  

 Buildings 100 + 200 Renovation – Design: $11.4M. This project 
is currently in the construction document phase of design. 

 
San Elijo Campus – Project Updates 
Completed Projects 

 B600 Modernization 
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 B300 Modernization 

 B500 Renovation – Completed: $3.5M. The building was 
completed ahead of the spring semester and is being fully 
utilized for classes.  

Active Projects 

 New Student Services and Administration Building – 
Construction: $12.4M. Construction is ongoing. Compaction 
grouting was completed in January and approved by California 
Geological Survey in early March. Currently, grading and utility 
work is happening.  

 B200 Modernization – Construction: $3.5M. Straight Line was 
the lowest responsive and responsible bidder/general 
contractor. Their contract was approved by the Board in 
February and work has commenced. Currently, demolition is 
wrapping up and trade rough-in is beginning.  

 B100 Renovation – DSA: $5.3M. The project was submitted to 
Division of State Architects (DSA) in February and is currently 
under review.  

 B400 Renovation – Design: $2.7M. This project commenced in 
February and is in the programming phase of design.  

 
Oceanside Campus – Project Updates 
Completed Projects 

 North Storm Drain Repair – Closeout: $750K. Construction is 
complete and team is working on closeout portion of project. 

Active Projects 

 Athletic Field Renovation - Construction: $9.95M. Construction 
is on-going. Current activities include the following: ADA ramp 
footing and walls, running path grading and prep, as well as 
building steel, masonry and building pad work. 

 B1000 Administration Renovation - Design: $13.4M. Currently 
the renovation project is in the construction document phase of 
design. The temporary housing/swing space for this project was 
submitted to DSA mid-January 2020 and construction is 
scheduled to begin this summer/fall. The building renovation 
design documents are scheduled to be submitted to DSA in 
May. 

 New Parking Lot 5A, PV & Tennis Support Building – Design: 
$16.9M. The project is nearing completion of the schematic 
design phase of design. User group meetings and coordination 
meetings are on-going.  

 New Gym Building - Design: $37.1M. The project is nearing 
completion of the schematic design phase of design. User 
group meetings and coordination meetings are on-going. 

 New Allied Health Building - Design: $27.98M. The project is 
nearing completion of the schematic design phase of design. 
User group meetings and coordination meetings are ongoing.  
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 New Student Services Building – Design/Collaboration: $54.1M. 
The project is nearing completion of the collaboration phase of 
the project. User group meetings and coordination meetings are 
on-going.  

 New Chemistry & Biotechnology Building – 
Design/Collaboration: $35.98M. The project is currently in the 
collaboration phase. User group meetings and coordination 
meetings are on-going.  

   

 B. Status of Contracts Let 
In Process – Request for Task Order Proposals  

 San Elijo B900 Modernization Architectural Services 
In Process – Design-Build Request for Qualifications and Proposals 
(RFQ.P) 

 District-wide Integrated Automation System Providers 
Upcoming – Request for Qualifications (RFQs)  

 Districtwide Integrated Automation System Providers 
   

 C. Status of Finance (Cost to Date) 
Committee reviewed the MCCD Capital Improvement Program Budget 
Executive Summary as of January 31, 2020.  
 
The following budget forecast changes were noted: 
 
CLC 

 No changes since January 
OC  

 No changes since January 
SAN 

 SANB300 Classrooms – Savings have shrunk about $3000.  
Cost saving measures  

1) District direct purchase Program Management Office set-up 
items versus lease for duration of contract and/or program. 
Estimated rough order magnitude of savings over life of 
program $25K. 

2) No markup on professional services consultant reimbursables. 
Estimated rough order magnitude savings over life of program 
$75-100K. 

3) Move forward with previous architect and engineering teams for 
design of SAN B300 and B600 modernization. Estimated rough 
order of magnitude savings of $100K. 

4) Single firm perform both Program and Construction 
Management Services.  

5) Project scope validation and value engineering on all projects. 
6) Strategic selection of alternative delivery methods (i.e. design-

build). 
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Barry asked about second installment of bond. It is anticipated that the 
district will out for the second tranche of the bond in the summer. The 
district is sizing the bond at this point to determine how much to go out 
for.  
 
MacEoghain requested an update on the Honors Lounge at San Elijo. 
It was reported that the lounge would not be replaced.  
MacEoghain also brought up concerns about the B1200 atrium noise 
and asked if the opening between the first and second floor would be 
closed during the remodel to mitigate the noise that travels into the 
tutoring area from above. Full closure is cost-prohibitive, but the 
district is working on plans to mitigate the noise.  

   

X. Items for Future Agendas 
None 

  

XI. Adjournment 
Chairperson Mazur adjourned the meeting at 3:22 pm. 

  

  
Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


