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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting September 14, 2021 
(Approved November 9, 2021) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, September 14, 2021, via Zoom. Member, Mazur, called the 
meeting to order at 2:02 p.m. 

  
II. Roll Call 

Committee members present: 
Alec Babiarz 
Larry Barry 
Rigdon Currie  
Bill Howe 
Michael Krival  
Josh Mazur  
Austin Quandt 

   
 Committee members not present:  None 
   
 Others present:  David Dunn 

Tim Flood  
Kristen Huyck 
Tom Macias 

   
III. Approve Meeting Minutes  

A.  Regular Meeting of July 20, 2021 
By motion of committee member Currie, seconded by committee member 
Barry, the minutes of the regular meeting of July 20, 2021, were approved. 
 
Vote: 6-0-0 
Aye: Babiarz, Barry, Currie, Howe, Krival, Quandt 
Abstention: None 

  
IV. Public Comment On and Not on the Agenda 

None  
  
V. Changes in Agenda Order 

None 
  
VI. Advisory Committee Reports 
 A. Construction 
 The committee has not met since the last ICBOC meeting. The committee has 

agreed to meet four times per year, visiting each of the three sites once and 
dedicating one meeting to address scheduled maintenance. No meetings will be 
held in the summer or winter.  

  
 B. Finance 
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 The committee met on August 10th and reviewed the five-year plan changes, 
cost escalations, and budget changes. Cost escalations were minimal at CLC 
and SAN because most projects have already been completed or have already 
been bid out. Cost escalations on new projects average 6.65% and 4.4% on 
renovations. There is also a potential 20% increase related to DSA regulation 
changes. 

  
VII. Staff Standing Reports 
  
 A. Status of Projects 

There are currently 25 active projects and 6 completed projects, 12 
projects not yet started, with $141M in commitments; and $116M in 
expenditures as of July 2021.  
 
Community Learning Center – Project Updates 
Completed Projects 

• Arby’s Demolition 
• New Monument Signage and Entryway Gateway 

Active Projects 
• New Student Services Building – Closeout: $12.3M.  
• Buildings 100 + 200 Renovation – Construction: $12.7M. 

Construction activities are nearing completion. Classroom areas 
are down to punch activities. Renovation spaces are undergoing 
final inspections and punch walks. Furniture and move in are 
scheduled for October. 

• CLC Parking & Bldg C Demolition - Design: $3.1M. Design efforts 
continue for this site project. It is now in the Construction 
Document phase of design. 
 

San Elijo Campus – Project Updates 
Completed Projects 

• B600 Modernization 
• B300 Modernization 
• B500 Renovation 

Active Projects 
• New Student Services and Administration Building – Closeout: 

$13.9M.  
• B200 Renovation – Closeout: $4.8M.  
• B100 Renovation – Construction: $5.8M. Finishing activities 

including paint and ceiling work are now occurring within the 
building. Stucco work is completed on the exterior and about to be 
painted. Underground utilities are wrapping up ahead of site 
concrete. 

• B400 Renovation – Construction: $4.6M. Wall framing and in wall 
rough in are wrapping up. Drywall has begun. Overhead rough in is 
ongoing. 
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• B900 Renovation – Construction: $2.5M. Wall framing and in wall 
rough in are wrapping up. Drywall has begun. Overhead rough in is 
ongoing. 

• Underground Utilities – Construction: $1.9M. Construction has 
commenced. Potholing for valve installation work is ongoing in 
preparation for excavation. Excavation on the retention system 
near Manchester Ave. is planned in the coming weeks. 

• Central Campus Quad and Landscape – Design: $4.0M. A design 
team has been selected and user group meetings began in July. 
The project is currently wrapping up the Schematic Design phase 
of design. 

 
Oceanside Campus – Project Updates 
Completed Projects 

• North Storm Drain Repair  
Active Projects 

• Athletic Field Renovation - Closeout: $10.1M.  
• B1000 Administration Renovation - Construction: $12.8M. Swing 

space was completed. Construction began in July. Interior 
demolition was completed and rough in and framing work has 
begun. 

• New Parking Lot 5A & Tennis Support Building – Construction: 
$13.6M. An initial course of asphalt has been put down on the 
parking lot. Landscaping activities are on-going. 

• New Gym Building - DSA: $43.1M. This project is currently under 
DSA review. Initial comments were received in August and plans 
are being updated for a back-check submittal planned in October. 

• New Allied Health Building – DSA: $26.1M. This project is currently 
under DSA review. Initial comments were received in August and 
plans are being updated for a back-check submittal planned in 
October. 

• New Student Services Building – DSA/Construction: $62.1M. The 
building design is under DSA review. Initial comments were 
received and back-check is planned for October. The Chiller Plant 
piping scope of work was completed. Construction began on the 
Chiller Plant Upgrades and Slope Repair portions of work. 

• New Chemistry & Biotechnology Building – Design: $41.4M. This 
project is currently in the Construction Document phase of design.  
User group meetings and value engineering efforts are ongoing. 

• OC1200 Library Renovation - Design: $35.2M. Project design 
efforts and user meetings continue. This project is the Design 
Development phase of design. 

• OC New Arts and Media Building - Design: $21.0M. The project is 
completing the Schematic Design and will be moving into Design 
Development. Meetings for User input continue.  
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Barry – what about solar? Flood provided an overview of what the plans 
for solar are at each site. Will not come back under Measure MM.  
 
Members were invited to attend the Open Houses which are scheduled 
for CLC and SAN in the coming months: 
CLC Oct 25, 4-5:30pm 
SAN Nov 8, 8-9:30am 

   
 B. Status of Contracts Let 

• Design-Build Request for Qualifications/Proposals (RFQ/Ps) 
o Oceanside Communications Hub, Equity Village and 

Student Center Renovations 
 

• Request for Task Order Proposals (RFTOPs) 
o OC New Student Services 
o OC New Arts Media 

   
 C. Status of Finance (Cost to Date) 

The committee reviewed the MCCD Capital Improvement Program 
Budget Executive Summary as of July 31, 2021. Flood provided the 
committee with an in depth comparison between the June and July 
budget summaries, cost escalations, unforeseen circumstances and DSA 
changes.   
 
Of note on the report, the 3000 series projects were combined into one 
larger project. This is reflected as a zeroed out budget on the smaller 
projects on schedule (04217, 04218, 04219, 04220 ,04222, 04233) and a 
new line item (04205) of $53,446,329, which is the total of the 3000 series 
projects. One more district-funded project was also added to the report, 
Wayfinding and Signage.  

   
VIII. Items for Future Agendas 

• None 
  
IX. Adjournment 

Chairperson Mazur adjourned the meeting at 3:13 pm. 
  
  

Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


