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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting January 11, 2021 
(Approved March 9, 2021) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, January 11, 2021, via Zoom. Chairperson, Mazur, called the 
meeting to order at 2:01 p.m. 

  

II. Roll Call 
Committee members present: 

Alec Babiarz 
Larry Barry 
Rigdon Currie  
Bill Howe 
Michael Krival 
Jade MacEoghain 
Josh Mazur  

   

 Committee members not present:  None 

   

 Others present:  David Dunn 
Geoff Bachanas 
Tim Flood  
Kristen Huyck 
Tom Macias 

   

III. Approve Meeting Minutes  
A.  Regular Meeting of November 10, 2020 
By motion of committee member Howe, seconded by committee member 
Babiarz, the minutes of the regular meeting of November 10, 2020, were 
approved. 
 
Vote: 6-0-0 
Aye: Babiarz, Barry, Currie, Howe, Krival, MacEoghain  
Abstention: None 
 
B.  Special Meeting of December 1, 2020 
Currie requested his last name be corrected.  

  

IV. Public Comment On and Not on the Agenda 
None  

  

V. Changes in Agenda Order 
None 

  

VI. Introduction of New Members 

 Committee and resource members introduced themselves and provided a brief 
overview of their background and roles.  

  

VII. 2021 Advisory Committee Assignments 
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 Flood provided a summary of each committee’s charge and current openings. 
Each committee can have a maximum of 3 members.  
 
It was recommended that Currie be appointed to the Finance Advisory 
Committee and Krival be appointed to the Construction Advisory Committee. 

  

VIII. 2021 Meeting Calendar Review 

 The committee reviewed the meeting calendar. No changes were suggested. 
Meetings will continue to be held the 2nd Tuesday of every other month from 2-
4pm.  

  

IX. ICBOC Website Review 

 Dunn provided an overview of the ICBOC website and the Measure MM 
dashboards. Committee members provided feedback and suggested edits 
based on the re-benchmarking effort results 

  

VII. Advisory Committee Reports 

 A. Construction 
The Construction Advisory Committee did not meet since last time. Next 
meeting will likely occur prior to the ICBOC meeting in March.  

  

 B. Finance 
The Finance Advisory Committee met on December 8, 2020. Babiarz provided 
a written report on new contracts, budget changes and future agenda items.  
 
New Contracts: The committee was provided with an overview of how new 
contracts are awarded. 
 
Budget Changes: It was noted that the CLC Arby’s Demolition project resulted 
in a $27,755 savings, and there was a $329,043 cost increase in the SAN 
Building 200 Renovation due to several unforeseen issues. 
 
Future Agenda Items: Appointment of new advisory committee member.  

  

VIII. Staff Standing Reports 

  

 A. Status of Projects 
There are currently 20 active projects and 5 completed project, 19 not yet 
started, with $99M in commitments; and $80M in expenditures as of 
November 2020. 
 
Community Learning Center – Project Updates 
Completed Projects 

 Arby’s Demolition 
Active Projects 

 New Monument Signage and Entryway Gateway - Closeout: 
$1.1M. Minor punch work and closeout tasks remain. 
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 New Student Services Building – Construction: $12.6M. 
Construction is ongoing. Interior finishes are being installed as of 
January. Site work and landscape for the Quad is underway. We 
are awaiting delivery of manufactured exterior metal panels to 
complete the exterior façade. There have been some manufacturer 
delays due to COVID.  

 Buildings 100 + 200 Renovation – Construction: $13.4M. The team 
has expedited this project to commence construction in January 
given the availability of the campus with spring classes going 
online. After a prequalification and bid process, Align Builders, 
which is the general contractor on the CLC Student Services 
Building, was the low bidder and awarded the project. Construction 
is planned to commence on 1/11/21.  
 

San Elijo Campus – Project Updates 
Completed Projects 

 B600 Modernization 

 B300 Modernization 

 B500 Renovation 
Active Projects 

 New Student Services and Administration Building – Construction: 
$13.9M. Construction is ongoing. Stucco work is wrapping up and 
sitework completion will follow behind that. Inside the building, 
DIRTT walls have been installed and finishes are being completed.   

 B200 Renovation – Construction: $4.3M. Construction is in the final 
stages as of early January. A punch list walk took place on 1/6/21. 

 B100 Renovation – Construction: $5.8M. Construction began in 
December. Demolition work has been performed and roofing and 
rough in work is underway.  

 B400 Renovation – DSA: $3.9M. This project was submitted to 
DSA on 10/26. Backcheck for approval is planned for the week of 
1/18/21. Prequalification packages for general contractors will be 
received and reviewed in January prior to posting bid documents 
for a bundled procurement with B900 in February.  

 B900 Renovation – DSA: $2.5M. This project was submitted to 
DSA on 11/12. Backcheck for approval is planned to complete in 
January. Prequalification packages for general contractors will be 
received and reviewed in January prior to posting bid documents 
for a bundled procurement with B400 in February.  

 Underground Utilities – Agency Review/Design: $1.2M. This project 
is currently in the design and agency approval phase. Design 
efforts are wrapping up. There are a number of agency approvals 
required including Coastal Commission, SD Health Department, 
Olivenhain Water District and City of Encinitas. All approvals are in 
process.  

 
Oceanside Campus – Project Updates 
Completed Projects 
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 North Storm Drain Repair  
Active Projects 

 Athletic Field Renovation - Construction: $9.95M. Construction is 
wrapping up. Current activities include final exterior and interior 
installations and punch list work. Goal is to have project completed 
within next month.  

 B1000 Administration Renovation - DSA: $12.8M. The design for 
the renovation project is currently in DSA review. Initial review 
comments have been received and the design team is currently 
incorporating them and is scheduled to go back into DSA for final 
review and approval in a month or so. The temporary 
housing/swing space phase of this project began construction and 
current activities include site demolition and grading as well as 
underground utility installations. 

 New Parking Lot 5A & Tennis Support Building – Bid/Award: 
$13.6M – This project has completed the bid and award phase and 
the contract for construction is scheduled for approval at the 
upcoming January 2021 Board of Trustees meeting. Construction 
would commence immediately thereafter.  

 New Gym Building - Design: $40.4M. The project is currently in the 
design development phase. User group meetings and 
design/constructability coordination meetings are on-going.   

 New Allied Health Building - Design: $24.5M. The project is 
currently in the design development phase. User group meetings 
and design/constructability coordination meetings are on-going.  

 New Student Services Building – Design: $58.1M. The project is 
currently in the design development phase. User group meetings 
and design/constructability coordination meetings are on-going.  

 New Chemistry & Biotechnology Building – Design: $37.4M – The 
project is currently in the design development phase. User group 
meetings and design/constructability coordination meetings are on-
going. 

   

 B. Status of Contracts Let 
In Process 

 Design-Build Request for Qualifications/Proposals (RFQ/Ps)  
o Oceanside B300 Series Renovations 

 Request for Task Order Proposals (RFTOPs) 
o San Elijo B400 and B900 Project Inspector and Special 

Inspector 
o Oceanside New Student Services Geotech. 
o , Project Inspector and Special Inspector 

   

 C. Status of Finance (Cost to Date) 
Capital Improvement Program Cost Saving Measures 

 District direct purchase Program Management Office set-up items 
(furniture, copier, etc.) versus lease for duration of contract and/or 
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program - Estimated rough order magnitude savings over life of 
program $25,000. 

 No markup on professional services consultant reimbursables - 
Estimated rough order magnitude savings over life of program 
$75,000-$100,000. 

 Move forward with previous architect and engineering teams for 
design of San Elijo B300 and B600 Renovations - Estimated rough 
order magnitude savings over life of program $100,000. 

 Single firm perform both Program and Construction Management 
Services 

 Project scope validation and value engineering on all projects 

 Strategic selection of alternative delivery methods (i.e. design-
build) 

 Project packaging and bundling.  
 
Committee reviewed the MCCD Capital Improvement Program Budget 
Executive Summary as of December 31, 2020.   
 

 CLC Arby’s Demolition resulted in a $27,755 savings. 

 SAN Building 200 Renovation increase of $329,043 due to several 
unforeseen issues. 

   

IX. Items for Future Agendas 

 Review of Scheduled Maintenance Funds and overlapping projects 

  

X. Adjournment 
Chairperson Mazur adjourned the meeting at 3:47 pm. 

  

  
Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


