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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting September 13, 2022 
(Approved November 8, 2022) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, September 13, 2022, via Zoom Webinar. Member, Mazur, called 
the meeting to order at 2:02 p.m. 

  
II. Roll Call 

Committee members present: 
Alec Babiarz  
Larry Barry  
Rigdon Currie  
Bill Howe  
Michael Krival  
Josh Mazur  

   
 Committee members not present:  None 
   
 Others present:  David Dunn 

Tim Flood  
Tom Macias 
Kristen Huyck 

   
III. Approve Meeting Minutes  

A.  Special Meeting of July 19, 2022 
By motion of committee member Krival, seconded by committee member Howe, 
the minutes of the special meeting of July 19, 2022, were approved. 
 
Vote: 5-0-0 
Aye: Barry, Currie, Howe, Quandt 
Abstention: None 
 
B.  Regular Meeting of July 19, 2022 
By motion of committee member Krival, seconded by committee member Howe, 
the minutes of the regular meeting of July 19, 2022, were approved. 
 
Vote: 5-0-0 
Aye: Barry, Currie, Howe, Quandt 
Abstention: None 

  
IV. Public Comment On and Not on the Agenda 

None 
  
V. Changes in Agenda Order 
 None 
  
VI. Committee Vacancies 
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 Three vacancies will need to be filled for the November meeting, which includes 
the Senior Citizens’ Organization, Member-at-Large and Student 
representatives. Applications have been received for every category except 
student. 
 
Barry requested that the committee discuss potential term extension for 
members terming out. 

  
VII. Update on Return to Traditional Brown Act Meetings 
 The district no longer meets all three criteria that allowed for modified 

teleconference meetings. Groups that fall under the Brown Act have been 
asked to return back to in-person meetings beginning in October, which 
includes the ICBOC. ICBOC advisory committees can continue to meet 
remotely, if they wish.  

  
VIII. Advisory Committee Reports 
 A. Construction 
 The committee met on July 19th and toured the CLC, including building 100/200. 

The campus is nearly finished, with the last project being the skylight 
replacement that was happening when the committee visited.  

  
 B. Finance 
 The committee met on August 9th and reviewed the May budget. New budget, 

which included expenses through June 30 would be provided after fiscal year 
end close. The board approved the 5-year budget updates, which will be 
reviewed at the next meeting. The committee also reviewed contracts through 
June 27, 2022.  

  
IX. Staff Standing Reports 
  
 A. Status of Projects 

There are currently 25 active projects and 14 completed projects, 3 
projects not yet started, with $283M in commitments and $171M in 
expenditures as of June 2022.  
 
Community Learning Center – Project Updates 
Completed Projects 

• Arby’s Demolition 
• New Monument Signage and Entryway Gateway 
• New Student Services Building  

Active Projects 
• Buildings 100 + 200 Renovation – DSA Closeout: $12.7M. The 

scope to replace the aging skylights in the Building 100 lobby was 
completed over the summer and ready for the fall semester. 
Currently some ADA path of travel upgrades are being completed 
in the parking lot. DSA closeout will be able to be processed after 
the ADA scope is completed. 

On Hold 
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• CLC Parking & Bldg C Demolition  
 

San Elijo Campus – Project Updates 
Completed Projects 

• B600 Modernization 
• B300 Modernization 
• B500 Renovation 
• B1100 New Student Services & Administration 
• B200 Renovation 
• Swing Space  
• B100 Renovation – DSA Closeout: $6.1M.  
• B400 Renovation – DSA Closeout: $4.8M.  
• B900 Renovation – DSA Closeout: $2.7M.  
• Underground Utilities – Closeout: $1.9M.  

Active Projects 
• Miscellaneous Enhancements – Construction: $1.3M. Construction 

is under way. Stucco demo and repairs have been made on B300 
and B600. Parapet caps and roof work are in process. B500 roof 
material has an extensive lead time and work on that building is 
planned for a later date. 

On Hold 
• Central Campus Quad and Landscape  

 
Oceanside Campus – Project Updates 
Completed Projects 

• North Storm Drain Repair  
• Athletic Field Renovation 
• New Parking Lot 5A & Tennis Support Building (DSA Closeout) 
• Strong Workforce Development Lab/Trailer (DSA Closeout) 

Active Projects 
• B1000 Administration Renovation - Construction: $12.8M. 

Construction efforts continue. Mitigating numerous unforeseen 
issues. Roofing is wrapping up. Ceilings are being installed along 
with lights and fixtures. Paint and finishes are going in.  

• New KHAN Building and Gym Building – Construction: $41.4M. 
The Gym slab has now been poured and the team is preparing to 
pour the KHAN building slab in early September. 

• New Allied Health Building – Construction: $29.8M. The building 
slab and stem walls have been poured. Structural steel was 
delivered in early September and install has begun. 

• New Student Services Building – Construction: $62.1M. Structural 
steel has been erected. The 2nd floor lab was poured. Overhead 
rough in is happening and slab on grade prep is ongoing.  

• New Chemistry & Biotechnology Building – Bid & Award: $46.9M. 
Guaranteed Maximum Price negotiations are being finalized. Early 
project prep work was completed for ADA access and fiber 
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connectivity. Construction mobilization is planned to begin in 
September.  

• OC1200 Library Renovation – DSA: $32.5M. The building plans 
are under review with DSA. A GMP should be presented for review 
and negotiation in September. Swing space design updates to 
accommodate this user group during construction are under DSA 
review. 

• OC New Arts and Media Building – DSA/Bid & Award: $25.9M. 
DSA backcheck is underway for the building. GMP negotiations are 
nearly complete. Preparations are being made for a late 
September mobilization for the initial slope work.  

• OC3000 Series Renovation – Design: $53.4M. This project has 
moved into the Design Development phase of design. Design 
meetings with the user group continue. The District Executive 
Management Team reviewed and provided input for the current 
project design. A DSA pre-application meeting was held at the end 
of August to coordinate key design elements with that agency.  

• New North Campus Parking Lot 4C Extension – Design: $3.2M 
• Wayfinding and Signage – Design: $90K 
• Building 2000 Theatre Lighting – Design: $535K 
• Campus Wide-ADA and Utility – Ongoing: $3.8M 
• Swing Space – Ongoing: $6.3M 

Upcoming Projects 
• Monument Sign – Upcoming: $168K 
• Building 4500 Science Renovation – Upcoming: $33.3M 

   
 B. Status of Contracts Let 

• Design-Build Request for Qualifications/Proposals (RFQ/Ps) 
o None 

• Request for Task Order Proposals (RFTOPs) 
o OC New Arts Media Building 2800 – Contract Awards in 

Process 
o Chemistry and Biotech Building – Contract Awards in 

Process 
o OC Library Renovation 

   
 C. Status of Finance (Cost to Date) 

The committee reviewed the budget executive summary through June 
2022.  
 
The Five-Year Capital Construction Plan was approved by the board and 
significant changes were noted from the last summary.  
 
Closeout Savings 
• CLC Monument Sign & Demo SBDC –final closeout savings increased 

by $216. 
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• OCN New Campus Parking Lot 4C Expansion – closeout savings 
increase by $85,308 

• OC Reno Track & Field – closeout savings increase by $12,895 
• SAN Reno 500 – closeout savings increased by $51,867 
• SAN Reno 200 - closeout savings increased by $70,220 
• SAN Reno 300 - closeout savings increased by $1,024 
• SAN Reno 600 - closeout savings increased by $500 
 
5 Year Update Increases 
• OC Bldg 5100 – increase of $975,00 
• OC Bldg 1300 – increase of $4,400,000 
• OC Bldg 5000 – increase of $300,000 
• OC Bldg 2800 – increase of $4,200,000 ($40k district funded) 
 
5 Year Update Decreases 
• CLC Parking and Bldg C Demo – project on hold – savings of 

$2,886,562 
• OC Bldg 4100 – On hold – savings of $3,744,481 (district funded) 
• OC Bldg 4700 – On hold – savings of $2,105,406 (district funded) 
• OC North Storm Drain – savings of $21,919 (district/state funding) 
• SAN Quad Reno – project on hold – savings of $3,400,00 
• Program Support Costs – savings of $204,701 
 
$218,982 added to Program Reserves from closeout savings.  

   
   
X. Items for Future Agendas 

•  Term Extensions, Membership – November 
 
Mazur thanked Currie for his time on the committee.  

  
XI. Adjournment 

Chairperson Mazur adjourned the meeting at 3:19 pm. 
  
  

Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


