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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting January 11, 2022 
(Approved March 15, 2022) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, January 11, 2022, via Zoom Webinar. Member, Mazur, called the 
meeting to order at 2:17 p.m. 

  
II. Roll Call 

Committee members present: 
Alec Babiarz 
Rigdon Currie  
Bill Howe 
Michael Krival  
Josh Mazur  
Austin Quandt 

   
 Committee members not present:  Larry Barry 
   
 Others present:  David Dunn 

Tim Flood  
Tom Macias 
Kristen Huyck 

   
III. Approve Meeting Minutes  

A.  Regular Meeting of November 9, 2021 
By motion of committee member Howe, seconded by committee member Krival, 
the minutes of the regular meeting of November 9, 2021, were approved. 
 
Vote: 5-0-0 
Aye: Babiarz, Currie, Howe, Krival, Quandt 
Abstention: None 

  
IV. Public Comment On and Not on the Agenda 

None  
  
V. Advisory Committee Reports 
 A. Construction 
 The advisory committee did not meet in December. Next meeting is scheduled 

for February 15th at the Oceanside Campus. Committee will continue to meet 
four times per year.  

  
 B. Finance 
 The advisory committee met on December 14th and reviewed budget changes 

through October 2021. It was noted that $285,000 was moved from Program 
Reserves to Project 04109- SAN Reno B100 Library. The transfer was 
approved by board of trustees in October 2021. Committee members requested 
that board approved increases to overall project budgets be noted on the 
summary. A new column will be added to the report to show these changes 
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going forward. Committee will discuss SAN Storm Water Retention Change 
Order at the next meeting.  

  
VI.. Staff Standing Reports 
  
 A. Status of Projects 

There are currently 29 active projects and 9 completed projects, 5 
projects not yet started, with $162M in commitments and $129M in 
expenditures as of October 2021.  
 
Community Learning Center – Project Updates 
Completed Projects 

• Arby’s Demolition 
• New Monument Signage and Entryway Gateway 
• New Student Services Building  

Active Projects 
• Buildings 100 + 200 Renovation – Closeout: $12.7M. This building 

has been turned over for district use and occupancy, and classes 
are in session. Construction punch work continues along with 
general closeout and commissioning activities. Installation of a 
skylight replacement is planned for next summer. 

• CLC Parking & Bldg C Demolition - DSA: $3.1M. This project went 
through a value engineering exercise in an effort to keep it on track 
with the target budget. Currently it is under DSA review. 
 

San Elijo Campus – Project Updates 
Completed Projects 

• B600 Modernization 
• B300 Modernization 
• B500 Renovation 
• B1100 New Student Services & Administration 

Active Projects 
• B200 Renovation – Closeout: $4.8M.  
• B100 Renovation – Closeout: $5.8M. The district took occupancy 

of this building in December. Move in efforts are underway to 
prepare the building for the spring semester. Minor punch activities 
are ongoing. 

• B400 Renovation – Construction: $4.6M. This project is in the final 
phase of construction and nearly complete. Preparations are being 
made to occupy the building in January when students return to 
campus. 

• B900 Renovation – Construction: $2.5M. Similar to B400, this 
project is in the final phase of construction and nearly complete. 
Preparations are being made to occupy the building in January 
when students return to campus. 
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• Underground Utilities – Construction: $1.9M. Most of the valve and 
piping work has been completed. The large storm water retention 
system has been set in place and is being prepared for backfill. 

• Central Campus Quad and Landscape – DSA: $4.0M. Design 
phase work has been completed and this project is now under 
review with DSA. Substantial value engineering work was done to 
keep this project’s budget on track. 

• Swing Space Removal – Ongoing: $2.9M. Trailers are being 
removed from campus and site cleanup work is being finalized 
ahead of the spring semester. 

 
Oceanside Campus – Project Updates 
Completed Projects 

• North Storm Drain Repair  
• Athletic Field Renovation 

Active Projects 
• B1000 Administration Renovation - Construction: $12.8M. 

Construction is well underway with rough in efforts continuing. 
Drywall work will begin soon. 

• New Parking Lot 5A & Tennis Support Building – Closeout: 
$13.6M. This project has achieved substantial completion and the 
parking is now in use. Punch work is ongoing. One area of the lot is 
planned to be reserved for construction parking. 

• New Gym Building – DSA/Construction: $43.1M. The Guaranteed 
Maximum Price (GMP) for construction was board approved and 
the construction phase has now begun. The contractor is currently 
mobilizing and beginning clearing of the site. DSA review for the 
building portion is being finalized. 

• New Allied Health Building – DSA/Construction: $26.1M. The 
Guaranteed Maximum Price (GMP) for construction was Board 
approved and the construction phase has now begun. The 
contractor is currently mobilizing and beginning clearing of the site. 
DSA review for the building portion is being finalized. 

• New Student Services Building – Construction: $62.1M. Chiller 
plant upgrades are ongoing. The slope repair and building pad 
portions of the project are wrapping up. The main building portion 
of the project received DSA approval in December. The GMP for 
the building was just submitted by the design builder and is under 
review. 

• New Chemistry & Biotechnology Building – DSA: $41.4M. After 
completing value engineering, plans were updated and submitted 
to DSA in December. 

• OC1200 Library Renovation - Design: $35.2M. Project design 
efforts and user meetings continue. This project is in the 
Construction Document phase where detailed information is added 
to the design documents. Furniture design meetings are also 
ongoing. 



 
Independent Citizens’ Bond Oversight Committee Meeting – January 11, 2022     4 

 

• OC New Arts and Media Building - Design: $21.0M. The project 
just completed the Design Development phase and will be 
commencing the Construction Document Phase. Meetings for user 
input continue. 

   
 B. Status of Contracts Let 

• Design-Build Request for Qualifications/Proposals (RFQ/Ps) 
o None 

• Request for Task Order Proposals (RFTOPs) 
o OC New Health and Wellness Hub 
o OC New Student Services 

   
 C. Status of Finance (Cost to Date) 

The committee reviewed the budget executive summary through October 
2021. As noted in the finance advisory report, $285,000 was moved from 
Program Reserves to Project 04109- SAN Reno B100 Library. Future 
reports will include board approved budget augmentations. 

   
VII.  Spring Meeting Dates 
  Due to scheduling conflicts, it was requested that the March and May 

meetings be pushed back one week - March 8 to March 15 and May 10 to 
May 17. Committee members agreed to move both meetings to the new 
dates - March 15, 2022 and May 17, 2022. The website will be updated to 
reflect the changes.  

   
VIII. Items for Future Agendas 

• Special Meeting for Resolution to Teleconference AB361 
  
IX. Adjournment 

Chairperson Mazur adjourned the meeting at 3:18 pm. 
  
  

Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


