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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule 
Summary

$129M
Commitments

$106M
Expenditures

Program Financial Summary                         
(as of May 2021)

5 Year Plan / Board Approved Projects 
42

Active Projects = 25
Completed Projects = 6

Not Started = 11

Upcoming / Planned FMP Projects
12



STATUS OF PROJECTS



COMMUNITY LEARNING CENTER



COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER
CURRENT PROJECT 

BUDGET

ANTICIPATED                     

CONSTRUCTION START DATE

ANTICIPATED                    

COMPLETION DATE STATUS

Building D (300) / New Student Services Building $12,605,973 Started - Spring 2020 Completed  - Spring 2021

Monument Sign and SBDC Demolition $1,130,514 Complete Complete

Building 100 & 200 Classrooms and Offices Renovation $13,421,405 Started - Spring 2021 Fall 2022

Parking Lot Renovation and Building C Demolition $2,090,562 Spring 2022 Fall 2022

Arby's Building Demoltion $122,245 Complete Complete COMPLETE

DESIGN

COMPLETE

CONSTRUCTION

CLOSEOUT



CLC NEW STUDENT 
SERVICES BUILDING

 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $12.6M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope:    The new Student Services Building will provide 
student friendly space that consolidates student study and 
resource spaces, along with staff space, into a single 
dynamic environment that is required to properly serve the 
needs of the CLC.  A new quad is being constructed 
between the Student Services building and the existing A & 
B buildings and much of the parking lot is being renovated 
and expanded.

 Status: The District has taken occupancy of this 
building and construction efforts are down to a few minor 
punch items for final completion. 



CLC NEW STUDENT SERVICES BUILDING
Project Budget as of  May 2021

Construction
$9,352,960

Non-
Construction
$2,591,047

Equipment
$264,578

Contingency
$397,388

Current Budget = $12,605,973

Construction Non-Construction Equipment Contingency
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CLC BUILDINGS 100 + 
200 RENOVATION
 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $13.4M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project will include renovation of the spaces 
where Student Services was previously located. Academic 
Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel 
portion where layouts are being updated.  The remaining 
portion of the buildings is approximately 29,500 sf, consisting 
primarily of classroom space and will retain most current wall 
locations and undergo a lighter renovation focusing on 
needed system upgrades.

 Status:  Construction activities are wrapping up in classroom 
modernization areas.  Furniture is scheduled to be brought in 
in late July for those spaces.  The more substantial 
renovation areas in the front of building 100 are in a finishing 
phase right now, scheduled for furniture and moving in 
September.



CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of May 2021

Construction
$8,679,108

Non-
Construction
$2,250,201

Equipment
$793,954

Contingency
$1,698,142

Current Budget = $13,421,405

Construction Non-Construction Equipment Contingency
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CLC PARKING & 
BLDG C DEMOLITION
 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $2.1M 

 Architect: Lord Architecture

 Building SQ FT: N/A

 Scope:  This final project for the CLC campus will 
reconfigure the remaining unrenovated parking and site 
areas to create an efficient traffic flow and meet the overall 
parking stall counts for the campus.  Landscape and 
bioswales will be used to improve the campus aesthetic and 
mitigate storm water issues.  In addition, Building C will be 
demolished as the campus looks to remove a temporary 
facility built in 2002 that currently is poorly organized and 
under-utilized.

 Status: Design efforts continue on this project.  The Design 
Development phase is well underway as the plans get 
further detailed.  The District’s Executive Management 
Team recently reviewed the project and user group design 
meetings continue.



CLC PARKING, NATIVE GARDEN/PARK & BLDG C 
DEMOLITION
Project Budget as of May 2021

Construction
$1,421,800

Non-
Construction

$465,787

Equipment $0

Contingency
$202,975

Current Budget = $2,090,562

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast



SAN ELIJO CAMPUS



SAN ELIJO CAMPUS

SAN ELIJO CAMPUS
CURRENT PROJECT 

BUDGET

ANTICIPATED                     

CONSTRUCTION START DATE

ANTICIPATED                    

COMPLETION DATE STATUS

Building 1100 New Student Services & Adminstration $13,980,978 Started  - Fall 2019 Completed -  Spring 2021

Building 900 Student Center Renovation $2,435,079 Summer 2021 Spring 2022

Building 400 Science Labs Renovation $4,370,386 Summer 2021 Spring 2022

Building 500 Renovation $3,839,311 Complete Complete

Building 200 Renovation $4,842,280 Started - Spring 2020 Completed -  Spring 2021

Building 300 Renovation $2,931,822 Complete Complete

Building 600 Renovation $2,505,891 Complete Complete

Swing Space $2,916,709 Ongoing Ongoing

Building 100 Library Renovation $5,798,064 Started -  Spring 2021 Fall 2021

Building 700 Renovation $571,579 Summer 2022 Fall 2022

Central Campus Quad Renovation and B800 Demo $2,074,416 Summer 2022 Fall 2022

Underground Utilities Renovation $1,127,737 Summer 2021 Spring 2022

ONGOING

COMPLETE

COMPLETE

COMPLETE

UPCOMING

CONSTRUCTION

BID & AWARD

BID & AWARD

CLOSEOUT

CLOSEOUT

CONSTRUCTION

CONSTRUCTION

DESIGN

CONSTRUCTION



SAN NEW STUDENT 
SERVICES  & 
ADMINISTRATION BLDG.

 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $13.9M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration 
Building will provide a new gateway and face of the 
San Elijo Campus. It will replace the existing 
Administration building and consolidate all of the 
student services operations under one roof. The new 
building will provide administrative offices and meeting 
spaces that will allow staff to properly serve the 
student body.  An ADA compliant student drop off will 
also be installed at the entry to the San Elijo campus 
as part of this project. 

 Status: The District has taken over occupancy of the 
building.  Furniture is installed.  Commissioning has 
been completed, and only minor punch activities 
remain to achieve Final Completion.

 Virtual Ribbon Cutting Link:  

https://www.youtube.com/watch?v=9S4h42uq984

https://www.youtube.com/watch?v=9S4h42uq984


SAN NEW STUDENT SERVICES BUILDING
Project Budget as of May 2021

Construction
$10,985,260

Non-
Construction
$2,272,699

Equipment
$381,719

Contingency
$341,300

Current Budget = $13,980,978

Construction Non-Construction Equipment Contingency
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SAN B100 
RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $5.8M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  
This project scope will include renovation to the 
library, tutoring spaces, computer labs, offices, 
restrooms, and AV/IT support spaces.  All 
mechanical equipment is being replaced due to 
aging.  This building will be a hub for academic 
and learning support.

 Status: Drywall work is ongoing as in wall and 
above ceiling rough in work is completed.  
Stucco repairs and exterior work is also in 
process.



SAN B100 RENOVATION
Project Budget as of May 2021

Construction
$3,867,000

Non-
Construction

$865,146

Equipment
$460,265

Contingency
$605,654

Current Budget = $5,798,064

Construction Non-Construction Equipment Contingency
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SAN B400 RENOVATION, 
PHYSICAL SCIENCES 

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $3.9M

 Architect:  HPI Architecture

 Building SQ FT: 6,005 SF

 Scope:  The B400 building currently houses 
Physical Sciences classrooms and labs.  The 
building will undergo renovation to improve 
classroom adjacencies and functionality.  The 
goal is to create more flexible and useful space 
and a Physical Sciences Hub for the San Elijo 
campus.  

 Status: Construction efforts are well under way.  
Below slab rough in was completed and concrete 
poured back.  Framing, rough in and exterior 
upgrades are in process.  



SAN B400 RENOVATION
Project Budget as of May 2021

Construction
$2,484,160

Non-
Construction

$733,813

Equipment
$284,441

Contingency
$367,972

Current Budget = $3,870,385

Construction Non-Construction Equipment Contingency
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SAN B900 
RENOVATION 
STUDENT CENTER
 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $2.4M

 Architect:  PBK Architects

 Building SQ FT: 8,693 SF 

 Scope:  The B900 building is the Student Center 
of the San Elijo Campus and will be undergoing 
a partial renovation.  The current Bookstore and 
Conference room functions will be moving to the 
new Student Services and Administration 
Building.  This will allow for creation of more 
student-centered gathering spaces (ASG, Clubs, 
etc.), expansion of Health and Mental Health 
Counseling into more functional space, addition 
of gender-neutral restroom and a mother’s 
lactation room.    

 Status: Construction efforts are well under way.  
Below slab rough in is wrapping up.  Framing 
and rough in are in process. 



SAN B900 RENOVATION
Project Budget as of May 2021

Construction
$1,565,319

Non-
Construction

$460,306

Equipment
$139,208

Contingency
$270,246

Current Budget = $2,435,079

Construction Non-Construction Equipment Contingency
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SAN CAMPUSWIDE 
UNDERGROUND 
UTILITIES

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $1.1M

 Engineer:  NV5

 Scope:  This project includes various utility repairs 
around the San Elijo campus to sewer, storm drain, 
water, and gas lines.  Additionally, the scope will 
include bringing reclaimed irrigation water to 
campus and installing a storm water retention 
system to meet City of Encinitas requirements.

 Status: Contractor prequalification and bidding 
was completed.  The Board of Trustees approved 
the construction contract on 7/15.  A 
preconstruction meeting is planned for the end of 
July.



SAN CAMPUSWIDE UNDERGROUND UTILITIES
Project Budget as of May 2021

Construction
$913,268

Non-
Construction

$201,478

Contingency
$12,992

Current Budget = $1,127,737

Construction Non-Construction Equipment Contingency
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SAN CENTRAL 
CAMPUS QUAD AND 
LANDSCAPE

• Phase: Design

• Delivery Method: Design-Bid-Build

• Current Budget: $2.1M

• Engineer:  NV5

• Scope:  This project includes demolition of the old 
Administration Building (B800) no longer in use with the new 
Student Services and Administration Building in operation.  
In its place a new unifying campus Quad will be created.  
Landscaping and reclaimed irrigation upgrades throughout 
campus will be included.  Additionally, plans include 
upgrades to campus monument signage and path of travel 
improvements.

• Status: The design team has been selected and user group 
meetings will commence in July.



CENTRAL CAMPUS QUAD AND LANDSCAPE
Project Budget as of May 2021

Construction
$1,471,411

Non-
Construction

$452,114

Contingency
$150,891

Current Budget = $2,074,416

Construction Non-Construction Equipment Contingency
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OCEANSIDE CAMPUS



OCEANSIDE CAMPUS
OCEANSIDE CAMPUS

CURRENT PROJECT 

BUDGET

ANTICIPATED                     

CONSTRUCTION START DATE

ANTICIPATED                    

COMPLETION DATE STATUS / PHASE

Building 5100 New Allied Health $24,502,185 Spring 2022 Fall 2023

Building 1300 New Chemistry & Biotechnology $37,379,358 Spring 2022 Summer 2024

Building 1400 New Student Services (includes Veterans) $58,112,380 Started - Summer 2021 Fall 2023

Building 5000 New Gymnasium Complex $40,348,405 Spring 2022 Fall 2023

Building 1000 Adminstration Renovation $12,815,305 Started - Summer 2021 Fall 2022

New Parking Lot 5A, PV and Tennis $13,609,435 Started - Spring 2021 Fall 2021

Track and Field and Support Building Renovation $10,099,374 Started  - Summer 2019 Completed - Spring 2021

Strong Workforce Development Lab/ Trailer $950,000 Started  - Summer 2021 Fall 2021

Building 2800 New Art/Media $16,441,641 Fall 2022 Sping 2024

Building 1200 Library Renovation $26,109,335 Fall 2022 Spring 2024

Building 3000 Classrooms Renovation $7,410,092 Spring 2024 Spring 2025

Building 3100 Office / Classrooms Renovation $4,730,593 Spring 2024 Spring 2025

Building 3200 Student Resources Renovation $3,538,726 Spring 2024 Spring 2025

Building 3300 Classrooms Renovation $4,821,705 Spring 2024 Spring 2025

Building 3400 Renovation $17,393,729 Summer 2024 Fall 2025

Building 3700 Classrooms Renovation $4,184,198 Spring 2024 Spring 2025

North Storm Drain Replacement $790,000 Complete Complete

New North Campus Parking Lot 4C Ex $3,056,341 Summer 2022 Spring 2023

Campus Wide ADA Improvement Renovation $1,254,924 Ongoing Ongoing

Campus Wide Utility Infrastructure Renovation $4,637,121 Ongoing Ongoing

Swing Space $5,458,137 Ongoing Ongoing

DESIGN

DESIGN

UPCOMING

COMPLETE

PROCUREMENT

PROCUREMENT

PROCUREMENT

PROCUREMENT

PROCUREMENT

PROCUREMENT

BID & AWARD

CLOSEOUT

ONGOING

CONSTRUCTION

DESIGN

DESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

ONGOING

ONGOING

BID & AWARDCONSTRUCTION

DSA

DSA

DSA

CONSTRUCTION



OC B1000 ADMINISTRATION 
RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.8M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: The Administration Building will undergo a 
renovation to improve space efficiency and 
accessibility and replace failing infrastructure 
components. The existing mechanical, electrical, 
plumbing and structural systems will be 
replaced/upgraded to meet current building and 
seismic code requirements. The project also 
includes the initial use of swing space village to 
provide a home for building occupants while the 
renovation is underway.

 Status: Bidding and construction contract award 
were completed.  Building occupants have moved to 
the swing space village and construction will 
commence in July.



OC B1000 ADMINISTRATION RENOVATION
Project Budget as of May 2021

Construction
$6,734,475

Non-
Construction
$4,978,291

Equipment
$585,516

Contingency
$517,023

Current Budget = $12,815,305

Construction Non-Construction Equipment Contingency
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OC NEW 
PARKING LOT 5A 

• Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $13.6M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Scope:  A new parking Lot will provide 500+ additional 
parking spaces and will be located near the main 
entrance to the campus. The parking lot will have electric 
vehicle (EV) charging stations and infrastructure for 
future photovoltaic shade structure system. 

 Status: Construction efforts are well underway.  
Underground utilities are near complete and subgrade 
preparations for paving continue.



OC NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING
Project Budget as of May 2021

Construction
$8,357,501

Non-
Construction
$3,710,049

Equipment
$6,947

Contingency
$1,534,939

Current Budget = $13,609,435

Construction Non-Construction Equipment Contingency
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OC NEW KHAN 
BUILDING and GYM 
BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $40.4M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium and the Kinesiology, 
Health and Nutrition Studies (KHAN) building will 
replace the existing gym buildings and provide a 
consolidated location for the new gymnasium, 
athletics instruction spaces, and the Wellness 
Center. The facility will also include locker rooms, 
equipment storage, and a multi-purpose studio.

 Status: This project was submitted to DSA in March 
and is currently under review.



OC NEW GYM BUILDING
Project Budget as of May 2021

Construction
$26,693,464

Non-
Construction
$9,091,678

Equipment
$627,008

Contingency
$3,936,255

Current Budget = $40,348,405

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast



OC NEW ALLIED 
HEALTH BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Current Budget: $24.5M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC 
Architects

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated 
location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes 
state-of-the-art simulation spaces, including patient 
and operating rooms, as well as hands-on skills labs 
and classrooms.  The  master plan assumes a 
single story building whose design is coordinated 
with the new gym complex to create a unified 
campus and design aesthetic.

 Status: This project was submitted to DSA in March 
and is currently under review.



OC NEW ALLIED HEALTH BUILDING
Project Budget as of May 2021

Construction
$15,621,890

Non-
Construction
$5,231,173

Equipment
$1,049,789

Contingency
$2,599,333

Current Budget = $24,502,185

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT 
SERVICES BUILDING 
 Phase: Design / Construction

 Delivery Method: Design-Build

 Current Budget: $58.2M

 Criteria Architect: Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate 
student service functions currently scattered throughout 
the campus to a single, one-stop shop, and will include a 
new home for the Veterans Center. Located at the current 
Pedley Park, the new building is strategically located to act 
as a gateway building for the campus, providing a much-
needed sense of entry and easy wayfinding for new or 
prospective students. Currently proposed as a two-story 
structure, the building will also allow access and entry 
from the street level for visitors and campus promenade 
level for current students.

 Status: Construction is nearing completion on 
Underground Chilled Water Line upgrades.  The Chiller 
Plant and Slope Repair portions were DSA approved, 
GMP’s were then approved, and construction for those two 
portions is commencing in July.  The building portion is 
under review with DSA. 



OC NEW STUDENT SERVICES BUILDING
Project Budget as of May 2021

Construction
$38,999,197

Non-
Construction
$13,167,363

Equipment
$1,248,923

Contingency
$4,696,898

Current Budget = $58,112,380

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast



OC NEW CHEMISTRY & 
BIOTECHNOLOGY 
BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $37.4M

 Criteria Architect: Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will 
provide a state-of-the-art facility with new chemistry and 
biochemistry labs and two 40-seat flexible classrooms.  As 
the district’s Biotechnology program expands into a 
Baccalaureate degree program, the building will provide 
needed space for growth. The project will be the major 
component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: This project is currently in the Construction 
Document phase of design.  User group meetings and 
design / constructability coordination meetings are ongoing. 



OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of May 2021

Construction
$25,073,913

Non-
Construction
$8,012,584

Equipment
$950,444

Contingency
$3,342,418

Current Budget = $37,379,358

Construction Non-Construction Equipment Contingency
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OC B1200 LIBRARY 
RENOVATION

 Phase: Design

 Delivery Method: Design-Build

 Current Budget: $26.1M

 Criteria Architect: AC Martin

 DBE: Level 10/ Mosher Drew

 Building SQ FT: 34,001 SQ FT

• Scope: The 1200 Building is Oceanside’s Library. It will be 
undergoing a full renovation to upgrade mechanical, 
electrical and plumbing systems within the 
building. Interior layouts will be adjusted to accommodate 
changing programming needs of the building. Addressing 
acoustic concerns is a key feature. This project is 
anticipated to be completed in phases to allow operations 
to continue while under construction.

• Status: Project design efforts and user meetings 
continue.  This project is the Design Development phase 
of design.

. 



OC NEW LIBRARY BUILDING
Project Budget as of May 2021

Construction
$16,468,452

Non-
Construction
$5,354,255

Equipment
$1,913,052

Contingency
$2,373,576

Current Budget = $26,109,335

Construction Non-Construction Equipment Contingency
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OC NEW ARTS AND 
MEDIA BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Current Budget: $16.4M

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 10,471 SQ FT

 Scope:  The new Arts/Media Services Building will house 
a variety of functions, serving the students of the arts hub 
and the campus. It will include a spacious new Art Gallery, 
a 40-person classroom, student study spaces, faculty 
offices, the Media Arts labs, a coffee cart-type element, 
and extensive display areas for student art. It will provide 
dedicated student-friendly study and collaboration 
spaces. Proposed as a single-story facility, the building 
will have a strategic path of engagement to the campus 
promenade.

 Status: This project is in the Schematic Design phase of 
design.  Meetings for User input continue.



OC NEW ARTS & MEDIA BUILDING
Project Budget as of May 2021

Construction
$11,731,379

Non-
Construction
$3,013,017

Equipment
$374,513

Contingency
$1,322,732

Current Budget = $16,441,641

Construction Non-Construction Equipment Contingency
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STATUS OF CONTRACTS LET 



STATUS OF CONTRACTS LET – Upcoming

Design-Build Request for Qualifications/Proposals (RFQ/Ps)
 Oceanside Communications Hub, Equity Village and Student Center Renovations

Request for Task Order Proposals (RFTOPs)
 OC Student Services



STATUS OF FINANCE



STATUS OF FINANCE

Master Program Budget – As of May 2021
 See attached report

 Commitments - $129M

 Expenditures - $107M



FY 2023-27 Five Year Construction Plan



FY 2023-27 FIVE YEAR CONSTRUCTION PLAN

 Purpose / Requirements
 District is required to submit to The California Community Colleges Chancellor’s Office 

(CCCCO) every year with this year’s deadline being extended again until August 1st

 Identify the Capital Improvement Program the District plans to implement, and include 
updated estimated costs and schedules

 CCCCO utilizes it as a planning, funding and asset management tool 

 Five Year Construction Plan and Capital Improvement Program 
 Driven by the 2016 Facilities Master Plan Update
 Multiple Funding Sources

 Measure MM

 State / Other Funding Sources

 District Funding

 Aligned and coordinated with Capital Improvement Program Master Budget and 
Master Schedule

 Includes budget revisions based on current market conditions



Impacts to 2023-27 Five Year Construction Plan

• Market Escalation

• DSA Changes to 50% Seismic Threshold

• Project Specific Impacts



Construction Volatility - Market Escalation



Construction Volatility -DSA Regulation Changes

Background

• IR-EB4 - Issued in April 2021 

• Impacting upcoming renovation projects 

Impacts

• 50% seismic upgrade cost basis to change

• Likely to result in full seismic upgrades being required 

• Substantial cost impact 



Project Specific Impacts

• Project savings

• Additional needs since development of Facilities Master Plan

• Regulatory requirements

• Program equipment needs

• Unforeseen conditions



Community Learning Center Update

PROJECT Current Budget

Material 

Escalation

DSA Regulation 

Changes

Project Specific 

Changes Project Specific Change Notes

CLC - Bldg D New Stdnt Srvc 12,605,973 No No (300,000) Project savings

CLC-Monument Sign and Demo SBDC 1,130,514 No No

CLC-Reno Bldg 100 & 200 Classrooms 13,421,405 No No (750,000) Project savings

CLC- Parking and Bldg C Demo 2,090,562 No No 1,050,000 Arby's parking, driveway repair, shade structure and trash enclosure

CLC-Arby’s Demolition 150,000 No No (27,755) Final project savings

Community Learning Center Campus Total 29,398,454



San Elijo Campus Update

PROJECT Current Budget

Material 

Escalation

DSA Regulation 

Changes

Project Specific 

Changes Project Specific Change Notes

SAN- Bldg 1100 New Stdnt Srvc 13,980,978 No No

SAN-Reno Bldg 900 Stdnt Ctr 2,435,079 No No 100,000 Moisture mitigation 

SAN-Reno Bldg 400 Science Labs 3,870,386 No No 200,000 Moisture mitigation and foundation settlement

SAN-Reno Bldg 500 Language Lab 3,839,311 No No

SAN-Reno Bldg 200 Fine Arts/Music 4,842,280 No No

SAN-Reno Bldg 300 Classrooms 2,931,822 No No

SAN-Reno Bldg 600 Classrooms 2,505,891 No No

SAN-Swing Space 2,916,709 No No

SAN-Reno Bldg 100 Library 5,798,064 No No

SAN-Reno Bldg 700 571,579 No Yes

SAN-Reno Central Campus Quad 2,074,416 No No 1,975,000 Added funding for landscape, irrigation, path of travel, monument.

SAN-Reno Mech & Elec Utilities 1,127,737 No No 725,000 Added funding for reclaimed water.

San Elijo Campus Total 46,894,253



Oceanside Campus Update

PROJECT Current Budget

Material 

Escalation

DSA Regulation 

Changes

Project Specific 

Changes Project Specific Change Notes

OC-Bldg 5100 New Allied Health 24,502,185 Yes No

OC-Bldg 1300 New Chem & Biotech 37,379,358 Yes No 1,500,000 Includes lab equipment cost

OC Bldg 1400 New Stdnt Srvc 58,112,380 Yes No

OC-Bldg 5000 New Gymnasium 40,348,405 Yes No

OC-Reno Bldg 1000 Admin 12,815,305 No No

OC-New Pk Lot 5A PV Tennis Bldg 13,609,435 No No

OC-New N Campus Park Lot 4C Ex 3,056,341 Yes No

OC-Reno Track & Field & Sup Bldg 10,099,374 No No

OC-New Monument Signage 160,452 Yes No

OC-Strong Workforce Lab 950,000 No No

OC-Bldg 2800 New Arts/Media 16,441,641 Yes No 3,400,000 $2M slope and bus stop, $800K utilties move and $600K for programming sf

OC-Reno Bldg 1200 Library 26,109,335 Yes Yes

OC-Reno Bldg 3000 Classrooms 7,410,092 Yes Yes



Oceanside Campus Update Continued

PROJECT Current Budget

Material 

Escalation

DSA Regulation 

Changes

Project Specific 

Changes Project Specific Change Notes

OC-Reno Bldg 3200 Stdnt Resrcs 3,538,726 Yes Yes

OC-Reno Bldg 3300 Classrooms 4,821,705 Yes Yes

OC-Reno Bldg 3700 Classrooms 4,184,198 Yes Yes

OC-Reno Bldg 4100 Off/Mtng Sp 3,010,033 Yes Yes

OC-Reno Bldg 3100 Off/Classrms 4,730,593 Yes Yes

OC-Reno Bldg 4700 Office 1,692,448 Yes Yes

OC-Reno Campuswide ADA Improv 1,254,924 Yes No

OC-Reno Campuswide Utility Inf 4,637,121 Yes No

OC-North Storm Drain 790,000 No No

OC-Reno Bldg 3400 Stdnt Ctr 17,393,729 Yes Yes 1,100,000 Includes repair/replacement of (2) elevators.  

OC-Reno Bldg 4500 Science 26,805,516 Yes Yes

OC-Swing Space 5,458,137 No No 800,000 Accounts for police building transformer scope completed in this project.

Oceanside Campus Total 329,311,435



Questions


