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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule 
Summary

$162M
Commitments

$129M
Expenditures

Program Financial Summary                         
(October 2021 Month End)

5 Year Plan / Board Approved Projects 
43

Active Projects = 29
Completed Projects = 9

Not Started = 5

Upcoming / Planned FMP Projects
12



STATUS OF PROJECTS



COMMUNITY LEARNING CENTER



COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS

Monument Sign and SBDC Demolition $1,130,514 Complete Complete

Arby's Building Demolition $122,245 Complete Complete

Building D (300) / New Student Services Building $12,305,973 Complete Complete

Building 100 & 200 Classrooms and Offices Renovation $12,671,405 Started - Spring 2021 Completed  - Fall 2021

Parking Lot Renovation and Building C Demolition $3,140,562 Spring 2022 Fall 2022

Community Learning Center Total = $29,370,699

COMPLETE

COMPLETE

CLOSEOUT

COMPLETE

DSA



CLC BUILDINGS 100 + 200 
RENOVATION
 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $12.7M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project included renovation of the spaces 
where Student Services was previously located. Academic 
Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel 
portion where layouts are being updated.  The remaining 
portion of the buildings is approximately 29,500 sf, consisting 
primarily of classroom space and will retain most current wall 
locations and undergo a lighter renovation focusing on 
needed system upgrades.

 Status:  This building has been turned over for District use 
and occupancy and classes are in session.  Construction 
punch work continues along with general closeout and 
commissioning activities.   Installation of a skylight 
replacement is planned for next summer.



CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of October 2021

Construction
$8,679,108

Non-
Construction
$2,250,201

Equipment
$793,954

Contingency
$948,142

Current Budget = $12,671,405

Construction Non-Construction Equipment Contingency
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CLC PARKING & BLDG C 
DEMOLITION
 Phase: DSA

 Delivery Method: Design-Bid-Build

 Current Budget: $3.1M 

 Architect: Lord Architecture

 Building SQ FT: N/A

 Scope:  This final project for the CLC campus will 
reconfigure the remaining unrenovated parking and site 
areas to create an efficient traffic flow and meet the overall 
parking stall counts for the campus.  Landscape and 
bioswales will be used to improve the campus aesthetic and 
mitigate storm water issues.  In addition, Building C will be 
demolished as the campus looks to remove a temporary 
facility built in 2002 that currently is poorly organized and 
under-utilized.

 Status: This project went through a value engineering 
exercise in an effort to keep it on track with the target budget.  
Currently it is under DSA review.



CLC PARKING, NATIVE GARDEN/PARK & BLDG C DEMOLITION
Project Budget as of October 2021

Construction
$1,897,135Non-

Construction
$725,452

Equipment $0

Contingency
$517,975

Current Budget = $3,140,562

Construction Non-Construction Equipment Contingency
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SAN ELIJO CAMPUS



SAN ELIJO CAMPUS

SAN ELIJO CAMPUS
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS

Building 600 Renovation $2,505,891 Complete Complete

Building 300 Renovation $2,931,822 Complete Complete

Building 500 Renovation $3,839,311 Complete Complete

Building 1100 New Student Services & Administration $13,980,978 Complete Complete

Building 200 Renovation $4,842,280 Started - Spring 2020 Completed -  Spring 2021

Building 100 Library Renovation $6,083,064 Started -  Fall 2020 Completed - Fall 2021

Building 400 Science Labs Renovation $4,570,386 Started  - Summer 2021 Spring 2022

Building 900 Student Center Renovation $2,535,079 Started  - Summer 2021 Spring 2022

Underground Utilities Renovation $1,852,737 Started  - Summer 2021 Spring 2022

Central Campus Quad Renovation and B800 Demo $4,049,416 Summer 2022 Fall 2022

Swing Space $2,916,709 Ongoing Ongoing

Building 700 Renovation $685,895 Summer 2022 Fall 2022

San Elijo Campus Total = $50,793,567

ONGOING

COMPLETE

COMPLETE

COMPLETE

UPCOMING

BID & AWARD

BID & AWARD

CLOSEOUT

CONSTRUCTION

CONSTRUCTION

CONSTRUCTION

COMPLETE

CLOSEOUT

DSA



SAN B100 RENOVATION

 Phase: Construction
 Delivery Method: Design-Bid-Build
 Current Budget: $6.1M
 Architect: PBK Architecture 
 Building SQ FT: 14,020 SF
 Scope: B100 is the Library building in San Elijo.  

This project scope will include renovation to the 
library, tutoring spaces, computer labs, offices, 
restrooms, and AV/IT support spaces.  All 
mechanical equipment is being replaced due to 
aging.  This building will be a hub for academic 
and learning support.

 Status: The District took occupancy of this 
building in December.  Move in efforts are 
underway to prepare the building for the Spring 
semester.  Minor punch activities are ongoing.



SAN B100 RENOVATION
Project Budget as of October 2021

Construction
$3,867,000

Non-
Construction

$865,146

Equipment
$460,265

Contingency
$890,654

Current Budget = $6,083,064

Construction Non-Construction Equipment Contingency
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SAN B400 RENOVATION, 
PHYSICAL SCIENCES 
 Phase: Construction
 Delivery Method: Design-Bid-Build
 Current Budget: $4.6M
 Architect:  HPI Architecture
 Building SQ FT: 6,005 SF
 Scope:  The B400 building currently houses 

Physical Sciences classrooms and labs.  The 
building will undergo renovation to improve 
classroom adjacencies and functionality.  The 
goal is to create more flexible and useful space 
and a Physical Sciences Hub for the San Elijo 
campus.  

 Status: This project is in the final phase of 
construction and nearly complete.  Preparations 
are being made to occupy the building in 
January when students return to campus.



SAN B400 RENOVATION
Project Budget as of October 2021

Construction
$2,484,160

Non-
Construction

$741,813

Equipment
$284,441

Contingency
$1,059,972

Current Budget = $4,570,386

Construction Non-Construction Equipment Contingency
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SAN B900 RENOVATION 
STUDENT CENTER
 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $2.5M

 Architect:  PBK Architects

 Building SQ FT: 8,693 SF 

 Scope:  The B900 building is the Student Center of the 
San Elijo Campus and will be undergoing a partial 
renovation.  The current Bookstore and Conference room 
functions will be moving to the new Student Services and 
Administration Building.  This will allow for creation of 
more student-centered gathering spaces (ASG, Clubs, 
etc.), expansion of Health and Mental Health Counseling 
into more functional space, addition of gender-neutral 
restroom and a mother’s lactation room.    

 Status: Similar to B400, this project is in the final phase 
of construction and nearly complete.  Preparations are 
being made to occupy the building in January when 
students return to campus.



SAN B900 RENOVATION
Project Budget as of October 2021

Construction
$1,565,319Non-

Construction
$464,306

Equipment
$139,208

Contingency
$366,246

Current Budget = $2,535,079

Construction Non-Construction Equipment Contingency
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SAN CAMPUSWIDE 
UNDERGROUND UTILITIES
 Phase: Construction
 Delivery Method: Design-Bid-Build
 Current Budget: $1.9M
 Engineer:  NV5
 Scope:  This project includes various utility 

repairs around the San Elijo campus to 
sewer, storm drain, water, and gas lines.  
Additionally, the scope will include bringing 
reclaimed irrigation water to campus and 
installing a storm water retention system to 
meet City of Encinitas requirements.

 Status: Most of the valve and piping work 
has been completed.  The large storm water 
retention system has been set in place and is 
being prepared for backfill.



SAN CAMPUSWIDE UNDERGROUND UTILITIES
Project Budget as of October 2021

Construction
$1,241,474

Non-
Construction

$380,770

Contingency
$230,492

Current Budget = $1,852,737

Construction Non-Construction Equipment Contingency
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CENTRAL CAMPUS QUAD 
AND LANDSCAPE
• Phase: DSA
• Delivery Method: Design-Bid-Build
• Current Budget: $4.0 M
• Architect:  MJK Architecture
• Scope:  This project includes demolition of the old 

Administration Building (B800) no longer in use with 
the new Student Services and Administration 
Building in operation.  In its place a new unifying 
campus Quad will be created.  Landscaping and 
reclaimed irrigation upgrades throughout campus will 
be included.  Additionally, plans include upgrades to 
campus monument signage and path of travel 
improvements.

• Status: Design phase work has been completed and 
this project is now under review with DSA.  
Substantial value engineering work was done to 
keep this project’s budget on track.



CENTRAL CAMPUS QUAD AND LANDSCAPE
Project Budget as of October 2021

Construction
$2,365,493

Non-
Construction

$940,532

Contingency
$743,391

Current Budget = $4,049,416

Construction Non-Construction Equipment Contingency
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SWING SPACE REMOVAL

• Phase: Ongoing
• Delivery Method: Design-Bid-Build
• Current Budget: $2.9M
• Architect:  MJK Architecture
• Scope:  The San Elijo Swing Space was used 

throughout the Bond Program while renovations 
took place on this campus.  The final phase of this 
project is to dismantle and remove these 
temporary trailers as major building renovation 
efforts on this campus are wrapping up.

• Status: Trailers are being removed from campus 
and site cleanup work is being finalized ahead of 
the Spring semester.



SWING SPACE
Project Budget as of October 2021

Construction
$1,113,476

Non-
Construction

$595,265

Contingency
$239,729

Current Budget = $2,916,709

Construction Non-Construction Equipment Contingency
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OCEANSIDE CAMPUS



OCEANSIDE CAMPUS

OCEANSIDE CAMPUS
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS / PHASE

North Storm Drain Replacement $790,000 Complete Complete

Track and Field and Support Building Renovation $10,099,374 Complete Complete

New Parking Lot 5A, PV and Tennis $13,609,435 Started - Spring 2021 Completed  - Fall 2021

Strong Workforce Development Lab/ Trailer $950,000 Started  - Summer 2021 Completed  - Fall 2021

Building 1000 Administration Renovation $12,815,305 Started - Summer 2021 Fall 2022

Building 1400 New Student Services (includes Veterans) $62,064,022 Started - Summer 2021 Fall 2023

Building 5100 New Allied Health $26,168,334 Started - Spring 2022 Fall 2023

Building 5000 New Gymnasium Complex $43,092,096 Started - Spring 2022 Fall 2023

Building 1300 New Chemistry & Biotechnology $41,421,154 Summer 2022 Summer 2024

New North Campus Parking Lot 4C Ex $3,190,820 Summer 2022 Spring 2023

Building 2800 New Art/Media $20,959,673 Fall 2022 Spring 2024

Building 1200 Library Renovation $32,480,013 Fall 2022 Spring 2024

COMPLETE

BID & AWARD

DESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DSA

CONSTRUCTION

BID & AWARDCONSTRUCTION

COMPLETE

CLOSEOUT

BID & AWARDCONSTRUCTION

BID & AWARDCONSTRUCTION

DSA

CLOSEOUT

BID & AWARDCONSTRUCTION



OCEANSIDE CAMPUS - Continued
OCEANSIDE CAMPUS

CURRENT PROJECT 
BUDGET

ANTICIPATED                     
CONSTRUCTION START DATE

ANTICIPATED                    
COMPLETION DATE STATUS / PHASE

Equity Village, Communications Hub & Student Cent. Reno. $53,446,329 Spring 2024 Fall 2025

      Building 3000 Classrooms Renovation Included above Spring 2024 Spring 2025

      Building 3100 Office / Classrooms Renovation Included above Spring 2024 Spring 2025

      Building 3200 Student Resources Renovation Included above Spring 2024 Spring 2025

      Building 3300 Classrooms Renovation Included above Spring 2024 Spring 2025

      Building 3400 Renovation Included above Summer 2024 Fall 2025

      Building 3700 Classrooms Renovation Included above Spring 2024 Spring 2025

Wayfinding and Signage $90,000 TBD TBD

Campus Wide ADA Improvement Renovation $1,310,141 Ongoing Ongoing

Campus Wide Utility Infrastructure Renovation $4,841,155 Ongoing Ongoing

Swing Space $6,258,137 Ongoing Ongoing

Monument Sign $167,512 TBD TBD

Building 4100 Office / Meeting Space Renovation $3,744,481 TBD TBD

Building 4700 Office Renovation $2,105,405 TBD TBD

Building 4500 Science Renovation $33,346,062 TBD TBD

Oceanside Campus Total = $372,949,448

UPCOMING

ONGOING

UPCOMING

UPCOMING

UPCOMING

ONGOING

ONGOING

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN



OC B1000 ADMINISTRATION 
RENOVATION

 Phase: Construction
 Delivery Method: Design-Bid-Build
 Current Budget: $12.8M
 Architect: Little Architects
 Building SQ FT: 18,800 SF
 Scope:  The Administration Building will undergo a 

renovation to improve space efficiency and 
accessibility and replace failing infrastructure 
components. The existing mechanical, electrical, 
plumbing and structural systems will be 
replaced/upgraded to meet current building and 
seismic code requirements. The project also 
includes the construction of temporary portables to 
provide a home for campus administration while the 
renovation is underway.

 Status:  Construction is well underway with rough in 
efforts continuing.  Drywall work will begin soon.



OC B1000 ADMINISTRATION RENOVATION
Project Budget as of October 2021

Construction
$6,734,475

Non-
Construction
$4,978,291

Equipment
$585,516

Contingency
$517,023

Current Budget = $12,815,305

Construction Non-Construction Equipment Contingency

0

2,000,000

4,000,000

6,000,000

8,000,000

10,000,000

12,000,000

14,000,000

Budget vs. Forecast



OC NEW PARKING LOT 5A 

 Phase: Closeout
 Delivery Method: Design-Build
 Current Budget: $13.6M
 Criteria Architect: Lionakis
 DBE: Balfour Beatty / HMC Architects
 Scope: A new parking Lot will provide 500+ 

additional parking spaces and will be located near 
the main entrance to the campus. The parking lot will 
have electric vehicle (EV) charging stations and 
infrastructure for future photovoltaic shade structure 
system. 

 Status: This project has achieved substantial 
completion and the parking is now in use.  Punch 
work is ongoing.  One area of the lot is planned to be 
reserved for construction parking.



OC NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING
Project Budget as of August 2021

Construction
$8,357,501

Non-
Construction
$3,710,049

Equipment
$6,947

Contingency
$1,534,939

Current Budget = $13,609,435

Construction Non-Construction Equipment Contingency
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OC NEW KHAN BUILDING 
and GYM BUILDING
 Phase: DSA / Construction 
 Delivery Method: Design-Build
 Current Budget: $43.1M
 Criteria Architect: Lionakis
 DBE: Balfour Beatty/HMC Architects
 Building SQ FT: 35,000 SQ FT
• Scope:  The new Gymnasium and the Kinesiology, 

Health and Nutrition Studies (KHAN) building will 
replace the existing gym buildings and provide a 
consolidated location for the new gymnasium, 
athletics instruction spaces, and the Wellness 
Center. The facility will also include locker rooms, 
equipment storage, and a multi-purpose studio.

 Status: The Guaranteed Maximum Price (GMP) for 
construction was Board approved and the 
construction phase has now begun.  The contractor 
is currently mobilizing and beginning clearing of the 
site.  DSA review for the building portion is being 
finalized. 



OC NEW GYM BUILDING
Project Budget as of October 2021

Construction
$26,693,464

Non-
Construction
$9,275,106

Equipment
$627,008

Contingency
$6,496,518

Current Budget = $43,092,096

Construction Non-Construction Equipment Contingency
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OC NEW ALLIED HEALTH 
BUILDING
 Phase: DSA / Construction

 Delivery Method: Design-Build

 Current Budget: $26.1M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty/HMC Architects

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated 
location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-
of-the-art simulation spaces, including patient and 
operating rooms, as well as hands-on skills labs and 
classrooms.  The  master plan assumes a single story 
building whose design is coordinated with the new 
gym complex to create a unified campus and design 
aesthetic.

 Status: The Guaranteed Maximum Price (GMP) for 
construction was Board approved and the construction 
phase has now begun.  The contractor is currently 
mobilizing and beginning clearing of the site.  DSA review 
for the building portion is being finalized. 



OC NEW ALLIED HEALTH BUILDING
Project Budget as of October 2021

Construction
$16,370,099

Non-
Construction
$5,609,889

Equipment
$1,089,168

Contingency
$3,099,178

Current Budget = $26,168,334

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT 
SERVICES BUILDING 
 Phase: Construction
 Delivery Method: Design-Build
 Current Budget: $62.1M
 Criteria Architect: Gensler 
 DBE: Swinerton / DLR
 Building SQ FT: 39,040 SQ FT
 Scope: The new Student Services facility will consolidate 

student service functions currently scattered throughout 
the campus to a single, one-stop shop, and will include a 
new home for the Veterans Center. Located at the current 
Pedley Park, the new building is strategically located to act 
as a gateway building for the campus, providing a much-
needed sense of entry and easy wayfinding for new or 
prospective students. Currently proposed as a two-story 
structure, the building will also allow access and entry 
from the street level for visitors and campus promenade 
level for current students.

 Status: Chiller plant upgrades are ongoing.  The slope 
repair and building pad portions of the project are 
wrapping up.  The main building portion of the project 
received DSA approval in December.  The GMP for the 
building was just submitted by the design builder and is 
under review.  



OC NEW STUDENT SERVICES BUILDING
Project Budget as of October 2021

Construction
$38,999,197

Non-
Construction
$13,325,428

Equipment
$1,248,923

Contingency
$8,490,474

Current Budget = $62,064,022

Construction Non-Construction Equipment Contingency
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OC NEW CHEMISTRY & 
BIOTECHNOLOGY 
BUILDING

 Phase: DSA 

 Delivery Method: Design-Build

 Current Budget: $41.4M

 Criteria Architect: Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology 
Building will provide a state-of-the-art facility with 
new chemistry and biochemistry labs and two 40-
seat flexible classrooms.  As the district’s 
Biotechnology program expands into a 
Baccalaureate degree program, the building will 
provide needed space for growth. The project will be 
the major component of the Science, Technology, 
Engineering and Mathematics (STEM) quad and 
plaza.

 Status: After completing value engineering, plans 
were updated and submitted to DSA in December.  



OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of October 2021

Construction
$25,073,913Non-

Construction
$8,174,255

Equipment
$2,450,444

Contingency
$5,722,542

Current Budget = $41,421,154

Construction Non-Construction Equipment Contingency
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OC B1200 LIBRARY 
RENOVATION
 Phase: Design
 Delivery Method: Design-Build
 Current Budget: $32.5M
 Criteria Architect: AC Martin
 DBE: Level 10/ Mosher Drew
 Building SQ FT: 34,001 SQ FT
• Scope: The 1200 Building is Oceanside’s Library. It 

will be undergoing a full renovation to upgrade 
mechanical, electrical and plumbing systems within 
the building. Interior layouts will be adjusted to 
accommodate changing programming needs of the 
building. Addressing acoustic concerns is a key 
feature. This project is anticipated to be completed in 
phases to allow operations to continue while under 
construction.

• Status: Project design efforts and user meetings 
continue.  This project is in the Construction 
Document phase where detailed information is added 
to the design documents.  Furniture design meetings 
are also ongoing.



OC NEW LIBRARY BUILDING
Project Budget as of October 2021

Construction
$16,468,452

Non-
Construction
$5,609,082

Equipment
$1,913,052

Contingency
$8,489,427

Current Budget = $32,480,013

Construction Non-Construction Equipment Contingency

0

5,000,000

10,000,000

15,000,000

20,000,000

25,000,000

30,000,000

35,000,000

Budget vs. Forecast



OC NEW ARTS AND MEDIA 
BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Current Budget: $21.0M

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 10,471 SQ FT

 Scope:  The new Arts/Media Services Building will house 
a variety of functions, serving the students of the arts hub 
and the campus. It will include a spacious new Art Gallery, 
a 40-person classroom, student study spaces, faculty 
offices, the Media Arts labs, a coffee cart-type element, 
and extensive display areas for student art. It will provide 
dedicated student-friendly study and collaboration 
spaces. Proposed as a single-story facility, the building 
will have a strategic path of engagement to the campus 
promenade.

 Status: The project just completed the Design 
Development phase and will be commencing the 
Construction Document Phase.  Meetings for User input 
continue.



OC NEW ARTS & MEDIA BUILDING
Project Budget as of October 2021

Construction
$14,451,379

Non-
Construction
$3,465,738

Equipment
$374,513

Contingency
$2,668,042

Current Budget = $20,959,673

Construction Non-Construction Equipment Contingency

0

5,000,000

10,000,000

15,000,000

20,000,000

25,000,000

Budget vs. Forecast



OC 3000 SERIES RENOVATION

 Phase: Design

 Delivery Method: Design-Build 

 Current Budget: $53.4M

 DBE: Rudolph & Sletten / Gensler

 Building SQ FT: 56,098 SQ FT

 Scope: This Project consists of renovating the 3000 Series 
buildings (3000, 3100, 3200, 3300, 3400 and 3700).  This will 
form a Communications Hub, Equity Village and provide for 
renovations to the existing Student Center.  The scope will 
include classroom, office, study, and student group 
collaboration spaces.  Much of this space will be vacated for 
renovation as the New Student Services Building and Arts 
Media Buildings are constructed.

 Status: The project has just begun and is in the Programming 
and Collaboration phase.  User group meetings will start in 
January.



3000 SERIES RENO, COMMUNICATION HUB & EQUITY VILLAGE
Project Budget as of October 2021

Construction
$33,708,308

Non-
Construction
$11,421,753

Equipment
$2,349,985

Contingency
$5,966,284

Current Budget = $53,446,329

Construction Non-Construction Equipment Contingency
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STATUS OF CONTRACTS LET 



STATUS OF CONTRACTS LET – Upcoming

Design-Build Request for Qualifications/Proposals (RFQ/Ps)
 None

 Request for Task Order Proposals (RFTOPs)
 OC New Health and Wellness Hub
 OC New Student Services



STATUS OF FINANCE



STATUS OF FINANCE

Master Program Budget – As of October 2021 Month End
 See attached report
 Commitments - $162M
 Expenditures - $129M



Questions


	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	COMMUNITY LEARNING CENTER
	Slide Number 6
	CLC BUILDINGS 100 + 200 RENOVATION
	CLC BUILDINGS 100 + 200 RENOVATION�Project Budget as of October 2021
	CLC PARKING & BLDG C DEMOLITION
	CLC PARKING, NATIVE GARDEN/PARK & BLDG C DEMOLITION�Project Budget as of October 2021
	SAN ELIJO CAMPUS
	Slide Number 12
	SAN B100 RENOVATION
	SAN B100 RENOVATION�Project Budget as of October 2021
	SAN B400 RENOVATION, PHYSICAL SCIENCES 
	SAN B400 RENOVATION�Project Budget as of October 2021
	SAN B900 RENOVATION STUDENT CENTER
	SAN B900 RENOVATION�Project Budget as of October 2021
	SAN CAMPUSWIDE UNDERGROUND UTILITIES
	SAN CAMPUSWIDE UNDERGROUND UTILITIES�Project Budget as of October 2021
	CENTRAL CAMPUS QUAD AND LANDSCAPE
	CENTRAL CAMPUS QUAD AND LANDSCAPE�Project Budget as of October 2021
	SWING SPACE REMOVAL
	SWING SPACE�Project Budget as of October 2021
	OCEANSIDE CAMPUS
	Slide Number 26
	Slide Number 27
	OC B1000 ADMINISTRATION RENOVATION
	OC B1000 ADMINISTRATION RENOVATION�Project Budget as of October 2021
	OC NEW PARKING LOT 5A 
	OC NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING�Project Budget as of August 2021
	OC NEW KHAN BUILDING and GYM BUILDING
	OC NEW GYM BUILDING�Project Budget as of October 2021
	OC NEW ALLIED HEALTH BUILDING
	OC NEW ALLIED HEALTH BUILDING�Project Budget as of October 2021
	 OC NEW STUDENT SERVICES BUILDING 
	OC NEW STUDENT SERVICES BUILDING�Project Budget as of October 2021
	OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
	OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING�Project Budget as of October 2021
	OC B1200 LIBRARY RENOVATION
	OC NEW LIBRARY BUILDING�Project Budget as of October 2021
	OC NEW ARTS AND MEDIA BUILDING
	OC NEW ARTS & MEDIA BUILDING�Project Budget as of October 2021
	OC 3000 SERIES RENOVATION
	3000 SERIES RENO, COMMUNICATION HUB & EQUITY VILLAGE�Project Budget as of October 2021
	Slide Number 46
	STATUS OF CONTRACTS LET – Upcoming
	Slide Number 48
	STATUS OF FINANCE
	Slide Number 50

