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[a] [b] [c] [d] [e] [I] = [b‐e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET   CURRENT BUDGET   COMMITMENTS   EXPENDITURES 

 FORECAST COST 
AT COMPLETION

(FCAC)   DELTA  NOTES/COMMENTS

04001 CLC‐New Stdnt Srvc Bldg  I Community Learning Center Campus 10,855,482$                10,855,482$              ‐$                                 ‐$                                 10,855,482$              ‐$                                
04002 CLC‐Reno Bldg SBD  I Community Learning Center Campus 54,118$                         54,118$                       ‐$                                 ‐$                                 54,118$                       ‐$                                
04003 CLC‐New Monument Signage  I Community Learning Center Campus 158,377$                      158,377$                    ‐$                                 ‐$                                 158,377$                    ‐$                                

Community Learning Center Campus Total 11,067,977$                 11,067,977$               ‐$                                 ‐$                                 11,067,977$               ‐$                                
04201 OC‐New Allied Health Bldg  I Oceanside Campus 28,176,409$               28,176,409$              ‐$                                 ‐$                                 28,176,409$              ‐$                                
04202 OC‐New Chem & Biotech Bldg  I Oceanside Campus 36,805,041$               36,805,041$             ‐$                                 ‐$                                 36,805,041$             ‐$                                
04203 OC‐New Stdnt Srvc Bldg  I Oceanside Campus 45,046,015$               45,046,015$             ‐$                                 ‐$                                 45,046,015$             ‐$                                
04204 OC‐New Gymnasium Bldg  I Oceanside Campus 37,151,742$                 37,151,742$                ‐$                                 ‐$                                 37,151,742$                ‐$                                
04205 OC‐New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                   1,818,528$                 ‐$                                 ‐$                                 1,818,528$                 ‐$                                
04206 OC‐New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                 1,058,990$                ‐$                                 ‐$                                 1,058,990$                ‐$                                
04207 OC‐Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$                11,040,346$              ‐$                                 ‐$                                 11,040,346$              ‐$                                
04208 OC‐New Parking Lot & Entrance  I Oceanside Campus 11,583,918$                 11,583,918$               ‐$                                 ‐$                                 11,583,918$               ‐$                                
04209 OC‐New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                   3,217,709$                 ‐$                                 ‐$                                 3,217,709$                 ‐$                                
04210 OC‐Reno N Campus Track & Field  I Oceanside Campus 5,027,769$                  5,027,769$                ‐$                                 ‐$                                 5,027,769$                ‐$                                
04211 OC‐New Monument Signage  I Oceanside Campus 160,051$                      160,051$                    ‐$                                 ‐$                                 160,051$                    ‐$                                
04212 OC‐Reno Gym Complex  I Oceanside Campus 860,347$                     860,347$                   ‐$                                 ‐$                                 860,347$                   ‐$                                
04213 OC‐Reno Administration  I Oceanside Campus 1,538,717$                   1,538,717$                  ‐$                                 ‐$                                 1,538,717$                  ‐$                                
04214 OC‐New Photovoltaic Panels  I Oceanside Campus 4,131,688$                  4,131,688$                 ‐$                                 ‐$                                 4,131,688$                 ‐$                                

Oceanside Campus Total 187,617,270$               187,617,270$             ‐$                                 ‐$                                 187,617,270$             ‐$                                
04101 SEC‐New Stdnt Srvc Bldg I San Ellijo Campus 11,839,247$                 11,839,247$               ‐$                                 ‐$                                 11,839,247$               ‐$                                
04102 SEC‐Reno Stdnt Ctr Bldg I San Ellijo Campus 3,814,333$                  3,814,333$                 ‐$                                 ‐$                                 3,814,333$                 ‐$                                
04103 SEC‐Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                  2,516,842$                ‐$                                 ‐$                                 2,516,842$                ‐$                                
04104 SEC‐Reno Bldg 500 Computer Lab I San Ellijo Campus 3,997,259$                  3,997,259$                ‐$                                 ‐$                                 3,997,259$                ‐$                                
04105 SEC‐Reno Bldg 200 I San Ellijo Campus 2,767,837$                  2,767,837$                ‐$                                 ‐$                                 2,767,837$                ‐$                                
04106 SEC‐Reno Bldg 300 Tutoring Ctr I San Ellijo Campus 1,999,767$                  1,999,767$                144,165$                    ‐$                                 1,999,767$                ‐$                                
04107 SEC‐Reno Bldg 600 I San Ellijo Campus 2,187,118$                    2,187,118$                  105,818$                    ‐$                                 2,187,118$                  ‐$                                
04108 SEC‐Reno Classrooms & Sc. Labs I San Ellijo Campus 2,916,669$                  2,916,669$                ‐$                                 ‐$                                 2,916,669$                ‐$                                

San Ellijo Campus Total 32,039,073$                32,039,073$              249,983$                   ‐$                                 32,039,073$              ‐$                                
Grand Total 230,724,319$              230,724,319$            249,983$                   ‐$                                 230,724,319$            ‐$                                

$219,868,837 $219,868,837 $249,983 $0 $219,868,837 $0

28,324,559$                28,324,559$              24,019,420$              12,898,382$              28,324,559$              ‐$                                
$28,324,559 $28,324,559 $24,019,420 $12,898,382 $28,324,559 $0

24,819,340$                $24,819,340 ‐$                                 ‐$                                 24,819,340$              ‐$                                
$24,819,340 $24,819,340 $0 $0 $24,819,340 $0

$273,012,736 $273,012,736 $24,269,403 $12,898,382 $273,012,736 $0
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