
Month End Date:   11/30/17

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC-New Stdnt Srvc Bldg  I Community Learning Center Campus 10,855,482$              10,855,482$             -$                                 -$                                 10,855,482$             -$                                 
04002 CLC-Reno Bldg SBD  I Community Learning Center Campus 54,118$                        54,118$                      -$                                 -$                                 54,118$                      -$                                 
04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$                     158,377$                   -$                                 -$                                 158,377$                   -$                                 

Community Learning Center Campus Total 11,067,977$                11,067,977$              -$                                 -$                                 11,067,977$              -$                                 
04201 OC-New Allied Health Bldg  I Oceanside Campus 28,176,409$              28,176,409$            -$                                 -$                                 28,176,409$            -$                                 
04202 OC-New Chem & Biotech Bldg  I Oceanside Campus 36,805,041$              36,805,041$            -$                                 -$                                 36,805,041$            -$                                 
04203 OC-New Stdnt Srvc Bldg  I Oceanside Campus 45,046,015$              45,046,015$            -$                                 -$                                 45,046,015$            -$                                 
04204 OC-New Gymnasium Bldg  I Oceanside Campus 37,151,742$                37,151,742$              -$                                 -$                                 37,151,742$              -$                                 
04205 OC-New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                  1,818,528$                -$                                 -$                                 1,818,528$                -$                                 
04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                1,058,990$              -$                                 -$                                 1,058,990$              -$                                 
04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$               11,040,346$             -$                                 -$                                 11,040,346$             -$                                 
04208 OC-New Parking Lot & Entrance  I Oceanside Campus 11,583,918$                11,583,918$              -$                                 -$                                 11,583,918$              -$                                 
04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                 3,217,709$                -$                                 -$                                 3,217,709$                -$                                 
04210 OC-Reno N Campus Track & Field  I Oceanside Campus 5,027,769$                5,027,769$               -$                                 -$                                 5,027,769$               -$                                 
04211 OC-New Monument Signage  I Oceanside Campus 160,051$                     160,051$                   -$                                 -$                                 160,051$                   -$                                 
04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$                    860,347$                  -$                                 -$                                 860,347$                  -$                                 
04213 OC-Reno Administration  I Oceanside Campus 1,538,717$                  1,538,717$                 -$                                 -$                                 1,538,717$                 -$                                 
04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$                 4,131,688$                -$                                 -$                                 4,131,688$                -$                                 

Oceanside Campus Total 187,617,270$              187,617,270$            -$                                 -$                                 187,617,270$            -$                                 
04101 SEC-New Stdnt Srvc Bldg I San Ellijo Campus 11,839,247$                11,839,247$              -$                                 -$                                 11,839,247$              -$                                 
04102 SEC-Reno Stdnt Ctr Bldg I San Ellijo Campus 3,814,333$                 3,814,333$               -$                                 -$                                 3,814,333$               -$                                 
04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                 2,516,842$               -$                                 -$                                 2,516,842$               -$                                 
04104 SEC-Reno Bldg 500 Computer Lab I San Ellijo Campus 3,997,259$                3,997,259$               -$                                 -$                                 3,997,259$               -$                                 
04105 SEC-Reno Bldg 200 I San Ellijo Campus 2,767,837$                 2,767,837$               -$                                 -$                                 2,767,837$               -$                                 
04106 SEC-Reno Bldg 300 Tutoring Ctr I San Ellijo Campus 1,999,767$                 1,999,767$               144,165$                   -$                                 1,999,767$               -$                                 
04107 SEC-Reno Bldg 600 I San Ellijo Campus 2,187,118$                   2,187,118$                 105,818$                   -$                                 2,187,118$                 -$                                 
04108 SEC-Reno Classrooms & Sc. Labs I San Ellijo Campus 2,916,669$                2,916,669$               -$                                 -$                                 2,916,669$               -$                                 

San Ellijo Campus Total 32,039,073$               32,039,073$             249,983$                  -$                                 32,039,073$             -$                                 
Grand Total 230,724,319$             230,724,319$           249,983$                  -$                                 230,724,319$           -$                                 

$219,868,837 $219,868,837 $249,983 $0 $219,868,837 $0

28,324,559$              28,324,559$             24,032,748$            13,076,318$              28,324,559$             -$                                 

$28,324,559 $28,324,559 $24,032,748 $13,076,318 $28,324,559 $0

24,819,340$               $24,819,340 -$                                 -$                                 24,819,340$             -$                                 

$24,819,340 $24,819,340 $0 $0 $24,819,340 $0

$273,012,736 $273,012,736 $24,282,731 $13,076,318 $273,012,736 $0
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