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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting October 16, 2018 
(Approved February 12, 2019) 

 
I. Call to Order 

The Independent Citizens’ Bond Oversight Committee met in a regular meeting on 
Tuesday, October 16, 2018, in meeting room 1068 on the Oceanside campus.  
Chairperson Debbie Barnum called the meeting to order at 2:04 p.m. 
 

II. Roll Call 
Committee members present: 
Debbie Barnum 
Raye Clendening 
Dick High 

Robert Marcial 
Ted Owen 

 
Committee members not present: 
Kris Powell Yolanda Silva 
 
Others present: 
Geoff Bachanas 
Kristin Huyck 
Pelin Karakas 

Tom Macias 
Miguel Renteria 
Katie White 

 
III. Approve Meeting Minutes 

A. Regular Meeting of September 18, 2018 
By motion of committee member Owen, seconded by committee member Clendening, the 
minutes of the regular meeting of September 18, 2018, were approved. 
 
Vote: 5/0 
Aye: Barnum, Clendening, High, Marcial, Owen 
 

IV. Public Comment On and Not on the Agenda 
None. 

 
V. Changes in Agenda Order 

None.  
 

VI. December Meeting Date Change 
The committee cancelled both the November 20, 2018 and December 18, 2018 meetings.  
The next meeting will be held on January 8, 2019. 

 
VII. Staff Reports 

Staff reports given under Standing Reports.   
 

VIII. Standing Reports 
 

A. Status of Design 
 Currently, there are $30.6M in commitments and $19M in expenditures.     
 Environmental Studies/Reports—San Elijo Coastal Commission review and approval 

is on-going for the new Student Services and Administration building. 
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 District Standards/Guidelines—Version 1 has been completed and Version 2 will be 
completed by December 2018.  A board docket will be presented at the October 
board meeting to adopt a sole source exceptions findings and resolution.   

 
Current In-Design Projects 
As requested, the project budget, schedule, and building square footage has been 
added to the presentation slides for each project. 
 

B. Status of Construction 
Following are projects in construction: 
 
● SEC B600 Modernization  

The project is currently in the construction phase and is expected to be completed 
in December 2018.  Additional costs incurred were due to the addition of an IT 
room and related costs. 

● SEC Temporary Portables for Swing Space 
Phase 1 is completed and Phase 2 is underway.  DSA approval has been received 
for the side work portion.  Construction will begin January 2019. 

● SEC B300 Modernization 
Project received DSA approval and is currently out to bid. 

 

C. Status of Contracts Let 
Request for Task Order Proposals (RFTOPs) in process: 
 

 OC—New parking lot entrance, new gym building, and new Allied Health building—
interviewing this Thursday 

 OC—New Chemistry and Bio-Tech building—RFTOPs are due today 

 OC—New Student Services building—RFTOPs due two weeks from today 
 

Upcoming Projects 

 SAN—B400 Renovation 

 CLC—Building A+B Renovation 

 OC, SAN, and CLC—geotechnical and civil engineering 

 Program Wide—commissioning services 

 Program Wide—project inspection services 

 Program Wide—special inspection and material testing services 
 

D. Scope of Services for Negotiated Contracts 
New contracts added: 
 Miscellaneous Contracts 

 Aztec Containers (Conex bin for storing furniture, equipment, etc.) 
 Pro Link Engineering (Fire hydrant flow test for SEC B300 Modernization project) 

 
E. Status of Finance (Cost to Date) 

Beginning in January 2019, the financials will be sent out ahead of time before the 
meeting.   
 
The committee reviewed the updated financials for August in addition to September’s 
financials.  A request was made by the committee to include the following on the 
financials: 
 
 List dates in sequential order for the columns  
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 Add a column to list the change orders and show the increase or decrease 
 On the presentation slide, if there is a notable narrative to an increase, add this 

information 
 Under the Executive Summary, program support costs, expenditures of $15M, the 

lease payoff need to be pulled and noted separately 
   

IX. Items for Next Agenda 
1.  Annual Report. 
2.  Next meeting will be January 8, 2019. 

 
X. Adjournment 

Meeting adjourned at 2:48 p.m. 
 
 
Minutes Approval: 
 
 
 
 

Debbie Barnum 
Committee Chair 

 

 


