PROGRAM SUPPORT/OTHER COSTS

Program Support Costs

PROGRAM RESERVE

TOTAL PROJECT COSTS:

TOTAL PROGRAM SUPPORT/OTHER COSTS:

$230,724,319

$ 29,111,581

$29,111,581

$230,724,319

$ 29,111,581 | $ 23,919,548 | $ 14,052,072 | $

$23,919,548

$29,111,581

$917,654

$81,566

$14,052,072

$230,724,319

$29,111,581

A MiraCosta Community College District Measure MM Master Program Budget Executive Summary
MRACOSTA C|KITCHELL|
>~ COLLEGE (Phase ’)
Month End Date: 1/31/18
[a] [b] [c] [d] [e] [1]=[b-e]
FORECAST COST
AT COMPLETION

PROJECT NO. |PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAC) DELTA NOTES/COMMENTS
04001 CLC-New Stdnt Srvc Bldg | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ -l s -1 10,855,482 | § -
04002 CLC-Reno Bldg SBD | Community Learning Center Campus $ 54,118 | § 54,118 | $ $ -1 54,118 | §
04003 CLC-New Monument Signage | Community Learning Center Campus $ 158,377 | $ 158,377 | $ -l s -1s 158,377 | $§

Community Learning Center Campus Total | $ 11,067,977 | $ 11,067,977 | $ -1 $ -8 11,067,977 | $
04201 OC-New Allied Health Bldg | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ -1 -1 28,176,409 | $
04202 OC-New Chem & Biotech Bldg | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ $ -1s 36,805,041 | $
04203 OC-New Stdnt Srvc Bldg | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ -1$ -1 45,046,015 | $
04204 OC-New Gymnasium Bldg | Oceanside Campus $ 37,151,742 | $ 37,151.742 | $ $ -1 37,151,742 | $
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | $ ,018,.28 | § -1 -1 1,818,528 | §
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 158,990 | $ $ -1 1,058,990 | $
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,047, ,46 ? _11, 10,346 | $ -1 -1 11,040,346 | $
04208 OC-New Parking Lot & Entrance | Oceanside Campus $ 1,5 ,918 | 4 1,0 3,918 | ¢ $ -1 11,583,918 | $
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus ¢ 3,21, 00 . 3,21 700 [ § $ -1 3,217,709 | $
04210 OC-Reno N Campus Track & Field | Oceanside Campus $ 5,027,, 9| $ 5,02/,769 | $ 533,721 | § -1 5,027,769 | $
04211 OC-New Monument Signage | Oceanside Campus $ [ 160,0 $ 160,051 | $ -8 -l s 160,051 | $
04212 OC-Reno Gym Complex | Oceanside Campus Ul $ P 50,25/ | $ 860,347 | $ $ -l s 860,347 | $
04213 OC-Reno Administration I |oceanside Carpus w s 538,717 | 1,538,717 | § HE s 1,538,717 | §
04214 OC-New Photovoltaic Panels | Oceansiie mpus A U ¢ 4,131,688 | $ 4,131,688 | $ $ -1$ 4,131,688 | §

Oceanside C npus Total $ 187,617,270 | $ 187,617,270 | $ 533,721 | $ -8 187,617,270 | $
04101 SEC-New Stdnt Srvc Bldg | San Ellijo Cam_ s $ 11,839,247 | $ 11,839,247 | $ $ -1s 11,839,247 | $
04102 SEC-Reno Stdnt Ctr Bldg | San Ellijo Camp $ 3,814,333 | $ 3,814,333 | § -1 -1 3,814,333 | $
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campt $ 2,516,842 | $ 2,516,842 | $ $ -1s 2,516,842 | $
04104 SEC-Reno Bldg 500 Computer Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ -1 -1 3,997,259 | $
04105 SEC-Reno Bldg 200 | San Ellijo Campus $ 2,767,837 | $ 2,767,837 | $ $ -8 2,767,837 | $
04106 SEC-Reno Bldg 300 Tutoring Ctr | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 144,165 | $ 50,448 | $ 1,999,767 | $
04107 SEC-Reno Bldg 600 | San Ellijo Campus $ 2,187,118 | § 2,187,118 | ¢ 105,818 | $ 31,118 | ¢ 2,187,118 | $
04108 SEC-Reno Classrooms & Sc. Labs | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ 133,950 | $ -1 2,916,669 | $

San Ellijo Campus Total $ 32,039,073 | $ 32,039,073 | $ 383,933 | $ 81,566 | $ 32,039,073 | $

Grand Total $ 230,724,319 | $ 230,724,319 | $ 917,654 | $ 81,566 | $ 230,724,319 | $

20,111,581 __

25,083,590 | 525,983,590 __ 25,983,500 __

TOTAL MEASURE MM COSTS:

Print Date: 2/20/2018

TOTAL PROGRAM RESERVE:

$25,983,590

$285,819,491

$25,983,590

$285,819,491

$24,837,202

Master Program Preliminary Budget - version 5

$14,133,638

$25,983,590

$285,819,491
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F— MiraCosta Community College District Measure MM Master Program Budget Executive Summary C[KITCHELL
_"}Ré&‘i’ééé (Project Data only)
Dsta Date: 1/31/18
CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. DELTA.
Community Learning Center | 04001 CLC - Bldg D New Stdnt Srvc Bldg Contingency S
FFE $
Hard $
Soft $

04001 Total
04002

04002 Total

Community Learning Center Total

CLC - Bldg D New Stdnt Srvc Bldg Total

CLC-Monument Sign and Demo SBDC

CLC-Monument Sign and Demo SBDC Total

Contingency
FFE
Hard

Soft

wn

wn

wn

San Elijo Campus

04101

04101 Total
04102

04102 Total
04103

04103 Total
04104

SEC- Bldg 1100 New Stdnt Srvc Bldg

SEC- Bldg 1100 New Stdnt Srv. . 'g Total

SEC - Reno Bldg 900 Stdnt Ctr Blc

SEC - Reno Bldg 900 Stdnt Ctr Bldg Total

SEC-Reno Bldg 400 Science Labs

Contingency
FFF

ko d

So

wn

w|n|(n|n

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

w|n|(n|n

w|n|(n|n

SEC-Reno Bldg 400 Science Labs Total

SEC-Reno Bldg 500 Language Lab

SEC-Reno Bldg 500 Language Lab Total

Contingency
FFE

Hard

Soft

w|n(n|n

04104 Total
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CAMPUS

PHASE

PROJECT NO PROJECT

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET. COMMITMENTS.

EXPENDITURES.

FCAC

DELTA.

San Elijo Campus

04105

04105 Total
04106

04106 Total
04107

04107 Total
04108

04108 Total

San Elijo Campus Total

SEC-Reno Bldg 200 Fine Arts/Music

SEC-Reno Bldg 200 Fine Arts/Music Total

SEC-Reno Bldg 300 Classrooms

SEC-Reno Bldg 300 Classrooms Total

SEC-Reno Bldg 600 Classrooms

SEC-Reno Bldg 600 Classrooms Total

SEC-Temp Housing

SEC-Temp Housing Total

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

w|n|n|n

w|n|n|n

w|nn|n

W |nn|n

Oceanside Campus

04201

04201 Total
04202

04202 Total
04203

04203 Total

OC- Bldg 5100 New Allied Health Bldg

OC- Bldg 5100 New Allied Health Bldg Total

OC- Bldg 1300 New Chem & Biotech Bldg

OC- Bldg 1300 New Chem & Biotech Bldg Total

OC- Bldg 1400 New Stdnt Srvc Bldg

OC- Bldg 1400 New Stdnt Srvc Bldg Total

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

W |nn|n

W |nn|n

W |nn|n
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CAMPUS

PHASE

PROJECT NO PROJECT

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET. COMMITMENTS.

EXPENDITURES.

FCAC

DELTA.

Oceanside Campus

04204

04204 Total
04206

04206 Total
04207

04207 Total
04208

04208 Total
04209

04209 Total
04210

04210 Total
04211

04211 Total

OC- Bldg 5000 Gymnasium

OC- Bldg 5000 Gymnasium Total

OC- Bldg 5200 New Tennis Ct Sup Bldg

OC- Bldg 5200 New Tennis Ct Sup Bldg Total

OC-Reno Bidg 1000 Admin

OC-Reno Bidg 1000 Admin Total

OC-New Parking Lot 5 & Entrance

OC-New Parking Lot 5 & Entrance Total

OC-New N Campus Park Lot 4C Ex

OC-New N Campus Park Lot 4C Ex Total

OC-Reno N Campus Track & Field

OC-Reno N Campus Track & Field Total

OC-New Monument Signage

0OC-New Monument Signage Total

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

Contingency
FFE

Hard

Soft

w|n|n|n

w|n|n|n

w|nn|n

W |nn|n

W |nn|n

W |n|n|n

W |nn|n
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CAMPUS

PHASE

PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus

OC-New Photovoltaic Panels Contingency
FFE

w|n|n|n
'

OC-New Photovoltaic Panels Total

04214 Total

Oceanside Campus Total
Grand Total
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