
Month End Date:   12/31/18

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC - Bldg D New Stdnt Srvc  I Community Learning Center Campus 10,855,482$    10,855,482$    868,484$     599,737$    10,855,482$    -$     
04002 CLC-Monument Sign and Demo SBDC  I Community Learning Center Campus 54,118$    212,495$     129,564$    47,203$    212,495$     -$     
04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$     -$     -$     -$     -$     

Community Learning Center Campus Total 11,067,977$    11,067,977$    998,048$    646,939$     11,067,977$    -$     
04101 SEC- Bldg 1100 New Stdnt Srvc I San Ellijo Campus 11,839,247$    11,839,247$    961,223$     533,915$     11,839,247$    -$     
04102 SEC-Reno Bldg 900 Stdnt Ctr I San Ellijo Campus 3,814,333$    3,814,333$    -$     -$     3,814,333$    -$     
04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$    2,516,842$    2,424$     -$     2,516,842$    -$     
04104 SEC-Reno Bldg 500 Language Lab I San Ellijo Campus 3,997,259$    3,997,259$    272,379$    106,458$    3,997,259$    -$     
04105 SEC-Reno Bldg 200 Fine Arts/Music I San Ellijo Campus 2,767,837$    2,767,837$     2,424$     -$     2,767,837$     -$     
04106 SEC-Reno Bldg 300 Classrooms I San Ellijo Campus 1,999,767$    1,999,767$     225,143$    212,694$    1,999,767$     -$     
04107 SEC-Reno Bldg 600 Classrooms I San Ellijo Campus 2,187,118$    2,187,118$    1,974,642$     1,701,180$    2,187,118$    -$     
04108 SEC-Temp Housing I San Ellijo Campus 2,916,669$    2,916,669$    1,781,104$    1,362,755$    2,916,669$    -$     

San Ellijo Campus Total 32,039,073$    32,039,073$     5,219,339$     3,917,002$    32,039,073$     -$     
04201 OC-Bldg 5100 New Allied Health  I Oceanside Campus 28,176,409$    28,176,409$    511,350$    -$     28,176,409$    -$     
04202 OC-Bldg 1300 New Chem & Biotech  I Oceanside Campus 36,805,041$     36,805,041$    583,320$    -$     36,805,041$    -$     
04203 OC Bldg 1400 New Stdnt Srvc  I Oceanside Campus 45,046,015$    45,046,015$    398,519$    -$     45,046,015$    -$     
04204 OC-Bldg 5000 New Gymnasium  I Oceanside Campus 37,151,742$    37,151,742$    502,800$    -$     37,151,742$    -$     
04205 OC -New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$    1,818,528$    -$     -$     1,818,528$    -$     
04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$    1,058,990$    -$     -$     1,058,990$    -$     
04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$    11,040,346$     697,108$    174,435$     11,040,346$     -$     
04208 OC-New Pk Lot 5A PV Bldg  I Oceanside Campus 11,583,918$     11,583,918$     253,250$    -$     11,583,918$     -$     
04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$    3,217,709$    -$     -$     3,217,709$    -$     
04210 OC-Reno Track and Field  I Oceanside Campus 5,027,769$    5,027,769$    779,403$     572,554$    5,027,769$    -$     
04211 OC-New Monument Signage  I Oceanside Campus 160,051$    160,051$     -$     -$     160,051$     -$     
04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$    -$     -$     -$     -$     -$     
04213 OC-Reno Administration  I Oceanside Campus 1,538,717$    -$     -$     -$     -$     -$     
04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$    4,131,688$    -$     -$     4,131,688$    -$     
04244 OC-Swing Space 1 Oceanside Campus 176,388$    2,575,452$    827,376$    687,355$     2,575,452$    -$     

Oceanside Campus Total 187,793,658$     187,793,659$    4,553,125$     1,434,344$    187,793,659$    -$     
Grand Total $230,900,707 $230,900,708 $10,770,513 $5,998,285 $230,900,708 $0

11,545,035$     11,545,035$    11,900,583$    4,888,202$    11,545,035$    -$     

$11,545,035 $11,545,035 $11,900,583 $4,888,202 $11,545,035 $0

12,384,068$    12,384,068$     -$     12,384,068$     -$     

$12,384,068 $12,384,068 $0 $0 $12,384,068 $0

25,482,981$     $25,482,981 -$     -$     25,482,981$    -$     

$25,482,981 $25,482,981 $0 $0 $25,482,981 $0

$280,312,792 $280,312,793 $22,671,096 $10,886,487 $280,312,793 $0
 $    300,000  $    300,000 

 $    12,084,068  $    12,084,068 

 Legal Fee's  $    1,788  $    1,788 

 $    12,385,856  $    12,385,856 

 $    35,056,951  $    23,272,343 

Note:  overall FMP/Measure MM Program Master Budget is currently in process of being finalized.  Upon completion and approval "Master Program Budget" will be issued and distributed.

(Phase I)

TOTAL MEASURE MM COSTS:

PROGRAM SUPPORT COSTS

PROGRAM RESERVE

Program Reserve

TOTAL PROGRAM RESERVE:

Program Support Costs

TOTAL PROGRAM SUPPORT COSTS:

LEASE REVENUE BOND PAYBACK

 Escrow 2015 LRB GO BOND 

 GO BOND - Cost of Issuance 

 Total Journal Entries 

Lease Revenue Bond Payback

TOTAL LEASE REVENUE PAYBACK:
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PROJECT COSTS

 Totals 
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Month End Date: 12/31/18

CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Community Learning Center  I 04001 CLC - Bldg D New Stdnt Srvc Contingency 985,482$   985,482$   -$   -$   985,482$   -$   

FFE 279,767$   279,767$   -$   -$   279,767$   -$   

Hard 7,639,088$   7,639,088$   -$   -$   7,639,088$   -$   

Soft 1,951,145$   1,951,145$   868,484$   599,737$   1,951,145$   -$   

CLC - Bldg D New Stdnt Srvc Total 10,855,482$   10,855,482$   868,484$   599,737$   10,855,482$   -$   

04001 Total 10,855,482$   10,855,482$   868,484$   599,737$   10,855,482$   -$   

04002 CLC-Monument Sign and Demo SBDC Contingency 4,829$   19,134$   -$   -$   19,134$   -$   

FFE -$   -$   -$   -$   -$   -$   

Hard 37,962$  152,398$   -$   -$   152,398$   -$   

Soft 11,326$  40,963$   129,564$   47,203$   40,963$   -$   

CLC-Monument Sign and Demo SBDC Total 54,118$   212,495$   129,564$   47,203$   212,495$   -$   

04002 Total 54,118$   212,495$   129,564$   47,203$   212,495$   -$   

04003 REMOVED Contingency 14,305$  -$   -$   -$   -$   

FFE -$   -$   -$   -$   -$   

Hard 114,435$   -$   -$   -$   -$   

Soft 29,637$  -$   -$   -$   -$   

REMOVED Total 158,377$   -$   -$   -$   -$   

04003 Total 158,377$   -$   -$   -$   -$   

Community Learning Center Total 11,067,977$   11,067,977$   998,048$   646,939$   11,067,977$   -$   

San Elijo Campus I 04101 SEC- Bldg 1100 New Stdnt Srvc Contingency 1,074,936$   1,074,936$   -$  -$  1,074,936$   -$   

FFE 341,719$   341,719$   -$  -$  341,719$   -$   

Hard 8,257,563$   8,257,563$   -$  -$  8,257,563$   -$   

Soft 2,165,028$   2,165,028$   961,223$   533,915$   2,165,028$   -$   

SEC- Bldg 1100 New Stdnt Srvc Total 11,839,247$   11,839,247$   961,223$   533,915$   11,839,247$   -$   

04101 Total 11,839,247$   11,839,247$   961,223$   533,915$   11,839,247$   -$   

04102 SEC-Reno Bldg 900 Stdnt Ctr Contingency 345,956$   345,956$   -$  -$  345,956$   -$   

FFE 235,868$   235,868$   -$  -$  235,868$   -$   

Hard 2,483,849$   2,483,849$   -$  -$  2,483,849$   -$   

Soft 748,661$   748,661$   -$  -$  748,661$   -$   

SEC-Reno Bldg 900 Stdnt Ctr Total 3,814,333$   3,814,333$   -$  -$  3,814,333$   -$   

04102 Total 3,814,333$   3,814,333$   -$  -$  3,814,333$   -$   

04103 SEC-Reno Bldg 400 Science Labs Contingency 228,151$   228,151$   -$  -$  228,151$   -$   

FFE 249,441$   249,441$   -$  -$  249,441$   -$   

Hard 1,544,156$   1,544,156$   -$  -$  1,544,156$   -$   

MiraCosta Community College District Measure MM

Master Program Budget Executive Summary
(Project Type)

Page 1 of 5



CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

San Elijo Campus I 04103 SEC-Reno Bldg 400 Science Labs Soft 495,094$   495,094$   2,424$   -$  495,094$   -$   

SEC-Reno Bldg 400 Science Labs Total 2,516,842$   2,516,842$   2,424$   -$  2,516,842$   -$   

04103 Total 2,516,842$   2,516,842$   2,424$   -$  2,516,842$   -$   

04104 SEC-Reno Bldg 500 Language Lab Contingency 363,954$   363,954$   -$  -$  363,954$   -$   

FFE 185,061$   185,061$   -$  -$  185,061$   -$   

Hard 2,676,142$   2,676,142$   -$  -$  2,676,142$   -$   

Soft 772,103$   772,103$   272,379$   106,458$   772,103$   -$   

SEC-Reno Bldg 500 Language Lab Total 3,997,259$   3,997,259$   272,379$   106,458$   3,997,259$   -$   

04104 Total 3,997,259$   3,997,259$   272,379$   106,458$   3,997,259$   -$   

04105 SEC-Reno Bldg 200 Fine Arts/Music Contingency 249,966$   249,966$   -$  -$  249,966$   -$   

FFE 231,187$   231,187$   -$  -$  231,187$   -$   

Hard 1,733,906$   1,733,906$   -$  -$  1,733,906$   -$   

Soft 552,779$   552,779$   2,424$   -$  552,779$   -$   

SEC-Reno Bldg 200 Fine Arts/Music Total 2,767,837$   2,767,837$   2,424$   -$  2,767,837$   -$   

04105 Total 2,767,837$   2,767,837$   2,424$   -$  2,767,837$   -$   

04106 SEC-Reno Bldg 300 Classrooms Contingency 180,709$   180,709$   -$  -$  180,709$   -$   

FFE 167,133$   167,133$   6,603$   6,128$   167,133$   -$   

Hard 1,253,500$   1,253,500$   6,900$   6,900$   1,253,500$   -$   

Soft 398,425$   398,425$   211,641$   199,667$   398,425$   -$   

SEC-Reno Bldg 300 Classrooms Total 1,999,767$   1,999,767$   225,143$   212,694$   1,999,767$   -$   

04106 Total 1,999,767$   1,999,767$   225,143$   212,694$   1,999,767$   -$   

04107 SEC-Reno Bldg 600 Classrooms Contingency 201,642$   201,642$   -$  -$  201,642$   -$   

FFE 123,365$   123,365$   280,263$   174,098$   123,365$   -$   

Hard 1,434,886$   1,434,886$   1,432,000$   1,342,173$   1,434,886$   -$   

Soft 427,225$   427,225$   262,379$   184,909$   427,225$   -$   

SEC-Reno Bldg 600 Classrooms Total 2,187,118$   2,187,118$   1,974,642$  1,701,180$   2,187,118$   -$   

04107 Total 2,187,118$   2,187,118$   1,974,642$  1,701,180$   2,187,118$   -$   

04108 SEC-Temp Housing Contingency 264,801$   264,801$   -$  -$  264,801$   -$   

FFE 968,240$   968,240$   14,265$   13,111$   968,240$   -$   

Hard 1,113,476$   1,113,476$   852,972$   907,735$   1,113,476$   -$   

Soft 570,153$   570,153$   913,868$   441,910$   570,153$   -$   

SEC-Temp Housing Total 2,916,669$   2,916,669$   1,781,104$  1,362,755$   2,916,669$   -$   

04108 Total 2,916,669$   2,916,669$   1,781,104$  1,362,755$   2,916,669$   -$   

San Elijo Campus Total 32,039,073$   32,039,073$   5,219,339$  3,917,002$   32,039,073$   -$   

Oceanside Campus  I 04201 OC-Bldg 5100 New Allied Health Contingency 2,562,047$   2,562,047$   -$  -$  2,562,047$   -$   

FFE 1,117,425$   1,117,425$   -$  -$  1,117,425$   -$   

Hard 19,378,458$   19,378,458$   -$  -$  19,378,458$   -$   

Soft 5,118,480$   5,118,480$   511,350$   -$  5,118,480$   -$   

OC-Bldg 5100 New Allied Health Total 28,176,409$   28,176,409$   511,350$   -$  28,176,409$   -$   

04201 Total 28,176,409$   28,176,409$   511,350$   -$  28,176,409$   -$   
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04202 OC-Bldg 1300 New Chem & Biotech Contingency 3,345,132$   3,345,132$   -$  -$  3,345,132$   -$   

FFE 1,004,850$   1,004,850$   -$  -$  1,004,850$   -$   

Hard 25,755,562$   25,755,562$   -$  -$  25,755,562$   -$   

Soft 6,699,497$   6,699,497$   583,320$   -$  6,699,497$   -$   

OC-Bldg 1300 New Chem & Biotech Total 36,805,041$   36,805,041$   583,320$   -$  36,805,041$   -$   

04202 Total 36,805,041$   36,805,041$   583,320$   -$  36,805,041$   -$   

04203 OC Bldg 1400 New Stdnt Srvc Contingency 4,094,528$   4,094,528$   -$  -$  4,094,528$   -$   

FFE 1,225,980$   1,225,980$   -$  -$  1,225,980$   -$   

Hard 31,529,455$   31,529,455$   -$  -$  31,529,455$   -$   

Soft 8,196,053$   8,196,053$   398,519$   -$  8,196,053$   -$   

OC Bldg 1400 New Stdnt Srvc Total 45,046,015$   45,046,015$   398,519$   -$  45,046,015$   -$   

04203 Total 45,046,015$   45,046,015$   398,519$   -$  45,046,015$   -$   

04204 OC-Bldg 5000 New Gymnasium Contingency 3,376,390$   3,376,390$   -$  -$  3,376,390$   -$   

FFE 665,858$   665,858$   -$  -$  665,858$   -$   

Hard 26,344,614$   26,344,614$   -$  -$  26,344,614$   -$   

Soft 6,764,881$   6,764,881$   502,800$   -$  6,764,881$   -$   

OC-Bldg 5000 New Gymnasium Total 37,151,742$   37,151,742$   502,800$   -$  37,151,742$   -$   

04204 Total 37,151,742$   37,151,742$   502,800$   -$  37,151,742$   -$   

04205 OC -New Athletic Field Sup Bldg Contingency 164,528$   164,528$   -$  -$  164,528$   -$   

FFE 28,594$  28,594$   -$  -$  28,594$   -$   

Hard 1,287,600$   1,287,600$   -$  -$  1,287,600$   -$   

Soft 337,806$   337,806$   -$  -$  337,806$   -$   

OC -New Athletic Field Sup Bldg Total 1,818,528$   1,818,528$   -$  -$  1,818,528$   -$   

04205 Total 1,818,528$   1,818,528$   -$  -$  1,818,528$   -$   

04206 OC-New Tennis Ct Sup Bldg Contingency 95,851$  95,851$   -$  -$  95,851$   -$   

FFE 7,953$   7,953$   -$  -$  7,953$  -$   

Hard 758,837$   758,837$   -$  -$  758,837$   -$   

Soft 196,349$   196,349$   -$  -$  196,349$   -$   

OC-New Tennis Ct Sup Bldg Total 1,058,990$   1,058,990$   -$  -$  1,058,990$   -$   

04206 Total 1,058,990$   1,058,990$   -$  -$  1,058,990$   -$   

04207 OC-Reno Bldg 1000 Admin Contingency 1,002,662$   1,002,662$   -$  -$  1,002,662$   -$   

FFE 631,293$   631,293$   -$  -$  631,293$   -$   

Hard 7,251,088$   7,251,088$   -$  -$  7,251,088$   -$   

Soft 2,155,303$   2,155,303$   697,108$   174,435$   2,155,303$   -$   

OC-Reno Bldg 1000 Admin Total 11,040,346$   11,040,346$   697,108$   174,435$   11,040,346$   -$   

04207 Total 11,040,346$   11,040,346$   697,108$   174,435$   11,040,346$   -$   

04208 OC-New Pk Lot 5A PV Bldg Contingency 1,051,297$   1,051,297$   -$  -$  1,051,297$   -$   

FFE -$  -$  -$  -$  -$  -$   

Hard 8,410,176$   8,410,176$   -$  -$  8,410,176$   -$   

Soft 2,122,445$   2,122,445$   253,250$   -$  2,122,445$   -$   
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus  I 04208 OC-New Pk Lot 5A PV Bldg Total 11,583,918$   11,583,918$   253,250$   -$  11,583,918$   -$   

04208 Total 11,583,918$   11,583,918$   253,250$   -$  11,583,918$   -$   

04209 OC-New N Campus Park Lot 4C Ex Contingency 291,498$   291,498$   -$  -$  291,498$   -$   

FFE -$  -$  -$  -$  -$  -$   

Hard 2,331,928$   2,331,928$   -$  -$  2,331,928$   -$   

Soft 594,282$   594,282$   -$  -$  594,282$   -$   

OC-New N Campus Park Lot 4C Ex Total 3,217,709$   3,217,709$   -$  -$  3,217,709$   -$   

04209 Total 3,217,709$   3,217,709$   -$  -$  3,217,709$   -$   

04210 OC-Reno Track and Field Contingency 463,643$   463,643$   -$  -$  463,643$   -$   

FFE -$  -$  -$  -$  -$  -$   

Hard 3,582,941$   3,582,941$   -$  -$  3,582,941$   -$   

Soft 981,185$   981,185$   779,403$   572,554$   981,185$   -$   

OC-Reno Track and Field Total 5,027,769$   5,027,769$   779,403$   572,554$   5,027,769$   -$   

04210 Total 5,027,769$   5,027,769$   779,403$   572,554$   5,027,769$   -$   

04211 OC-New Monument Signage Contingency 14,458$  14,458$   -$  -$  14,458$   -$   

FFE -$  -$  -$  -$  -$  -$   

Hard 115,660$   115,660$   -$  -$  115,660$   -$   

Soft 29,933$  29,933$   -$  -$  29,933$   -$   

OC-New Monument Signage Total 160,051$   160,051$   -$  -$  160,051$   -$   

04211 Total 160,051$   160,051$   -$  -$  160,051$   -$   

04212 OC-Reno Gym Complex Contingency 78,148$  -$  -$   -$   

FFE 266,339$   -$  -$   -$   

Hard 348,016$   -$  -$   -$   

Soft 167,843$   -$  -$   -$   

OC-Reno Gym Complex Total 860,347$   -$  -$   -$   

04212 Total 860,347$   -$  -$   -$   

04213 OC-Reno Administration Contingency 139,775$   -$  -$   -$   

FFE 472,617$   -$  -$   -$   

Hard 626,217$   -$  -$   -$   

Soft 300,108$   -$  -$   -$   

OC-Reno Administration Total 1,538,717$   -$  -$   -$   

04213 Total 1,538,717$   -$  -$   -$   

04214 OC-New Photovoltaic Panels Contingency 374,456$   374,456$   -$  -$  374,456$   -$   

FFE -$  -$  -$  -$  -$  -$   

Hard 2,995,576$   2,995,576$   -$  -$  2,995,576$   -$   

Soft 761,655$   761,655$   -$  -$  761,655$   -$   

OC-New Photovoltaic Panels Total 4,131,688$   4,131,688$   -$  -$  4,131,688$   -$   

04214 Total 4,131,688$   4,131,688$   -$  -$  4,131,688$   -$   

1 04244 OC-Swing Space Contingency 15,961$  233,884$   -$  -$  233,884$   -$   

FFE -$  738,956$   143,733$   140,296$   738,956$   -$   
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus 1 04244 OC-Swing Space Hard 125,479$   1,099,712$   295,229$   295,229$   1,099,712$   -$   

Soft 34,948$  502,899$   388,414$   251,831$   502,899$   -$   

OC-Swing Space Total 176,388$   2,575,451$   827,376$   687,355$   2,575,451$   -$   

04244 Total 176,388$   2,575,451$   827,376$   687,355$   2,575,451$   -$   

Oceanside Campus Total 187,793,658$   187,793,658$  4,553,125$  1,434,344$   187,793,658$    -$   

Grand Total 230,900,708$   230,900,707$  10,770,513$   5,998,285$   230,900,707$    -$   

Page 5 of 5



Project Project Name Vendor Name

Date

Entered

Adjmt

Date Req ID PO No. Account Description  Total 

04001 CLC-New Stdnt Srvc Bldg G M C Commissioning Inc 12/13/2018 12/13/2018 MMC0180024 MMC0180024 621115 Commissioning Services  $    16,886 

 $    16,886 

04002 CLC-Reno Bldg SBD California Geological Survey 12/6/2018 12/6/2018 MM00000076 MM00000076 621155 CGS plan review fee  $    3,600 

04002 CLC-Reno Bldg SBD Division of the State Architect 12/6/2018 12/6/2018 MM00000077 MM00000077 621127 DSA plan review fee  $    17,484 

 $    21,084 

04101 SEC-New Stdnt Srvc Bldg Alliance Engineering of California Inc 10/8/2018 1/4/2019 MM00000077 MMC0180011 621140 Constructability Review  $    5,200 

04101 SEC-New Stdnt Srvc Bldg G M C Commissioning Inc 12/13/2018 12/13/2018 MMC0180025 MMC0180025 621115 Commissioning Services  $    16,886 

04101 SEC-New Stdnt Srvc Bldg Little Diversified Architectural 4/20/2018 1/4/2019 MMC0180025 MM01170052 621120 Provide architectural and engineering services  $    36,540 

 $    58,626 

04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 10/8/2018 1/4/2019 MM00000081 MM03170052 621120 AOR Services  $    9,490 

04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 10/8/2018 1/4/2019 MM00000081 MM03170052 621142 AOR Services  $    15,500 

04104 SEC-Reno Bldg 500 Computer Lab N V 5 Inc 12/12/2018 12/12/2018 MM04170014 MM04170014 621112 B500 Surveying  $    7,965 

 $    32,955 

04106 SEC-Reno Bldg 300 Tutoring Ctr Alliance Engineering of California Inc 10/8/2018 10/8/2018 MMC0180011 MMC0180011 621127 Constructability Review  $    1,500 

 $    1,500 

04107 SEC-Reno Bldg 600 Apple Computer Inc 12/26/2018 12/26/2018 MM00000079 MM00000079 451100 Apple Mini  $    992 

04107 SEC-Reno Bldg 600 Apple Computer Inc 12/26/2018 12/26/2018 MM00000079 MM00000079 644010 Apple Mini  $    3,391 

04107 SEC-Reno Bldg 600 C D W Government Inc 12/18/2018 12/18/2018 MM00000072 MM00000072 451100 Cables and Cords  $    422 

04107 SEC-Reno Bldg 600 S M S Geotechnical Solutions Inc 11/27/2018 1/4/2019 MM00000072 MM07170030 621142 Geotechnical investigation  $    2,789 

 $    7,595 

04108 SEC-Reno Classrooms & Sc. Labs Alliance Engineering of California Inc 6/6/2018 1/4/2019 MM00000072 MMC1800006 621140 DSA Inspection Services  $    4,189 

04108 SEC-Reno Classrooms & Sc. Labs Hudson Printing 12/13/2018 12/13/2018 MM00000073 MM00000073 640110 Re construction sign panel  $    253 

 $    4,442 

04202 OC-New Chem & Biotech Bldg Lionakis 12/13/2018 12/13/2018 MM02170051 MM02170051 621120 PPC Services  $    574,720 

04202 OC-New Chem & Biotech Bldg Lionakis 12/13/2018 12/13/2018 MM02170051 MM02170051 621121 PPC Services  $    8,600 

 $    583,320 

04203 OC-New Stdnt Srvc Bldg M Arthur Gensler Jr & Associates Inc 12/13/2018 12/13/2018 MM01170044 MM01170044 621120 PPC Services  $    388,519 

04203 OC-New Stdnt Srvc Bldg M Arthur Gensler Jr & Associates Inc 12/13/2018 12/13/2018 MM01170044 MM01170044 621121 PPC Services  $    10,000 

 $    398,519 

04210 OC-Reno N Campus Track & Field Alliance Engineering of California Inc 10/8/2018 1/4/2019 MM01170044 MMC0180011 621127 Constructability Review  $    2,200 

 $    2,200 

04244 OC-Reno Temporary Bldgs Division of the State Architect 12/18/2018 12/18/2018 MM00000078 MM00000078 621127 Final Plan Review Fee  $    1,497 

 $    1,497 

 $               1,128,624 New Commitments Grand Total

04001 Total

04002 Total

04101 Total

04104 Total

04106 Total

04107 Total

04108 Total

04202 Total

04203 Total

04210 Total

04244 Total

MiraCosta Community College District Measure MM Master Program Budget

Month End Date:  December 31, 2018

New Commitments
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Date
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Date Req ID PO No. Account Description  Total 

03722 Program Support A C Martin Partners Inc 9/26/2018 MMC0180016 MMC0180016 621120 Districtwide full architectural services  $    50,000 

03722 Program Support B + C Furniture Solutions Inc 11/20/2018 MM00000060 MM00000060 644010 Desks, Chairs Reception Desk  $    15,386 

03722 Program Support Bell Blueprint 3/5/2018 MM00000016 MM00000016 461100 Blanket PO for outside printing services  $    2,000 

03722 Program Support Bell Blueprint 3/6/2018 MM00000016 MM00000016 621128 Blanket PO for outside printing services  $    155 

03722 Program Support Bell Blueprint 9/10/2018 MM00000042 MM00000042 461100 Blanket PO for blueprint services  $    4,849 

03722 Program Support Bergman, Dacey, Goldsmith 10/12/2017 0000040746 0000041551 571100 Legal Services - Bond  $    35,430 

03722 Program Support Bergman, Dacey, Goldsmith 9/20/2017 0000041207 0000041923 571100 Legal Services - Bond  $    65,000 

03722 Program Support Bergman, Dacey, Goldsmith 9/22/2017 0000041207 0000041923 571100 Legal Services - Bond  $    14,013 

03722 Program Support Bergman, Dacey, Goldsmith 7/26/2018 0000043677 0000044693 571100 Bond Legal Services  $    100,000 

03722 Program Support Botsford Construction Inc 9/20/2017 MM00000001 MM00000001 621120 Construction work on Program Management Trailer  $    42,960 

03722 Program Support Botsford Construction Inc 9/20/2017 MM00000012 MM00000012 621120

Pad preparation and utility tie ins for Program Management 

conference Trailer & change order work  $    24,335 

03722 Program Support Botsford Construction Inc 10/10/2018 MMC0180017 MMC0180017 621110

Electrical and data conduit for new Program Management Office 

trailer  $    28,315 

03722 Program Support Bradford Signs 11/7/2017 MM00000005 MM00000005 640110 Signs for the T-120 Program Management Trailer  $    626 

03722 Program Support C & M Relocation Systems 3/26/2018 MM00000006 MM00000006 621111

Move Services for the Program Management Trailer & change 

order work  $    3,338 

03722 Program Support C D W Government Inc 11/2/2018 MM00000067 MM00000067 640110 Phones for Program Management Office at SEC  $    3,758 

03722 Program Support Communication Wiring Specialists Inc 10/20/2017 MM00000003 MM00000003 621120 Provided fiber feed for Program Management Trailer  $    15,800 

03722 Program Support Communication Wiring Specialists Inc 10/10/2018 MMC0180020 MMC0180020 621110 Fiber to SEC Program Management Trailer  $    8,895 

03722 Program Support David Kiss 11/1/2018 MM00000058 MM00000058 640110 Program Management Office Signage  $    512 

03722 Program Support David Kiss dba BannerBoom 2/5/2018 MM00000014 MM00000014 640110 Signage for Program Management trailer  $    398 

03722 Program Support David Kiss dba BannerBoom 9/10/2018 MM00000043 MM00000043 640110 Modular exterior signs  $    1,758 

03722 Program Support Dell Marketing L P 4/17/2018 MM00000021 MM00000021 644010 Dell Interactive TV for Program Management Trailer  $    2,911 

03722 Program Support Dell Marketing L P 10/29/2018 MM00000056 MM00000056 640110 Dell 70" Monitor for Program Management SEC Trailer  $    8 

03722 Program Support Dell Marketing L P 10/29/2018 MM00000056 MM00000056 644010 Dell 70" Monitor for Program Management SEC Trailer  $    2,904 

03722 Program Support Dudek 10/12/2017 0000041081 0000041931 621180 Environmental Consulting Series for the Bond Program  $    351,222 

03722 Program Support Kitchell 10/12/2017 0000040026 0000040618 621160 Measure MM Bond Program Management Services -  $    356,054 

03722 Program Support Kitchell 9/18/2017 0000041179 0000041939 621160 Bond Program Management Services  $    10,119,525 

03722 Program Support Kitchell 9/18/2017 0000041179 0000041939 621161 Bond Program Management Services  $    327,300 

03722 Program Support Konica Minolta Business Solutions 1/12/2018 MM00000011 MM00000011 563200

Purchase of copier for the Program Management Trailer and 

Estimated Maintenance Fees  $    650 

03722 Program Support Konica Minolta Business Solutions 1/12/2018 MM00000011 MM00000011 646010

Purchase of copier for the Program Management Trailer and 

Estimated Maintenance Fees  $    8,555 

03722 Program Support Konica Minolta Business Solutions 9/12/2018 MM00000041 MM00000041 563200 Maintenance Agreement  $    3,600 

03722 Program Support Konica Minolta Business Solutions 11/7/2018 MM00000057 MM00000057 563200 Bizhub C558 purchase for Program Management Trailer  $    800 

03722 Program Support Konica Minolta Business Solutions 11/7/2018 MM00000057 MM00000057 646010 Bizhub C558 purchase for Program Management Trailer  $    8,555 

03722 Program Support KI 9/14/2017 0000041159 0000041922 640110 Furniture for Program Management Trailer  $    4,865 

03722 Program Support KI 1/17/2018 MM00000010 MM00000010 640110 Furniture for Program Management Trailer  $    1,769 

03722 Program Support Parron Hall 8/31/2017 0000041063 0000041824 640110 Furniture for Program Management Trailer  $    28,127 

03722 Program Support Parron Hall 9/15/2017 0000041165 0000041997 640110 Furniture for Program Management Trailer  $    3,321 

03722 Program Support Parron Hall 1/17/2018 MM00000009 MM00000009 640110 Furniture for Program Management Trailer  $    11,259 

Prior Commitments
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03722 Program Support RAP Engineering 12/13/2017 MM00000004 MM00000004 621120 AC paving around the Program Management Trailer  $    7,628 

03722 Program Support Steinberg 11/27/2018 MMC0180014 MMC0180014 621120 Design Standards/Guidelines  $    40,000 

03722 Program Support Steinberg 11/27/2018 MMC0180014 MMC0180014 621121 Design Standards/Guidelines  $    2,500 

03722 Program Support Steinberg Architects 10/20/2017 0000041233 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $    160,200 

03722 Program Support The San Diego Union Tribune 8/22/2017 MM00000002 MM00000002 621129 Pre-Bid Advertising  $    1,913 

03722 Program Support Vavrinek Trine Day & Co LLP 7/9/2018 0000043483 0000044510 571100 Annual Financial and Performance Audit for the  $    10,000 

03722 Program Support Willdan Group Inc 10/8/2018 MMC0180015 MMC0180015 621142

Preliminary assessment of Solar PV, Energy Storage and Master 

Plan Integration  $    31,150 

 $    11,902,342 

04001 CLC - Bldg D New Stdnt Srvc California Geological Survey 10/8/2018 MM00000040 MM00000040 621142 Special check request for Assessment of Geologic Hazard Reports  $    3,600 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 4/3/2018 MM00000040 MM01170053 621120 Provide architectural and engineering services  $    91,500 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 4/3/2018 MM01170053 MM01170053 621120 Provide architectural and engineering services  $    724,484 

04001 CLC - Bldg D New Stdnt Srvc N V 5 Inc 6/6/2018 MM03170014 MM03170014 621112

Update utility drawing with newly discovered gas and electrical 

survey  $    11,989 

04001 CLC - Bldg D New Stdnt Srvc Pro Link Engineering Inc 10/10/2018 MMC0180019 MMC0180019 621180 Fire flow testing  $    500 

04001 CLC - Bldg D New Stdnt Srvc S M S Geotechnical Solutions Inc 6/6/2018 MM03170030 MM03170030 621142 Provide geotechnical investigation and reporting  $    19,525 

 $    851,598 

04002 CLC-Monument Sign and Demo SBDC S M S Geotechnical Solutions Inc 11/2/2018 MM06170030 MM06170030 621142 Geotechnical investigation  $    8,980 

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/3/2018 MM01170071 MM01170071 621120 AOR Services  $    97,000 

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/3/2018 MM01170071 MM01170071 621121 AOR Services  $    2,500 

 $    108,480 

04101 SEC- Bldg 1100 New Stdnt Srvc California Geological Survey 9/19/2018 MM00000044 MM00000044 621155 Special Check request for Assessment of Geologic Hazard Report  $    3,600 

04101 SEC- Bldg 1100 New Stdnt Srvc Division of the State Architect 10/9/2018 MM00000055 MM00000055 621127 DSA Plan check fees  $    103,950 

04101 SEC- Bldg 1100 New Stdnt Srvc Dudek 10/8/2018 MMC0180012 MMC0180012 621127 Coastal Development Permit Amendment  $    14,200 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 4/20/2018 MM01170052 MM01170052 621120 Provide architectural and engineering services  $    720,740 

04101 SEC- Bldg 1100 New Stdnt Srvc N V 5 Inc 7/12/2018 MM02117001 MM02117001 621112

Perform topographic survey and survey control for New Student 

Services and Admin Bldg. and provide topo map  $    34,926 

04101 SEC- Bldg 1100 New Stdnt Srvc S M S Geotechnical Solutions Inc 6/6/2018 MM04170030 MM04170030 621142

Provide update on existing Geotechnical Investigation and 

reporting for New Student Services and Admin building including 

infiltration study.  $    22,445 

04101 SEC- Bldg 1100 New Stdnt Srvc San Diego Gas & Electric 10/9/2018 MM00000051 MM00000051 621127 Design electrical service to project  $    2,736 

 $    902,597 

04103 SEC-Reno Bldg 400 Science Labs Alliance Engineering of California Inc 10/8/2018 MMC0180011 MMC0180011 621127 Constructability Review  $    1,500 

04103 SEC-Reno Bldg 400 Science Labs Dudek 4/3/2018 MMC0180001 MMC0180001 621115 ESHA Study  $    924 

 $    2,424 

04104 SEC-Reno Bldg 500 Language Lab Dudek 4/3/2018 MMC0180001 MMC0180001 621115 ESHA Study  $    924 

04104 SEC-Reno Bldg 500 Language Lab Little Diversified Architectural 10/8/2018 MM03170052 MM03170052 621120 AOR Services  $    227,000 

04104 SEC-Reno Bldg 500 Language Lab Little Diversified Architectural 10/8/2018 MM03170052 MM03170052 621121 AOR Services  $    10,000 

 $    237,924 

04105 SEC-Reno Bldg 200 Fine Arts/Music Alliance Engineering of California Inc 10/8/2018 MMC0180011 MMC0180011 621127 Constructability Review  $    1,500 

04105 SEC-Reno Bldg 200 Fine Arts/Music Dudek 4/3/2018 MMC0180001 MMC0180001 621115 ESHA Study  $    924 

 $    2,424 

04001 Total

04104 Total

04101 Total

04103 Total

03722 Total

04105 Total

04002 Total
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04106 SEC-Reno Bldg 300 Classrooms Alliance Engineering of California Inc 10/8/2018 MMC0180011 MMC0180011 621127 Constructability Review  $    1,500 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 11/16/2017 0000041257 0000042409 621120 Architectural Services  $    152,215 

04106 SEC-Reno Bldg 300 Classrooms Ardmore Construction Inc 11/1/2018 MMC0180022 MMC0180022 621110 Facilities shed demo  $    6,900 

04106 SEC-Reno Bldg 300 Classrooms Aztec Containers 9/27/2018 MM00000045 MM00000045 646010 20' container for purchase  $    6,603 

04106 SEC-Reno Bldg 300 Classrooms Division of the State Architect 6/28/2018 MM00000034 MM00000034 621127 Permit fees  $    27,950 

04106 SEC-Reno Bldg 300 Classrooms Dudek 4/3/2018 MMC0180001 MMC0180001 621115 ESHA Study  $    924 

04106 SEC-Reno Bldg 300 Classrooms Elite Relocation Services 11/29/2018 MM00000074 MM00000074 621111 B300 - Moving furniture  $    4,686 

04106 SEC-Reno Bldg 300 Classrooms Pro Link Engineering Inc 9/12/2018 MM18000018 MM18000018 621180 Fire flow testing  $    500 

04106 SEC-Reno Bldg 300 Classrooms Union Tribune Publishing Co 10/25/2018 MM00000054 MM00000054 621129 Legal Advertisements  $    1,163 

 $    202,440 

04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 6/6/2018 MMC1800006 MMC1800006 621140 DSA Inspection Services  $    77,975 

04107 SEC-Reno Bldg 600 Classrooms Apple Computer Inc 11/1/2018 MM00000065 MM00000065 640110 3 Mac Minis

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 11/16/2017 0000041257 0000042409 621120 Architectural Services  $    156,740 

04107 SEC-Reno Bldg 600 Classrooms Arenson Office Furniture 10/8/2018 MM00000048 MM00000048 640110 Chairs  $    8,022 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 10/9/2018 MM00000046 MM00000046 563300 Network equipment  $    354 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 10/9/2018 MM00000046 MM00000046 640110 Network equipment  $    12,760 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 10/9/2018 MM00000046 MM00000046 640120 Network equipment  $    1,761 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 10/9/2018 MM00000046 MM00000046 646010 Network equipment  $    9,803 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/2/2018 MM00000062 MM00000062 644010 Projectors and Cameras  $    15,433 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 7/23/2018 MMC0180008 MMC0180008 621110 Construction services  $    1,432,000 

04107 SEC-Reno Bldg 600 Classrooms Convergint Technologies 7/30/2018 MM00000035 MM00000035 621170 Access Control  $    98,571 

04107 SEC-Reno Bldg 600 Classrooms Dell Marketing L P 11/1/2018 MM00000066 MM00000066 640110 Computers and Monitors  $    2,939 

04107 SEC-Reno Bldg 600 Classrooms Division of the State Architect 2/1/2018 MM00000015 MM00000015 621127 Plan Check Fee  $    20,700 

04107 SEC-Reno Bldg 600 Classrooms Dudek 4/3/2018 MMC0180001 MMC0180001 621115 ESHA Study  $    924 

04107 SEC-Reno Bldg 600 Classrooms Elite Relocation Services 4/19/2018 MM00000023 MM00000023 621111 Moving services for 4 classrooms and 5 offices to conex bins  $    4,982 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 10/29/2018 MM00000063 MM00000063 640110 AV equipment  $    16,088 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 10/29/2018 MM00000063 MM00000063 644010 AV equipment  $    8,582 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 10/29/2018 MM00000063 MM00000063 646010 AV equipment  $    5,953 

04107 SEC-Reno Bldg 600 Classrooms Grainger 10/10/2018 MM00000053 MM00000053 640110 Lectern/podium  $    658 

04107 SEC-Reno Bldg 600 Classrooms K I 10/8/2018 MM00000047 MM00000047 640110 Chairs  $    49,729 

04107 SEC-Reno Bldg 600 Classrooms M T G L Inc 7/19/2018 MM00000038 MM00000038 621150

Perform special inspections services per DSA 103 form as required 

by DSA  $    7,500 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 4/17/2018 MM00000022 MM00000022 621111

Two 40ft long conex bins to house the B600 furniture that will be 

used in the SEC Temp Housing modular  $    4,146 

04107 SEC-Reno Bldg 600 Classrooms Parron Hall Office Interiors 10/29/2018 MM00000059 MM00000059 640110 10 Office Chairs  $    1,223 

04107 SEC-Reno Bldg 600 Classrooms Parron Hall Office Interiors 11/9/2018 MM00000068 MM00000068 640110 Furniture for B600  $    22,716 

04107 SEC-Reno Bldg 600 Classrooms Parron Hall Office Interiors 11/9/2018 MM00000069 MM00000069 640110 SEC B600 Smart Podiums  $    1,617 

04107 SEC-Reno Bldg 600 Classrooms Parron Hall Office Interiors 11/9/2018 MM00000069 MM00000069 644010 SEC B600 Smart Podiums  $    11,115 

04107 SEC-Reno Bldg 600 Classrooms S M S Geotechnical Solutions Inc 11/27/2018 MM07170030 MM07170030 621142 Geotechnical investigation  $    8,025 

04107 SEC-Reno Bldg 600 Classrooms Union Tribune Publishing Co 4/17/2018 MM00000018 MM00000018 621129 Prebid Advertising  $    1,301 

04107 SEC-Reno Bldg 600 Classrooms Virco Inc 10/8/2018 MM00000049 MM00000049 640110 Tables  $    8,132 

 $    1,989,750 

04106 Total

04107 Total
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04108 SEC-Temp Housing Alliance Engineering of California Inc 6/6/2018 MMC1800006 MMC1800006 621140 DSA Inspection Services  $    37,500 

04108 SEC-Temp Housing C D W Government Inc 7/12/2018 MM00000036 MM00000036 563200

Contents of the IT rack that is located within the 10 person faculty 

modular  $    525 

04108 SEC-Temp Housing C D W Government Inc 7/12/2018 MM00000036 MM00000036 563300

Contents of the IT rack that is located within the 10 person faculty 

modular  $    329 

04108 SEC-Temp Housing C D W Government Inc 7/12/2018 MM00000036 MM00000036 640110

Contents of the IT rack that is located within the 10 person faculty 

modular  $    3,449 

04108 SEC-Temp Housing C D W Government Inc 7/12/2018 MM00000036 MM00000036 640120

Contents of the IT rack that is located within the 10 person faculty 

modular  $    164 

04108 SEC-Temp Housing C D W Government Inc 7/12/2018 MM00000036 MM00000036 646010

Contents of the IT rack that is located within the 10 person faculty 

modular  $    5,756 

04108 SEC-Temp Housing Class Leasing Inc 5/31/2018 MM00000028 MM00000028 621111 Lease agreement -- Fabrication of Modulars  $    399,055 

04108 SEC-Temp Housing Class Leasing Inc 11/6/2018 MM00000061 MM00000061 621111 Fabrication and Lease of 2 trailers  $    186,970 

04108 SEC-Temp Housing Class Leasing Inc 5/31/2018 MMC0080004 MMC0080004 621111 Deliver and install modular buildings  $    44,900 

04108 SEC-Temp Housing Class Leasing Inc 11/6/2018 MMC0180021 MMC0180021 621111 Delivery and Installation of 2 trailers  $    18,900 

04108 SEC-Temp Housing David Kiss 9/10/2018 MM00000043 MM00000043 640110 Modular exterior signs  $    685 

04108 SEC-Temp Housing Division of the State Architect 3/26/2018 MM00000017 MM00000017 621127 DSA permit for plan check review  $    13,063 

04108 SEC-Temp Housing Division of the State Architect 9/25/2018 MM00000052 MM00000052 621127 DSA fees for 2 trailers  $    3,383 

04108 SEC-Temp Housing Division of the State Architect 11/29/2018 MM00000075 MM00000075 621127 DSA Final check  $    3,634 

04108 SEC-Temp Housing Dudek 4/3/2018 MMC0180001 MMC0180001 621115 ESHA Study  $    10,970 

04108 SEC-Temp Housing Hudson Printing 6/5/2018 MM00000030 MM00000030 640110 Directional signage at SEC Campus  $    1,346 

04108 SEC-Temp Housing M J K Architecture 1/26/2018 MM00000013 MM00000013 621120 Architectural Services  $    145,450 

04108 SEC-Temp Housing M T G L Inc 7/19/2018 MM00000039 MM00000039 621142

Perform special inspections services per DSA 103 form as required 

by DSA  $    19,727 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 3/12/2018 MM01170030 MM01170030 621142 Geotechnical Services  $    24,938 

04108 SEC-Temp Housing Straight Line General Contractors Inc 7/12/2018 MMC0180009 MMC0180009 621110 Construction services  $    852,972 

04108 SEC-Temp Housing Union Tribune Publishing Co 4/17/2018 MM00000018 MM00000018 621129 Prebid Advertising  $    1,191 

 $    1,774,904 

04201 OC-Bldg 5100 New Allied Health Lionakis 11/29/2018 MM01170051 MM01170051 621120 PPC Services  $    504,550 

04201 OC-Bldg 5100 New Allied Health Lionakis 11/29/2018 MM01170051 MM01170051 621121 PPC Services  $    6,800 

 $    511,350 

04204 OC-Bldg 5000 New Gymnasium Lionakis 11/29/2018 MM01170051 MM01170051 621120 PPC Services  $    496,300 

04204 OC-Bldg 5000 New Gymnasium Lionakis 11/29/2018 MM01170051 MM01170051 621121 PPC Services  $    6,500 

 $    502,800 

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/3/2018 MM02170052 MM02170052 621120 Architectural Services  $    682,108 

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/3/2018 MM02170052 MM02170052 621121 Architectural Services  $    15,000 

 $    697,108 

04208 OC-New Pk Lot 5A PV Tennis Bldg Lionakis 11/29/2018 MM01170051 MM01170051 621120 PPC Services  $    248,750 

04208 OC-New Pk Lot 5A PV Tennis Bldg Lionakis 11/29/2018 MM01170051 MM01170051 621121 PPC Services  $    4,500 

 $    253,250 

04210 OC-Reno Track & Field & Sup Bldg Division of the State Architect 11/20/2018 MM00000070 MM00000070 621127 DSA plan review CAL Green  $    500 

04210 OC-Reno Track & Field & Sup Bldg Division of the State Architect 11/20/2018 MM00000071 MM00000071 621127 DSA plan review  $    92,070 

04210 OC-Reno Track & Field & Sup Bldg LPA Architects 1/23/2018 MM00000008 MM00000008 621120 Architectural Services  $    640,333 

04210 OC-Reno Track & Field & Sup Bldg N V 5 Inc 4/30/2018 MM01170014 MM01170014 621112 Task order for Storm drain analysis and other related survey tasks  $    17,642 

04208 Total

04108 Total

04201 Total

04204 Total

04207 Total
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04210 OC-Reno Track & Field & Sup Bldg S M S Geotechnical Solutions Inc 5/8/2018 MM02170030 MM02170030 621142 Geotechnical investigation  $    23,470 

04210 OC-Reno Track & Field & Sup Bldg Vaughn Irrigation Services Inc 8/15/2018 MMC1800013 MMC1800013 621140 Fire Hydrant Flow/Pressure Test  $    3,188 

 $    777,203 

04244 OC-Swing Space Alliance Engineering of California Inc 6/6/2018 MMC1800006 MMC1800006 621140 DSA Inspection Services  $    15,180 

04244 OC-Swing Space Arenson Office Furniture 5/8/2018 MM00000024 MM00000024 640110 Office Furniture for the OCN Modular Computer Lab  $    6,422 

04244 OC-Swing Space B & H Photo-Video Inc 7/23/2018 MM00000031 MM00000031 581200 Network cable rack and equipment  $    10 

04244 OC-Swing Space B & H Photo-Video Inc 7/23/2018 MM00000031 MM00000031 640110 Network cable rack and equipment  $    1,048 

04244 OC-Swing Space C D W Government Inc 7/12/2018 MM00000037 MM00000037 563300

Computers, network and phone equipment needed for both new 

classroom and office trailers  $    657 

04244 OC-Swing Space C D W Government Inc 7/12/2018 MM00000037 MM00000037 640110

Computers, network and phone equipment needed for both new 

classroom and office trailers  $    20,692 

04244 OC-Swing Space C D W Government Inc 7/12/2018 MM00000037 MM00000037 640120

Computers, network and phone equipment needed for both new 

classroom and office trailers  $    329 

04244 OC-Swing Space C D W Government Inc 7/12/2018 MM00000037 MM00000037 644010

Computers, network and phone equipment needed for both new 

classroom and office trailers  $    7,294 

04244 OC-Swing Space C D W Government Inc 7/12/2018 MM00000037 MM00000037 646010

Computers, network and phone equipment needed for both new 

classroom and office trailers  $    5,756 

04244 OC-Swing Space Class Leasing Inc 5/31/2018 MM00000029 MM00000029 621111

Procure and manufacture modular buildings in accordance with 

provided designs and layouts  $    258,121 

04244 OC-Swing Space Class Leasing Inc 5/31/2018 MMC0180002 MMC0180002 621111 Install and dismantle modular buildings  $    37,800 

04244 OC-Swing Space Conan Construction Inc 6/26/2018 MMC1800010 MMC1800010 621110 Construction services  $    295,229 

04244 OC-Swing Space G S T Inc 7/23/2018 MM00000032 MM00000032 644010 Audio visual rack equipment for computer classroom lab.  $    6,474 

04244 OC-Swing Space K I 5/8/2018 MM00000025 MM00000025 640110 (10) Staff Chairs for the OCN Swing Space faculty offices  $    4,423 

04244 OC-Swing Space M J K Architecture 3/30/2018 MM02170056 MM02170056 621120 Architectural Services  $    67,381 

04244 OC-Swing Space Parron Hall Office Interiors 5/4/2018 MM00000019 MM00000019 644010

Teacher smart podium and Student Computer Desks for the OCN 

Modular Computer Lab.  $    64,336 

04244 OC-Swing Space Parron Hall Office Interiors 5/8/2018 MM00000020 MM00000020 640110 Guest chairs for the OCN Swing Space faculty offices.  $    1,430 

04244 OC-Swing Space Parron Hall Office Interiors 5/8/2018 MM00000026 MM00000026 640110

Furniture for (10) Faculty offices in the OCN Modular Faculty 

Offices  $    23,312 

04244 OC-Swing Space S M S Geotechnical Solutions Inc 7/19/2018 MM05170030 MM05170030 621142 Lab Testing, subsurface explorations and plan review  $    7,140 

04244 OC-Swing Space Union Tribune Publishing Co 4/17/2018 MM00000018 MM00000018 621129 Prebid Advertising  $    1,295 

04244 OC-Swing Space Virco Inc 5/8/2018 MM00000027 MM00000027 640110

(1) Teacher table, (1) ADA Student table and (4) Flexible Use

tables for the OCN Modular Computer Lab.  $    1,552 

 $    825,878 

 $    21,542,473 

 $    22,671,097 

 GO BOND - Cost of Issuance  $    300,000 

 Escrow 2015 LRB GO BOND  $    12,084,068 

 Legal Fee's  $    1,788 

 Total Journal Entries  $    12,385,856 

 Total December 2018 Commitments and Journal Entries  $    35,056,952 

Notes Section and Special Entries:

December 2018 Grand Total for Commitments

Prior Commitments Grand Total

04210 Total

04244 Total
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Project Project Name Vendor Name Date Paid Invoice No. PO No. Account Description  Total 

03722 Program Support Bell Blueprint 12/6/2018 156038 MM00000042 461100 Blanket PO for blueprint services 175$    

03722 Program Support Bell Blueprint 12/12/2018 156065 MM00000042 461100 Blanket PO for blueprint services 420$    

03722 Program Support Bell Blueprint 12/12/2018 155631 MM00000042 461100 Blanket PO for blueprint services 27$    

03722 Program Support Botsford Construction Inc 12/6/2018 1-RET MMC0180017 621110 Electrical and data conduit for new Program Management Office trailer 1,416$     

03722 Program Support C D W Government Inc 12/13/2018 PXW8495 MM00000067 640110 Phones for Program Management Office at SEC 1,976$     

03722 Program Support C D W Government Inc 12/13/2018 PXW8495 MM00000067 640110 Phones for Program Management Office at SEC 1,047$     

03722 Program Support C D W Government Inc 12/13/2018 QBQ1530 MM00000067 640110 Phones for Program Management Office at SEC 735$    

03722 Program Support Communication Wiring Specialists Inc 1/16/2019 RET-180416 MMC0180020 621110 Fiber to SEC Program Management Trailer 445$    

03722 Program Support Kitchell 12/12/2018 81841 0000041939 621160 Bond Program Management Services 282,503$    

03722 Program Support Kitchell 1/7/2019 82392 0000041939 621160 Bond Program Management Services 238,875$    

03722 Program Support Konica Minolta Business Solutions 12/6/2018 255568147 MM00000041 563200 Maintenance Agreement 141$    

03722 Program Support Konica Minolta Business Solutions 1/10/2019 256164936 MM00000041 563200 Maintenance Agreement 117$    

03722 Program Support Konica Minolta Business Solutions 12/6/2018 255254018 MM00000057 646010 Bizhub C558 purchase for Program Management Trailer 8,555$     

03722 Program Support Willdan Group Inc 1/10/2019 022-05736 MMC0180015 621142 Preliminary assessment of Solar PV, Energy Storage and Master Plan Integration 3,675$     

03722 Program Support Willdan Group Inc 1/10/2019 022-05780 MMC0180015 621142 Preliminary assessment of Solar PV, Energy Storage and Master Plan Integration 2,199$     

03722 Program Support Willdan Group Inc 1/10/2019 022-05815 MMC0180015 621142 Preliminary assessment of Solar PV, Energy Storage and Master Plan Integration 3,850$     

546,154$     

04001 CLC-New Stdnt Srvc Bldg California Geological Survey 1/14/2019 04101-MM00000044 RCA MM00000040 621142 Special check request for Assessment of Geologic Hazard Reports 3,600$     

04001 CLC-New Stdnt Srvc Bldg G M C Commissioning Inc 12/13/2018 1-MMC180024 MMC0180024 621115 Commissioning Services 3,150$     

04001 CLC-New Stdnt Srvc Bldg G M C Commissioning Inc 1/10/2019 2-MMC180024 MMC0180024 621115 Commissioning Services 1,125$     

04001 CLC-New Stdnt Srvc Bldg Lord Architecture Inc 1/24/2019 1707-100-08 MM01170053 621120 Provide architectural and engineering services 55,938$    

04001 CLC-New Stdnt Srvc Bldg Lord Architecture Inc 1/24/2019 1707-100-08 MM01170053 621120 Provide architectural and engineering services 18,778$    

04001 CLC-New Stdnt Srvc Bldg Lord Architecture Inc 1/24/2019 1707-100-08 MM01170053 621120 Provide architectural and engineering services 29,696$    

04001 CLC-New Stdnt Srvc Bldg S M S Geotechnical Solutions Inc 1/24/2019 SMS-19-115 MM03170030 621142 Provide geotechnical investigation and reporting 1,239$     

113,526$     

04002 CLC-Reno Bldg SBD California Geological Survey 12/6/2018 SPCK-112718 MM00000076 621155 CGS plan review fee 3,600$     

04002 CLC-Reno Bldg SBD Division of the State Architect 12/6/2018 SPCK-112718 MM00000077 621127 DSA plan review fee 17,484$    

04002 CLC-Reno Bldg SBD S M S Geotechnical Solutions Inc 12/6/2018 SMS-18-314 MM06170030 621142 Geotechnical investigation 8,531$     

04002 CLC-Reno Bldg SBD Wolff Lang Christopher Architects Inc 12/6/2018 3-MM01170071 MM01170071 621120 AOR Services 7,275$     

04002 CLC-Reno Bldg SBD Wolff Lang Christopher Architects Inc 12/6/2018 3-MM01170071 MM01170071 621121 AOR Services 83$    

36,973$    

04101 SEC-New Stdnt Srvc Bldg G M C Commissioning Inc 12/13/2018 1-MMC180025 MMC0180025 621115 Commissioning Services 3,150$     

04101 SEC-New Stdnt Srvc Bldg G M C Commissioning Inc 1/10/2019 2-MMC180025 MMC0180025 621115 Commissioning Services 1,125$     

04101 SEC-New Stdnt Srvc Bldg Little Diversified Architectural 12/6/2018 1209739 MM01170052 621120 Provide architectural and engineering services 19,755$    

04101 SEC-New Stdnt Srvc Bldg Little Diversified Architectural 12/6/2018 1209739 MM01170052 621120 Provide architectural and engineering services 7,512$     

04101 SEC-New Stdnt Srvc Bldg N V 5 Inc 12/6/2018 103504 MM02117001 621112 Perform topographic survey and survey control for New Student Services and Admin Bldg. and provide topo map9,108$                          

04101 SEC-New Stdnt Srvc Bldg S M S Geotechnical Solutions Inc 1/16/2019 SMS-19-111 MM04170030 621142 Provide update on existing Geotechnical Investigation and reporting for New Student Services and Admin building including infiltration study.1,335$                          

41,985$    

04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 12/6/2018 1209747 MM03170052 621120 AOR Services 22,700$    

04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 12/6/2018 1209399 MM03170052 621120 AOR Services 31,213$    

MiraCosta Community College District Measure MM Master Program Budget

Month End Date:  December 31, 2018

NEW EXPENDITURES

03722 Total

04002 Total

04101 Total

04001 Total
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Project Project Name Vendor Name Date Paid Invoice No. PO No. Account Description  Total 

04104 SEC-Reno Bldg 500 Computer Lab Little Diversified Architectural 1/24/2019 1211425 MM03170052 621120 AOR Services 38,590$                       

04104 SEC-Reno Bldg 500 Computer Lab N V 5 Inc 12/12/2018 108656 MM04170014 621112 B500 Surveying 2,605$                          

95,108$                       

04106 SEC-Reno Bldg 300 Tutoring Ctr Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services 2,393$                          

04106 SEC-Reno Bldg 300 Tutoring Ctr Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services 5,920$                          

04106 SEC-Reno Bldg 300 Tutoring Ctr Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services 13,783$                       

04106 SEC-Reno Bldg 300 Tutoring Ctr Elite Relocation Services 1/24/2019 3339F MM00000074 621111 B300 - Moving furniture 600$                             

04106 SEC-Reno Bldg 300 Tutoring Ctr Elite Relocation Services 1/24/2019 3339 MM00000074 621111 B300 - Moving furniture 126$                             

04106 SEC-Reno Bldg 300 Tutoring Ctr Elite Relocation Services 1/24/2019 3339 MM00000074 621111 B300 - Moving furniture 3,960$                          

26,782$                       

04107 SEC-Reno Bldg 600 Alliance Engineering of California Inc 1/24/2019 70863 MMC1800006 621140 DSA Inspection Services 11,095$                       

04107 SEC-Reno Bldg 600 Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services 6,625$                          

04107 SEC-Reno Bldg 600 Architects Mosher Drew 12/6/2018 76014 0000042409 621120 Architectural Services 70$                               

04107 SEC-Reno Bldg 600 Architects Mosher Drew 12/6/2018 76037 0000042409 621120 Architectural Services 2,171$                          

04107 SEC-Reno Bldg 600 Arenson Office Furniture 1/16/2019 44583 MM00000048 640110 Chairs 7,774$                          

04107 SEC-Reno Bldg 600 Arenson Office Furniture 1/16/2019 44583 MM00000048 640110 Chairs 248$                             

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MM00000046 563300 Network equipment 350$                             

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PXV1767 MM00000046 640110 Network equipment 4,746$                          

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PZM8911 MM00000046 640110 Network equipment 3,214$                          

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MM00000046 640110 Network equipment 1,196$                          

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 SPCK-112718 MM00000046 640110 Network equipment 142$                             

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PQF1221 MM00000046 640110 Network equipment 1,076$                          

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PQF1221 MM00000046 640110 Network equipment 1,472$                          

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MM00000046 640120 Network equipment 175$                             

04107 SEC-Reno Bldg 600 C D W Government Inc 12/6/2018 PVX5648 MM00000046 646010 Network equipment 5,695$                          

04107 SEC-Reno Bldg 600 C D W Government Inc 1/16/2019 QMZ7852 MM00000072 451100 Cables and Cords 289$                             

04107 SEC-Reno Bldg 600 C D W Government Inc 1/16/2019 QMZ7852 MM00000072 451100 Cables and Cords 53$                               

04107 SEC-Reno Bldg 600 C D W Government Inc 1/16/2019 QMZ7852 MM00000072 451100 Cables and Cords 80$                               

04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 7-MMC18008 MMC0180008 621110 Construction services 58,514$                       

04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 7-MMC18008 MMC0180008 621110 Construction services 4,868$                          

04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 6-MMC180008 MMC0180008 621110 Construction services 68,263$                       

04107 SEC-Reno Bldg 600 Conan Construction Inc 1/10/2019 6-MMC180008 MMC0180008 621110 Construction services 52,134$                       

04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MM00000066 640110 Computers and Monitors 30$                               

04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MM00000066 640110 Computers and Monitors 1,946$                          

04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MM00000066 640110 Computers and Monitors 606$                             

04107 SEC-Reno Bldg 600 Dell Marketing L P 1/16/2019 10279241605 MM00000066 640110 Computers and Monitors 319$                             

04107 SEC-Reno Bldg 600 K I 1/24/2019 13984404 MM00000047 640110 Chairs 45,468$                       

04107 SEC-Reno Bldg 600 K I 1/24/2019 13984922 MM00000047 640110 Chairs 4,261$                          

04107 SEC-Reno Bldg 600 Mobile Mini 12/6/2018 9004731398 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Housing modular 185$                             

04107 SEC-Reno Bldg 600 Mobile Mini 12/12/2018 9005400993 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Housing modular 185$                             

04107 SEC-Reno Bldg 600 Mobile Mini 12/12/2018 9005400992 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Housing modular 185$                             

04107 SEC-Reno Bldg 600 Mobile Mini 1/10/2019 9005565591 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Housing modular 185$                             

04107 SEC-Reno Bldg 600 Mobile Mini 1/10/2019 9005565590 MM00000022 621111 Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp Housing modular 185$                             

04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26308 MM00000059 640110 10 Office Chairs 993$                             

04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26308 MM00000059 640110 10 Office Chairs 230$                             

04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MM00000069 640110 SEC B600 Smart Podiums 1,617$                          

04104 Total

04106 Total
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04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MM00000069 644010 SEC B600 Smart Podiums 3,584$                          

04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MM00000069 644010 SEC B600 Smart Podiums 3,765$                          

04107 SEC-Reno Bldg 600 Parron Hall Office Interiors 1/24/2019 26309 MM00000069 644010 SEC B600 Smart Podiums 3,765$                          

04107 SEC-Reno Bldg 600 S M S Geotechnical Solutions Inc 1/10/2019 SMS-18-324 MM07170030 621142 Geotechnical investigation 3,269$                          

301,031$                     

04108 SEC-Reno Classrooms & Sc. Labs Alliance Engineering of California Inc 12/6/2018 1209399 MMC1800006 621140 DSA Inspection Services 7,500$                          

04108 SEC-Reno Classrooms & Sc. Labs Alliance Engineering of California Inc 1/24/2019 70862 MMC1800006 621140 DSA Inspection Services 7,500$                          

04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTZ0238 MM00000036 563200 Contents of the IT rack that is located within the 10 person faculty modular 525$                             

04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTZ0238 MM00000036 563300 Contents of the IT rack that is located within the 10 person faculty modular 329$                             

04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/13/2018 NSV7260-A MM00000036 640110 Contents of the IT rack that is located within the 10 person faculty modular 1,472$                          

04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/13/2018 NSV7260-A MM00000036 640110 Contents of the IT rack that is located within the 10 person faculty modular 1,076$                          

04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTZ0238 MM00000036 640120 Contents of the IT rack that is located within the 10 person faculty modular 164$                             

04108 SEC-Reno Classrooms & Sc. Labs C D W Government Inc 12/6/2018 NTP6356 MM00000036 646010 Contents of the IT rack that is located within the 10 person faculty modular 5,756$                          

04108 SEC-Reno Classrooms & Sc. Labs Conan Construction Inc 1/24/2019 1-MMC0180023 MMC0180023 621110 San Elijo Swing Space New Trailer 98,248$                       

04108 SEC-Reno Classrooms & Sc. Labs Division of the State Architect 1/14/2019 04108-MM00000052 RCA MM00000052 621127 DSA fees for 2 trailers 3,383$                          

04108 SEC-Reno Classrooms & Sc. Labs M J K Architecture 12/13/2018 2010-249 MM00000013 621120 Architectural Services 12,670$                       

04108 SEC-Reno Classrooms & Sc. Labs M J K Architecture 12/13/2018 2010-249 MM00000013 621121 Architectural Services 1,058$                          

04108 SEC-Reno Classrooms & Sc. Labs Straight Line General Contractors Inc 12/13/2018 4-MMC018009 MMC0180009 621110 Construction services 22,999$                       

04108 SEC-Reno Classrooms & Sc. Labs Straight Line General Contractors Inc 12/13/2018 4-MMC018009 MMC0180009 621110 Construction services 16,728$                       

04108 SEC-Reno Classrooms & Sc. Labs Straight Line General Contractors Inc 12/13/2018 4-MMC018009 MMC0180009 621110 Construction services 12,244$                       

191,651$                     

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 12/6/2018 1209962 MM02170052 621120 Architectural Services 24,000$                       

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1208033 MM02170052 621120 Architectural Services 22,714$                       

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1209402 MM02170052 621120 Architectural Services 47,500$                       

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1208033 MM02170052 621121 Architectural Services 111$                             

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 1/10/2019 1209402 MM02170052 621121 Architectural Services 43$                               

94,369$                       

04210 OC-Reno Track & Field L P A Inc 1/10/2019 87470 MM00000008 621120 Architectural Services 67,422$                       

04210 OC-Reno Track & Field L P A Inc 1/10/2019 87470 MM00000008 621120 Architectural Services 2,079$                          

04210 OC-Reno Track & Field L P A Inc 1/10/2019 87470 MM00000008 621120 Architectural Services 15,572$                       

04210 OC-Reno Track & Field L P A Inc 1/24/2019 87966 MM00000008 621120 Architectural Services 31,525$                       

04210 OC-Reno Track & Field L P A Inc 1/24/2019 87966 MM00000008 621120 Architectural Services 9,566$                          

04210 OC-Reno Track & Field L P A Inc 1/24/2019 87966 MM00000008 621120 Architectural Services 891$                             

04210 OC-Reno Track & Field S M S Geotechnical Solutions Inc 1/24/2019 SMS-19-116 MM02170030 621142 Geotechnical investigation 348$                             

04210 Total 127,403$                     

04244 OC-Reno Temporary Bldgs Alliance Engineering of California Inc 1/24/2019 70865 MMC1800006 621140 DSA Inspection Services 1,002$                          

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NSV7260 MM00000037 563200 Computers, network and phone equipment needed for both new classroom and office trailers 944$                             

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NSV7260 MM00000037 563300 Computers, network and phone equipment needed for both new classroom and office trailers 657$                             

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NQR0903 MM00000037 640110 Computers, network and phone equipment needed for both new classroom and office trailers 827$                             

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MM00000037 640110 Computers, network and phone equipment needed for both new classroom and office trailers 901$                             

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MM00000037 640110 Computers, network and phone equipment needed for both new classroom and office trailers 1,209$                          

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MM00000037 640110 Computers, network and phone equipment needed for both new classroom and office trailers 95$                               

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MM00000037 640110 Computers, network and phone equipment needed for both new classroom and office trailers 593$                             

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MM00000037 640110 Computers, network and phone equipment needed for both new classroom and office trailers 1,353$                          

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MM00000037 640110 Computers, network and phone equipment needed for both new classroom and office trailers 3,207$                          

04244 OC-Reno Temporary Bldgs C D W Government Inc 12/6/2018 NSV7260 MM00000037 640120 Computers, network and phone equipment needed for both new classroom and office trailers 329$                             

04107 Total

04108 Total

04207 Total
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04244 OC-Reno Temporary Bldgs C D W Government Inc 12/13/2018 NSV7260-A MM00000037 644010 Computers, network and phone equipment needed for both new classroom and office trailers 4,499$                          

04244 OC-Reno Temporary Bldgs Conan Construction Inc 12/6/2018 Ret_MMC1800010 MMC1800010 621110 Construction services 14,900$                       

04244 OC-Reno Temporary Bldgs Division of the State Architect 1/24/2019 SPCK-012319 MM00000078 621127 Final Plan Review Fee 1,497$                          

04244 OC-Reno Temporary Bldgs M J K Architecture 1/10/2019 2010-250 MM02170056 621120 Architectural Services 11,531$                       

43,543$                       

1,618,525$                 

04244 Total

New Expenditures Grand Total
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03722 Program Support Bell Blueprint 7/12/2018 154187 MM00000016 621128 Blanket PO for outside printing services  $                             120 

03722 Program Support Bell Blueprint 7/12/2018 154408 MM00000016 621128 Blanket PO for outside printing services  $                               43 

03722 Program Support Bell Blueprint 7/23/2018 153856 MM00000016 621128 Blanket PO for outside printing services  $                               11 

03722 Program Support Bell Blueprint 7/23/2018 154039 MM00000016 621128 Blanket PO for outside printing services  $                             347 

03722 Program Support Bell Blueprint 7/23/2018 154170 MM00000016 621128 Blanket PO for outside printing services  $                               70 

03722 Program Support Bell Blueprint 7/23/2018 154176 MM00000016 621128 Blanket PO for outside printing services  $                             190 

03722 Program Support Bell Blueprint 7/23/2018 154230 MM00000016 621128 Blanket PO for outside printing services  $                             148 

03722 Program Support Bell Blueprint 7/23/2018 154262 MM00000016 621128 Voucher deleted (check not issued)

03722 Program Support Bell Blueprint 7/23/2018 154274 MM00000016 621128 Blanket PO for outside printing services  $                             108 

03722 Program Support Bell Blueprint 7/23/2018 154353 MM00000016 621128 Blanket PO for outside printing services  $                             426 

03722 Program Support Bell Blueprint 7/23/2018 154354 MM00000016 621128 Blanket PO for outside printing services  $                             544 

03722 Program Support Bell Blueprint 9/13/2018 154714 MM00000042 461100 Blanket PO for blueprint services  $                               97 

03722 Program Support Bell Blueprint 9/13/2018 155095 MM00000042 461100 Blanket PO for blueprint services  $                               66 

03722 Program Support Bell Blueprint 9/13/2018 155248 MM00000042 461100 Blanket PO for blueprint services  $                               57 

03722 Program Support Bell Blueprint 9/13/2018 155389 MM00000042 461100 Blanket PO for blueprint services  $                               39 

03722 Program Support Bell Blueprint 9/27/2018 155640 MM00000042 461100 Blanket PO for blueprint services  $                             382 

03722 Program Support Bell Blueprint 9/27/2018 154714-A MM00000042 461100 Blanket PO for blueprint services  $                               32 

03722 Program Support Bell Blueprint 10/12/2018 155740 MM00000042 461100 Blanket PO for blueprint services  $                               27 

03722 Program Support Bell Blueprint 10/12/2018 155764 MM00000042 461100 Blanket PO for blueprint services  $                               42 

03722 Program Support Bell Blueprint 10/18/2018 154262A MM00000042 461100 Blanket PO for blueprint services  $                             219 

03722 Program Support Bell Blueprint 10/18/2018 154496A MM00000042 461100 Blanket PO for blueprint services  $                               99 

03722 Program Support Bell Blueprint 10/18/2018 154521A MM00000042 461100 Blanket PO for blueprint services  $                             205 

03722 Program Support Bell Blueprint 10/18/2018 154528A MM00000042 461100 Blanket PO for blueprint services  $                             101 

03722 Program Support Bergman Dacey Goldsmith, 5/8/2018 24771 0000041923 571100 Legal Services - Bond  $                       80,738 

03722 Program Support Bergman Dacey Goldsmith, 6/13/2018 24854 0000041923 571100 Legal Services - Bond  $                         2,315 

03722 Program Support Bergman Dacey Goldsmith, 6/13/2018 24875 0000041923 571100 Legal Services - Bond  $                         1,285 

03722 Program Support Bergman Dacey Goldsmith, 6/13/2018 24400-Bond 0000041923 571100 Legal Services - Bond  $                         7,353 

03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 24932 0000041923 571100 Legal Services - Bond  $                         7,358 

03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 25168 0000041923 571100 Legal Services - Bond  $                         6,198 

03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 25188 0000041923 571100 Legal Services - Bond  $                         4,705 

03722 Program Support Bergman Dacey Goldsmith, 7/23/2018 25190 0000041923 571100 Legal Services - Bond  $                         4,493 

03722 Program Support Botsford Construction Inc 10/25/2017 1015 MM00000001 621120 Construction work on Program Management Trailer  $                       42,960 

03722 Program Support Botsford Construction Inc 3/26/2018 3 MM00000012 621120
Pad preparation and utility tie ins for Program Management conference Trailer & change 

order work
 $                       24,335 

03722 Program Support Botsford Construction Inc 11/15/2018 1-MMC0180017 MMC0180017 621110 Electrical and data conduit for new Program Management Office trailer  $                       21,959 

03722 Program Support Botsford Construction Inc 11/15/2018 1-MMC0180017 MMC0180017 621110 Electrical and data conduit for new Program Management Office trailer  $                         4,940 

03722 Program Support C & M Relocation Systems 5/2/2018 300991 MM00000006 621111 Move Services for the Program Management Trailer & change order work  $                         3,919 

03722 Program Support Communication Wiring Specialists Inc 5/22/2018 3\174115 MM00000003 621120 Provided fiber feed for Program Management Trailer  $                       15,800 

03722 Program Support Communication Wiring Specialists Inc 11/29/2018 1-MMMC0180020 MMC0180020 621110 Fiber to SEC Program Management Trailer  $                         8,450 

03722 Program Support David Kiss 3/28/2018 BBDK-582 MM00000014 640110 Signage for Program Management trailer  $                             398 

03722 Program Support David Kiss 11/20/2018 BBDK 17-644 MM00000058 640110 Program Management Office Signage  $                             295 

03722 Program Support David Kiss 11/20/2018 BBDK 17-644 MM00000058 640110 Program Management Office Signage  $                             217 

03722 Program Support Dell Marketing L P 5/21/2018 10239019271 MM00000021 640199 Dell Interactive TV for Program Management Trailer  $                                 7 

03722 Program Support Dell Marketing L P 5/21/2018 10239019271 MM00000021 644010 Dell Interactive TV for Program Management Trailer  $                         2,898 

03722 Program Support Dell Marketing L P 11/20/2018 10276835241 MM00000056 640199 Dell 70" Monitor for Program Management SEC Trailer  $                                 8 

PRIOR EXPENDITURES
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03722 Program Support Dell Marketing L P 11/20/2018 10276835241 MM00000056 644010 Dell 70" Monitor for Program Management SEC Trailer  $                         2,897 

03722 Program Support Dudek 5/21/2018 20182129 0000041931 621180 Environmental Consulting Series for the Bond Program  $                     307,612 

03722 Program Support Dudek 7/12/2018 20183715 0000041931 621180 Environmental Consulting Series for the Bond Program  $                         7,100 

03722 Program Support Dudek 7/26/2018 20184579 0000041931 621180 Environmental Consulting Series for the Bond Program  $                       29,411 

03722 Program Support Dudek 11/1/2018 20185244 0000041931 621180 Environmental Consulting Series for the Bond Program  $                               72 

03722 Program Support Katie White 8/4/2017 TR18105 Balance JV 521100 Journal Voucher

03722 Program Support Kitchell 8/30/2017 74168 0000040618 622160 Measure MM Bond Program Management Services -  $                     356,053 

03722 Program Support Kitchell 12/19/2017 75591 0000041939 621160 Bond Program Management Services  $                     220,921 

03722 Program Support Kitchell 1/24/2018 76075 0000041939 621160 Bond Program Management Services  $                     194,956 

03722 Program Support Kitchell 2/27/2018 77149 0000041939 621160 Bond Program Management Services  $                     221,158 

03722 Program Support Kitchell 4/4/2018 77670 0000041939 621160 Bond Program Management Services  $                     222,463 

03722 Program Support Kitchell 4/25/2018 78296 0000041939 621160 Bond Program Management Services  $                     219,512 

03722 Program Support Kitchell 6/12/2018 78773 0000041939 621160 Bond Program Management Services  $                     251,423 

03722 Program Support Kitchell 7/27/2018 79334 0000041939 621160 Bond Program Management Services  $                     230,123 

03722 Program Support Kitchell 7/30/2018 79803 0000041939 621160 Bond Program Management Services  $                     250,910 

03722 Program Support Kitchell 10/25/2018 81418 0000041939 621160 Bond Program Management Services  $                     319,714 

03722 Program Support Kitchell 12/19/2017 75591 0000041939 621161 Bond Program Management Services  $                         1,670 

03722 Program Support Kitchell 1/24/2018 76075 0000041939 621161 Bond Program Management Services  $                         9,975 

03722 Program Support Kitchell 2/21/2018 76663 0000041939 621161 Bond Program Management Services  $                     288,165 

03722 Program Support Kitchell 2/27/2018 77149 0000041939 621161 Bond Program Management Services  $                         2,182 

03722 Program Support Kitchell 4/4/2018 77670 0000041939 621161 Bond Program Management Services  $                         1,612 

03722 Program Support Kitchell 6/12/2018 78773 0000041939 621161 Bond Program Management Services  $                         1,444 

03722 Program Support Kitchell 7/27/2018 79334 0000041939 621161 Bond Program Management Services  $                         2,122 

03722 Program Support Kitchell 7/30/2018 79803 0000041939 621161 Bond Program Management Services  $                         1,444 

03722 Program Support Kitchell 9/26/2018 80292 0000041939 621161 Bond Program Management Services  $                     284,088 

03722 Program Support Kitchell 9/26/2018 80849 0000041939 621161 Bond Program Management Services  $                     220,824 

03722 Program Support Kitchell 10/25/2018 81418 0000041939 621161 Bond Program Management Services  $                         1,271 

03722 Program Support Kitchell 10/12/2017 74639 0000041939 622160 Bond Program Management Services  $                     120,577 

03722 Program Support Kitchell 11/2/2017 75044 0000041939 622160 Bond Program Management Services  $                     119,117 

03722 Program Support Konica Minolta Business Solutions 5/8/2018 251587176 MM00000011 563200
Purchase of copier for the Program Management Trailer and Estimated Maintenance Fees

 $                             150 

03722 Program Support Konica Minolta Business Solutions 7/12/2018 251032505 MM00000011 563200
Purchase of copier for the Program Management Trailer and Estimated Maintenance Fees

 $                             192 

03722 Program Support Konica Minolta Business Solutions 7/12/2018 252209839 MM00000011 563200
Purchase of copier for the Program Management Trailer and Estimated Maintenance Fees

 $                             164 

03722 Program Support Konica Minolta Business Solutions 7/12/2018 252746941 MM00000011 563200
Purchase of copier for the Program Management Trailer and Estimated Maintenance Fees

 $                             109 

03722 Program Support Konica Minolta Business Solutions 3/28/2018 250202597 MM00000011 646010
Purchase of copier for the Program Management Trailer and Estimated Maintenance Fees

 $                         8,555 

03722 Program Support Konica Minolta Business Solutions 11/14/2018 255135889 MM00000041 563200 Maintenance Agreement  $                               98 

03722 Program Support Konica Minolta Business Solutions 11/14/2018 255136080 MM00000041 563200 Maintenance Agreement  $                             195 

03722 Program Support Konica Minolta Business Solutions 11/14/2018 255136082 MM00000041 563200 Maintenance Agreement  $                             202 

03722 Program Support Konica Minolta Business Solutions 11/14/2018 255136616 MM00000041 563200 Maintenance Agreement  $                             112 

03722 Program Support KI 1/9/2018 3836905 0000041922 640110 Furniture for Program Management Trailer  $                         4,865 

03722 Program Support KI 3/28/2018 13877780 MM00000010 640110 Furniture for Program Management Trailer  $                         1,769 

03722 Program Support Lease Revenue Payback 8/4/2017 Journal Entry JE 710000 Journal Entry

03722 Program Support Parron Hall Office Interiors 12/4/2017 17371 0000041824 640110 Furniture for Program Management Trailer  $                       28,127 

03722 Program Support Parron Hall Office Interiors 12/4/2017 17388 0000041997 640110 Furniture for Program Management Trailer  $                             138 
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03722 Program Support Parron Hall Office Interiors 12/4/2017 17388 0000041997 640110 Furniture for Program Management Trailer  $                         3,194 

03722 Program Support Parron Hall Office Interiors 5/2/2018 18472 MM00000009 640110 Furniture for Program Management Trailer  $                       11,259 

03722 Program Support R A P Engineering Inc 12/13/2017 1 MM00000004 621120 AC paving around the Program Management Trailer  $                         7,628 

03722 Program Support Steinberg 11/29/2017 35871 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                       41,102 

03722 Program Support Steinberg 5/2/2018 3577 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                       19,629 

03722 Program Support Steinberg 5/2/2018 36098 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                       13,170 

03722 Program Support Steinberg 5/2/2018 36214 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                         3,293 

03722 Program Support Steinberg 5/2/2018 03598R 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                       44,989 

03722 Program Support Steinberg 7/23/2018 36473 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                         2,900 

03722 Program Support Steinberg 7/23/2018 36722 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                         5,305 

03722 Program Support Steinberg 10/12/2018 36542 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                         6,892 

03722 Program Support Steinberg 10/12/2018 36848 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                         2,225 

03722 Program Support Steinberg 10/12/2018 37089 0000042177 621120 Steinberg Architects – District Standards / Guidelines  $                         1,061 

03722 Program Support Union Tribune Publishing Co 12/5/2017 3361200 JV JE 621129 Journal Entry  $                        (1,914)

03722 Program Support Union Tribune Publishing Co 12/5/2017 3361200 JV JE 621129 Journal Entry  $                         1,914 

03722 Program Support Union Tribune Publishing Co 10/23/2017 3361200 MM00000002 621129 Pre-Bid Advertising  $                         1,914 

 $                 4,342,047 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 6/13/2018 1707-100-01 MM01170053 621120 Provide architectural and engineering services  $                     137,610 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 9/27/2018 1707-100-04 MM01170053 621120 Provide architectural and engineering services  $                       15,292 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 10/18/2018 1707-100-05 MM01170053 621120 Provide architectural and engineering services  $                       68,883 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 11/29/2018 1707-100-06 MM01170053 621120 Provide architectural and engineering services  $                       71,555 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc 11/29/2018 1707-100-07 MM01170053 621120 Provide architectural and engineering services  $                       51,111 

04001 CLC - Bldg D New Stdnt Srvc Lord Architecture Inc. 6/13/2018 1707-100-02 MM01170053 621120 Provide architectural and engineering services  $                     111,350 

04001 CLC - Bldg D New Stdnt Srvc N V 5 Inc 7/24/2018 94984 MM03170014 621112 Update utility drawing with newly discovered gas and electrical survey  $                       11,989 

04001 CLC - Bldg D New Stdnt Srvc Pro Link Engineering Inc 10/12/2018 28140 MMC0180019 621180 Fire flow testing  $                             500 

04001 CLC - Bldg D New Stdnt Srvc S M S Geotechnical Solutions Inc 6/13/2018 SMS-18-194 MM03170030 621142 Provide geotechnical investigation and reporting  $                       17,115 

04001 CLC - Bldg D New Stdnt Srvc S M S Geotechnical Solutions Inc 11/15/2018 SMS-18-303 MM03170030 621142 Provide geotechnical investigation and reporting  $                             806 

 $                     486,210 

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/4/2018 1-1170071 MM01170071 621120 AOR Services  $                         2,425 

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/12/2018 WLC-1 MM01170071 621120 Check Voided

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/18/2018 2-MM01170071 MM01170071 621120 AOR Services  $                         7,275 

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/4/2018 1-1170071 MM01170071 621121 AOR Services  $                             529 

04002 CLC-Monument Sign and Demo SBDC Wolff Lang Christopher Architects Inc 10/12/2018 WLC-1 MM01170071 621121 Check Voided

 $                       10,229 

04101 SEC- Bldg 1100 New Stdnt Srvc California Geological Survey 9/21/2018 CGS-04001 RCA MM00000044 621155 Special Check request for Assessment of Geologic Hazard Report  $                         3,600 

04101 SEC- Bldg 1100 New Stdnt Srvc Division of the State Architect 10/12/2018 SPCK_DSA04101 MM00000055 621127 DSA Plan check fees  $                     103,950 

04101 SEC- Bldg 1100 New Stdnt Srvc Dudek 11/15/2018 20186069 MMC0180012 621127 Coastal Development Permit Amendment  $                         7,654 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 5/21/2018 1201585 MM01170052 621120 Provide architectural and engineering services  $                       22,149 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 5/21/2018 1202633 MM01170052 621120 Provide architectural and engineering services  $                       15,491 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 8/22/2018 1203572 MM01170052 621120 Provide architectural and engineering services  $                       20,529 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 8/22/2018 1204575 MM01170052 621120 Provide architectural and engineering services  $                       59,905 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 8/22/2018 1205786 MM01170052 621120 Provide architectural and engineering services  $                       16,101 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 9/27/2018 85476 MM01170052 621120 Provide architectural and engineering services  $                       60,190 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 10/25/2018 1208031 MM01170052 621120 Provide architectural and engineering services  $                       65,121 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 10/25/2018 1208031 MM01170052 621120 Provide architectural and engineering services  $                         4,725 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 11/29/2018 1209400 MM01170052 621120 Provide architectural and engineering services  $                       59,264 

03722 Total

04001 Total

04002 Total
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04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 11/29/2018 1209400 MM01170052 621120 Provide architectural and engineering services  $                         8,875 

04101 SEC- Bldg 1100 New Stdnt Srvc Little Diversified Architectural 11/29/2018 1209400 MM01170052 621120 Provide architectural and engineering services  $                         4,600 

04101 SEC- Bldg 1100 New Stdnt Srvc N V 5 Inc 7/12/2018 91135 MM02117001 621112
Perform topographic survey and survey control for New Student Services and Admin Bldg. 

and provide topo map
 $                       11,885 

04101 SEC- Bldg 1100 New Stdnt Srvc N V 5 Inc 7/23/2018 94930 MM02117001 621112
Perform topographic survey and survey control for New Student Services and Admin Bldg. 

and provide topo map
 $                         4,685 

04101 SEC- Bldg 1100 New Stdnt Srvc S M S Geotechnical Solutions Inc 9/27/2018 SMS-18-262 MM04170030 621142
Provide update on existing Geotechnical Investigation and reporting for New Student 

Services and Admin building including infiltration study.
 $                       20,470 

04101 SEC- Bldg 1100 New Stdnt Srvc San Diego Gas & Electric 10/12/2018 SPCK_SDGE041011 MM00000051 621127 Design electrical service to project  $                         2,736 

 $                     491,930 

04104 SEC-Reno Bldg 500 Language Lab Little Diversified Architectural 10/25/2018 1208032 MM03170052 621120 AOR Services  $                       11,350 

 $                       11,350 

04106 SEC-Reno Bldg 300 Classrooms Alliance Engineering of California Inc 11/20/2018 70859 MMC0180011 621127 Constructability Review  $                         1,500 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 1/24/2018 75749 0000042409 621120 Architectural Services  $                         2,800 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75782 0000042409 621120 Architectural Services  $                         5,939 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75792 0000042409 621120 Architectural Services  $                         7,570 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75831 0000042409 621120 Architectural Services  $                         4,138 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 5/22/2018 75859 0000042409 621120 Architectural Services  $                         4,805 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 6/13/2018 75888 0000042409 621120 Architectural Services  $                       49,085 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/23/2018 75915 0000042409 621120 Architectural Services  $                       52,333 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/30/2018 75940 0000042409 621120 Architectural Services  $                         6,157 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75782 JV 0000042409 621120 Architectural Services  $                        (5,939)

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75792 JV 0000042409 621120 Architectural Services  $                        (7,570)

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75831 JV 0000042409 621120 Architectural Services  $                        (2,759)

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75859 JV 0000042409 621120 Architectural Services  $                        (4,382)

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 7/31/2018 75888 JV 0000042409 621120 Architectural Services  $                     (10,929)

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 10/18/2018 75955 0000042409 621120 Architectural Services  $                         8,815 

04106 SEC-Reno Bldg 300 Classrooms Architects Mosher Drew 10/18/2018 75983 0000042409 621120 Architectural Services  $                             131 

04106 SEC-Reno Bldg 300 Classrooms Ardmore Construction Inc 11/20/2018 SECB300 MMC0180022 621110 Facilities shed demo  $                         6,900 

04106 SEC-Reno Bldg 300 Classrooms Aztec Containers 11/6/2018 13443 MM00000045 646010 20' container for purchase  $                         6,128 

04106 SEC-Reno Bldg 300 Classrooms Division of the State Architect 7/20/2018 PO#MM00000034 RCA MM00000034 621127 Permit fees  $                       27,950 

04106 SEC-Reno Bldg 300 Classrooms Pro Link Engineering Inc 9/13/2018 28055 MM18000018 621180 Fire flow testing  $                             500 

04106 SEC-Reno Bldg 300 Classrooms Union Tribune Publishing Co 11/6/2018 001770700000 MM00000054 621129 Legal Advertisements  $                         1,163 

 $                     154,334 

04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 7/31/2018 70444 MMC1800006 621140 DSA Inspection Services  $                         6,004 

04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 8/29/2018 70848 MMC1800006 621140 DSA Inspection Services  $                         7,564 

04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 9/20/2018 70852 MMC1800006 621140 DSA Inspection Services  $                         8,932 

04107 SEC-Reno Bldg 600 Classrooms Alliance Engineering of California Inc 11/20/2018 70860 MMC1800006 621140 DSA Inspection Services  $                       11,095 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 12/13/2017 75682 0000042409 621120 Architectural Services  $                         3,052 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 12/13/2017 75728 0000042409 621120 Architectural Services  $                       22,383 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 1/24/2018 75749 0000042409 621120 Architectural Services  $                       25,266 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 5/22/2018 75782 0000042409 621120 Architectural Services  $                       14,746 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 5/22/2018 75831 0000042409 621120 Architectural Services  $                         2,107 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 5/22/2018 75859 0000042409 621120 Architectural Services  $                         9,178 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/30/2018 75940 0000042409 621120 Architectural Services  $                         4,276 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75782 JV 0000042409 621120 Architectural Services  $                         5,939 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75792 JV 0000042409 621120 Architectural Services  $                         7,570 

04101 Total

04104 Total

04106 Total
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04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75831 JV 0000042409 621120 Architectural Services  $                         2,759 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75859 JV 0000042409 621120 Architectural Services  $                         4,382 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 7/31/2018 75888 JV 0000042409 621120 Architectural Services  $                       10,929 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 10/18/2018 75955 0000042409 621120 Architectural Services  $                         4,453 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 10/18/2018 75955 0000042409 621120 Architectural Services  $                         1,820 

04107 SEC-Reno Bldg 600 Classrooms Architects Mosher Drew 10/18/2018 75983 0000042409 621120 Architectural Services  $                         5,345 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/15/2018 PQP4419 MM00000046 640120 Network equipment  $                         1,584 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PVX8031 MM00000062 640110 Projectors and Cameras  $                             489 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PZR1421 MM00000062 640110 Projectors and Cameras  $                         3,559 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MM00000062 644010 Projectors and Cameras  $                         3,087 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MM00000062 644010 Projectors and Cameras  $                         3,087 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MM00000062 644010 Projectors and Cameras  $                         3,087 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MM00000062 644010 Projectors and Cameras  $                         3,087 

04107 SEC-Reno Bldg 600 Classrooms C D W Government Inc 11/29/2018 PWR9234 MM00000062 644010 Projectors and Cameras  $                         3,087 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 7/23/2018 1-04107 MMC0180008 621110 Construction services  $                     183,937 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 9/13/2018 2-Conan MMC0180008 621110 Construction services  $                     135,608 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 9/20/2018 3-MMC0180008 MMC0180008 621110 Construction services  $                     147,854 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 10/3/2018 3A-MMC0180008 MMC0180008 621110 Construction services  $                     200,000 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 10/18/2018 4-MMC0180008 MMC0180008 621110 Construction services  $                     317,960 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 11/14/2018 MMC0180008-5 MMC0180008 621110 Construction services  $                     172,036 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc 11/14/2018 MMC0180008-5 MMC0180008 621110 Construction services  $                         1,001 

04107 SEC-Reno Bldg 600 Classrooms Conan Construction Inc. 8/22/2018 2 MMC0180008 621110 Check Voided

04107 SEC-Reno Bldg 600 Classrooms Convergint Technologies 9/13/2018 604SH0234-1 MM00000035 621170 Access Control  $                       39,428 

04107 SEC-Reno Bldg 600 Classrooms Division of the State Architect 2/7/2018 CR-011718 MM00000015 621127 Plan Check Fee  $                       20,700 

04107 SEC-Reno Bldg 600 Classrooms Elite Relocation Services 6/26/2018 1 MM00000023 621111 Moving services for 4 classrooms and 5 offices to conex bins  $                         2,491 

04107 SEC-Reno Bldg 600 Classrooms Elite Relocation Services 8/29/2018 2793F MM00000023 621111 Moving services for 4 classrooms and 5 offices to conex bins  $                         2,491 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 640110 AV equipment  $                             594 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 640110 AV equipment  $                             427 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 640110 AV equipment  $                         1,103 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 640110 AV equipment  $                         1,401 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 640110 AV equipment  $                         1,401 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 640110 AV equipment  $                             391 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 644010 AV equipment  $                         2,074 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 644010 AV equipment  $                         2,074 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 644010 AV equipment  $                         2,074 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 644010 AV equipment  $                         1,180 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 644010 AV equipment  $                         1,180 

04107 SEC-Reno Bldg 600 Classrooms G S T Inc 11/15/2018 INV26662 MM00000063 646010 AV equipment  $                         5,953 

04107 SEC-Reno Bldg 600 Classrooms Grainger 11/15/2018 9933157456 MM00000053 640110 Lectern/podium  $                             658 

04107 SEC-Reno Bldg 600 Classrooms M T G L Inc 9/13/2018 59233 MM00000038 621150 Perform special inspections services per DSA 103 form as required by DSA  $                         1,632 

04107 SEC-Reno Bldg 600 Classrooms M T G L Inc 9/13/2018 59497 MM00000038 621150 Perform special inspections services per DSA 103 form as required by DSA  $                             260 

04107 SEC-Reno Bldg 600 Classrooms M T G L Inc 9/13/2018 59233A MM00000038 621150 Perform special inspections services per DSA 103 form as required by DSA  $                               45 

04107 SEC-Reno Bldg 600 Classrooms M T G L Inc 10/12/2018 59627 MM00000038 621150 Perform special inspections services per DSA 103 form as required by DSA  $                               98 

04107 SEC-Reno Bldg 600 Classrooms M T G L Inc 11/29/2018 59813 MM00000038 621150 Perform special inspections services per DSA 103 form as required by DSA  $                             196 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 6/13/2018 9004256704 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular
 $                             537 
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04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 6/13/2018 9004256705 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular
 $                             537 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 7/12/2018 9004409686 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular
 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 7/12/2018 9004409687 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular
 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 8/29/2018 9004570183 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular
 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 8/29/2018 9004570184 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular
 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 8/29/2018 9004731397 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular
 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 900488890 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular

 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9004888921 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular

 $                               53 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9004888921 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular

 $                             133 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9005058438 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular

 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9005058439 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular

 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/15/2018 9005228627 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular

 $                             185 

04107 SEC-Reno Bldg 600 Classrooms Mobile Mini 11/29/2018 9005228628 MM00000022 621111
Two 40ft long conex bins to house the B600 furniture that will be used in the SEC Temp 

Housing modular

 $                             185 

04107 SEC-Reno Bldg 600 Classrooms S M S Geotechnical Solutions Inc 11/29/2018 SMS-18-308 MM07170030 621142 Geotechnical investigation  $                         2,206 

04107 SEC-Reno Bldg 600 Classrooms Union Tribune Publishing Co 5/21/2018 3552395 MM00000018 621129 Prebid Advertising  $                         1,301 

 $                 1,431,727 

04108 SEC-Temp Housing Alliance Engineering of California 9/20/2018 70851 MMC1800006 621140 DSA Inspection Services  $                         9,000 

04108 SEC-Temp Housing Alliance Engineering of California Inc 7/23/2018 70842 MMC1800006 621140 DSA Inspection Services  $                         6,008 

04108 SEC-Temp Housing Alliance Engineering of California Inc 8/29/2018 70847 MMC1800006 621140 DSA Inspection Services  $                         7,493 

04108 SEC-Temp Housing Class Leasing Inc 10/25/2018 67266A MM00000028 621111 Lease agreement -- Fabrication of Modulars  $                     229,855 

04108 SEC-Temp Housing David Kiss 10/18/2018 BBDK17-632 MM00000043 640110 Modular exterior signs  $                             811 

04108 SEC-Temp Housing David Kiss 10/18/2018 BBDK17-632 MM00000043 640110 Modular exterior signs  $                         1,632 

04108 SEC-Temp Housing Division of the State Architect 3/26/2018 CR31918-04108 MM00000017 621127 DSA permit for plan check review  $                       13,063 

04108 SEC-Temp Housing Division of the State Architect 11/29/2018 DSA04_04108 MM00000075 621127 DSA Final check  $                         3,634 

04108 SEC-Temp Housing Dudek 11/15/2018 20186022 MMC0180001 621115 ESHA Study  $                         7,823 

04108 SEC-Temp Housing Hudson Printing 6/26/2018 78655 MM00000030 640110 Directional signage at SEC Campus  $                         1,346 

04108 SEC-Temp Housing M J K Architecture 5/8/2018 2010-233 MM00000013 621120 Architectural Services  $                       49,475 

04108 SEC-Temp Housing M J K Architecture 6/26/2018 2010-238 MM00000013 621120 Architectural Services  $                       21,027 

04108 SEC-Temp Housing M J K Architecture 10/12/2018 2010-245 MM00000013 621120 Architectural Services  $                       28,448 

04108 SEC-Temp Housing M J K Architecture 10/12/2018 2010-245 MM00000013 621120 Architectural Services  $                         9,170 

04108 SEC-Temp Housing M T G L Inc 7/23/2018 58746 MM00000039 621142 Perform special inspections services per DSA 103 form as required by DSA  $                               63 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 5/8/2018 SMS-18-144 MM01170030 621142 Geotechnical Services  $                         9,435 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/12/2018 SMS-18-203 MM01170030 621142 Geotechnical Services  $                         3,393 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/12/2018 SMS-18-215 MM01170030 621142 Geotechnical Services  $                         3,618 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-204 MM01170030 621142 Geotechnical Services  $                         1,244 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-226A MM01170030 621142 Geotechnical Services  $                             549 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-226B MM01170030 621142 Geotechnical Services  $                         3,105 

04108 SEC-Temp Housing S M S Geotechnical Solutions Inc 8/29/2018 SMS-18-236 MM01170030 621142 Geotechnical Services  $                         2,210 

04107 Total
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04108 SEC-Temp Housing Straight Line General Contractors Inc 7/12/2018 1 MMC0180009 621110 Construction services  $                     264,746 

04108 SEC-Temp Housing Straight Line General Contractors Inc 10/12/2018 3_MMC0180009 MMC0180009 621110 Construction services  $                     312,941 

04108 SEC-Temp Housing Straight Line General Contractors Inc 10/12/2018 3_MMC0180009 MMC0180009 621110 Construction services  $                       50,000 

04108 SEC-Temp Housing Straight Line General Contractors Inc. 8/22/2018 2 MMC0180009 621110 Construction services  $                     129,829 

04108 SEC-Temp Housing Union Tribune Publishing Co 5/21/2018 3552395 MM00000018 621129 Prebid Advertising  $                         1,191 

 $                 1,171,105 

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1205785 MM02170052 621120 Architectural Services  $                       25,869 

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1207108 MM02170052 621120 Architectural Services  $                       53,733 

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1205785 MM02170052 621121 Architectural Services  $                             294 

04207 OC-Reno Bldg 1000 Admin Little Diversified Architectural 10/4/2018 1207108 MM02170052 621121 Architectural Services  $                             170 

 $                       80,067 

04210 OC-Reno Track & Field & Sup Bldg Division of the State Architect 11/20/2018 SPCK04210-1 MM00000070 621127 DSA plan review CAL Green  $                             500 

04210 OC-Reno Track & Field & Sup Bldg Division of the State Architect 11/20/2018 SPCK04210-2 MM00000071 621127 DSA plan review  $                       92,070 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 5/21/2018 83624 MM00000008 621120 Architectural Services  $                       40,956 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 5/21/2018 84049 MM00000008 621120 Architectural Services  $                       27,684 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 7/12/2018 84509 MM00000008 621120 Architectural Services  $                         7,550 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 7/23/2018 84965 MM00000008 621120 Architectural Services  $                         7,430 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 9/27/2018 85476 MM00000008 621120 Architectural Services  $                       46,727 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 11/6/2018 86266 MM00000008 621120 Architectural Services  $                       49,581 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 11/15/2018 86963 MM00000008 621120 Architectural Services  $                       57,274 

04210 OC-Reno Track & Field & Sup Bldg L P A Inc 11/15/2018 85476A MM00000008 621120 Architectural Services  $                       72,878 

04210 OC-Reno Track & Field & Sup Bldg N V 5 Inc 7/23/2018 87153 MM01170014 621112 Task order for Storm drain analysis and other related survey tasks  $                       17,642 

04210 OC-Reno Track & Field & Sup Bldg S M S Geotechnical Solutions Inc 6/26/2018 SMS-18-206 MM02170030 621142 Geotechnical investigation  $                       21,670 

04210 OC-Reno Track & Field & Sup Bldg Vaugh Irrigation Services Inc 8/22/2018 G00918 MMC1800013 621140 Fire Hydrant Flow/Pressure Test  $                         3,188 

 $                     445,151 

04244 OC-Swing Space Alliance Engineering of California 9/20/2018 70849 MMC1800006 621140 DSA Inspection Services  $                         5,060 

04244 OC-Swing Space Alliance Engineering of California 9/20/2018 70853 MMC1800006 621140 DSA Inspection Services  $                         5,070 

04244 OC-Swing Space Alliance Engineering of California Inc 7/23/2018 70843 MMC1800006 621140 DSA Inspection Services  $                         4,048 

04244 OC-Swing Space Arenson Office Furniture 9/13/2018 43970 MM00000024 640110 Office Furniture for the OCN Modular Computer Lab  $                         6,422 

04244 OC-Swing Space B & H Photo-Video Inc 9/27/2018 147008678 MM00000031 640110 Network cable rack and equipment  $                             185 

04244 OC-Swing Space B & H Photo-Video Inc 9/27/2018 147020208 MM00000031 640110 Network cable rack and equipment  $                             109 

04244 OC-Swing Space B & H Photo-Video Inc 9/27/2018 147099249 MM00000031 640110 Network cable rack and equipment  $                             484 

04244 OC-Swing Space B & H Photo-Video Inc 10/12/2018 147601292 MM00000031 640110 Network cable rack and equipment  $                               55 

04244 OC-Swing Space C D W Government Inc 9/13/2018 NKM6482 MM00000037 640110
Computers, network and phone equipment needed for both new classroom and office 

trailers
 $                         2,744 

04244 OC-Swing Space C D W Government Inc 9/13/2018 NMZ2252 MM00000037 640110
Computers, network and phone equipment needed for both new classroom and office 

trailers
 $                             890 

04244 OC-Swing Space C D W Government Inc 9/13/2018 NNB1651 MM00000037 640110
Computers, network and phone equipment needed for both new classroom and office 

trailers
 $                               36 

04244 OC-Swing Space C D W Government Inc 9/27/2018 PCL0644 MM00000037 640110
Computers, network and phone equipment needed for both new classroom and office 

trailers
 $                         3,390 

04244 OC-Swing Space C D W Government Inc 8/22/2018 NMR0047 MM00000037 644010
Computers, network and phone equipment needed for both new classroom and office 

trailers
 $                         7,294 

04244 OC-Swing Space C D W Government Inc 9/13/2018 NKR0291 MM00000037 646010
Computers, network and phone equipment needed for both new classroom and office 

trailers
 $                         2,548 

04244 OC-Swing Space Class Leasing Inc 10/18/2018 64181A MM00000029 621111
Procure and manufacture modular buildings in accordance with provided designs and 

layouts

 $                     162,121 

04244 OC-Swing Space Conan Construction Inc 6/26/2018 1 MMC1800010 621110 Construction services  $                       22,508 

04108 Total

04207 Total

04210 Total
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04244 OC-Swing Space Conan Construction Inc 9/13/2018 3 MMC1800010 621110 Construction services  $                     110,289 

04244 OC-Swing Space Conan Construction Inc 9/13/2018 2_mmc1800010 MMC1800010 621110 Construction services  $                     116,291 

04244 OC-Swing Space Conan Construction Inc 11/19/2018 4-MMC1800010 MMC1800010 621110 Construction services  $                       34,012 

04244 OC-Swing Space Conan Construction Inc 11/19/2018 4-MMC1800010 MMC1800010 621110 Construction services  $                        (2,771)

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 581200 Audio visual rack equipment for computer classroom lab.  $                               85 

04244 OC-Swing Space G S T Inc 10/18/2018 INV22887 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             556 

04244 OC-Swing Space G S T Inc 10/18/2018 INV22887 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             556 

04244 OC-Swing Space G S T Inc 10/18/2018 INV22887 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             256 

04244 OC-Swing Space G S T Inc 10/18/2018 INV22887 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               48 

04244 OC-Swing Space G S T Inc 10/18/2018 INV22887 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             149 

04244 OC-Swing Space G S T Inc 10/18/2018 INV22887 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             413 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               24 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               48 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               47 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               66 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             465 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             914 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                             155 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               78 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                         1,078 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               34 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 640110 Audio visual rack equipment for computer classroom lab.  $                               75 

04244 OC-Swing Space G S T Inc 10/18/2018 INV23006 MM00000032 644010 Audio visual rack equipment for computer classroom lab.  $                         1,428 

04244 OC-Swing Space K I 10/18/2018 13938258 MM00000025 640110 (10) Staff Chairs for the OCN Swing Space faculty offices  $                         4,423 

04244 OC-Swing Space M J K Architecture 5/8/2018 2010-234 MM02170056 621120 Architectural Services  $                       43,050 

04244 OC-Swing Space M J K Architecture 6/26/2018 2010-239 MM02170056 621120 Architectural Services  $                         6,919 

04244 OC-Swing Space M J K Architecture 5/8/2018 2010-234 MM02170056 621127 Architectural Services  $                         5,881 

04244 OC-Swing Space Parron Hall Office Interiors 8/22/2018 19437 MM00000019 644010
Teacher smart podium and Student Computer Desks for the OCN Modular Computer Lab.

 $                       64,336 

04244 OC-Swing Space Parron Hall Office Interiors 9/13/2018 19436 MM00000020 640110 Guest chairs for the OCN Swing Space faculty offices.  $                         1,430 

04244 OC-Swing Space Parron Hall Office Interiors 9/27/2018 19622 MM00000026 640110 Furniture for (10) Faculty offices in the OCN Modular Faculty Offices  $                       23,312 

04244 OC-Swing Space S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-219 MM05170030 621142 Lab Testing, subsurface explorations and plan review  $                             643 

04244 OC-Swing Space S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-222A MM05170030 621142 Lab Testing, subsurface explorations and plan review  $                         1,761 

04244 OC-Swing Space S M S Geotechnical Solutions Inc 7/23/2018 SMS-18-222B MM05170030 621142 Lab Testing, subsurface explorations and plan review  $                             870 

04244 OC-Swing Space S M S Geotechnical Solutions Inc 11/6/2018 SMS-18-252 MM05170030 621142 Lab Testing, subsurface explorations and plan review  $                         1,082 

04244 OC-Swing Space Union Tribune Publishing Co 5/21/2018 3552395 MM00000018 621129 Prebid Advertising  $                         1,295 

04244 OC-Swing Space Virco Inc 9/13/2018 91820454 MM00000027 640110
(1) Teacher table, (1) ADA Student table and (4) Flexible Use tables for the OCN Modular 

Computer Lab.
 $                         1,552 

 $                     643,811 

 $                 9,267,962 

 $               10,886,487 

 GO BOND - Cost of Issuance  $                     300,000 

 Escrow 2015 LRB GO BOND  $               12,084,068 

 Legal Fee's  $                         1,788 

 Total Journal Entries  $               12,385,856 

 Total December 2018 Vouchers and Journal Entries  $               23,272,343 

04244 Total

Prior Expenditures Grand Total

December 2018 Grand Total for Vouchers "Expenditure"

Notes Section and Special Entries:
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