
Month End Date:   1/31/18

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC-New Stdnt Srvc Bldg  I Community Learning Center Campus 10,855,482$              10,855,482$            -$                                -$                                10,855,482$            -$                                

04002 CLC-Reno Bldg SBD  I Community Learning Center Campus 54,118$                       54,118$                     -$                                -$                                54,118$                     -$                                

04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$                     158,377$                   -$                                -$                                158,377$                   -$                                

Community Learning Center Campus Total 11,067,977$                11,067,977$              -$                                -$                                11,067,977$              -$                                

04201 OC-New Allied Health Bldg  I Oceanside Campus 28,176,409$              28,176,409$            -$                                -$                                28,176,409$            -$                                

04202 OC-New Chem & Biotech Bldg  I Oceanside Campus 36,805,041$              36,805,041$            -$                                -$                                36,805,041$            -$                                

04203 OC-New Stdnt Srvc Bldg  I Oceanside Campus 45,046,015$              45,046,015$            -$                                -$                                45,046,015$            -$                                

04204 OC-New Gymnasium Bldg  I Oceanside Campus 37,151,742$                37,151,742$              -$                                -$                                37,151,742$              -$                                

04205 OC-New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                 1,818,528$               -$                                -$                                1,818,528$               -$                                

04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                1,058,990$              -$                                -$                                1,058,990$              -$                                

04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$               11,040,346$             -$                                -$                                11,040,346$             -$                                

04208 OC-New Parking Lot & Entrance  I Oceanside Campus 11,583,918$                11,583,918$              -$                                -$                                11,583,918$              -$                                

04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                 3,217,709$               -$                                -$                                3,217,709$               -$                                

04210 OC-Reno N Campus Track & Field  I Oceanside Campus 5,027,769$                5,027,769$              533,721$                   -$                                5,027,769$              -$                                

04211 OC-New Monument Signage  I Oceanside Campus 160,051$                     160,051$                   -$                                -$                                160,051$                   -$                                

04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$                   860,347$                 -$                                -$                                860,347$                 -$                                

04213 OC-Reno Administration  I Oceanside Campus 1,538,717$                  1,538,717$                -$                                -$                                1,538,717$                -$                                

04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$                 4,131,688$               -$                                -$                                4,131,688$               -$                                

Oceanside Campus Total 187,617,270$              187,617,270$            533,721$                    -$                                187,617,270$            -$                                

04101 SEC-New Stdnt Srvc Bldg I San Ellijo Campus 11,839,247$               11,839,247$             -$                                -$                                11,839,247$             -$                                

04102 SEC-Reno Stdnt Ctr Bldg I San Ellijo Campus 3,814,333$                 3,814,333$               -$                                -$                                3,814,333$               -$                                

04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                 2,516,842$               -$                                -$                                2,516,842$               -$                                

04104 SEC-Reno Bldg 500 Computer Lab I San Ellijo Campus 3,997,259$                3,997,259$              -$                                -$                                3,997,259$              -$                                

04105 SEC-Reno Bldg 200 I San Ellijo Campus 2,767,837$                 2,767,837$               -$                                -$                                2,767,837$               -$                                

04106 SEC-Reno Bldg 300 Tutoring Ctr I San Ellijo Campus 1,999,767$                 1,999,767$               144,165$                   50,448$                    1,999,767$               -$                                

04107 SEC-Reno Bldg 600 I San Ellijo Campus 2,187,118$                  2,187,118$                105,818$                   31,118$                      2,187,118$                -$                                

04108 SEC-Reno Classrooms & Sc. Labs I San Ellijo Campus 2,916,669$                2,916,669$              133,950$                  -$                                2,916,669$              -$                                

San Ellijo Campus Total 32,039,073$               32,039,073$             383,933$                  81,566$                     32,039,073$             -$                                

Grand Total 230,724,319$             230,724,319$           917,654$                   81,566$                     230,724,319$           -$                                

$230,724,319 $230,724,319 $917,654 $81,566 $230,724,319 $0

29,111,581$                 29,111,581$               23,919,548$             14,052,072$             29,111,581$               -$                                

$29,111,581 $29,111,581 $23,919,548 $14,052,072 $29,111,581 $0

25,983,590$              $25,983,590 -$                                -$                                25,983,590$            -$                                
$25,983,590 $25,983,590 $0 $0 $25,983,590 $0

$285,819,491 $285,819,491 $24,837,202 $14,133,638 $285,819,491 $0
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Dsta Date: 1/31/18

CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Community Learning Center I 04001 CLC - Bldg D New Stdnt Srvc Bldg Contingency 883,679$                    883,679$                   -$                            -$                         883,679$            -$                                         

FFE 279,767$                    279,767$                   -$                            -$                         279,767$            -$                                         

Hard 6,854,498$                 6,854,498$                -$                            -$                         6,854,498$         -$                                         

Soft 1,702,529$                 1,702,529$                -$                            -$                         1,702,529$         -$                                         

CLC - Bldg D New Stdnt Srvc Bldg Total 9,720,473$                 9,720,473$                -$                            -$                         9,720,473$        -$                                         

04001 Total 9,720,473$                 9,720,473$                -$                            -$                         9,720,473$        -$                                         

04002 CLC-Monument Sign and Demo SBDC Contingency 62,038$                      62,038$                     -$                            -$                         62,038$              -$                                         

FFE -$                                 -$                                -$                            -$                         -$                         -$                                         

Hard 481,139$                    481,139$                   -$                            -$                         481,139$            -$                                         

Soft 139,244$                    139,244$                   -$                            -$                         139,244$            -$                                         

CLC-Monument Sign and Demo SBDC Total 682,421$                    682,421$                   -$                            -$                         682,421$            -$                                         

04002 Total 682,421$                    682,421$                   -$                            -$                         682,421$            -$                                         

Community Learning Center Total 10,402,894$              10,402,894$              -$                            -$                         10,402,894$      -$                                         

San Elijo Campus I 04101 SEC- Bldg 1100 New Stdnt Srvc Bldg Contingency 1,005,819$                 1,005,819$                -$                            -$                         1,005,819$         -$                                         

FFE 341,719$                    341,719$                   -$                            -$                         341,719$            -$                                         

Hard 7,652,825$                 7,652,825$                -$                            -$                         7,652,825$         -$                                         

Soft 2,063,651$                 2,063,651$                -$                            -$                         2,063,651$         -$                                         

SEC- Bldg 1100 New Stdnt Srvc Bldg Total 11,064,014$              11,064,014$              -$                            -$                         11,064,014$      -$                                         

04101 Total 11,064,014$              11,064,014$              -$                            -$                         11,064,014$      -$                                         

04102 SEC - Reno Bldg 900 Stdnt Ctr Bldg Contingency 348,717$                    348,717$                   -$                            -$                         348,717$            -$                                         

FFE 235,868$                    235,868$                   -$                            -$                         235,868$            -$                                         

Hard 2,483,849$                 2,483,849$                -$                            -$                         2,483,849$         -$                                         

Soft 767,457$                    767,457$                   -$                            -$                         767,457$            -$                                         

SEC - Reno Bldg 900 Stdnt Ctr Bldg Total 3,835,891$                 3,835,891$                -$                            -$                         3,835,891$        -$                                         

04102 Total 3,835,891$                 3,835,891$                -$                            -$                         3,835,891$        -$                                         

04103 SEC-Reno Bldg 400 Science Labs Contingency 230,064$                    230,064$                   -$                            -$                         230,064$            -$                                         

FFE 249,441$                    249,441$                   -$                            -$                         249,441$            -$                                         

Hard 1,544,156$                 1,544,156$                -$                            -$                         1,544,156$         -$                                         

Soft 507,040$                    507,040$                   -$                            -$                         507,040$            -$                                         

SEC-Reno Bldg 400 Science Labs Total 2,530,701$                 2,530,701$                -$                            -$                         2,530,701$        -$                                         

04103 Total 2,530,701$                 2,530,701$                -$                            -$                         2,530,701$        -$                                         

04104 SEC-Reno Bldg 500 Language Lab Contingency 366,911$                    366,911$                   -$                            -$                         366,911$            -$                                         

FFE 185,061$                    185,061$                   -$                            -$                         185,061$            -$                                         

Hard 2,676,142$                 2,676,142$                -$                            -$                         2,676,142$         -$                                         

Soft 807,903$                    807,903$                   -$                            -$                         807,903$            -$                                         

SEC-Reno Bldg 500 Language Lab Total 4,036,016$                 4,036,016$                -$                            -$                         4,036,016$        -$                                         

04104 Total 4,036,016$                 4,036,016$                -$                            -$                         4,036,016$        -$                                         
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

San Elijo Campus I 04105 SEC-Reno Bldg 200 Fine Arts/Music Contingency 252,081$                    252,081$                   -$                            -$                         252,081$            -$                                         

FFE 231,187$                    231,187$                   -$                            -$                         231,187$            -$                                         

Hard 1,733,906$                 1,733,906$                -$                            -$                         1,733,906$         -$                                         

Soft 555,717$                    555,717$                   -$                            -$                         555,717$            -$                                         

SEC-Reno Bldg 200 Fine Arts/Music Total 2,772,891$                 2,772,891$                -$                            -$                         2,772,891$        -$                                         

04105 Total 2,772,891$                 2,772,891$                -$                            -$                         2,772,891$        -$                                         

04106 SEC-Reno Bldg 300 Classrooms Contingency 187,822$                    187,822$                   -$                            -$                         187,822$            -$                                         

FFE 172,116$                    172,116$                   -$                            -$                         172,116$            -$                                         

Hard 1,290,867$                 1,290,867$                -$                            -$                         1,290,867$         -$                                         

Soft 415,240$                    415,240$                   144,165$               28,066$               415,240$            -$                                         

SEC-Reno Bldg 300 Classrooms Total 2,066,044$                 2,066,044$                144,165$               28,066$               2,066,044$        -$                                         

04106 Total 2,066,044$                 2,066,044$                144,165$               28,066$               2,066,044$        -$                                         

04107 SEC-Reno Bldg 600 Classrooms Contingency 192,030$                    192,030$                   -$                            -$                         192,030$            -$                                         

FFE 118,361$                    118,361$                   -$                            -$                         118,361$            -$                                         

Hard 1,376,686$                 1,376,686$                -$                            -$                         1,376,686$         -$                                         

Soft 425,253$                    425,253$                   105,818$               28,066$               425,253$            -$                                         

SEC-Reno Bldg 600 Classrooms Total 2,112,330$                 2,112,330$                105,818$               28,066$               2,112,330$        -$                                         

04107 Total 2,112,330$                 2,112,330$                105,818$               28,066$               2,112,330$        -$                                         

04108 SEC-Temp Housing Contingency 265,695$                    265,695$                   -$                            -$                         265,695$            -$                                         

FFE 968,240$                    968,240$                   -$                            -$                         968,240$            -$                                         

Hard 1,113,476$                 1,113,476$                -$                            -$                         1,113,476$         -$                                         

Soft 575,234$                    575,234$                   133,950$               -$                         575,234$            -$                                         

SEC-Temp Housing Total 2,922,645$                 2,922,645$                133,950$               -$                         2,922,645$        -$                                         

04108 Total 2,922,645$                 2,922,645$                133,950$               -$                         2,922,645$        -$                                         

San Elijo Campus Total 31,340,533$              31,340,533$              383,933$               56,131$               31,340,533$      -$                                         

Oceanside Campus I 04201 OC- Bldg 5100 New Allied Health Bldg Contingency 2,572,846$                 2,572,846$                -$                            -$                         2,572,846$         -$                                         

FFE 1,117,425$                 1,117,425$                -$                            -$                         1,117,425$         -$                                         

Hard 19,378,458$               19,378,458$              -$                            -$                         19,378,458$       -$                                         

Soft 5,232,573$                 5,232,573$                -$                            -$                         5,232,573$         -$                                         

OC- Bldg 5100 New Allied Health Bldg Total 28,301,302$              28,301,302$              -$                            -$                         28,301,302$      -$                                         

04201 Total 28,301,302$              28,301,302$              -$                            -$                         28,301,302$      -$                                         

04202 OC- Bldg 1300 New Chem & Biotech Bldg Contingency 3,359,484$                 3,359,484$                -$                            -$                         3,359,484$         -$                                         

FFE 1,004,850$                 1,004,850$                -$                            -$                         1,004,850$         -$                                         

Hard 25,755,562$               25,755,562$              -$                            -$                         25,755,562$       -$                                         

Soft 6,834,424$                 6,834,424$                -$                            -$                         6,834,424$         -$                                         

OC- Bldg 1300 New Chem & Biotech Bldg Total 36,954,319$              36,954,319$              -$                            -$                         36,954,319$      -$                                         

04202 Total 36,954,319$              36,954,319$              -$                            -$                         36,954,319$      -$                                         

04203 OC- Bldg 1400 New Stdnt Srvc Bldg Contingency 4,111,512$                 4,111,512$                -$                            -$                         4,111,512$         -$                                         

FFE 1,225,980$                 1,225,980$                -$                            -$                         1,225,980$         -$                                         

Hard 31,529,455$               31,529,455$              -$                            -$                         31,529,455$       -$                                         

Soft 8,359,683$                 8,359,683$                -$                            -$                         8,359,683$         -$                                         

OC- Bldg 1400 New Stdnt Srvc Bldg Total 45,226,629$              45,226,629$              -$                            -$                         45,226,629$      -$                                         

04203 Total 45,226,629$              45,226,629$              -$                            -$                         45,226,629$      -$                                         
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus I 04204 OC- Bldg 5000 Gymnasium Contingency 3,391,309$                 3,391,309$                -$                            -$                         3,391,309$         -$                                         

FFE 665,858$                    665,858$                   -$                            -$                         665,858$            -$                                         

Hard 26,344,614$               26,344,614$              -$                            -$                         26,344,614$       -$                                         

Soft 6,902,615$                 6,902,615$                -$                            -$                         6,902,615$         -$                                         

OC- Bldg 5000 Gymnasium Total 37,304,395$              37,304,395$              -$                            -$                         37,304,395$      -$                                         

04204 Total 37,304,395$              37,304,395$              -$                            -$                         37,304,395$      -$                                         

04206 OC- Bldg 5200 New Tennis Ct Sup Bldg Contingency 96,689$                      96,689$                     -$                            -$                         96,689$              -$                                         

FFE 7,953$                        7,953$                        -$                            -$                         7,953$                -$                                         

Hard 758,837$                    758,837$                   -$                            -$                         758,837$            -$                                         

Soft 200,097$                    200,097$                   -$                            -$                         200,097$            -$                                         

OC- Bldg 5200 New Tennis Ct Sup Bldg Total 1,063,575$                 1,063,575$                -$                            -$                         1,063,575$        -$                                         

04206 Total 1,063,575$                 1,063,575$                -$                            -$                         1,063,575$        -$                                         

04207 OC-Reno Bldg 1000 Admin Contingency 1,007,192$                 1,007,192$                -$                            -$                         1,007,192$         -$                                         

FFE 631,293$                    631,293$                   -$                            -$                         631,293$            -$                                         

Hard 7,251,088$                 7,251,088$                -$                            -$                         7,251,088$         -$                                         

Soft 2,189,542$                 2,189,542$                -$                            -$                         2,189,542$         -$                                         

OC-Reno Bldg 1000 Admin Total 11,079,114$              11,079,114$              -$                            -$                         11,079,114$      -$                                         

04207 Total 11,079,114$              11,079,114$              -$                            -$                         11,079,114$      -$                                         

04208 OC-New Parking Lot 5 & Entrance Contingency 1,056,985$                 1,056,985$                -$                            -$                         1,056,985$         -$                                         

FFE -$                                 -$                                -$                            -$                         -$                         -$                                         

Hard 8,410,176$                 8,410,176$                -$                            -$                         8,410,176$         -$                                         

Soft 2,159,677$                 2,159,677$                -$                            -$                         2,159,677$         -$                                         

OC-New Parking Lot 5 & Entrance Total 11,626,839$              11,626,839$              -$                            -$                         11,626,839$      -$                                         

04208 Total 11,626,839$              11,626,839$              -$                            -$                         11,626,839$      -$                                         

04209 OC-New N Campus Park Lot 4C Ex Contingency 293,510$                    293,510$                   -$                            -$                         293,510$            -$                                         

FFE -$                                 -$                                -$                            -$                         -$                         -$                                         

Hard 2,331,928$                 2,331,928$                -$                            -$                         2,331,928$         -$                                         

Soft 603,168$                    603,168$                   -$                            -$                         603,168$            -$                                         

OC-New N Campus Park Lot 4C Ex Total 3,228,606$                 3,228,606$                -$                            -$                         3,228,606$        -$                                         

04209 Total 3,228,606$                 3,228,606$                -$                            -$                         3,228,606$        -$                                         

04210 OC-Reno N Campus Track & Field Contingency 632,021$                    632,021$                   -$                            -$                         632,021$            -$                                         

FFE 29,272$                      29,272$                     -$                            -$                         29,272$              -$                                         

Hard 4,901,077$                 4,901,077$                -$                            -$                         4,901,077$         -$                                         

Soft 1,389,858$                 1,389,858$                533,721$               -$                         1,389,858$         -$                                         

OC-Reno N Campus Track & Field Total 6,952,228$                 6,952,228$                533,721$               -$                         6,952,228$        -$                                         

04210 Total 6,952,228$                 6,952,228$                533,721$               -$                         6,952,228$        -$                                         

04211 OC-New Monument Signage Contingency 14,587$                      14,587$                     -$                            -$                         14,587$              -$                                         

FFE -$                                 -$                                -$                            -$                         -$                         -$                                         

Hard 115,660$                    115,660$                   -$                            -$                         115,660$            -$                                         

Soft 30,205$                      30,205$                     -$                            -$                         30,205$              -$                                         

OC-New Monument Signage Total 160,452$                    160,452$                   -$                            -$                         160,452$            -$                                         

04211 Total 160,452$                    160,452$                   -$                            -$                         160,452$            -$                                         
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CAMPUS PHASE PROJECT NO.PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus I 04214 OC-New Photovoltaic Panels Contingency 376,916$                    376,916$                   -$                            -$                         376,916$            -$                                         

FFE -$                                 -$                                -$                            -$                         -$                         -$                                         

Hard 2,995,576$                 2,995,576$                -$                            -$                         2,995,576$         -$                                         

Soft 773,579$                    773,579$                   -$                            -$                         773,579$            -$                                         

OC-New Photovoltaic Panels Total 4,146,071$                 4,146,071$                -$                            -$                         4,146,071$        -$                                         

04214 Total 4,146,071$                 4,146,071$                -$                            -$                         4,146,071$        -$                                         

Oceanside Campus Total 186,043,531$            186,043,531$           533,721$               -$                         186,043,531$    -$                                         

Grand Total 227,786,957$            227,786,957$           917,654$               56,131$               227,786,957$    -$                                         
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