PROGRAM SUPPORT/OTHER COSTS

Program Support Costs

PROGRAM RESERVE

TOTAL PROJECT COSTS: $230,724,319 $230,724,319 $938,354 $74,201 $230,724,319

$ 29,111,581 | $
$29,111,581

29,111,581 | $ 23,924,469 | $ 14,367,916 | $

TOTAL PROGRAM SUPPORT/OTHER COSTS: $29,111,581 $23,924,469 $14,367,916 $29,111,581

— MiraCosta Community College District Measure MM Master Program Budget Executive Summary
MireCosra Z [KITCHELL
~~ COLLEGE (Phase ’)
Month End Date: 2/28/18
[a] [b] [c] [d] [e] [1]=[b-e]
FORECAST COST
AT COMPLETION

PROJECT NO. |PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAC) DELTA NOTES/COMMENTS
04001 CLC-New Stdnt Srvc Bldg | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ -l s -1 10,855,482 | § -
04002 CLC-Reno Bldg SBD | Community Learning Center Campus $ 54,118 | § 54,118 | $ $ -1 54,118 | § -
04003 CLC-New Monument Signage | Community Learning Center Campus $ 158,377 | $ 158,377 | $ -1 -1 158,377 | $ -

Community Learning Center Campus Total | $ 11,067,977 | $ 11,067,977 | $ -3 -1 11,067,977 | $ -
04201 OC-New Allied Health Bldg | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ -1 -1 28,176,409 | $ -
04202 OC-New Chem & Biotech Bldg | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ $ -1s 36,805,041 | $ -
04203 OC-New Stdnt Srvc Bldg | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ -1$ -1 45,046,015 | $ -
04204 OC-New Gymnasium Bldg | Oceanside Campus $ 37,151,742 | $ 37,151,742 | $ $ -1 37,151,742 | $ -
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | $ 1,818,528 | § -1 -1 1,818,528 | § -
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ $ -1 1,058,990 | $ -
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ -1 -1 11,040,346 | $ -
04208 OC-New Parking Lot & Entrance | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ $ -1 11,583,918 | $ -
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus $ 3,217,709 | $ 3,217,709 | $ $ -l s 3,217,709 | $ -
04210 OC-Reno N Campus Track & Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ 533,721 | § -1$ 5,027,769 | $ -
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ -8 -l s 160,051 | $ -
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ 860,347 | $ $ -1 860,347 | § -
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | $ 1,538,717 | ¢ -1 -1 1,538,717 | $ -
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | $ 4,131,688 | $ $ -1$ 4,131,688 | § -

Oceanside Campus Total $ 187,617,270 | $ 187,617,270 | $ 533,721 | $ -1 187,617,270 | $ -
04101 SEC-New Stdnt Srvc Bldg | San Ellijo Campus $ 11,839,247 | $ 11,839,247 | $ $ -1 11,839,247 | $ -
04102 SEC-Reno Stdnt Ctr Bldg | San Ellijo Campus $ 3,814,333 | $ 3,814,333 | § -1 -1 3,814,333 | $ -
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | $ $ -1s 2,516,842 | $ -
04104 SEC-Reno Bldg 500 Computer Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ -1 -1 3,997,259 | $ -
04105 SEC-Reno Bldg 200 | San Ellijo Campus $ 2,767,837 | ¢ 2,767,837 | ¢ $ -1s 2,767,837 | $ -
04106 SEC-Reno Bldg 300 Tutoring Ctr | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 144,165 | $ 2,800 | $ 1,999,767 | $ -
04107 SEC-Reno Bldg 600 | San Ellijo Campus $ 2,187,118 | § 2,187,118 | ¢ 126,518 | $ 71,401 | § 2,187,118 | $ -
04108 SEC-Reno Classrooms & Sc. Labs | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ 133,950 | $ -1 2,916,669 | $ -

San Ellijo Campus Total $ 32,039,073 | $ 32,039,073 | $ 404,633 | $ 74,201 | § 32,039,073 | $ -

Grand Total $ 230,724,319 | $ 230,724,319 | $ 938,354 | $ 74,201 | $ 230,724,319 | $

20,111,581 __

25,083,590 | 525,983,590 __ 25,983,500 __

TOTAL MEASURE MM COSTS:

Print Date: 3/19/2018

TOTAL PROGRAM RESERVE: $25,983,590 $25,983,590 $25,983,590

$285,819,491 )

$285,819,491 $285,819,491 $24,862,823 $14,442,117

Master Program Preliminary Budget - version 5
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MIRACOSTA
~_~ COLLEGE

Month End Date: 2/28/18
CAMPUS PHASE

MiraCosta Community College District Measure MM

Master Program Budget Executive Summary
(Project Only Breakdown)

PROJECT NO PROJECT

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET.

COMMITMENTS.

EXPENDITURES.

C IKITCHELL

FCAC DELTA.

Community Learning Center |

04001

04001 Total
04002

04002 Total
04003

04003 Total

Community Learning Center Total

CLC-New Stdnt Srvc Bldg

CLC-New Stdnt Srvc Bldg Total

CLC-Reno Bldg SBD

CLC-Reno Blidg SBD Total

CLC-New Monument Signage

CLC-New Monument Signage Total

Contingency

985,482

985,482

985,482

FFE

279,767

279,767

279,767

Hard

7,639,088

7,639,088

7,639,088

Soft

1,951,145

1,951,145

1,951,145

Contingency

w|n|n|lnln

10,855,482
10,855,482
4,829

10,855,482
10,855,482
4,829

10,855,482
10,855,482
4,829

ﬂ
[
[
1

FFE

Hard

37,962

37,962

37,962

Soft

11,326

11,326

11,326

Contingency

54,118
54,118
14,305

L3N |-N |||

54,118
54,118
14,305

54,118
54,118
14,305

FFE

Hard

114,435

114,435

114,435

Soft

29,637

29,637

29,637

W | NN |WnnEE WV |WnlnlnlungLauvn|unlunlun|n

158,377
158,377 $
11,067,977 $

L3N |||

W | NN |WnN|WnEQ WV |WnWnnlunELauvn|unlun|un|n
'

158,377
158,377 $
11,067,977 $

W | N |WnN|WnN|nEEWV|WnlnlnlungLauvn|lunlun|un|n

158,377
158,377 $
11,067,977 $

San Elijo Campus |

04101

04101 Total
04102

04102 Total
04103

SEC-New Stdnt Srvc Bldg

SEC-New Stdnt Srvc Bldg Total

SEC-Reno Stdnt Ctr Bldg

SEC-Reno Stdnt Ctr Bldg Total

SEC-Reno Bldg 400 Science Labs

Contingency

1,074,936 $

1,074,936 $

1,074,936 $

FFE

341,719 S

341,719 S

341,719 S

Hard

8,257,563 S

8,257,563 S

8,257,563 S

Soft

2,165,028 S

2,165,028 S

2,165,028 S

Contingency

11,839,247 $
11,839,247 $
345,956 S

U R ARV RV RVR RV KV, S

11,839,247 $
11,839,247 $
345,956 S

11,839,247 $
11,839,247 $
345,956 S

FFE

235,868 S

235,868 S

235,868 S

Hard

2,483,849 S

2,483,849 S

2,483,849 S

Soft

748,661 S

748,661 S

748,661 S

Contingency

w|n|n|lnln

3,814,333 $
3,814,333 $
228,151 $

3,814,333 $
3,814,333 $
228,151 S

3,814,333 $
3,814,333 $
228,151 $

H
[
[
1

FFE

249,441 S

249,441 S

249,441 S

Hard

1,544,156 $

1,544,156 $

1,544,156 $

Soft

495,094 $

495,094 $

495,094 $

SEC-Reno Bldg 400 Science Labs Total

w|n|n|lnlun

2,516,842 $
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CAMPUS

PHASE

PROJECT NO PROJECT

San Elijo Campus

TYPE ORIGINAL BUDGET.

CURREN

T BUDGET.

COMMITMENTS.

EXPENDITURES.

FCAC

DELTA.

H
[
1

04103 Total
04104

04104 Total
04105

04105 Total
04106

04106 Total
04107

04107 Total
04108

04108 Total

San Elijo Campus Total

SEC-Reno Bldg 500 Computer Lab

SEC-Reno Bldg 500 Computer Lab Total

SEC-Reno Bldg 200

SEC-Reno Bldg 200 Total

SEC-Reno Bldg 300 Tutoring Ctr

SEC-Reno Bldg 300 Tutoring Ctr Total

SEC-Reno Bldg 600

SEC-Reno Bldg 600 Total

SEC-Reno Classrooms & Sc. Labs

SEC-Reno Classrooms & Sc. Labs Total

1,999,767 $

1,999,767 $

144,165 $

2,800 $

2,516,842 S 2,516,842 S S - S 2,516,842 S

Contingency | $ 363,954 §$ 363,954 § - S - S 363,954 § -
FFE S 185,061 S 185,061 S - S - S 185,061 S -
Hard S 2,676,142 S 2,676,142 S - S - S 2,676,142 S -
Soft S 772,103 $ 772,103 $ - S - S 772,103 $ -

S 3,997,259 S 3,997,259 S - S - S 3,997,259 S -
Contingency | $ 249,966 S 249,966 S - S - S 249,966 S -
FFE S 231,187 $ 231,187 $ - S - S 231,187 $ -
Hard S 1,733,906 S 1,733,906 S - S - S 1,733,906 S -
Soft S 552,779 $ 552,779 $ - S - S 552,779 $ -

S 2,767,837 S 2,767,837 S - S - S 2,767,837 S -
Contingency | $ 180,709 S 180,709 S - S - S 180,709 S -
FFE S 167,133 S 167,133 S - S - S 167,133 S -
Hard S 1,253,500 S 1,253,500 S - S - S 1,253,500 S -
Soft S 398,425 $ 398,425 $ 144,165 S 2,800 $ 398,425 $ -

S 1,999,767 $ 1,999,767 $ 144,165 $ 2,800 $ 1,999,767 $ -

1,999,767 $

H
1

Contingency | $ 198,214 S 198,214 S - S - S 198,214 S -

FFE S 123,365 S 123,365 S - S - S 123,365 S -

Hard S 1,434,886 S 1,434,886 S - S - S 1,434,886 S -

Soft S 430,653 S 430,653 S 126,518 S 71,401 S 430,653 S -
S 2,187,118 S 2,187,118 S 126,518 $ 71,401 $ 2,187,118 S -
S

2,187,118 $

2,187,118 $

126,518 $

71,401 $

2,187,118 $

Contingency | $ 264,801 S 264,801 S - S - S 264,801 S -

FFE S 968,240 $ 968,240 $ - S - S 968,240 S -

Hard S 1,113,476 S 1,113,476 S - S - S 1,113,476 S -

Soft S 570,153 $ 570,153 $ 133,950 S - S 570,153 $ -
S 2,916,669 S 2,916,669 S 133,950 $ - S 2,916,669 S -
S

2,916,669 $
32,039,073 $

2,916,669 $
32,039,073 $

133,950 $
404,633 $

- $
74,201 $

2,916,669 $
32,039,073 $

Oceanside Campus

04201

04201 Total
04202

OC-New Allied Health Bldg

OC-New Allied Health Bldg Total

OC-New Chem & Biotech Bldg

OC-New Chem & Biotech Bldg Total

Contingency

2,562,047 S

2,562,047 S

- 8

2,562,047 S

FFE

1,117,425 $

1,117,425 $

- 8

1,117,425 $

Hard

19,378,458 $

19,378,458 $

- 8

19,378,458 $

Soft

5,118,480 S

5,118,480 S

-8

5,118,480 S

w|nlunniunlnvn

Contingency

28,176,409 $
28,176,409 $
3,345,132 S

28,176,409 $
28,176,409 $
3,345,132 S

$
- $

28,176,409 $
28,176,409 $
3,345,132 S

FFE

1,004,850 $

1,004,850 $

1,004,850 $

Hard

25,755,562 S

25,755,562 S

25,755,562 S

Soft

6,699,497 S

6,699,497 S

$
$
$
$

6,699,497 S

w|n|Wn|lnln

W
1
wvnununungaunininlnln
[
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36,805,041 $

36,805,041 $

- $

36,805,041 $




CAMPUS PHASE PROJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.

Oceanside Campus | 04202 Total S 36,805,041 S 36,805,041 S S S 36,805,041 S
04203 OC-New Stdnt Srvc Bldg Contingency | $ 4,094,528 S 4,094,528 S - S - S 4,094,528 S -
FFE S 1,225,980 S 1,225,980 S - S - S 1,225,980 S -
Hard S 31,529,455 S 31,529,455 S - S - § 31,529,455 S -
Soft S 8,196,053 S 8,196,053 S - S - $ 8,196,053 S -
OC-New Stdnt Srvc Bldg Total S 45,046,015 $ 45,046,015 $ S - 45,046,015 $
04204 OC-New Gymnasium Bldg Contingency | $ 3 376 390 S 3 376 390 S S - S 3 376 390 S
FFE S 665,858 $ 665,858 $ - S - S 665,858 $ -
Hard S 26,344,614 S 26,344,614 S - S - $ 26,344,614 S -
Soft S 6,764,881 S 6,764,881 S - S - S 6,764,881 S -
OC-New Gymnasium Bldg Total S 37,151,742 $ 37,151,742 $ - S - $ 37,151,742 S -
04204 Total S 37,151,742 $ 37,151,742 $ - S $ 37,151,742 $
04205 OC-New Athletic Field Sup Bldg Contingency | $ 164,528 S 164,528 S - S S 164,528 S
FFE S 28,594 S 28,594 S - S - S 28,594 S -
Hard S 1,287,600 S 1,287,600 S - S - S 1,287,600 S -
Soft S 337,806 $ 337,806 $ - S - S 337,806 $ -
OC-New Athletic Field Sup Bldg Total S 1,818,528 $ 1,818,528 $ S - S 1,818,528 $
04206 OC-New Tennis Ct Sup Bldg Contingency | $ 95 851 S 95 851 S S - S 95 851 S
FFE S 7,953 §$ 7,953 §$ - S - S 7,953 §$ -
Hard S 758,837 $ 758,837 $ - S - S 758,837 $ -
Soft S 196,349 S 196,349 S - S - S 196,349 S -
OC-New Tennis Ct Sup Bldg Total S 1,058,990 $ 1,058,990 $ S - S 1,058,990 $
04207 OC-Reno Bldg 1000 Admin Contingency | $ 1 002 662 S 1 002 662 S S - S 1 002 662 S
FFE S 631,293 $ 631,293 $ - S - S 631,293 $ -
Hard S 7,251,088 S 7,251,088 S - S - S 7,251,088 S -
Soft S 2,155,303 $ 2,155,303 $ - S - S 2,155,303 $ -
OC-Reno Bldg 1000 Admin Total S 11,040,346 S 11,040,346 S S - $ 11,040,346 S
04208 OC-New Parking Lot & Entrance Contingency | $ 1, 051 297 S 1, 051 297 S S - S 1, 051 297 S
FFE $ - § - § - § - § - § -
Hard S 8,410,176 S 8,410,176 S - S - S 8,410,176 S -
Soft S 2,122,445 S 2,122,445 S - S - S 2,122,445 S -
OC-New Parking Lot & Entrance Total S 11,583,918 $ 11,583,918 $ S - $ 11,583,918 $
04209 0OC-New N Campus Park Lot 4C Ex Contingency | $ 291 498 S 291 498 S S - S 291 498 S
FFE $ - § - § - § - § - § -
Hard $ 2,331,928 S 2,331,928 S - s -5 2,331,928 § -
Soft S 594,282 $ 594,282 $ - S - S 594,282 $ -
OC-New N Campus Park Lot 4C Ex Total $ 3,217,709 S 3,217,709 S S - S 3,217,709 S
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CAMPUS

PHASE

PROJECT NO PROJECT

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET.

COMMITMENTS.

EXPENDITURES.

FCAC

DELTA.

Oceanside Campus

04210

04210 Total

04211

04212

04213

04214 Total

Oceanside Campus Total
Grand Total

OC-Reno N Campus Track & Field

OC-Reno N Campus Track & Field Total

OC-New Monument Signage

OC-New Monument Signage Total

OC-Reno Gym Complex

OC-Reno Gym Complex Total

OC-Reno Administration

OC-Reno Administration Total

OC-New Photovoltaic Panels

OC-New Photovoltaic Panels Total

Contingency

455,761 S

455,761 S

S -

455,761 S

FFE

-8

-8

-8

Hard

3,582,941 S

3,582,941 S

3,582,941 S

Soft

989,067 $

989,067 $

533,721

S -

989,067 $

Contingency

5,027,769 $
5,027,769 $

14,458 S

5,027,769 $
5,027,769 $
14,458 S

533,721

3 -

5,027,769 $
5,027,769 $
14,458 S

FFE

-8

-8

-8

Hard

115,660 S

115,660 S

115,660 S

Soft

29,933 S

29,933 §

29,933 S

Contingency

160,051 $

78,148 S

160,051 $

78,148 S

160,051 $

78,148 S

FFE

266,339 S

266,339 S

266,339 S

Hard

348,016 S

348,016 S

348,016 S

Soft

167,843 S

167,843 S

167,843 S

Contingency

860,347 $

139,775 S

860,347 S

139,775 S

860,347 $

139,775 S

04212 Total 860,347 $ 860,347 $ - - 860,347 $

FFE

472,617 S

472,617 S

472,617 S

Hard

626,217 S

626,217 S

626,217 S

Soft

300,108 S

300,108 S

300,108 S

Contingency

1,538,717 $

374,456 S

1,538,717 $

374,456 S

1,538,717 $

374,456 S

$
$
$
$
S
S
$
$
$
$
S
$
$
$
$
S
S
$
$
$
$
S
S

04213 Total 1,538,717 $ 1,538,717 $ = = 1,538,717 $

04214

FFE R R : : 5 -
Hard 2,995,576 S 2,995,576 S - - 2,995,576 S -
Soft 761,655 S 761,655 S - - 761,655 S -
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4,131,688 $
4,131,688 $

230,724,319 $

4,131,688 $
4,131,688 $

230,724,319 $

938,354

$
$
$
s
$
$
$
$
$
s
$
$
$ -
$
$
s
$
$
$
$
$
s
$
$

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
s
$
$
$
$
$
$
$
$

4,131,688 $

S 74,201 $ 230,724,319 $




