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e MiraCosta Community College District Measure MM Master Program Budget Executive Summary

MraCoSTA C|KITCHELL!

-~ CoLLEGE (Phase I)

Month End Date 8/31/2018

[a] [b] [c] [d] [e] []=[b-e]

FORECAST COST
AT COMPLETION

PROJECT NO. |PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES (FCAC) DELTA NOTES/COMMENTS
04001 CLC-New Stdnt Srvc Bldg | Community Learning Center Campus $ 10,855,482 | $ 10,855,482 | $ 755,998 | $ 187,930 | $ 10,855,482 | $ -
04002 CLC-Reno Bldg SBD | Community Learning Center Campus $ 54,118 | $ 54,118 | -1 $ 54,118 | § -
04003 CLC-New Monument Signage | Community Learning Center Campus $ 158,377 | $ 158,377 | $ -1 -1 158,377 | $ -

Community Learning Center Campus Total | $ 11,067,977 | $ 1,067,977 | $ 755,998 | $ 187,930 | $ 11,067,977 | $ -
04101 SEC-New Stdnt Srvc Bldg | San Ellijo Campus $ 11,839,247 | $ 11,839,247 | $ 735,061 | $ 150,745 | $ 11,839,247 | $ -
04102 SEC-Reno Stdnt Ctr Bldg | San Ellijo Campus $ 3,814,333 | ¢ 3,814,333 | $ HE $ 3,814,333 | § -
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | $ 924 | $ -1 2,516,842 | $ -
04104 SEC-Reno Bldg 500 Computer Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ 924 | ¢ $ 3,997,259 | $§ -
04105 SEC-Reno Bldg 200 | San Ellijo Campus $ 2,767,837 | $ 2,767,837 | $ 924 | $ -1 2,767,837 | $ -
04106 SEC-Reno Bldg 300 Tutoring Ctr | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 173,039 | $ 129,198 | $ 1,999,767 | $ -
04107 SEC-Reno Bldg 600 | San Ellijo Campus $ 2,187,118 | $ 2,187,118 | $ 1,795,299 | $ 484,361 | $ 2,187,118 | $ -
04108 SEC-Reno Classrooms & Sc. Labs | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ 1,505,861 | $ 517,791 | $ 2,916,669 | $ -

San Ellijo Campus Total $ 32,039,073 | $ 32,039,073 | $ 4,212,032 | $ 1,282,095 | $§ 32,039,073 | $ =
04201 OC-New Allied Health Bldg | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ -1s K] 28,176,409 | $ -
04202 OC-New Chem & Biotech Bldg | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ -1 -1 36,805,041 | $§ -
04203 OC-New Stdnt Srvc Bldg | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ -1s $ 45,046,015 | $ -
04204 OC-New Gymnasium Bldg | Oceanside Campus $ 37,151,742 | $ 37,151,742 | $ -1$ -1s 37,151,742 | § ©
04205 OC-New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | $ 1,818,528 | § -1s $ 1,818,528 | § -
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ -1 -1 1,058,990 | $ -
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ -1s $ 11,040,346 | $ -
04208 OC-New Parking Lot & Entrance | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ -1 -1 11,583,918 | $ -
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus S 3,217,709 | $ 3,217,709 | $ -1 $ 3,217,709 | $ -
04210 OC-Reno N Campus Track & Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ 578,028 | § 126,120 | $ 5,027,769 | $§ -
04211 OC-New Monument Signage | Oceanside Campus $ 160,051 | $ 160,051 | $ -1 S 160,051 | $ -
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ 860,347 | $ -1 -1 860,347 | $ -
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | $ 1,538,717 | ¢ -1 $ 1,538,717 | $ -
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | § 4,131,688 | $ -1 -1 4,131,688 | $ -
04244 OC-Reno Temporary Bldgs (Swing Space) 1 Oceanside Campus $ 176,388 | § 176,388 | ¢ 825,442 | $ 158,604 | $ 176,388 | § -

Oceanside Campus Total $ 187,793,658 | $ 187,793,658 | $ 1,403,470 | $ 284,724 | % 187,793,658 | $

Grand Total $230,900,707 $230,900,707 $6,371,500 $1,754,749 $230,900,707

PROGRAM SUPPORT/OTHER COSTS

Program Support Costs $ 28,547,118 | $ 28,547,118 | $ 24,073,422 | $

TOTAL PROGRAM SUPPORT/OTHER COSTS: $28,547,118 $28,547,118 $24,073,422

15,857,044 28,547,118 __

$15,357,°44 $28,547,18
PROGRAM RESERVE

25,044,783 | $25,944,783 __ 25,044,783 __

TOTAL PROGRAM RESERVE: $25,944,783 $25,944,783 $25,944,783

TOTAL MEASURE MM COSTS: $285,392,608 $285,392,608

$285,392,608 $0

$30,444,922 $17,611,793

Master Program Preliminary Budget - version 5
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MiraCosta Community College District Measure MM
Master Program Budget Executive Summary

PROJECT NO PROJECT

CIKITCHELL!

Community Learning Center

04001 CLC-New Stdnt Srvc Bldg

CLC-New Stdnt Srvc Bldg Total
04001 Total

04002 CLC-Reno Bidg SBD

CLC-Reno Bldg SBD Total
04002 Total

04003 CLC-New Monument Signage

CLC-New Monument Signage Total
04003 Total

Community Learning Center Total

San Elijo Campus

04101 SEC-New Stdnt Srvc Bldg

SEC-New Stdnt Srvc Bldg Total
04101 Total
04102

04102 Total
04103

11,839,247 $

11,839,247 $

735,061 S

150,745 $

(Project Type)

TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
Contingency | $ 985,482 | $ 985,482 | $ -|s -|s 985,482 | $ -
FFE S 279,767 | S 279,767 | S -ls -l 279,767 | S -
Hard S 7,639,088 | $ 7,639,088 | $ -ls -l 7,639,088 | $ -
Soft S 1,951,145 | S 1,951,145 | S 755,998 | $ 187,930 | S 1,951,145 | S -

S 10,855,482 | S 10,855,482 | S 755,998 | $ 187,930 | $ 10,855,482 | $ -
Contingency | $ 4,829 | S 4,829 | S -|s -|s 4,829 | S -
FFE $ -|S -|S -|S -|s -|S -
Hard S 37,962 | S 37,962 | S -ls -l 37,962 | S -
Soft S 11,326 | $ 11,326 | $ -ls -|s 11,326 | $ -
S 54,118 | $ 54,118 | $ -1s -1$ 54,118 | $ -
Contingency | $ 14,305 | $ 14,305 | $ -|s -|s 14,305 | $ -
FFE $ -|S -|S -|S -|s -|s -
Hard S 114,435 | S 114,435 | S -ls -l 114,435 | S -
Soft S 29,637 [ S 29,637 | S -ls -l 29,637 [ S -
S 158,377 | $ 158,377 | $ -1s -1s 158,377 | $ -
S 11,067,977 S 11,067,977 S 755,998 S 187,930 $ 11,067,977 $ -
Contingency | $ 1,074,936 $ 1,074,936 S - S - S 1,074,936 S -
FFE S 341,719 $ 341,719 $ - S - S 341,719 §$ -
Hard S 8,257,563 $ 8,257,563 $ - S - S 8,257,563 $ -
Soft S 2,165,028 $ 2,165,028 $ 735,061 $ 150,745 S 2,165,028 $ -
S 11,839,247 S 11,839,247 S 735,061 S 150,745 $ 11,839,247 $ -
S

11,839,247 $ -
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SEC-Reno Stdnt Ctr Bldg Contingency | $ 345,956 S 345,956 S - S - S 345,956 S -
FFE S 235,868 S 235,868 S - S - S 235,868 S -

Hard S 2,483,849 $ 2,483,849 $ - S - S 2,483,849 $ -

Soft S 748,661 $ 748,661 $ - S - S 748,661 $ -

SEC-Reno Stdnt Ctr Bldg Total S 3,814,333 S 3,814,333 S - S - S 3,814,333 S -
SEC-Reno Bldg 400 Science Labs Contingency | $ 228,151 S 228,151 S - S - S 228,151 S -
FFE $ 249,441 S 249,441 S - S - S 249,441 § -

Hard S 1,544,156 S 1,544,156 S - S - S 1,544,156 S -

Soft S 495,094 S 495,094 S 924 S - S 495,094 S -

SEC-Reno Bldg 400 Science Labs Total S 2,516,842 S 2,516,842 S 924 S - S 2,516,842 S -




CAMPUS

PHASE

PROJECT NO PROJECT

San Elijo Campus

04104

04105

04105 Total
04106

TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
Contingency | $ 363 954 S 363 954 S - S 363 954 S -
FFE S 185,061 S 185,061 S - $ - S 185,061 S -
Hard S 2,676,142 S 2,676,142 S - S - S 2,676,142 S -
Soft S 772,103 $ 772,103 $ 924 S - S 772,103 $ -

S 3,997,259 $ 3,997,259 $ 924 S - S 3,997,259 $ -
Contingency | $ 249 966 S 249 966 S S - S 249 966 S -
FFE S 231,187 S 231,187 S - S - S 231,187 S -
Hard S 1,733,906 S 1,733,906 S - S - S 1,733,906 S -
Soft S 552,779 $ 552,779 $ 924 $ - S 552,779 $ -
S 2,767,837 S 2,767,837 S 924 S - S 2,767,837 S -
S 2,767,837 $ 2,767,837 $ S
Contingency | $ 180,709 S 180,709 S - S - S 180,709 S -
FFE S 167,133 S 167,133 S - S - S 167,133 S -
Hard S 1,253,500 $ 1,253,500 $ - S - S 1,253,500 S -
Soft S 398,425 §$ 398,425 §$ 173,039 S 129,198 S 398,425 §$ -
S 1,999,767 $ 1,999,767 $ 173,039 $ 129,198 $ 1,999,767 $ -

04107

04107 Total
04108

04108 Total

San Elijo Campus Total

SEC-Reno Bldg 500 Computer Lab

SEC-Reno Bldg 500 Computer Lab Total

SEC-Reno Bldg 200

SEC-Reno Bldg 200 Total

SEC-Reno Bldg 300 Tutoring Ctr

SEC-Reno Bldg 300 Tutoring Ctr Total

SEC-Reno Bldg 600

SEC-Reno Bldg 600 Total

SEC-Reno Classrooms & Sc. Labs

SEC-Reno Classrooms & Sc. Labs Total

04106 Total S 1,999,767 $ 1,999,767 $ 173,039 S 129,198 S 1,999,767 $

Contingency 198,214 S 198,214 S 198,214 S -
FFE 123,365 S 123,365 S 98,571 $ - $ 123,365 S -
Hard 1,434,886 S 1,434,886 S 1,432,000 $ 329,225 § 1,434,886 S -
Soft 430,653 S 430,653 S 264,728 S 155,136 S 430,653 S -

2,187,118 $ 2,187,118 $ 1,795,299 $ 484,361 S 2,187,118 $ -

2,187,118 $

2,187,118 $

1,795,299 $

484,361

$

2,187,118 $

Contingency 264,801 S 264,801 S - S - S 264,801 S -
FFE 968,240 $ 968,240 $ 11,568 $ 1,346 S 968,240 $ -
Hard 1,113,476 S 1,113,476 S 824,000 $ 394,574 §$ 1,113,476 S -
Soft 570,153 $ 570,153 $ 670,293 $ 121,871 S 570,153 $ -

2,916,669 S 2,916,669 S 1,505,861 $ 517,791 $ 2,916,669 S -

2,916,669 $

32,039,073 $

2,916,669 $
32,039,073 $

1,505,861 $
4,212,032 $

517,791

$

1,282,095 $

2,916,669 $
32,039,073 $

Oceanside Campus

04201

04202

OC-New Allied Health Bldg

OC-New Allied Health Bldg Total

OC-New Chem & Biotech Bldg

OC-New Chem & Biotech Bldg Total

Contingency

2,562,047 S

2,562,047 S

$

2,562,047 S

FFE

1,117,425 $

1,117,425 $

1,117,425 $

Hard

19,378,458 $

19,378,458 $

19,378,458 $

Soft

5,118,480 S

5,118,480 S

5,118,480 S

Contingency

$
$
$
s
$
$
$
$
$
s
$
$
$
$
$
$
s
$

28,176,409 $

3 345 132 $

28,176,409 $

3 345 132 $

28,176,409 $

3 345 132 $

FFE

1,004,850 $

1,004,850 $

1,004,850 $

Hard

25,755,562 S

25,755,562 S

25,755,562 S

Soft

6,699,497 S

6,699,497 S

6,699,497 S
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$
$
$
$
$

36,805,041 $

36,805,041 $

W |nlununungauniuninlnln

36,805,041 $

$
$
$
S
$
$
$
$
S




CAMPUS

PHASE

PROJECT NO PROJECT

Oceanside Campus

04203 OC-New Stdnt Srvc Bldg

OC-New Stdnt Srvc Bldg Total

04203 Total

04204 OC-New Gymnasium Bldg

OC-New Gymnasium Bldg Total

04204 Total

04205 OC-New Athletic Field Sup Bldg

OC-New Athletic Field Sup Bldg Total

04205 Total
04206 OC-New Tennis Ct Sup Bldg

OC-New Tennis Ct Sup Bldg Total

04207 OC-Reno Bildg 1000 Admin

OC-Reno Bldg 1000 Admin Total

04208 OC-New Parking Lot & Entrance

OC-New Parking Lot & Entrance Total

TYPE

ORIGINAL BUDGET.

CURRENT BUDGET.

COMMITMENTS.

EXPENDITURES.

FCAC DELTA.

04202 Total S 36,805,041 $ 36,805,041 $ - 36,805,041 $ -

S
Contingency | $ 4,094,528 S 4,094,528 S - S - 4,094,528 S -
FFE S 1,225,980 S 1,225,980 S - S - 1,225,980 S -
Hard S 31,529,455 S 31,529,455 S - S - 31,529,455 S -
Soft S 8,196,053 S 8,196,053 S - S - 8,196,053 S -
S 45,046,015 S 45,046,015 S - S - 45,046,015 S -
S 45,046,015 $ 45,046,015 $ S 45,046,015 $
Contingency | $ 3,376,390 S 3,376,390 S - S 3,376,390 S
FFE S 665,858 $ 665,858 $ - S - 665,858 $ -
Hard S 26,344,614 S 26,344,614 S - S - 26,344,614 S -
Soft S 6,764,881 $ 6,764,881 $ - S - 6,764,881 $ -
S 37,151,742 $ 37,151,742 $ - S 37,151,742 $
S 37,151,742 $ 37,151,742 $ S 37,151,742 $
Contingency | $ 164,528 S 164,528 S - S 164,528 S
FFE S 28,594 S 28,594 S - S - 28,594 S -
Hard S 1,287,600 S 1,287,600 S - S - 1,287,600 S -
Soft S 337,806 $ 337,806 $ - S - 337,806 $ -
S 1,818,528 $ 1,818,528 $ - S 1,818,528 $
S 1,818,528 $ 1,818,528 $ S
Contingency | $ 95,851 S 95,851 S - S - 95,851 S -
FFE S 7,953 S 7,953 S - S - 7,953 S -
Hard S 758,837 $ 758,837 $ - S - 758,837 $ -
Soft S 196,349 S 196,349 S - S - 196,349 S -
S 1,058,990 $ 1,058,990 $ S - 1,058,990 $ -
Contingency | $ 1 002 662 S 1 002 662 S S - 1 002 662 S -
FFE S 631,293 $ 631,293 $ - S - 631,293 $ -
Hard S 7,251,088 $ 7,251,088 $ - S - 7,251,088 $ -
Soft S 2,155,303 $ 2,155,303 $ - S - 2,155,303 $ -
S 11,040,346 $ 11,040,346 $ S - 11,040,346 $ -
Contingency | $ 1 051 297 $ 1 051 297 $ S - 1 051 297 $ -
FFE $ - S - S - S - - S -
Hard S 8,410,176 S 8,410,176 S - S - 8,410,176 S -
Soft S 2,122,445 §$ 2,122,445 §$ - S - 2,122,445 §$ -
S 11,583,918 $ 11,583,918 $ S - 11,583,918 $ -
S

04208 Total S 11,583,918 $ 11,583,918 $ 11,583,918 $

04209 0OC-New N Campus Park Lot 4C Ex Contingency | $ 291,498 S 291,498 S S - 291,498 S -
FFE $ - S - S - S - - S -

Hard S 2,331,928 $ 2,331,928 $ - S - 2,331,928 $ -

Soft S 594,282 $ 594,282 $ - S - 594,282 $ -

OC-New N Campus Park Lot 4C Ex Total S 3,217,709 $ 3,217,709 $ S - 3,217,709 $ -
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CAMPUS PHASE PROIJECT NO PROJECT TYPE ORIGINAL BUDGET. CURRENT BUDGET. COMMITMENTS. EXPENDITURES. FCAC DELTA.
Oceanside Campus | 04210 0OC-Reno N Campus Track & Field Contingency | $ 455,761 S 455,761 S - S - S 455,761 S -
FFE $ - S - S - S - S - S -
Hard S 3,582,941 $ 3,582,941 $ - S - S 3,582,941 $ -
Soft S 989,067 $ 989,067 $ 578,028 $ 126,120 S 989,067 $ -
OC-Reno N Campus Track & Field Total S 5,027,769 S 5,027,769 S 578,028 $ 126,120 $ 5,027,769 S -

S

04211

04212

04213

04213 Total
04214

04214 Total
04244

04244 Total

Oceanside Campus Total
Grand Total

OC-New Monument Signage

OC-New Monument Signage Total

0OC-Reno Gym Complex

OC-Reno Gym Complex Total

OC-Reno Administration

OC-Reno Administration Total

OC-New Photovoltaic Panels

OC-New Photovoltaic Panels Total

OC-Reno Temporary Bldgs

OC-Reno Temporary Bldgs Total

04210 Total 5,027,769 $ 5,027,769 $ 578,028 $ 126,120 $ 5,027,769 $ -

Contingency | $ 14,458 $ 14,458 S - - 14,458 S -
FFE $ - S - S - - - S -
Hard S 115,660 S 115,660 S - - 115,660 S -
Soft S 29,933 S 29,933 S - - 29,933 S -

S 160,051 $ 160,051 $ - - 160,051 $ -
Contingency | $ 78,148 S 78,148 S - - 78,148 S -
FFE S 266,339 S 266,339 S - - 266,339 S -
Hard S 348,016 $ 348,016 $ - - 348,016 $ -
Soft S 167,843 S 167,843 S - - 167,843 S -

S 860,347 S 860,347 S - - 860,347 S -

04212 Total 860,347 S 860,347 S - - 860,347 S -

WVNEIWVNW0nNunununeEan|lnlnununRaan|nnnnepeaun|uniunlunlun

$
$
$
$
$
$
$
$
$
$
$
$
-8
$
$
$
$
$
$
$
$
$
$
$
$

S
Contingency | $ 139,775 S 139,775 S - 139,775 S -
FFE S 472,617 S 472,617 S - - 472,617 S -
Hard S 626,217 $ 626,217 $ - - 626,217 $ -
Soft S 300,108 $ 300,108 $ - - 300,108 $ -
S 1,538,717 $ 1,538,717 $ - - 1,538,717 $ -
S 1,538,717 $ 1,538,717 $ - - 1,538,717 $ -
Contingency | $ 374,456 S 374,456 S - - 374,456 S -
FFE $ - S - S - - - S -
Hard S 2,995,576 $ 2,995,576 $ - - 2,995,576 $ -
Soft S 761,655 $ 761,655 $ - - 761,655 $ -
S 4,131,688 $ 4,131,688 $ - - 4,131,688 $ -
S 4,131,688 S 4,131,688 S 4,131,688 S
Contingency | $ 15,961 $ 15,961 $ - - 15,961 $ -
FFE S - S - S 140,525 S 71,630 S - S -
Hard S 125,479 S 125,479 S 298,000 S 22,508 S 125,479 S -
Soft S 34,948 S 34,948 S 386,917 $ 64,467 S 34,948 S -
S 176,388 $ 176,388 $ 825,442 S 158,604 $ 176,388 $ -
S 176,388 $ 176,388 $ 825,442 S 158,604 $ 176,388 $
S 187,793,658 $ 187,793,658 $ 1,403,470 $ 284,724 S 187,793,658 $ -
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$

230,900,707 $

230,900,707 $

6,371,500 $

1,754,749

$ 230,900,707 $




