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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [a] [b] [c] [d] [e] [f]
FORECAST COST DELTA

Proposition State / Other District AT COMPLETION | (FCAC- CURRENT

PROJECT NO. PROJECT MM Funding Sources Funding ORIGINAL BUDGET | CURRENT BUDGET | COMMITMENTS EXPENDITURES (FCAC) BUDGET)

04001 CLC - Bldg D New Stdnt Srvc $ 12,255,973 | $ $ $ 10,855,482 | $ 12,255,973 | $ 1,478,302 | $ 942,793 | $ 12,255,973 | $

04002 CLC-Monument Sign and Demo SBDC $ 1,130,514 | $ $ $ 54,118 | $ 1,130,514 | $ 1,006,426 | $ 298,868 | $ 1,130,514 | $

04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002) $ -1 -3 $ 158,377 | $ -8 -3 $ -3

04004 CLC-Reno Bldg 100 & 200 Classrooms $ 11,421,405 | § $ $ 11,949,129 | $ 11,421,405 | $ $ $ 11,421,405 | § -

04005 CLC- Parking and Bldg C Demo $ 1,672,450 | $ $ $ 62,484 | $ 1,672,450 | $ $ $ 1,276,279 | $ (396,171)

04006 CLC- Reno Parking Reconfig (Original Standalone Project / Now within 04001 and 04005) $ -1$ -1$ $ 3,288,038 | $ -1$ -1 s $ -3 o

04007 CLC- New Campuswide ADA Improv (Original Standalone Project / Now within 04001) $ $ - s $ 270,425 | $ $ - s $ -1 $

04008 CLC-New Photovoltaic Panels (Original Standalone Project / Now within 04005) $ $ - s $ 433,884 | $ $ - s -1$ -1 $

04009 CLC-Arby’s Demolition $ - s -1 s 150,000 | $ -1 $ 150,000 | $ 37,843 | $ 23,106 | $ 150,000 | $ -

Community Learning Center Project Total $ 26,480,342 | $ -8 150,000 | $ 27,071,937 | $ 26,630,342 | $ 2,522,571 | $ 1,264,766 | $ 26,234,171 | $ (396,171)

04201 OC-Bldg 5100 New Allied Health $ 27,980,422 | $ $ $ 28,176,409 | $ 27,980,422 | $ 528,627 | $ 182,278 | § 27,980,422 | $ -

04202 OC-Bldg 1300 New Chem & Biotech $ 35,979,358 | $ $ $ 36,805,041 | $ 35,979,358 | 599,743 | $ 294,303 | $ 35,979,358 | $

04203 OC Bldg 1400 New Stdnt Srvc $ 54,058,324 | $ $ $ 45,046,015 | $ 54,058,324 | $ 1,266,384 | $ 311,904 | $ 56,931,058 | $§ 2,872,734

04204 OC-Bldg 5000 New Gymnasium $ 37,046,356 | $ $ 37,151,742 | § 37,046,356 | $ 518,820 | $ 178,299 | $ 37,046,356 | $ o

04205 OC-New Athletic Field Support Bldg (Original Standalone Project / Now within 04210) $ -1 s - s $ 1,818,528 | $ -1 s - s -1$ -1 s

04206 OC-New Tennis Court Sup Bldg (Original Standalone Project / Now within 04208) $ -8 -3 $ 1,058,990 | $ -1 -3 HE -1

04207 OC-Reno Bldg 1000 Admin $ 13,315,305 | $ $ $ 11,040,346 | $ 13,315,305 | $ 1,195,326 | $ 216,069 | $ 13,315,305 | $ -

04208 OC-New Pk Lot 5A PV Tennis Bldg $ 16,884,320 | ¢ $ $ 11,583,918 | $ 16,884,320 | ¢ 814,564 | $ 96,939 | $ 12,553,755 | $ (4,330,565)

04209 OC-New N Campus Park Lot 4C Ex $ 3,056,341 | $ $ $ 3,217,709 | $ 3,056,341 [ $ =ls | ) 3,056,341 | § -

04210 OC-Reno Track & Field & Sup Bldg $ 8,448,699 | $ $ 1,500,000 | $ 5,027,769 | $ 9,948,699 | $ 8,715,974 | $ 634,363 | $ 9,948,699 | $

04212 OC-Reno Gym Complex (Original Standalone Project / Now within 04224) $ -1 s - s $ 860,347 | $ -1 s -1 s -1$ -1 s

04213 OC-Reno Administration (Original Standalone Project / Now within 04207) $ $ - s $ 1,538,717 | $ $ - s $ -1 s

04214 OC-New Photovoltaic Panels (Original Standalone Project / Now within 04208) $ -1 s - s $ 4,131,688 | $ -1 s - s $ -1 s

04215 OC-Bldg 2800 New Arts/Media $ 14,158,706 | $ $ $ 14,408,733 | $ 14,158,706 | $ $ $ 15,658,706 | $ 1,500,000

04216 OC-Reno Bldg 1200 Library $ 20,887,468 | $ $ $ 21,089,118 | $ 20,887,468 | $ $ $ 20,887,468 | $

04217 OC-Reno Bldg 3000 Classrooms $ 5,928,074 | $ $ $ 5,951,323 | $ 5,928,074 | $ $ $ 5,928,074 | $§

04218 OC-Reno Bldg 3200 Stdnt Resrcs $ 2,830,981 | $ $ $ 2,782,695 | $ 2,830,981 | $ $ $ 2,830,981 | $

04219 OC-Reno Bldg 3300 Classrooms $ 3,857,364 | $ $ $ 3,788,303 | $ 3,857,364 | $ $ $ 3,857,364 | $

04220 OC-Reno Bldg 3700 Classrooms $ 3,347,358 | $ $ $ 3,285,311 [ $ 3,347,358 | $ $ $ 3,347,358 | $

04221 OC-Reno Bldg 4100 Off/Mtng Sp $ 2,408,026 | $ $ $ 2,435,130 | $ 2,408,026 | $ $ $ 2,408,026 | $

04222 OC-Reno Bldg 3100 Off/Classrms $ 3,784,474 | $ $ $ 3,763,309 | $ 3,784,474 | $ $ $ 3,784,474 | $

04223 OC-Reno Bldg 4700 Office $ 1,353,959 | $ $ $ 1,371,997 | $ 1,353,958 | ¢ $ $ 1,353,958 | $

04224 OC-Reno Campuswide ADA Improv $ 1,254,924 | $ $ $ 2,396,597 | $ 1,254,924 | $ $ $ 1,254,924 | $

04225 OC-Reno Campuswide Utility Inf $ 4,637,121 | $ $ $ 5,370,468 | § 4,637,121 | $ - $ 4,637,121 | $

04226 OC-North Storm Drain $ -l s -8 750,000 | § -ls 750,000 | $ 79,136 | $ 8,431 | 812,252 | $ 62,252

04226A OC-Reno Library (Original Standalone Project / Now within 04224) $ $ - s $ 1,645,073 | $ $ - s -1$ -1 s

04227 OC-Reno Ch Water Gen Conversion (Original Standalone Project / Now within 04203) $ $ - s $ 5,718,487 | $ $ - s $ -1 $

04228 OC-New Thermal Energy Systems $ $ B $ 5,606,984 | $ $ =18 $ -3

04237 OC-Reno Bldg 4500 Science $ 21,444,413 | $§ $ $ 21,615,807 | $ 21,444,413 | $§ -1$ - s 21,444,413 | $

04244 OC-Swing Space $ 5,458,137 | $ $ $ 176,388 | $ 5,458,137 | $ 1,243,379 | $ 731,958 | $ 5,458,137 | $

Oceanside Project Total $ 288,120,130 | $ -8 2,250,000 | $ 288,862,942 | $ 290,370,131 | § 14,961,953 | $ 2,654,543 | $ 290,474,552 | $ 104,421
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04101 SAN- Bldg 1100 New Stdnt Srvc $ 12,385,629 | $ -1$ - s 11,839,247 | $ 12,385,629 | $ 1,396,835 | $ 803,155 | $ 13,730,978 | $ 1,345,349
04102 SAN-Reno Bldg 900 Stdnt Ctr $ 1,348,063 | $ HE -8 3,814,333 | $ 1,348,063 | $ HE -1 s 1,348,063 | $ -
04103 SAN-Reno Bldg 400 Science Labs $ 2,696,309 | ¢ - ¢ -1 2,516,842 | $ 2,696,309 | $ 2,424 | % 924 | $ 2,696,309 | $§ c
04104 SAN-Reno Bldg 500 Language Lab $ 3,464,024 | $ -3 -1 $ 3,997,259 | $ 3,464,024 | $ 2,955,971 | $ 316,652 | $ 3,464,024 | $ c
04105 SAN-Reno Bldg 200 Fine Arts/Music $ 3,470,077 | $ HE -1 2,767,837 | § 3,470,077 | $ 286,692 | $ 62,560 | $ 3,470,077 | $ -
04106 SAN-Reno Bldg 300 Classrooms $ 2,662,382 | $ -1$ - s 1,999,767 | $ 2,662,382 | $ 2,626,570 | $ 1,859,590 | $ 2,674,769 | $ 12,387
04107 SAN-Reno Bldg 600 Classrooms $ 2,236,358 | § -3 ¢ 2,187,118 | $ 2,236,358 | § 2,230,892 | $ 2,187,588 | ¢ 2,236,358 | $ >
04108 SAN-Swing Space $ 2,916,709 | $ gk A E 2,916,669 | $ 2,916,709 | $ 2,165,678 | $ 1,733,520 | § 2,916,709 | $§ o
04109 SAN-Reno Bldg 100 Library $ 5,223,014 | $ - s - s 5,223,014 | $ 5,223,014 | $ 337,436 | $ 49,448 | $ 5,223,014 | $ -
04110 SAN-Reno Bldg 700 $ 457,263 | $ -8 Bk 459,496 | $ 457,263 | § -8 -8 457,263 | § -
04111 SAN-Reno Bldg 800 $ 97,434 | $ -8 Bk 104,875 | $ 97,434 | $ -8 -8 97,434 | $ -
04112 SAN-Reno Central Campus Quad $ 1,682,918 | § B E -1 2,892,029 | $ 1,682,918 | $ - 1% -1 1,682,918 | $ -
04114 SAN-New Campuswide ADA Improv $ -3 -4 -8 445,674 | $ = ][ 8 -4 -1 -1 % o
04115 SAN-Reno Mech & Elec Utilities $ 627,737 | $ -3 -l s 489,757 | $ 627,737 | $ -1 $ -1 % 627,737 | $ -
04116 SAN-New Photovoltaic Panels $ 985,244 | $ -1$ -1 $ 1,004,593 | $ 985,244 | $ -1 $ -1 $ -1 $ (985,244)
San Ellijo Projects Total $ 40,253,159 | § -4 -3 42,658,510 | $ 40,253,159 | $ 12,002,500 | $ 7,013,437 | $ 40,625,651 | $ 372,492
SUBTOTAL = CLC, OC AND SAN ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECT COSTS $ 354,853,631 $ $ $ 358,593,389 $ 357,253,632 $ 29,487,024 $ 10,932,746 $ 357,334,374 $ 80,742
Program Support Costs $ 25,139,754 | $ - $ - $ 25,234,032 | $ 25,139,754 | $ 12,755,591 | $ 7,326,054 | $ 25,139,754 | $ o
Lease Revenue Payback $ 12,084,068 | $ - $ - $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ -
Program Reserve $ 18,999,669 | § - |3 - |$ 38,373,314 | $ 18,999,669 | § - | $ - $ 18,918,927 | $ (80,742)
TOTAL = ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECT COSTS H 411,077,122 $ $ 2,400,000 $ 434,284,803 $ 413,477,123 $ 54,326,683 $ 30,342,868 $ 413,477,123 $

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [a] [b] [c] [d] [e] [f]
FORECAST COST

Proposition State / Other District AT COMPLETION
PROJECT NO. PROJECT MM Funding Sources Funding ORIGINAL BUDGET | CURRENT BUDGET | COMMITMENTS EXPENDITURES (FCAC) DELTA
04211 OC-New Monument Signage $ -1 -1 -1$ 160,051 | $ 160,452 | $ -3 -8 160,452 | $ -
04229 OC-Bldg 3800 New Resource Center $ BE -ls BE 9,767,121 | § 9,394,819 | $ -3 =8 9,394,819 | $ o
04230 OC-Bldg 1100 New Campus Police $ B -ls B 13,474,228 | $ 10,965,743 | $ -3 =8 10,965,743 | $§ -
04231 OC-New Purchasing Bldg $ -1$ -1 s -1$ 2,156,014 | $ -1$ -1 s -1 -3 S
04232 OC-New Green House $ B B B 1,456,941 | $ -3 =18 =8 -3 -
04233 OC-Reno Bldg 3400 Stdnt Ctr $ B -ls BE 16,371,232 | $ 13,914,983 | § -3 =8 13,914,983 | $ -
04234 OC-Reno Bldg 3601 Stdnt Res/Tu $ - s -1 s - s 2,497,845 | $ 2,516,604 | $ -1 $ =8 2,516,604 | $§ -
04235 OC-Reno Bldg 4000 Auto Tech $ HE -8 -8 3,973,032 | $ 4,061,051 | $ -8 -8 4,061,051 | § -
04236 OC-Reno Bldg 4400 Prof Dev $ -1 s - s -1 s 2,381,115 | $ 2,422,162 | $ B E - s 2,422,162 | $ -
04238 OC-Reno Bldg 4600 Stdnt Resour $ K - s -1 5,194,680 | $ 5,223,482 | $ -8 HE 5,223,482 | $ -
04239 OC-Reno Bldg 2000 Theatre $ -1 -1% -1s 13,136,324 | $ 10,262,400 | $ - -1$ 10,262,400 | § o
04240 OC-Reno Bldg 2100 Art $ -1 -1 -8 3,239,319 | $ 2,804,395 | $ =] -1 2,804,395 | $ o
04241 OC-Reno Building 3500 $ -1 -8 -1 918,215 | $ 394,620 | $ -s -l s 394,620 | $ -
04242 OC-New Bldg 4800 Comp Lab $ HE -8 -8 3,456,225 | § 2,415,794 | $ -8 HE 2,415,794 | $ -
04243 OC-Reno Bldg 4200 Maint $ - s -3 - s 1,928,124 | $ 1,961,005 | $ -1$ - s 1,961,005 | $ -
04245 OC-New Baseball Field $ -1 -1 -1$ 4,464,776 | $ -1$ -1 -1$ -1 o
04246 OC-New Promenade & Plaza $ -1 s - s -1 s 5,084,667 | $ 2,303,044 | $ -8 -8 2,303,044 | § -
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / Now within 04224) $ -1 s - s -1 s 3,019,713 | $ -1 s - s -1$ -1 $ :
04113 SAN-New Monument Signage $ -1 s -ls -8 167,281 | $ 167,281 | $ - s -l s 167,281 | $ o
SUBTOTAL = CLC, OC AND SAN FMP PLANNED / UPCOMING PROJECT COSTS $ $ $ $ 92,846,903 $ 68,967,836 $ $ $ 68,967,836 ¢
Program Support Costs $ - $ - $ - $ 6,533,589 | $ 4,853,231 | § o $ o $ 4,853,231 | $ o
Program Reserve $ - |3 - | - |3 9,938,049 | $ 3,691,053 | $ - |3 ) 3,691,053 | $ -
TOTAL = FMP PLANNED / UPCOMING PROJECT COSTS $ H $ H 109,318,541 $ 77,512,121  § $ H 77,512,121 §

NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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