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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting February 12, 2019 
(Approved July 9, 2019) 

 
I. Call to Order 

The Independent Citizens’ Bond Oversight Committee met in a regular meeting on 
Tuesday, February 12, 2019, in meeting room 1068 on the Oceanside campus.  
Chairperson Debbie Barnum called the meeting to order at 1:59 p.m. 
 

II. Roll Call 
Committee members present: 
Debbie Barnum     Ted Owen 
Dick High     Kris Powell 
 
Committee members not present: 
Raye Clendening 
 
Others present: 
Geoff Bachanas    Pelin Karakas 
Larry Barry     Tom Macias 
Tim Flood     Miguel Renteria 
 

III. Approve Meeting Minutes  
 
A. Regular Meeting of October 16, 2018 
By a motion of committee member Owen, seconded by committee member High, 
the minutes of the regular meeting of October 16, 2018, were approved.   
 
Vote: 4/0 
Aye: Barnum, High, Owen, Powell 
 

IV. Public Comment On and Not on the Agenda 
None. 

 
V. Changes in Agenda Order 

None. 
 

VI. Removal of Student Committee Member and Recruitment of New Student 
Committee Member 
The student representative on the committee is no longer a student at the college.  
A board agenda item will go before the board of trustees on February 21, 2019 to 
remove the student from the committee.  Once the board approves the removal, we 
will begin recruiting for a replacement.     

 
VII. Resignation of Business Representative Committee Member and Recruitment 

of New Business Representative Committee Member 
The committee’s business representative, Yolanda Silva submitted her resignation 
from the committee.  A board agenda item will go before the board of trustees on 
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February 21, 2019 to accept her resignation.  Once the board accepts the 
resignation, we will begin recruiting for a replacement.   
 

VIII. Measure MM Bond Annual Audit Report 
Flood provided copies and reviewed the bond audit report with the committee and 
responded to questions.  Flood stated that if anyone had any additional questions, 
to please contact him. 
 

IX. Annual Report 
Barnum gave a status on the annual report that will be compiled.  Once the report is 
completed, it will be presented to the board of trustees in May.   
 

X. Staff Standing Reports 
 

A. Status of Design 
• Currently there are 13 active projects; $35.1M in commitments; and $23.3M in 

expenditures.   
• The environmental study for the Student Services and administration building 

at the San Elijo Campus are in process and under review by the San Elijo 
Coastal Commission. 

• Version 2 of the district standards and guidelines has been completed. 
• The architectural design guidelines for the Oceanside campus are being 

finalized. 
 
Current In-Design Projects 
• OCN:  Athletic Field Renovation and New Athletic Field Support Building.  

Design documents completed and comments from the Division of State 
Architect (DSA) have been received.  Comments have been incorporated into 
the plans and plans will be resubmitted to DSA for approval.   

• OCN:  B1000 Administration Renovation.  Currently in design phase.  Project 
will be submitted to DSA late summer and construction will begin in fall 2019. 

• OCN:  Design-Build Package 1—new parking Lot 5A, photovoltaic, and tennis 
support building, new gym building, and new Allied Health building.  Currently 
in criteria development phase. 

• OCN:  Design-Build Package 2—new chemistry and biotechnology building.  
Currently in criteria development phase.   

• OCN:  Design-Build Package 3—new Student Services building.  Currently in 
criteria development phase. 

• SAN:  New Student Services and administration building.  Project is in the 
final stages of design and will be submitted to DSA later this month.   

• SAN:  B500 Modernization.  Currently in design and plans will be submitted to 
DSA in March.  

• CLC:  New Student Services building.  Plans will be submitted to DSA at the 
end of the month and construction will begin summer 2019. 

• CLC:  New monument sign and entryway.  Design has been submitted to 
DSA for review and approval. 
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B. Status of Construction 
• SAN:  B600 modernization has been completed in time for spring 2019 

semester. 
• SAN:  Two additional portables have been added as temporary swing space 

for Phase 2. 
• SAN:  B300 modernization is under construction and scheduled to be 

completed in July 2019. 
 

C. Status of Contracts Let 
Requests for Task Order Proposals (RFTOPs) in process: 
• SAN:  B200 Modernization Architectural Services—finalizing the task order 

with the architect. 
• CLC:  Building A + B Renovation Architectural Services—currently in process 

selecting architectural services. 
 
Design-Build Request for Qualifications and Proposals (RFQ/Ps) 
• OCN:  Design Build Package 1 is out for bid. 
 
Upcoming Projects: 
• OCN:  Design-Build Request for Qualifications and Proposal for Package 2—

new chemistry and biotechnology building and package 3, new Student 
Services building. 

• SAN:  B100 Renovation Architectural Services RFTOP. 
• Program wide request for qualifications (RFQs):  commissioning services. 
• Program wide RFQs:  project inspection services. 
• Program wide RFQs:  special inspection and material testing services. 
 

D. Scope of Services for Negotiated Contracts 
This will no longer be a separate agenda item as the information can be found 
under the financials.   
 

E. Status of Finance (Cost to Date) 
The committee reviewed the current financials and the dashboard for Measure 
MM was introduced.  The dashboard will provide up-to-date information on 
project costs for all sites and will be presented to the board of trustees in March.   
 

XI. Items for Next Agenda 
• Revisit $455M bond costs/budgets/dashboard. 
 

XII. Adjournment 
Meeting adjourned at 3:29 p.m. 
 
Minutes Approval: 
 
 
Josh Mazur 
Committee Chair 

 

 


