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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

Ahead-0

Not Started-36On-time-17

Behind-1

Active Projects = 18
Completed = 2

$54.4M
Commitments

$30.4M
Expenditures

Program Financial Summary                         
(as of July 31, 2019)

STATUS OF DESIGN
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STATUS OF DESIGN

 In Design
 Oceanside: New Parking Lot 5A, PV & Tennis Support Building, New Gym Building 

and New Allied Health Building
 Oceanside: New Chemistry & Biotechnology Building
 Oceanside: New Student Services Building 
 Oceanside: B1000 Administration Renovation
 San Elijo: B200 Modernization
 San Elijo: B100 Renovation
 CLC: Buildings A + B Renovation

OC DESIGN BUILD 
PROJECTS
Design-Build Project Packages

 Health and Wellness Hub
 New Parking Lot 5A and Tennis Court 

Support Building
 New Gym Building
 New Allied Health Building

 New Chemistry & Biotech Building

 New Student Services Building

Project #1

Project #3

Project #2
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OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Current Budget: $16.9M

 Criteria Architect: Lionakis

 Scope:  A new parking Lot will provide 500+ additional parking spaces and will be located near the main 
entrance to the campus. The parking lot will include photovoltaic shade structure system and charging 
stations.  The new tennis support building will provide the tennis courts with adequate storage, 
restroom facilities and house a relocated transformer to power the tennis court lighting.  

 Status: Criteria document is complete and Design-Build Entity contract is on the Board of Trustees 
agenda for approval at the September 2019  board meeting. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE Procurement: Dec. 2019 – Sept. 2019
DBE-Design: Sept. 2019 – March 2020
DSA: March 2020 – Aug. 2020
Final GMP Contract: Sept. 2020 – Oct. 2020
DBE-Construction: Nov 2020 – July 2021
Closeout: Aug. 2021 – Oct. 2021

OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING
Project Budget as of July 31, 2019

Construction
$12,193,716

Non-
Construction
$3,014,512

Equipment
$6,947

Contingency
$1,669,146

Current Budget = $16,884,320

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast
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OC NEW GYM BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Current Budget: $37.1M

 Criteria Architect: Lionakis

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium will replace the existing gym buildings and provide a consolidated location 
for the new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also 
include locker rooms, equipment storage, and a multi-purpose studio.

 Status: Criteria document is complete and Design-Build Entity contract is on the Board of Trustees 
agenda for approval at the September 2019  board meeting. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE Procurement: Dec. 2018 – Sept. 2019
DBE-Design: Sept. 2019 – Sept. 2020
DSA: Sept. 2020 – May 2021
Negotiate: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – May 2023
Closeout: May 2023 – July 2023

OC NEW GYM BUILDING
Project Budget as of July 31, 2019

Construction
$26,166,061

Non-
Construction
$6,811,755

Equipment
$627,008

Contingency
$3,441,531

Current Budget = $37,046,356

Construction Non-Construction Equipment Contingency
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OC NEW ALLIED HEALTH BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Current Budget: $27.98M

 Criteria Architect: Lionakis

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-of-the-art simulation spaces, including patient 
and operating rooms, as well as hands-on skills labs and classrooms.  The  master plan assumes a single 
story building whose design is coordinated with the new gym complex to crate a unified campus and 
design aesthetic.

 Status: Criteria document is complete and Design-Build Entity contract is on the Board of Trustees 
agenda for approval at the September 2019  board meeting. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE Procurement: Dec. 2018– Sept. 2019
DBE-Design: Sept. 2019 – Sept. 2020
DSA: Sep. 2020 – May 2021
Final GMP Contract: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – Nov. 2022
Closeout: Nov. 2022 – Jan. 2023

OC NEW ALLIED HEALTH BUILDING
Project Budget as of July 31, 2019

Construction
$19,189,678

Non-
Construction
$5,141,622

Equipment
$1,049,789

Contingency
$2,599,333

Current Budget = $27,980,422

Construction Non-Construction Equipment Contingency
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OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Current Budget: $35.98M

 Criteria Architect: Lionakis

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new 
chemistry and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology 
program expands into a Baccalaureate degree program, the building will provide needed space for 
growth. The project will be the major component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: Criteria document is complete and the Design-Build Entity procurement is on-going. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE Procurement: June 2019 – Oct. 2019
DBE-Design: Oct. 2019 – Jan. 2021
DSA: Jan. 2021 – July 2021
Final GMP Contract: July 2021 – Nov. 2021
DBE-Construction: Nov. 2021 – Sept. 2023
Closeout: Sept. 2023 – Nov. 2023

OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of July 31, 2019

Construction
$25,073,913

Non-
Construction
$6,612,584

Equipment
$950,444

Contingency
$3,342,418

Current Budget = $35,979,358

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT SERVICES BUILDING 

 Phase: Criteria Development

 Delivery Method: Design-Build

 Current Budget: $54.1M

 Criteria Architect: Gensler 

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate student service functions currently scattered 
throughout the campus to a single, one-stop shop, and will include a new home for the Veterans Center. 
Located at the current Pedley Park, the new building is strategically located to act as a gateway building 
for the campus, providing a much-needed sense of entry and easy wayfinding for new or prospective 
students. Currently proposed as a two-story structure, the building will also allow access and entry 
from the street level for visitors and campus promenade level for current students.

 Status: Criteria document is complete and the Design-Build Entity procurement is in it’s final stages.

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE Procurement: Apr. 2019 – Oct. 2019
DBE-Design: Oct. 2019 – Sept. 2020
DSA: Sept. 2020 – May 2021
Final GMP Contract: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – Mar. 2023
Closeout: Mar. 2023 – May 2023

OC NEW STUDENT SERVICES BUILDING
Project Budget as of July 31, 2019

Construction
$38,999,197

Non-
Construction
$8,895,811

Equipment
$1,248,923

Contingency
$4,914,393

Current Budget = $54,058,324

Construction Non-Construction Equipment Contingency
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OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $13.4M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: This project consists of renovating the entire building to increase capacity and replacing MEPs 
with a new floor layout. Project will also include temporary portables as swing space. For renovation 
projects interior spaces will be re-programmed, major work will be completed on the interior walls and 
finishes will be upgraded.   

 Status: Design development continues. User group meetings regarding both B1000 and the required 
swing space are on-going. 

 Schedule: Design: Jun. 2018 – Jan. 2020
DSA: Feb. 2020 – June 2020
Bid/Award: June 2020 – Sept. 2020
Construction: Sept. 2020 – Nov. 2021
Closeout: Dec. 2021 – Jan. 2022

OC B1000 ADMINISTRATION RENOVATION
Project Budget as of July 31, 2019

Construction
$9,310,813

Non-
Construction
$2,236,779

Equipment
$585,516

Contingency
$1,182,197

Current Budget = $13,315,305

Construction Non-Construction Equipment Contingency
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SAN B200 MODERNIZATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: SGPA Architecture 

 Building SQ FT: 10,413 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing system 
replacements, new finishes and FF&E.  The building houses classrooms for arts and letters, restrooms, 
and also has a large multipurpose room.  

 Status: Design is wrapping up.  Design and constructability reviews were at the end of August and 
documents are being prepared for submittal to DSA on September 24th.

 Schedule: Design: Feb. 2019 – Sept. 2019
DSA:  Sept. 2019 – Nov. 2019
Bid/Award:  Nov. 2019 – Jan. 2020
Construction:  Jan. 2020 – Aug. 2020
Closeout: Aug. 2020 – Oct. 2020

SAN B200 RENOVATION
Project Budget as of July 31, 2019

Construction
$2,464,797

Non-
Construction

$598,015

Equipment
$214,350

Contingency
$192,915

Current Budget = $3,470,077

Construction Non-Construction Equipment Contingency
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SAN B100 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $5.3M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  This project will include renovation to tutoring spaces, 
computer labs, offices, restrooms, and AV/IT spaces.  Remaining portions of the building, mostly the 
library, will receive a light modernization.  

 Status: Currently the project is in the Construction Document phase of design.

 Schedule: Design: May 2019 – Jan. 2020
DSA:  Jan. 2020 – Apr. 2020
Bid/Award:  Apr. 2020 – July 2020
Construction:  July 2020 – Feb. 2021
Closeout: Feb. 2021 – Apr. 2021

SAN B100 RENOVATION
Project Budget as of July 31, 2019

Construction
$3,318,048

Non-
Construction
$1,066,269

Equipment
$363,877

Contingency
$474,819

Current Budget = $5,223,014

Construction Non-Construction Equipment Contingency
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CLC BUILDINGS A + B RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $11.4 M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project will include approximately 9,000sf of renovation to the area where Student 
Services was previously located. Academic Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel portion.  The remaining portion of the 
buildings, is approximately 29,500 sf of primarily classroom space, and will undergo a modernization.  

 Status:  This project is currently in the Design Development phase of design.

 Schedule: Design:  Mar. 2019 – Mar. 2020
DSA:  Mar. 2020 – July 2020
Bid/Award:  July 2020 – Oct. 2020
Construction:  Dec. 2020 – Aug. 2021
Closeout:  Sept. 2021 – Nov. 2021

CLC BUILDINGS A + B RENOVATION
Project Budget as of July 31, 2019

Construction
$7,877,401

Non-
Construction
$1,750,907

Equipment
$793,954

Contingency
$999,143

Current Budget = $11,421,405

Construction Non-Construction Equipment Contingency
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STATUS OF CONSTRUCTION

STATUS OF CONSTRUCTION

 In Bid & Award
 CLC: New Student Services Building

 In Construction 
 Oceanside: Athletic Field Renovation
 San Elijo: B300 Modernization
 San Elijo: B500 Modernization
 San Elijo: New Student Services and Administration Building
 CLC: New Monument Sign and Entryway
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CLC NEW STUDENT SERVICES BUILDING
 Phase: Bid and Award 

 Delivery Method: Design-Bid-Build

 Current Budget: $12.3M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: The new Student Services Building will provide student friendly space that consolidates 
student study and resource spaces along with staff space into a single dynamic environment that is 
required to properly serve the needs of the CLC.  A new quad is being constructed between the Student 
Services building and the existing A & B buildings.

 Status: Bids were received from three (3) prequalified general contractors in late August 2019. A 
letter was received by the District from one of the bidders of which the District and legal counsel are 
currently reviewing. After review is completed next steps for project will be determined. 

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete
DSA:  Feb. 2019 – June 2019; Complete
Bid/Award:  July 2019 – Sept. 2019
Construction:  Sept. 2019 – Oct. 2020
Closeout: Nov. 2020 – Jan. 2021

CLC NEW STUDENT SERVICES BUILDING
Project Budget as of July 31, 2019

Construction
$9,113,759

Non-
Construction
$1,953,007

Equipment
$364,578

Contingency
$824,629

Current Budget = $12,255,973

Construction Non-Construction Equipment Contingency
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CLC NEW STUDENT SERVICES BUILDING

OC ATHLETIC FIELD RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $9.95M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing 
storage building with a restrooms, changing facility and storage. The removal of the existing track will 
facilitate the addition of an international sized soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter of the athletic fields. 

 Status: Construction work continues. All demolition is completed and current activities includes 
underground utilities installation and rough grading. 

 Schedule: Design: June 2018 – Dec. 2018; Complete
DSA: Dec. 2018 – Mar .2019; Complete
Bid/Award: Apr. 2019– June 2019; Complete
Construction: July 2019 – Aug. 2020
Closeout: Aug. 2020 – Nov. 2020
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OC ATHLETIC FIELD RENOVATION
Project Budget as of July 31, 2019

Construction
$7,819,839

Non-
Construction
$1,563,720

Equipment
$27,809

Contingency
$537,332

Current Budget = $9,948,699

Construction Non-Construction Equipment Contingency
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OC ATHLETIC FIELD RENOVATION

SAN B300 MODERNIZATION

 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $2.7M 

 Architect: Architects Mosher Drew

 Building SQ FT: 7,377 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing building system 
replacements, and building exterior element replacements. For modernization projects interior spaces 
will not be re-programmed, minor work will be completed on interior walls and finishes will be 
upgraded.  

 Status: This project was completed ahead of the fall semester and is now being utilized for classes.     
DSA closeout is in process.

 Schedule: Design: Sept. 2017- June 2018; Complete
DSA: July 2018 – Sept. 2018; Complete
Bid/Award: Oct. 2018 – Dec. 2018; Complete
Construction: Jan. 2019 – Aug. 2019; Complete
Closeout: Aug. 2019 – Oct. 2019
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SAN B300 RENOVATION
Project Budget as of July 31, 2019

Construction
$1,938,500

Non-
Construction

$408,146

Equipment
$315,736

Contingency
$0

Current Budget = $2,662,382

Construction Non-Construction Equipment Contingency
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SAN B300 MODERNIZATION 
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SAN B500 RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: Little Architecture 

 Building SQ FT: 7,790 SF

 Scope: Full building modernization and moderate renovation, along with mechanical, electrical and 
plumbing system replacements, new finishes and FF&E.

 Status: Construction is ongoing.  As of early September, framing and rough in for the mechanical, 
electrical and plumbing scopes of work is taking place.

 Schedule: Design: Aug. 2018 – Feb. 2019; Complete
DSA: Mar. 2019 – Apr. 2019; Complete
Bid/Award: May 2019 – June 2019; Complete
Construction: July 2019 – Dec. 2019
Closeout: Dec. 2019 - Jan. 2020

SAN B500 RENOVATION
Project Budget as of July 31, 2019

Construction
$2,544,000

Non-
Construction

$563,138

Equipment
$280,061

Contingency
$76,825

Current Budget = $3,464,024

Construction Non-Construction Equipment Contingency
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SAN B500 RENOVATION

SAN NEW STUDENT SERVICES AND
ADMINISTRATION BUILDING
 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.4M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San 
Elijo Campus. It will replace the existing Administration building and consolidate all of the student 
services operations under one roof. The new building will provide administrative offices and meetings 
spaces that will allow staff to properly serve the student body.  An ADA compliant student drop off will 
also be installed at the entry to the San Elijo campus as part of this project. 

 Status: Construction started in late August. Site clearing and compaction grouting activities will be 
taking place in September.

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete 
DSA:  Feb. 2019 – May 2019; Complete 
Bid/Award: June 2019 – Aug. 2019; Complete
Construction:  August 2019 – August 2020
Closeout:  August 2020 – October 2020
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SAN NEW STUDENT SERVICES BUILDING
Project Budget as of July 31, 2019

Construction
$8,752,915

Non-
Construction
$2,165,028

Equipment
$341,719

Contingency
$1,125,966

Current Budget = $12,385,629

Construction Non-Construction Equipment Contingency
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CLC NEW MONUMENT SIGN AND ENTRYWAY

 Phase: Construction 

 Delivery Method: Design-Bid-Build

 Current Budget: $1.2M

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means 
of wayfinding.

 Status:  Construction activities are nearing completion for all items except the monuments.  Due to 
extended manufacturing times, the specialty material for the monuments is not expected to be ready 
unit late fall.  The monuments will be installed once received to finish the project.  

 Schedule: Design:  Aug. 2018 – Dec. 2018; Complete
DSA:  Jan. 2019 – Feb. 2019; Complete
Bid/Award:  Feb. 2019 – April 2019; Complete
Construction:  May 2019 – Dec. 2019
Closeout:  Dec. 2019 – Mar. 2019

CLC NEW MONUMENT SIGN AND ENTRYWAY
Project Budget as of July 31, 2019

Construction
$773,000

Non-
Construction

$255,825

Equipment $0

Contingency
$101,689

Current Budget = $1,130,514

Construction Non-Construction Equipment Contingency
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CLC NEW MONUMENT SIGN AND ENTRYWAY

CLC NEW MONUMENT SIGN AND ENTRYWAY



24

STATUS OF CONTRACTS LET 

STATUS OF CONTRACTS LET – In Process

Design-Build Request for Qualifications and Proposals (RFQ/Ps)
 Oceanside Health and Wellness Hub: New Parking Lot 5A & Tennis Court Support Building, 

New Gym Building and New Allied Health Building
 Oceanside New Student Services Building
 Oceanside New Chemistry and Biotechnology Building

Request for Task Order Proposals (RFTOPs)
 Oceanside Parking Lot 4C & 2B Geotechnical Services
 Oceanside Parking Lot 4C & 2B Survey Services 
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STATUS OF CONTRACTS LET - Upcoming
 Request for Qualifications (RFQs)
 Districtwide Integrated Automation System Providers

STATUS OF FINANCE
(Cost to Date) 
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STATUS OF FINANCE (Cost to Date)

 Master Program Budget 
 See attached report

 Review Commitments & Expenditures - As of July 31, 2019
 See attached report
 Commitments - $54.4M
 Expenditures - $30.4M

CAPITAL IMPROVEMENT PROGRAM COST SAVING MEASURES

 District direct purchase Program Management Office set-up items (furniture, copier, etc.) 
versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design of San Elijo B300 and B600 
Modernizations 
 Estimated rough order magnitude savings of $100,000

 Single firm perform both Program and Construction Management Services

 Project scope validation and value engineering on all projects

 Strategic selection of alternative delivery methods (i.e. design-build)
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Questions


