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February 12, 2019

 Standing Reports
 Status of Design
 Status of Construction
 Status of Contracts Let
 Status of Finance (Cost to Date)

 Q&A
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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

Ahead-0

Not Started-44On-time-13

Behind-0

Active Projects – 13

$35.1M
Commitments

$23.3M
Expenditures

Program Financial Summary                         
(as of December 31, 2018)

STATUS OF DESIGN
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STATUS OF DESIGN

 Environmental Studies/Reports
 San Elijo Coastal Commission review and approval on-going for New 

Student Services and Administration Building

 District Standards/Guidelines
 Version 2 has been completed

 Architectural design guidelines for the Oceanside campus are in the 
process of being finalized 

STATUS OF DESIGN

 In Design
 Oceanside: Athletic Field Renovation and New Athletic Field Support Building

 Oceanside: B1000 Administration Renovation

 Oceanside: Design-Build Package 1 - New Parking Lot 5A, PV & Tennis Support 
Building, New Gym Building and New Allied Health Building

 Oceanside: Design-Build Package 2 - New Chemistry & Biotechnology Building

 Oceanside: Design-Build Package 3 - New Student Services Building 

 San Elijo: New Student Services and Administration Building

 San Elijo: B500 Modernization

 CLC: New Student Services Building

 CLC: New Monument Sign and Entryway
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OC ATHLETIC FIELD RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $6.8M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing 
storage building with a restrooms, changing facility and storage. The removal of the existing track will 
facilitate the addition of an international sized soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter of the athletic fields. 

 Status: Design team completed the design documents and submitted project to the Division of State 
Architect (DSA) for review in December 2018. Initial review comments have been received from DSA. 
Project team is working on incorporating DSA and constructability review comments as well as preparing 
bid documents.   

 Schedule: Design: Jan. 2018 – Dec. 2018; Completed

DSA: Jan. 2019 – March 2019

Bid/Award: April 2019 – May 2019

Construction: June 2019 – June 2020

Closeout: July 2020 – August 2020

OC ATHLETIC FIELD RENOVATION
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OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $11.1M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: This project consists of renovating the entire building to increase capacity and replacing MEPs 
with a new floor layout. Project will also include temporary portables as swing space. For renovation 
projects interior spaces will be re-programmed, major work will be completed on the interior walls and 
finishes will be upgraded.   

 Status: Programing phase is completed. The design team continues to work on the design development 
phase defining floor layout options and furthering the plans and specifications. 

 Schedule: Design: July 2018 – June 2019

DSA: July 2019 – Dec. 2019

Bid/Award: Jan. 2020 – Mar. 2020

Construction: Apr. 2020 – Mar. 2021

Closeout: Apr. 2021 – Jun. 2021

OC DESIGN BUILD 
PROJECTS
Design-Build Project Packages

 Package 1

 New Parking Lot 5A and Tennis Court 

Support Building

 New Gym Building

 New Allied Health Building

 Package 2

 New Chemistry & Biotech Building

 Package 3

 New Student Services Building

Package #1

Package #3

Package #2
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OC DESIGN BUILD – PACKAGE 1:
NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING

 Phase: Criteria Design

 Delivery Method: Design-Build

 Project Budget: $16.7M

 Criteria Architect:Lionakis

 Scope: A new parking Lot will provide 500+ additional parking spaces and will be located near the main 
entrance to the campus.  The new drive aisle leading to the lot will be strategically located to avoid a four 
way intersection on Barnard.  The parking lot will include photovoltaic shade structure system and 
charging stations.  The new tennis support building will provide the tennis courts with adequate storage, 
restroom facilities and house a relocated transformer to power the tennis court lighting.  

 Status: A programming and criteria architect was selected and the criteria design phase has started. 
Initial user group meetings and discussions have begun and continue frequently.  

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Jan. 2019 – June 2019

DBE-Design: June 2019 – Dec. 2019

DSA: Dec. 2019 – Apr. 2020

Final GMP Contract: Apr. 2020 – June 2020

DBE-Construction: June 2020 – Apr. 2021

Closeout: Apr. 2021 – June 2021

OC DESIGN BUILD – PACKAGE 1:
NEW GYM BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $36.8M

 Criteria Architect:Lionakis

 Building SQ FT: 35,000 SQ FT

• Scope: The new Gymnasium will replace the existing gym buildings and provide a consolidated location 
for the new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also 
include locker rooms, equipment storage, and a multi-purpose studio.

 Status: A programming and criteria architect was selected and the criteria design phase has started. 
Initial user group meetings and discussions have begun and continue frequently. 

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Jan. 2019 – June 2019

DBE-Design: June 2019 – Apr. 2020

DSA: Apr. 2020 – Jan. 2021

Negotiate: Jan. 2021 – Apr. 2021

DBE-Construction: Apr. 2021 – Dec. 2022

Closeout: Dec. 2022 – Feb. 2022
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OC DESIGN BUILD PACKAGE 1:
NEW ALLIED HEALTH BUILDING
 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $27.8M

 Criteria Architect:Lionakis

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-of-the-art simulation spaces, including patient and 
operating rooms, as well as hands-on skills labs and classrooms.  The  master plan assumes a single 
story building whose design is coordinated with the new gym complex to crate a unified campus and 
design aesthetic.

 Status: A programming and criteria architect was selected and the criteria design phase has started. 
Initial user group meetings and discussions have begun and continue frequently. 

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Jan. 2019 – June 2019

DBE-Design: July 2019 – June 2021

DSA: July 2021 – Mar. 2022

Final GMP Contract: April 2022 – Dec. 2022

DBE-Construction: Jan. 2023 – Dec. 2024

Closeout: Jan. 2025 – Mar. 2025

OC DESIGN-BUILD PACKAGE 2:
NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $35.7M

 Criteria Architect:Lionakis

 Building SQ FT: 20,630

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new 
chemistry and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology 
program expands into a Baccalaureate degree program, the building will provide needed space for 
growth. The project will be the major component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: A programming and criteria architect was selected and the criteria design phase has started. 
Initial user group meetings and discussions have begun and continue frequently. 

 Schedule: Criteria Design: Nov. 2018 – Mar. 2019

DBE Procurement: Feb. 2019 – July 2019

DBE-Design: July 2019 – Jan. 2020

DSA: Jan. 2020 – July 2020

Final GMP Contract: July 2020 – Oct. 2020

DBE-Construction: Nov. 2020 – Aug. 2022

Closeout: Aug. 2022 – Oct. 2022
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OC DESIGN-BUILD PACKAGE 3: 
NEW STUDENT SERVICES BUILDING 

 Phase: Design

 Delivery Method: Design-Build

 Project Budget: $47.8M

 Criteria Architect:Gensler 

 Building SQ FT: 39,040

 Scope: The new Student Services facility will consolidate student service functions currently scattered 
throughout the campus to a single, one-stop shop, and will include a new home for the Veterans Center. 
Located at the current Pedley Park, the new building is strategically located to act as a gateway building 
for the campus, providing a much-needed sense of entry and easy wayfinding for new or prospective 
students. Currently proposed as a two-story structure, the building will also allow access and entry from 
the street level for visitors and campus promenade level for current students.

 Status: A programming and criteria architect was selected and the criteria design phase has started. 
Initial user group meetings and discussions have begun and continue frequently. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019

DBE Procurement: Apr. 2019 – Sep. 2019

DBE-Design: Sep. 2019 – June 2020

DSA: June 2020 – Oct. 2020

Final GMP Contract: Oct. 2020 – Jan. 2021

DBE-Construction: Jan. 2021 – Nov. 2022

Closeout: Nov. 2022 – Jan. 2023

SAN NEW STUDENT SERVICES AND
ADMINISTRATION BUILDING

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $11.8M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San 
Elijo Campus. It will replace the existing Administration building and consolidate all of the student 
services operations under one roof. The new building will provide administrative offices and meetings 
spaces that will allow staff to properly serve the student body.

 Status: 100% construction drawings have been completed and are going through a design and 
constructability review.  Division of State Architects submittal is planned for end of February 2019. 

 Schedule: Design: Mar. 2018 – Feb. 2019

DSA:  Feb. 2019 – May 2019

Bid/Award:  May 2019 – July 2019

Construction:  July 2019 – July 2020

Closeout:  August 2020 – October 2020



2/12/2019

9

SAN NEW STUDENT SERVICES AND 
ADMINISTRATION BUILDING

SAN B500 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $3.0M

 Architect: Little Architecture 

 Building SQ FT: 7,790 SF

 Scope: Full building modernization and moderate renovation, along with mechanical, electrical and 
plumbing system replacements, new finishes and FF&E.

 Status: The design team is currently working on finalizing the construction documents in anticipation of 
Division of State Architects submittal in March 2019. 

 Schedule: Design: Aug. 2018 – Feb. 2019

DSA:  Mar. 2019 – Apr. 2019

Bid/Award:  May 2019 – June 2019

Construction:  July 2019 – Dec. 2019

Closeout: Dec 2019 - Jan. 2020
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CLC NEW STUDENT SERVICES BUILDING

 Phase: Design 

 Delivery Method: Design-Bid-Build

 Project Budget: $11.5M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: New Building will provide student friendly space that consolidates student study and resource 
spaces along with staff space into a single dynamic environment that is required to properly serve the 
needs of the CLC.

 Status: 100% construction drawings have been submitted.  Design reviews are completed, and 
documents are being updated for a February 2019 Division of State Architect submittal. 

 Schedule: Design: Mar. 2018 – Feb. 2019

DSA:  Feb. 2019 – May 2019

Bid/Award:  June 2019 – Aug. 2019

Construction:  Sept. 2019 – Oct. 2020

Closeout: Nov. 2020 – Jan. 2021

CLC NEW STUDENT SERVICES 
BUILDING
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CLC NEW MONUMENT SIGN AND ENTRYWAY

 Phase: Design 

 Delivery Method: Design-Bid-Build

 Project Budget: $1.2M 

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means 
of wayfinding.

 Status:  Design has been submitted to Division of State Architects for review and approval.  Project team 
is anticipating DSA comments by early February 2019 and is planning for over the counter review and 
approval. Project team is currently preparing bid documents. 

 Schedule: Design:  Aug. 2018 – Dec. 2018; Completed

DSA:  Jan. 2019 – Feb. 2019

Bid/Award:  Feb. 2019 – April 2019

Construction:  May 2019 – August 2019

Closeout:  Sept. 2019 - October 2019

CLC NEW MONUMENT SIGN AND ENTRYWAY
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STATUS OF CONSTRUCTION

STATUS OF CONSTRUCTION

 In Construction 
 San Elijo: B600 Modernization 

 San Elijo: Temporary Portables for Swing Space Phase 2

 San Elijo: B300 Modernization
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SAN B600 MODERNIZATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Project Budget: $2.2M

 Architect: Architects Mosher Drew

 Building SQ FT: 5,295 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing building system 
replacements, and building exterior element replacements. For modernization projects interior spaces will not be 
re-programmed, minor work will be completed on interior walls and finishes will be upgraded. 

 Status: Construction was completed and building / classrooms were opened as scheduled for the start 
of the spring 2019 semester. Miscellaneous punch list work remains and closeout process is ongoing.

 Schedule: Design: Sept. 2017 – Mar. 2018; Completed

DSA:  Apr. 2018 – May 2018; Completed

Bid/Award:  May 2018 – June 2018; Completed

Construction:  June 2018 – Jan. 2019; Completed

Closeout: Jan. 2019 - March 2019

SAN B600 MODERNIZATION



2/12/2019

14

SAN TEMPORARY PORTABLES FOR SWING SPACE

 Phase: Construction

 Delivery Method: Design-Bid-Build

Piggyback Contract for Portable Buildings

 Project Budget: $2.9M

 Architect: MJK Architecture

 Schedule: Initial Phase of Temporary Portables / Swing Space: Feb. 2018 – August 2018; Completed

Second Phase of Temporary Portables / Swing Space: Aug. 2018 – Jan. 2019; Completed

 Scope: Initial phase of temporary portables / swing space will include three classrooms, office space and a 
restroom. Second phase will include two additional classrooms. 

 Status: Construction of the Phase 2 of the temporary portables for swing space was completed and 
building / classrooms were opened as scheduled for the start of the spring 2019 semester. Miscellaneous 
punch list work remains and closeout process is ongoing. Classes previously located in B300 began in the 
swing space in January 2019 due to B300 being now under construction. 

SAN B300 MODERNIZATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Project Budget: $2.0M

 Architect: Architects Mosher Drew

 Building SQ FT: 7,377 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing building system 
replacements, and building exterior element replacements. For modernization projects interior spaces will 
not be re-programmed, minor work will be completed on interior walls and finishes will be upgraded.  

 Status: Construction has commenced.  Interior demolition is ongoing and the project team is currently 
coordinating and reviewing future work.

 Schedule: Design: Sept. 2017- June 2018; Completed

DSA: July 2018 – Sept. 2018; Completed

Bid/Award: Oct. 2018 – Nov. 2018; Completed

Construction: Dec. 2019 – July 2019

Closeout: August 2019 – Sept. 2019
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STATUS OF CONTRACTS LET 

STATUS OF CONTRACTS LET – In Process

 Request for Task Order Proposals (RFTOPs)
 San Elijo: B200 Modernization Architectural Services
 CLC: Building A + B Renovation Architectural Services

 Design-Build Request for Qualifications and Proposals (RFQ/Ps)
 Oceanside Design-Build Package 1 – Health and Wellness Hub: New Parking 

Lot 5A & Tennis Court Support Building, New Gym Building and New Allied 
Health Building
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STATUS OF CONTRACTS LET - Upcoming

 Oceanside Design-Build Request for Qualifications and 
Proposals (RFQ/Ps)
 Package 2: New Chemistry and Biotechnology Building

 Package 3: New Student Services Building

 San Elijo: B100 Renovation Architectural Services RFTOP

 Program Wide Request for Qualification’s (RFQ’s): 
Commissioning Services

 Program Wide RFQ’s: Project Inspection Services

 Program Wide RFQ’s: Special Inspection and Material Testing 
Services

STATUS OF FINANCE
(Cost to Date) 
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STATUS OF FINANCE (Cost to Date)

 Master Program Budget – Phase 1
 See attached reports
 Discuss upcoming overall master program budget issuance

 Review Commitments & Expenditures 
 See attached report
 Commitments - $35M
 Expenditures - $23.3M

 Initial performance and financial audit was completed and no findings were 
noted 

 Discuss and review upcoming dashboard publish

MEASURE MM COST SAVING MEASURES

 District direct purchase Program Management Office set-up items 
(furniture, copier, etc.) versus lease for duration of contract and/or 
program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams 
for design of San Elijo B300 and B600 Modernizations 
 Estimated rough order magnitude savings of $100,000
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Questions


