
Month End Date:   May 31, 2019

[a] [b] [c] [d] [e] [I] = [b-e]

PROJECT NO. PROJECT PHASE CAMPUS  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA NOTES/COMMENTS

04001 CLC - Bldg D New Stdnt Srvc  I Community Learning Center Campus 10,855,482$              10,855,482$            1,402,843$               815,562$                  10,855,482$            -$                                

04002 CLC-Monument Sign and Demo SBDC  I Community Learning Center Campus 54,118$                       212,495$                   941,934$                  102,371$                   1,130,514$                (918,019)$                 Current budget will be updated June 2019

04003 CLC-New Monument Signage  I Community Learning Center Campus 158,377$                     -$                                -$                                -$                                -$                                
04004 CLC-Reno Bldg A+B Classrooms  I Community Learning Center Campus 11,949,129$               11,949,129$              -$                                -$                                11,949,129$              -$                                

Community Learning Center Campus Total 23,017,105$                23,017,105$              2,344,777$               917,933$                   23,935,125$              (918,019)$                 
04101 SEC- Bldg 1100 New Stdnt Srvc I San Ellijo Campus 11,839,247$               11,839,247$             1,345,761$                739,170$                  11,839,247$             -$                                
04102 SEC-Reno Bldg 900 Stdnt Ctr I San Ellijo Campus 3,814,333$                 3,814,333$               -$                                -$                                3,814,333$               -$                                
04103 SEC-Reno Bldg 400 Science Labs I San Ellijo Campus 2,516,842$                 2,516,842$               2,424$                       -$                                2,516,842$               -$                                
04104 SEC-Reno Bldg 500 Language Lab I San Ellijo Campus 3,997,259$                3,997,259$              409,315$                  213,164$                   3,997,259$              -$                                
04105 SEC-Reno Bldg 200 Fine Arts/Music I San Ellijo Campus 2,767,837$                2,767,837$               286,692$                 12,292$                     2,767,837$               -$                                
04106 SEC-Reno Bldg 300 Classrooms I San Ellijo Campus 1,999,767$                1,999,767$               2,472,644$              959,149$                  2,472,644$              (472,876)$                Current budget will be updated June 2019

04107 SEC-Reno Bldg 600 Classrooms I San Ellijo Campus 2,187,118$                  2,187,118$                2,220,954$               2,150,112$                 2,220,954$               (33,836)$                   Current budget will be updated June 2019

04108 SEC-Temp Housing I San Ellijo Campus 2,916,669$                2,916,669$              2,081,623$               1,682,055$               2,916,669$              -$                                
04109 SEC-Reno Library Bldg I San Ellijo Campus 5,223,014$                 5,223,014$               -$                                -$                                5,223,014$               -$                                

San Ellijo Campus Total 37,262,087$              37,262,087$             8,819,414$               5,755,942$               37,768,799$             (506,712)$                 
04201 OC-Bldg 5100 New Allied Health  I Oceanside Campus 28,176,409$              28,176,409$            528,627$                  146,960$                  28,176,409$            -$                                
04202 OC-Bldg 1300 New Chem & Biotech  I Oceanside Campus 36,805,041$              36,805,041$            599,175$                  232,263$                  36,805,041$            -$                                
04203 OC Bldg 1400 New Stdnt Srvc  I Oceanside Campus 45,046,015$              45,046,015$            1,256,414$                215,465$                   45,046,015$            -$                                
04204 OC-Bldg 5000 New Gymnasium  I Oceanside Campus 37,151,742$                37,151,742$              518,820$                  143,558$                  37,151,742$              -$                                
04205 OC -New Athletic Field Sup Bldg  I Oceanside Campus 1,818,528$                 1,818,528$               -$                                -$                                1,818,528$               -$                                
04206 OC-New Tennis Ct Sup Bldg  I Oceanside Campus 1,058,990$                1,058,990$              -$                                -$                                1,058,990$              -$                                
04207 OC-Reno Bldg 1000 Admin  I Oceanside Campus 11,040,346$              11,040,346$             1,195,326$                254,344$                  11,040,346$             -$                                
04208 OC-New Pk Lot 5A PV Bldg  I Oceanside Campus 11,583,918$                11,583,918$              814,564$                  79,526$                    11,583,918$              -$                                
04209 OC-New N Campus Park Lot 4C Ex  I Oceanside Campus 3,217,709$                 3,217,709$               -$                                -$                                3,217,709$               -$                                
04210 OC-Reno Track and Field  I Oceanside Campus 5,027,769$                5,027,769$              1,006,019$               617,533$                   5,027,769$              -$                                
04211 OC-New Monument Signage  I Oceanside Campus 160,051$                    160,051$                   -$                                -$                                160,051$                   -$                                
04212 OC-Reno Gym Complex  I Oceanside Campus 860,347$                   -$                                -$                                -$                                -$                                -$                                
04213 OC-Reno Administration  I Oceanside Campus 1,538,717$                  -$                                -$                                -$                                -$                                -$                                
04214 OC-New Photovoltaic Panels  I Oceanside Campus 4,131,688$                 4,131,688$               -$                                -$                                4,131,688$               -$                                
04225 OC-Reno Campuswide Utility Inf I Oceanside Campus 5,370,468$                5,370,468$              69,222$                    162$                           5,370,468$              0$                              
04244 OC-Swing Space 1 Oceanside Campus 176,388$                    2,575,452$               1,083,367$               722,346$                  2,575,452$               -$                                

Oceanside Campus Total 193,164,125$              193,164,127$            7,071,533$                2,412,156$                193,164,126$            0$                              
Grand Total $253,443,317 $253,443,319 $18,235,724 $9,086,031 $254,868,050  $              (1,424,731)

16,163,050$               16,163,050$              12,747,621$              6,770,666$              16,163,050$              -$                                

$16,163,050 $16,163,050 $12,747,621 $6,770,666 $16,163,050 $0

12,084,068$              12,084,068$            12,084,068$            12,084,068$            12,084,068$            -$                                

$12,084,068 $12,084,068 $12,084,068 $12,084,068 $12,084,068 $0

26,960,637$              $26,960,637 -$                                -$                                26,960,637$            -$                                

$26,960,637 $26,960,637 $0 $0 $26,960,637 $0

$308,651,073 $308,651,074 $43,067,413 $27,940,766 $310,075,805 (1,424,731)

Lease Revenue Bond Payback

TOTAL LEASE REVENUE PAYBACK:
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PROJECT COSTS

TOTAL CAPITAL IMPROVEMENT PROGRAM COSTS:

PROGRAM SUPPORT COSTS

PROGRAM RESERVE

Program Reserve

TOTAL PROGRAM RESERVE:

Program Support Costs

TOTAL PROGRAM SUPPORT COSTS:
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