S MiraCosta Community College District Capital Improvement Program Budget Executive Summary

MIRACOSTA
~_~ COLLEGE
Month End Date: May 31,2019
[a] [b] [c] [d] [e] [1]=[b-e]
FORECAST COST
AT COMPLETION

PROJECT NO. |PROJECT PHASE CAMPUS ORIGINAL BUDGET | CURRENT BUDGET| COMMITMENTS EXPENDITURES FCAC DELTA NOTES/COMMENTS
PROJECT COSTS
04001 CLC - Bldg D New Stdnt Srvc | Community Learning Center Campus $ 10,855,482 10,855,482 1,402,843 | ¢ 815,562 10,855,482 | §
04002 CLC-Monument Sign and Demo SBDC | Community Learning Center Campus S 54,118 | $§ 212,495 | $ 941,934 | $ 102,371 [ $ 1,130,514 | $ (918,019)|Current budget will be updated June 2019
04003 CLC-New Monument Signage | Community Learning Center Campus S 158,377 $ -|s - s -8 -
04004 CLC-Reno Bldg A+B Classrooms | Community Learning Center Campus $ 11,949,129 | $ 11,949,129 | $ HE $ 11,949,129 | $ -

Community Learning Center Campus Total | $ 23,017,105 | $ 23,017,105 | $ 2,344,777 | $ 917,933 | $ 23,935,125 | $ (918,019)
04101 SEC- Bldg 1100 New Stdnt Srvc | San Ellijo Campus $ 11,839,247 | $ 11,839,247 | $ 1,345,761 | $§ 739,170 | $ 11,839,247 | $ -
04102 SEC-Reno Bldg 900 Stdnt Ctr | San Ellijo Campus $ 3,814,333 | $ 3,814,333 | § -1 s -|s 3,814,333 | $
04103 SEC-Reno Bldg 400 Science Labs | San Ellijo Campus $ 2,516,842 | $ 2,516,842 | $ 2,424 | $ -1 s 2,516,842 | $
04104 SEC-Reno Bldg 500 Language Lab | San Ellijo Campus $ 3,997,259 | $ 3,997,259 | $ 409,315 | $ 213,164 | $ 3,997,259 | $
04105 SEC-Reno Bldg 200 Fine Arts/Music | San Ellijo Campus $ 2,767,837 [ ¢ 2,767,837 | $ 286,692 | $§ 12,292 | § 2,767,837 [ $ -
04106 SEC-Reno Bldg 300 Classrooms | San Ellijo Campus $ 1,999,767 | $ 1,999,767 | $ 2,472,644 | $ 959,149 | $ 2,472,644 | $ (472,876)|Current budget will be updated June 2019
04107 SEC-Reno Bldg 600 Classrooms | San Ellijo Campus $ 2,187,118 | ¢ 2,187,118 | § 2,220,954 | $ 2,150,112 | $ 2,220,954 | $ (33,836)|Current budget will be updated June 2019
04108 SEC-Temp Housing | San Ellijo Campus $ 2,916,669 | $ 2,916,669 | $ 2,081,623 | $ 1,682,055 | $ 2,916,669 | $ -
04109 SEC-Reno Library Bldg | San Ellijo Campus $ 5,223,014 | $ 5,223,014 | $ -1 s -1 s 5,223,014 | $ -

San Ellijo Campus Total $ 37,262,087 | $ 37,262,087 | $ 8,819,414 | $ 5,755,942 | $ 37,768,799 | $§ (506,712)
04201 OC-Bldg 5100 New Allied Health | Oceanside Campus $ 28,176,409 | $ 28,176,409 | $ 528,627 | ¢ 146,960 | $ 28,176,409 | $ -
04202 OC-Bldg 1300 New Chem & Biotech | Oceanside Campus $ 36,805,041 | $ 36,805,041 | $ 599,175 | $ 232,263 | $ 36,805,041 | $
04203 OC Bldg 1400 New Stdnt Srvc | Oceanside Campus $ 45,046,015 | $ 45,046,015 | $ 1,256,414 | $ 215,465 | $ 45,046,015 | $
04204 OC-Bldg 5000 New Gymnasium | Oceanside Campus $ 37,151,742 | $ 37,151,742 | $ 518,820 | $ 143,558 | $ 37,151,742 | $§
04205 OC -New Athletic Field Sup Bldg | Oceanside Campus $ 1,818,528 | $ 1,818,528 | $ -|s -l s 1,818,528 | $
04206 OC-New Tennis Ct Sup Bldg | Oceanside Campus $ 1,058,990 | $ 1,058,990 | $ -8 $ 1,058,990 | $
04207 OC-Reno Bldg 1000 Admin | Oceanside Campus $ 11,040,346 | $ 11,040,346 | $ 1,195,326 | $ 254,344 | $ 11,040,346 | $
04208 OC-New Pk Lot 5A PV Bldg | Oceanside Campus $ 11,583,918 | $ 11,583,918 | $ 814,564 | $ 79,526 | $ 11,583,918 | $
04209 OC-New N Campus Park Lot 4C Ex | Oceanside Campus S 3,217,709 | $ 3,217,709 | $ -1$ - s 3,217,709 | $
04210 OC-Reno Track and Field | Oceanside Campus $ 5,027,769 | $ 5,027,769 | $ 1,006,019 | $ 617,533 | $ 5,027,769 | $§
04211 OC-New Monument Signage | Oceanside Campus S 160,051 | $ 160,051 | $ -l s -l s 160,051 | $
04212 OC-Reno Gym Complex | Oceanside Campus $ 860,347 | $ -1 -1s $ -1s
04213 OC-Reno Administration | Oceanside Campus $ 1,538,717 | $ -1 -1s $ -1s
04214 OC-New Photovoltaic Panels | Oceanside Campus $ 4,131,688 | $ 4,131,688 | $ -1 s -l s 4,131,688 | §
04225 OC-Reno Campuswide Utility Inf | Oceanside Campus $ 5,370,468 | $ 5,370,468 | $ 69,222 | § 162 | $ 5,370,468 | $§ 0
04244 OC-Swing Space 1 Oceanside Campus $ 176,388 | $ 2,575,452 | $ 1,083,367 | $ 722,346 | $ 2,575,452 | $§

Oceanside Campus Total $ 193,164,125 | $ 193,164,127 | $ 7,071,533 | $ 2,412,156 | $ 193,164,126 | $

Grand Total $253,443,317 $253,443,319 $18,235,724 $9,086,031 $254,868,050 $ (1,424,731)

PROGRAM SUPPORT COSTS
Program Support Costs S 6163050 |5 t6u6300 s mpanen|s  6goese|s  temzosols | |
TOTAL PROGRAM SUPPORT COSTS: 416,163,050 $16,163,050 $12,747,621 $6,770,666 $16,163,050 $0
LEASE REVENUE BOND PAYBACK
Lease Revenue Bond Payback $ 12,084,068 | § 12,084,068 | ¢ 12,084,068 | ¢ 12,084,068 | ¢ 12084068 | ]
TOTAL LEASE REVENUE PAYBACK: $12,084,068 $12,084,068 $12,084,068 $12,084,068 $12,084,068 $0
PROGRAM RESERVE

§ 26,960,637 $26,060,637 __ 26,960,637 __

TOTAL PROGRAM RESERVE: $26,960,637 $26,960,637 ) $26,960,637

TOTAL CAPITAL IMPROVEMENT PROGRAM COSTS: $308,651,073 $308,651,074 $43,067,413 $27,940,766 $310,075,805 (1,424,731)
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