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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

Ahead-0

Not Started-44On-time-15

Behind-0

Active Projects = 15
Completed = 1

$43.1M
Commitments

$28M
Expenditures

Program Financial Summary                         
(as of May 31, 2019)

STATUS OF DESIGN
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STATUS OF DESIGN

 In Design
 Oceanside: New Parking Lot 5A, PV & Tennis Support Building, New Gym Building 

and New Allied Health Building
 Oceanside: New Chemistry & Biotechnology Building
 Oceanside: New Student Services Building 
 Oceanside: B1000 Administration Renovation
 San Elijo: B200 Modernization
 San Elijo: B100 Renovation
 CLC: Buildings A + B Renovation

OC DESIGN BUILD 
PROJECTS
Design-Build Project Packages

 Health and Wellness Hub
 New Parking Lot 5A and Tennis Court 

Support Building
 New Gym Building
 New Allied Health Building

 New Chemistry & Biotech Building

 New Student Services Building

Project #1

Project #3

Project #2
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OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Project Budget: $16.8M

 Criteria Architect: Lionakis

 Scope:  A new parking Lot will provide 500+ additional parking spaces and will be located near the main 
entrance to the campus. The parking lot will include photovoltaic shade structure system and charging 
stations.  The new tennis support building will provide the tennis courts with adequate storage, 
restroom facilities and house a relocated transformer to power the tennis court lighting.  

 Status: Criteria document is finalized and Design-Build Entity procurement is in it’s final stage. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Completed
DBE Procurement: Dec. 2019 – July 2019
DBE-Design: Aug. 2019 – March 2020
DSA: March 2020 – Aug. 2020
Final GMP Contract: Sept. 2020 – Oct. 2020
DBE-Construction: Nov 2020 – July 2021
Closeout: Aug. 2021 – Oct. 2021

OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING
Project Budget as of May 31, 2019

Construction
$12,164,589

Non-Construction
$3,080,449

Equipment
$7,953

Contingency
$1,521,604

Current Budget = $16,774,596

Construction Non-Construction Equipment Contingency
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OC NEW GYM BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Project Budget: $37.2M

 Criteria Architect: Lionakis

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium will replace the existing gym buildings and provide a consolidated location 
for the new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also 
include locker rooms, equipment storage, and a multi-purpose studio.

 Status: Criteria document is finalized and Design-Build Entity procurement is in it’s final stage. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Completed
DBE Procurement: Dec. 2018 – July 2019
DBE-Design: Aug. 2019 – Sept. 2020
DSA: Sept. 2020 – May 2021
Negotiate: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – May 2023
Closeout: May 2023 – July 2023

OC NEW GYM BUILDING
Project Budget as of May 31, 2019

Construction
$26,344,614

Non-Construction
$6,764,881

Equipment
$665,858

Contingency
$3,376,390

Current Budget = $37,151,742

Construction Non-Construction Equipment Contingency
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OC NEW ALLIED HEALTH BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Project Budget: $28.2M

 Criteria Architect: Lionakis

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-of-the-art simulation spaces, including patient 
and operating rooms, as well as hands-on skills labs and classrooms.  The  master plan assumes a single 
story building whose design is coordinated with the new gym complex to crate a unified campus and 
design aesthetic.

 Status: Criteria document is finalized and Design-Build Entity procurement is in it’s final stage. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Completed
DBE Procurement: Dec. 2018– July 2019
DBE-Design: Aug. 2019 – Sept. 2020
DSA: Sep. 2020 – May 2021
Final GMP Contract: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – Nov. 2022
Closeout: Nov. 2022 – Jan. 2023

OC NEW ALLIED HEALTH BUILDING
Project Budget as of May 31, 2019

Construction
$19,378,458

Non-Construction
$5,118,480

Equipment
$1,117,425

Contingency
$2,562,047

Current Budget = $28,176,409

Construction Non-Construction Equipment Contingency
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OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: Criteria Development

 Delivery Method: Design-Build

 Project Budget: $36.8M

 Criteria Architect: Lionakis

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new 
chemistry and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology 
program expands into a Baccalaureate degree program, the building will provide needed space for 
growth. The project will be the major component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: Criteria architect is currently finalizing criteria document and RFQ for Design-Build Entity 
procurement has been issued. 

 Schedule: Criteria Design: Nov. 2018 – July 2019
DBE Procurement: June 2019 – Oct. 2019
DBE-Design: Oct. 2019 – Jan. 2021
DSA: Jan. 2021 – July 2021
Final GMP Contract: July 2021 – Nov. 2021
DBE-Construction: Nov. 2021 – Sept. 2023
Closeout: Sept. 2023 – Nov. 2023

OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of May 31, 2019

Construction
$25,755,562

Non-Construction
$6,699,497

Equipment
$1,004,850

Contingency
$3,345,132

Current Budget = $36,805,041

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT SERVICES BUILDING 

 Phase: Criteria Development

 Delivery Method: Design-Build

 Project Budget: $45.1M

 Criteria Architect: Gensler 

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate student service functions currently scattered 
throughout the campus to a single, one-stop shop, and will include a new home for the Veterans Center. 
Located at the current Pedley Park, the new building is strategically located to act as a gateway building 
for the campus, providing a much-needed sense of entry and easy wayfinding for new or prospective 
students. Currently proposed as a two-story structure, the building will also allow access and entry 
from the street level for visitors and campus promenade level for current students.

 Status: Criteria architect is currently finalizing criteria document and three (3) finalist have been 
selected for the RFP stage of the Design-Build Entity procurement. 

 Schedule: Criteria Design: Nov. 2018 – July 2019
DBE Procurement: Apr. 2019 – Oct. 2019
DBE-Design: Oct. 2019 – Sept. 2020
DSA: Sept. 2020 – May 2021
Final GMP Contract: May 2021 – Aug. 2021
DBE-Construction: Aug. 2021 – Mar. 2023
Closeout: Mar. 2023 – May 2023

OC NEW STUDENT SERVICES BUILDING
Project Budget as of May 31, 2019

Construction
$31,529,455

Non-Construction
$8,196,053

Equipment
$1,225,980

Contingency
$4,094,528

Current Budget = $45,046,015

Construction Non-Construction Equipment Contingency
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OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $11.1M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: This project consists of renovating the entire building to increase capacity and replacing MEPs 
with a new floor layout. Project will also include temporary portables as swing space. For renovation 
projects interior spaces will be re-programmed, major work will be completed on the interior walls and 
finishes will be upgraded.   

 Status: Design development continues and the architect is scheduled to submit plans and 
specifications for review early July. User group meetings regarding both B1000 and the required swing 
space are on-going. 

 Schedule: Design: Jun. 2018 – Jan. 2020
DSA: Feb. 2020 – June 2020
Bid/Award: June 2020 – Sept. 2020
Construction: Sept. 2020 – Nov. 2021
Closeout: Dec. 2021 – Jan. 2022

OC B1000 ADMINISTRATION RENOVATION
Project Budget as of May 31, 2019

Construction
$7,251,088

Non-Construction
$2,155,303

Equipment
$631,293

Contingency
$1,002,662

Current Budget = $11,040,346

Construction Non-Construction Equipment Contingency
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SAN B200 MODERNIZATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $2.8M

 Architect: SGPA Architecture 

 Building SQ FT: 9,495 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing system 
replacements, new finishes and FF&E.  The building houses classrooms for arts and letters, restrooms, 
and also has a large multipurpose room.

 Status: Design is well underway.  Currently the project is wrapping up Design Development phase.

 Schedule: Design: Feb. 2019 – Sept. 2019
DSA:  Sept. 2019 – Nov. 2019
Bid/Award:  Nov. 2019 – Feb. 2020
Construction:  Feb. 2020 – Aug. 2020
Closeout: Aug. 2020 – Oct. 2020

SAN B200 RENOVATION
Project Budget as of May 31, 2019

Construction
$1,733,906

Non-Construction
$552,779

Equipment
$231,187

Contingency
$249,966

Current Budget = $2,767,837

Construction Non-Construction Equipment Contingency
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SAN B100 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Project Budget: $5.3M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  This project will include renovation to tutoring spaces, 
computer labs, offices, restrooms, and AV/IT spaces.  Remaining portions of the building, mostly the 
library, will receive a light modernization.  

 Status: Design work commenced in May.  Currently the project is nearing the end of Schematic Design 
phase.

 Schedule: Design: May 2019 – Jan. 2020
DSA:  Jan. 2020 – Apr. 2020
Bid/Award:  Apr. 2020 – July 2020
Construction:  July 2020 – Feb. 2021
Closeout: Feb. 2021 – Apr. 2021

SAN B100 RENOVATION
Project Budget as of May 31, 2019

Construction
$3,300,902

Non-Construction
$1,095,387

Equipment
$396,810

Contingency
$429,914

Current Budget = $5,223,014

Construction Non-Construction Equipment Contingency
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CLC BUILDINGS A + B RENOVATION

 Phase: Design 

 Delivery Method: Design-Bid-Build

 Project Budget: $12.0 M 

 Architect: SGPA Architects

 Scope:  This project will include approximately 9,000sf of renovation to the area where Student 
Services was previously located. Academic Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel portion.  The remaining portion of the 
buildings, is approximately 29,500 sf of primarily classroom space, and will undergo a modernization.  

 Status:  Schematic Design phase of the project is underway.

 Schedule: Design:  Mar. 2019 – Feb. 2020
DSA:  Mar. 2020 – June 2020
Bid/Award:  July 2020 – Sept. 2020
Construction:  Dec. 2020 – Aug. 2021
Closeout:  Sept. 2021 – Nov. 2021

CLC BUILDINGS A + B RENOVATION
Project Budget as of May 31, 2019

Construction
$7,831,900

Non-Construction
$2,330,089

Equipment
$701,647

Contingency
$1,085,493

Current Budget = $11,949,129

Construction Non-Construction Equipment Contingency
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STATUS OF CONSTRUCTION

STATUS OF CONSTRUCTION

 In Bid & Award
 San Elijo: New Student Services and Administration Building
 CLC: New Student Services Building

 In Construction 
 Oceanside: Athletic Field Renovation
 San Elijo: B300 Modernization
 San Elijo: B500 Modernization
 CLC: New Monument Sign and Entryway
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SAN NEW STUDENT SERVICES AND
ADMINISTRATION BUILDING
 Phase: Bid and Award

 Delivery Method: Design-Bid-Build

 Project Budget: $11.9M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San 
Elijo Campus. It will replace the existing Administration building and consolidate all of the student 
services operations under one roof. The new building will provide administrative offices and meetings 
spaces that will allow staff to properly serve the student body.  An ADA compliant student drop off will 
also be installed at the entry to the San Elijo campus as part of this project. 

 Status: Submitted to DSA backcheck in May and approval was received in June.  DSA required an ADA 
compliant student drop off for the San Elijo campus to be included in the scope at that time. The project 
is currently bidding and construction is anticipated to start late August following the board meeting 
that month.

 Schedule: Design: Mar. 2018 – Feb. 2019; Completed 
DSA:  Feb. 2019 – May 2019; Completed 
Bid/Award:  June 2019 – August 2019
Construction:  August 2019 – August 2020
Closeout:  August 2020 – October 2020

SAN NEW STUDENT SERVICES BUILDING
Project Budget as of May 31, 2019

Construction
$8,257,563

Non-Construction
$2,165,028

Equipment
$341,719

Contingency
$1,074,936

Current Budget = $11,839,247

Construction Non-Construction Equipment Contingency
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SAN NEW STUDENT SERVICES AND 
ADMINISTRATION BUILDING

CLC NEW STUDENT SERVICES BUILDING
 Phase: Bid and Award 

 Delivery Method: Design-Bid-Build

 Project Budget: $10.9M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: The new Student Services Building will provide student friendly space that consolidates 
student study and resource spaces along with staff space into a single dynamic environment that is 
required to properly serve the needs of the CLC.  A new quad is being constructed between the Student 
Services building and the existing A & B buildings.

 Status: Plans were resubmitted to DSA in May, and approval was received in late June.  The project 
will go out to bid in early July and anticipated to start in late September.

 Schedule: Design: Mar. 2018 – Feb. 2019; Completed
DSA:  Feb. 2019 – June 2019; Completed
Bid/Award:  July 2019 – Sept. 2019
Construction:  Sept. 2019 – Oct. 2020
Closeout: Nov. 2020 – Jan. 2021
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CLC NEW STUDENT SERVICES BUILDING
Project Budget as of May 31, 2019

Construction
$7,639,088

Non-Construction
$1,951,145

Equipment
$279,767

Contingency
$985,482

Current Budget = $10,855,482

Construction Non-Construction Equipment Contingency
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OC ATHLETIC FIELD RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Project Budget: $6.9M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing 
storage building with a restrooms, changing facility and storage. The removal of the existing track will 
facilitate the addition of an international sized soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter of the athletic fields. 

 Status: A Notice to Proceed was issued to the contractor in early July.  Project fencing and other 
construction preparations are now underway.  Demolition and site work will begin in mid July.

 Schedule: Design: June 2018 – Dec. 2018; Completed
DSA: Dec. 2018 – Mar .2019; Completed
Bid/Award: Apr. 2019– June 2019; Completed
Construction: July 2019 – Aug. 2020
Closeout: Aug. 2020 – Nov. 2020

OC ATHLETIC FIELD RENOVATION
Project Budget as of May 31, 2019

Construction
$4,870,541

Non-Construction
$1,318,991

Equipment
$28,594

Contingency
$628,171

Current Budget = $6,846,297

Construction Non-Construction Equipment Contingency
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OC ATHLETIC FIELD RENOVATION

OC ATHLETIC FIELD RENOVATION
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SAN B300 MODERNIZATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Project Budget: $2.5M* (Forecast Cost at Completion)

 Architect: Architects Mosher Drew

 Building SQ FT: 7,377 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing building system 
replacements, and building exterior element replacements. For modernization projects interior spaces 
will not be re-programmed, minor work will be completed on interior walls and finishes will be 
upgraded.  

 Status: As of early July, above ceiling inspections are being finalized to close ceilings and complete 
flooring.  Concrete work around the site is being completed.  Furniture is planned for early August to 
prepare the space for use during the Fall semester.

 Schedule: Design: Sept. 2017- June 2018; Completed
DSA: July 2018 – Sept. 2018; Completed
Bid/Award: Oct. 2018 – Dec. 2018; Completed
Construction: Jan. 2019 – July 2019
Closeout: Aug. 2019 – Sept. 2019

SAN B300 RENOVATION
Project Budget as of May 31, 2019

Construction
$1,253,500

Non-Construction
$398,425

Equipment
$167,133

Contingency
$180,709

Current Budget = $1,999,767

Construction Non-Construction Equipment Contingency
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SAN B300 MODERNIZATION 

SAN B500 RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Project Budget: $4.0M

 Architect: Little Architecture 

 Building SQ FT: 7,790 SF

 Scope: Full building modernization and moderate renovation, along with mechanical, electrical and 
plumbing system replacements, new finishes and FF&E.

 Status: A Notice to Proceed was issued to the contractor in late June.  Project fencing and other 
construction preparations are now underway.  Demolition will begin in early July.

 Schedule: Design: Aug. 2018 – Feb. 2019; Completed
DSA: Mar. 2019 – Apr. 2019; Completed
Bid/Award: May 2019 – June 2019; Completed
Construction: July 2019 – Dec. 2019
Closeout: Dec. 2019 - Jan. 2020
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SAN B500 RENOVATION
Project Budget as of May 31, 2019

Construction
$2,676,142

Non-Construction
$772,103

Equipment
$185,061

Contingency
$363,954

Current Budget = $3,997,259

Construction Non-Construction Equipment Contingency

0

500,000

1,000,000

1,500,000

2,000,000

2,500,000

3,000,000

3,500,000

4,000,000

4,500,000

Budget vs. Forecast

SAN B500 RENOVATION
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CLC NEW MONUMENT SIGN AND ENTRYWAY

 Phase: Construction 

 Delivery Method: Design-Bid-Build

 Project Budget: $1.2M* (Forecast Cost at Completion)

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means 
of wayfinding.

 Status:  Construction commenced in May.  The SBDC building was abated and demolished.  As of early 
July, foundation work is taking place.  Lighted pillars are planned to be placed in September to complete 
the project.

 Schedule: Design:  Aug. 2018 – Dec. 2018; Completed
DSA:  Jan. 2019 – Feb. 2019; Completed
Bid/Award:  Feb. 2019 – April 2019; Completed
Construction:  May 2019 – Sept. 2019
Closeout:  Sept. 2019 - October 2019

CLC NEW MONUMENT SIGN AND ENTRYWAY
Project Budget as of May 31, 2019

Construction
$152,398

Non-Construction
$11,326

Equipment $0

Contingency
$19,134

Current Budget = $212,495

Construction Non-Construction Equipment Contingency
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CLC NEW MONUMENT SIGN AND ENTRYWAY

CLC NEW MONUMENT SIGN AND ENTRYWAY
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STATUS OF CONTRACTS LET 

STATUS OF CONTRACTS LET – In Process

Design-Build Request for Qualifications and Proposals (RFQ/Ps)
 Oceanside Health and Wellness Hub: New Parking Lot 5A & Tennis Court Support Building, 

New Gym Building and New Allied Health Building
 Oceanside New Student Services Building
 Oceanside New Chemistry and Biotechnology Building

Request for Task Order Proposals (RFTOPs)
 San Elijo New Student Services and Administration Building Project Inspection and 

Special Inspection Services
 Community Learning Center New Student Services Building Project Inspection and 

Special Inspection Services
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STATUS OF CONTRACTS LET - Upcoming
 Request for Task Order Proposals (RFTOPs)
 Oceanside Parking Lot 4C & 2B Geotechnical Services

STATUS OF FINANCE
(Cost to Date) 
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STATUS OF FINANCE (Cost to Date)

 Master Program Budget 
 See attached report

 Review Commitments & Expenditures - As of May 31, 2019
 See attached report
 Commitments - $43.1M
 Expenditures - $28M

CAPITAL IMPROVEMENT PROGRAM COST SAVING MEASURES

 District direct purchase Program Management Office set-up items 
(furniture, copier, etc.) versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design of 
San Elijo B300 and B600 Modernizations 
 Estimated rough order magnitude savings of $100,000

 Single firm perform both Program and Construction Management Services
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Questions


