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04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,255,973$         -$                      -$                         10,855,482$          12,255,973$           1,585,742$             1,036,730$             12,255,973$           -$                              

04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514$            -$                      -$                         54,118$                   1,130,514$              1,006,426$            657,935$                1,130,514$              -$                              

04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002)Community Learning Center Campus -$                           -$                      -$                         158,377$                 -$                             -$                             -$                             -$                             -$                              

04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 11,421,405$         -$                      -$                         11,949,129$            11,421,405$            1$                             -$                             11,421,405$            -$                              

04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 1,672,450$          -$                      -$                         62,484$                  1,672,450$             -$                             -$                             1,276,279$             (396,171)$                

04006 CLC- Reno Parking Reconfig (Original Standalone Project / Now within 04001 and 04005)Community Learning Center Campus -$                           -$                      -$                         3,288,038$            -$                             -$                             -$                             -$                             -$                              

04007 CLC- New Campuswide ADA Improv (Original Standalone Project / Now within 04001)Community Learning Center Campus -$                           -$                      -$                         270,425$                -$                             -$                             -$                             -$                             -$                              

04008 CLC-New Photovoltaic Panels Community Learning Center Campus -$                           -$                      -$                         433,884$               -$                             -$                             -$                             -$                             -$                              

04009 CLC-Arby’s Demolition Community Learning Center Campus -$                           -$                      150,000$                -$                             150,000$                122,245$                 23,106$                   150,000$                -$                              

Community Learning Center Project Total 26,480,342$       -$                      150,000$                27,071,937$            26,630,342$          2,714,414$              1,717,770$               26,234,171$            (396,171)$                

04201 OC-Bldg 5100 New Allied Health Oceanside Campus 27,980,422$        28,176,409$          27,980,422$          528,627$                214,215$                 27,980,422$          -$                              

04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 35,979,358$       36,805,041$          35,979,358$          599,743$                304,348$               35,979,358$          -$                              

04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 54,058,324$       45,046,015$          54,058,324$          1,266,384$            311,904$                 56,931,058$          2,872,734$             

04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 37,046,356$       37,151,742$            37,046,356$          518,820$                209,502$                37,046,356$          -$                              

04205 OC-New Athletic Field Support Bldg (Original Standalone Project / Now within 04210)Oceanside Campus -$                           -$                      -$                         1,818,528$             -$                             -$                             -$                             -$                             -$                              

04206 OC-New Tennis Court Sup Bldg (Original Standalone Project / Now within 04208)Oceanside Campus -$                           -$                      -$                         1,058,990$            -$                             -$                             -$                             -$                             -$                              

04207 OC-Reno Bldg 1000 Admin Oceanside Campus 13,315,305$         11,040,346$           13,315,305$           1,251,226$              441,880$                13,315,305$           -$                              

04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 16,884,320$        11,583,918$            16,884,320$          814,564$                121,126$                  12,553,755$           (4,330,565)$           

04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341$          3,217,709$             3,056,341$             -$                             -$                             3,056,341$             -$                              

04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699$         1,500,000$             5,027,769$            9,948,699$           9,174,764$             660,012$                9,948,699$           -$                              

04212 OC-Reno Gym Complex (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         860,347$               -$                             -$                             -$                             -$                             -$                              

04213 OC-Reno Administration (Original Standalone Project / Now within 04207)Oceanside Campus -$                           -$                      -$                         1,538,717$              -$                             -$                             -$                             -$                             -$                              

04214 OC-New Photovoltaic Panels (Original Standalone Project / Now within 04208)Oceanside Campus -$                           -$                      -$                         4,131,688$             -$                             -$                             -$                             -$                             -$                              

04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 14,158,706$        14,408,733$          14,158,706$           -$                             -$                             15,658,706$          1,500,000$            

04216 OC-Reno Bldg 1200 Library Oceanside Campus 20,887,468$       21,089,118$            20,887,468$         -$                             -$                             20,887,468$         -$                              

04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 5,928,074$          5,951,323$             5,928,074$            -$                             -$                             5,928,074$            -$                              

04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 2,830,981$          2,782,695$            2,830,981$             -$                             -$                             2,830,981$             -$                              

04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 3,857,364$          3,788,303$            3,857,364$            -$                             -$                             3,857,364$            -$                              

04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 3,347,358$          3,285,311$              3,347,358$            -$                             -$                             3,347,358$            -$                              

04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 2,408,026$         2,435,130$             2,408,026$            -$                             -$                             2,408,026$            -$                              

04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 3,784,474$          -$                      -$                         3,763,309$            3,784,474$            -$                             -$                             3,784,474$            -$                              

04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,353,959$          -$                      -$                         1,371,997$              1,353,958$             -$                             -$                             1,353,958$             -$                              

04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924$           -$                      -$                         2,396,597$            1,254,924$             -$                             -$                             1,254,924$             -$                              

04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121$           -$                      -$                         5,370,468$            4,637,121$              -$                             162$                        4,637,121$              -$                              

04226 OC-North Storm Drain Oceanside Campus -$                           -$                      750,000$                -$                             750,000$               706,196$                68,471$                  862,252$                112,252$                  

04226A OC-Reno Library (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         1,645,073$             -$                             -$                             -$                             -$                             -$                              

04227 OC-Reno Ch Water Gen Conversio Oceanside Campus -$                           -$                      -$                         5,718,487$             -$                             -$                             -$                             -$                             -$                              

04228 OC-New Thermal Energy Systems Oceanside Campus -$                           -$                      -$                         5,606,984$           -$                             -$                             -$                             -$                             -$                              

04237 OC-Reno Bldg 4500 Science Oceanside Campus 21,444,413$         -$                      -$                         21,615,807$           21,444,413$           -$                             -$                             21,444,413$           -$                              

04244 OC-Swing Space Oceanside Campus 5,458,137$          -$                      -$                         176,388$                5,458,137$             1,220,786$             753,183$                 5,458,137$             -$                              

Oceanside Project Total 288,120,130$       -$                      2,250,000$             288,862,942$       290,370,131$          16,081,109$            3,084,803$            290,524,552$        154,421$                 

MiraCosta Community College District Capital Improvement Program Budget Executive Summary

ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES

Print Date: 11/5/2019 Master Program Budget Page 1 of 2



04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 12,385,629$        -$                      -$                         11,839,247$           12,385,629$           1,489,930$            827,894$               13,730,978$           1,345,349$             

04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 1,348,063$          -$                      -$                         3,814,333$             1,348,063$            -$                             -$                             1,348,063$            -$                              

04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 2,696,309$         -$                      -$                         2,516,842$             2,696,309$            2,424$                     924$                        2,696,309$            -$                              

04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,464,024$         -$                      -$                         3,997,259$            3,464,024$            3,034,353$            723,768$                3,464,024$            -$                              

04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 3,470,077$          -$                      -$                         2,767,837$             3,470,077$            316,942$                92,810$                  4,292,280$            822,203$                

04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,662,382$          -$                      -$                         1,999,767$            2,662,382$            2,637,585$            2,363,395$            2,674,769$            12,387$                   

04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,236,358$          -$                      -$                         2,187,118$              2,236,358$            2,230,892$            2,332,876$             2,236,358$            -$                              

04108 SAN-Swing Space San Elijo Campus 2,916,709$          -$                      -$                         2,916,669$            2,916,709$             2,165,678$             1,917,114$               2,916,709$             -$                              

04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,223,014$           -$                      -$                         5,223,014$             5,223,014$             337,436$                49,448$                 5,223,014$             -$                              

04110 SAN-Reno Bldg 700 San Elijo Campus 457,263$             -$                      -$                         459,496$               457,263$                -$                             -$                             457,263$                -$                              

04111 SAN-Reno Bldg 800 San Elijo Campus 97,434$               -$                      -$                         104,875$                97,434$                  -$                             -$                             97,434$                  -$                              

04112 SAN-Reno Central Campus Quad San Elijo Campus 1,682,918$           -$                      -$                         2,892,029$            1,682,918$             -$                             -$                             1,682,918$             -$                              

04114 SAN-New Campuswide ADA Improv San Elijo Campus -$                           -$                      -$                         445,674$               -$                             -$                             -$                             -$                             -$                              

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 627,737$              -$                      -$                         489,757$                627,737$                -$                             -$                             627,737$                -$                              

04116 SAN-New Photovoltaic Panels San Elijo Campus 985,244$             -$                      -$                         1,004,593$            985,244$               -$                             -$                             (0)$                           (985,244)$              

San Ellijo Projects Total 40,253,159$        -$                      -$                         42,658,510$           40,253,159$           12,215,241$             8,308,230$            41,447,854$          1,194,695$              

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: 354,853,631$      -$                      2,400,000$            358,593,389$        357,253,632$         31,010,764$           13,110,803$            358,206,577$        952,945$                

Program Support Costs 25,139,754$         25,234,032$           25,139,754$           12,768,386$           7,330,075$             25,139,754$           -$                              

Lease Revenue Payback 12,084,068$        12,084,068$          12,084,068$          12,084,068$          12,084,068$          12,084,068$          -$                              

Program Reserve 18,999,669$        38,373,314$           18,999,669$          -$                              -$                              18,046,724$          (952,945)$              
TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 411,077,122$        -$                      2,400,000$            434,284,803$       413,477,123$          55,863,219$           32,524,946$          413,477,123$          -$                         

FUNDING [a] [b] [c] [d] [e] [f]

PROJECT NO. PROJECT CAMPUS

Proposition

MM

 State / Other 

Funding Sources 

 District

Funding 

 ORIGINAL 

BUDGET 

 CURRENT 

BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 

AT COMPLETION

(FCAC)  DELTA 

04211 OC-New Monument Signage Oceanside Campus -$                           -$                      -$                         160,051$                 160,452$                -$                             -$                             160,452$                -$                              

04229 OC-Bldg 3800 New Resource Center Oceanside Campus -$                           -$                      -$                         9,767,121$              9,394,819$            -$                             -$                             9,394,819$            -$                              

04230 OC-Bldg 1100 New Campus Police Oceanside Campus -$                           -$                      -$                         13,474,228$           10,965,743$          -$                             -$                             10,965,743$          -$                              

04231 OC-New Purchasing Bldg Oceanside Campus -$                           -$                      -$                         2,156,014$             -$                             -$                             -$                             -$                             -$                              

04232 OC-New Green House Oceanside Campus -$                           -$                      -$                         1,456,941$             -$                             -$                             -$                             -$                             -$                              

04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus -$                           -$                      -$                         16,371,232$            13,914,983$           -$                             -$                             13,914,983$           -$                              

04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus -$                           -$                      -$                         2,497,845$            2,516,604$            -$                             -$                             2,516,604$            -$                              

04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus -$                           -$                      -$                         3,973,032$            4,061,051$             -$                             -$                             4,061,051$             -$                              

04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus -$                           -$                      -$                         2,381,115$              2,422,162$             -$                             -$                             2,422,162$             -$                              

04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus -$                           -$                      -$                         5,194,680$            5,223,482$             -$                             -$                             5,223,482$             -$                              

04239 OC-Reno Bldg 2000 Theatre Oceanside Campus -$                           -$                      -$                         13,136,324$           10,262,400$          -$                             -$                             10,262,400$          -$                              

04240 OC-Reno Bldg 2100 Art Oceanside Campus -$                           -$                      -$                         3,239,319$             2,804,395$            -$                             -$                             2,804,395$            -$                              

04241 OC-Reno Building 3500 Oceanside Campus -$                           -$                      -$                         918,215$                 394,620$               -$                             -$                             394,620$               -$                              

04242 OC-New Bldg 4800 Comp Lab Oceanside Campus -$                           -$                      -$                         3,456,225$             2,415,794$             -$                             -$                             2,415,794$             -$                              

04243 OC-Reno Bldg 4200 Maint Oceanside Campus -$                           -$                      -$                         1,928,124$              1,961,005$             -$                             -$                             1,961,005$             -$                              

04245 OC-New Baseball Field Oceanside Campus -$                           -$                      -$                         4,464,776$            -$                             -$                             -$                             -$                             -$                              

04246 OC-New Promenade & Plaza Oceanside Campus -$                           -$                      -$                         5,084,667$            2,303,044$            -$                             -$                             2,303,044$            -$                              

04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         3,019,713$              -$                             -$                             -$                             -$                             -$                              

04113 SAN-New Monument Signage San Elijo Campus -$                           -$                      -$                         167,281$                 167,281$                 -$                             -$                             167,281$                 -$                              

FMP PLANNED / UPCOMING PROJECTS TOTAL -$                      -$                      -$                         92,846,903$          68,967,836$          -$                         -$                         68,967,836$          -$                         

Program Support Costs 6,533,589$             4,853,231$             4,853,231$             -$                         

Program Reserve 9,938,049$            3,691,053$             3,691,053$             -$                         

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: -$                      -$                      -$                         109,318,541$          77,512,121$             -$                         -$                         77,512,121$             -$                         

NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.

FMP PLANNED / UPCOMING PROJECTS
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