
Month End Date: July 31, 2019

[a] [b] [c] [d] [e] [f]

PROJECT NO. PROJECT
Proposition

MM
State / Other 

Funding Sources
 District
Funding  ORIGINAL BUDGET  CURRENT BUDGET  COMMITMENTS  EXPENDITURES 

 FORECAST COST 
AT COMPLETION

(FCAC) 

 DELTA
(FCAC - CURRENT 

BUDGET) 
04001 CLC - Bldg D New Stdnt Srvc 12,255,973$               -$                                  -$                                  10,855,482$              12,255,973$               1,478,302$                 942,793$                    12,255,973$               -$                                  
04002 CLC-Monument Sign and Demo SBDC 1,130,514$                  -$                                  -$                                  54,118$                       1,130,514$                  1,006,426$                298,868$                   1,130,514$                  -$                                  
04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002) -$                                  -$                                  -$                                  158,377$                     -$                                  -$                                  -$                                  -$                                  -$                                  
04004 CLC-Reno Bldg 100 & 200 Classrooms 11,421,405$                -$                                  -$                                  11,949,129$               11,421,405$                -$                                  -$                                  11,421,405$                -$                                  
04005 CLC- Parking and Bldg C Demo 1,672,450$                 -$                                  -$                                  62,484$                      1,672,450$                 -$                                  -$                                  1,276,279$                 (396,171)$                    
04006 CLC- Reno Parking Reconfig (Original Standalone Project / Now within 04001 and 04005) -$                                  -$                                  -$                                  3,288,038$                -$                                  -$                                  -$                                  -$                                  -$                                  
04007 CLC- New Campuswide ADA Improv (Original Standalone Project / Now within 04001) -$                                  -$                                  -$                                  270,425$                    -$                                  -$                                  -$                                  -$                                  -$                                  
04008 CLC-New Photovoltaic Panels (Original Standalone Project / Now within 04005) -$                                  -$                                  -$                                  433,884$                   -$                                  -$                                  -$                                  -$                                  -$                                  
04009 CLC-Arby’s Demolition -$                                  -$                                  150,000$                    -$                                  150,000$                    37,843$                      23,106$                       150,000$                    -$                                  
Community Learning Center Project Total 26,480,342$             -$                                  150,000$                    27,071,937$               26,630,342$              2,522,571$                  1,264,766$                 26,234,171$                (396,171)$                    
04201 OC-Bldg 5100 New Allied Health 27,980,422$              -$                                  -$                                  28,176,409$              27,980,422$              528,627$                    182,278$                     27,980,422$              -$                                  
04202 OC-Bldg 1300 New Chem & Biotech 35,979,358$              -$                                  -$                                  36,805,041$              35,979,358$              599,743$                   294,303$                    35,979,358$              -$                                  
04203 OC Bldg 1400 New Stdnt Srvc 54,058,324$              -$                                  -$                                  45,046,015$              54,058,324$              1,266,384$                311,904$                     56,931,058$              2,872,734$                
04204 OC-Bldg 5000 New Gymnasium 37,046,356$             -$                                  -$                                  37,151,742$                37,046,356$             518,820$                    178,299$                    37,046,356$             -$                                  
04205 OC-New Athletic Field Support Bldg (Original Standalone Project / Now within 04210) -$                                  -$                                  -$                                  1,818,528$                 -$                                  -$                                  -$                                  -$                                  -$                                  
04206 OC-New Tennis Court Sup Bldg (Original Standalone Project / Now within 04208) -$                                  -$                                  -$                                  1,058,990$                -$                                  -$                                  -$                                  -$                                  -$                                  
04207 OC-Reno Bldg 1000 Admin 13,315,305$               -$                                  -$                                  11,040,346$              13,315,305$               1,195,326$                  216,069$                    13,315,305$               -$                                  
04208 OC-New Pk Lot 5A PV Tennis Bldg 16,884,320$              -$                                  -$                                  11,583,918$               16,884,320$              814,564$                    96,939$                     12,553,755$               (4,330,565)$               
04209 OC-New N Campus Park Lot 4C Ex 3,056,341$                 -$                                  -$                                  3,217,709$                 3,056,341$                 -$                                  -$                                  3,056,341$                 -$                                  
04210 OC-Reno Track & Field & Sup Bldg 8,448,699$               -$                                  1,500,000$                5,027,769$                9,948,699$               8,715,974$                 634,363$                   9,948,699$               -$                                  
04212 OC-Reno Gym Complex (Original Standalone Project / Now within 04224) -$                                  -$                                  -$                                  860,347$                   -$                                  -$                                  -$                                  -$                                  -$                                  
04213 OC-Reno Administration (Original Standalone Project / Now within 04207) -$                                  -$                                  -$                                  1,538,717$                  -$                                  -$                                  -$                                  -$                                  -$                                  
04214 OC-New Photovoltaic Panels (Original Standalone Project / Now within 04208) -$                                  -$                                  -$                                  4,131,688$                 -$                                  -$                                  -$                                  -$                                  -$                                  
04215 OC-Bldg 2800 New Arts/Media 14,158,706$               -$                                  -$                                  14,408,733$              14,158,706$               -$                                  -$                                  15,658,706$              1,500,000$                 
04216 OC-Reno Bldg 1200 Library 20,887,468$             -$                                  -$                                  21,089,118$               20,887,468$             -$                                  -$                                  20,887,468$             -$                                  
04217 OC-Reno Bldg 3000 Classrooms 5,928,074$                -$                                  -$                                  5,951,323$                 5,928,074$                -$                                  -$                                  5,928,074$                -$                                  
04218 OC-Reno Bldg 3200 Stdnt Resrcs 2,830,981$                -$                                  -$                                  2,782,695$                2,830,981$                -$                                  -$                                  2,830,981$                -$                                  
04219 OC-Reno Bldg 3300 Classrooms 3,857,364$                -$                                  -$                                  3,788,303$                3,857,364$                -$                                  -$                                  3,857,364$                -$                                  
04220 OC-Reno Bldg 3700 Classrooms 3,347,358$                -$                                  -$                                  3,285,311$                  3,347,358$                -$                                  -$                                  3,347,358$                -$                                  
04221 OC-Reno Bldg 4100 Off/Mtng Sp 2,408,026$                -$                                  -$                                  2,435,130$                 2,408,026$                -$                                  -$                                  2,408,026$                -$                                  
04222 OC-Reno Bldg 3100 Off/Classrms 3,784,474$                -$                                  -$                                  3,763,309$                3,784,474$                -$                                  -$                                  3,784,474$                -$                                  
04223 OC-Reno Bldg 4700 Office 1,353,959$                 -$                                  -$                                  1,371,997$                  1,353,958$                 -$                                  -$                                  1,353,958$                 -$                                  
04224 OC-Reno Campuswide ADA Improv 1,254,924$                 -$                                  -$                                  2,396,597$                1,254,924$                 -$                                  -$                                  1,254,924$                 -$                                  
04225 OC-Reno Campuswide Utility Inf 4,637,121$                  -$                                  -$                                  5,370,468$                4,637,121$                  -$                                  -$                                  4,637,121$                  -$                                  
04226 OC-North Storm Drain -$                                  -$                                  750,000$                   -$                                  750,000$                   79,136$                       8,431$                         812,252$                     62,252$                       
04226A OC-Reno Library (Original Standalone Project / Now within 04224) -$                                  -$                                  -$                                  1,645,073$                 -$                                  -$                                  -$                                  -$                                  -$                                  
04227 OC-Reno Ch Water Gen Conversion (Original Standalone Project / Now within 04203) -$                                  -$                                  -$                                  5,718,487$                 -$                                  -$                                  -$                                  -$                                  -$                                  
04228 OC-New Thermal Energy Systems -$                                  -$                                  -$                                  5,606,984$               -$                                  -$                                  -$                                  -$                                  -$                                  
04237 OC-Reno Bldg 4500 Science 21,444,413$               -$                                  -$                                  21,615,807$               21,444,413$               -$                                  -$                                  21,444,413$               -$                                  
04244 OC-Swing Space 5,458,137$                 -$                                  -$                                  176,388$                    5,458,137$                 1,243,379$                 731,958$                    5,458,137$                 -$                                  
Oceanside Project Total 288,120,130$             -$                                  2,250,000$                288,862,942$           290,370,131$             14,961,953$               2,654,543$                290,474,552$           104,421$                     
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04101 SAN- Bldg 1100 New Stdnt Srvc 12,385,629$              -$                                  -$                                  11,839,247$               12,385,629$              1,396,835$                803,155$                    13,730,978$              1,345,349$                 
04102 SAN-Reno Bldg 900 Stdnt Ctr 1,348,063$                -$                                  -$                                  3,814,333$                 1,348,063$                -$                                  -$                                  1,348,063$                -$                                  
04103 SAN-Reno Bldg 400 Science Labs 2,696,309$               -$                                  -$                                  2,516,842$                 2,696,309$               2,424$                         924$                            2,696,309$               -$                                  
04104 SAN-Reno Bldg 500 Language Lab 3,464,024$                -$                                  -$                                  3,997,259$                3,464,024$                2,955,971$                 316,652$                    3,464,024$                -$                                  
04105 SAN-Reno Bldg 200 Fine Arts/Music 3,470,077$                -$                                  -$                                  2,767,837$                3,470,077$                286,692$                   62,560$                      3,470,077$                -$                                  
04106 SAN-Reno Bldg 300 Classrooms 2,662,382$                -$                                  -$                                  1,999,767$                2,662,382$                2,626,570$                1,859,590$                2,674,769$                12,387$                       
04107 SAN-Reno Bldg 600 Classrooms 2,236,358$                -$                                  -$                                  2,187,118$                  2,236,358$                2,230,892$                2,187,588$                 2,236,358$                -$                                  
04108 SAN-Swing Space 2,916,709$                -$                                  -$                                  2,916,669$                2,916,709$                2,165,678$                 1,733,520$                 2,916,709$                -$                                  
04109 SAN-Reno Bldg 100 Library 5,223,014$                 -$                                  -$                                  5,223,014$                 5,223,014$                 337,436$                    49,448$                     5,223,014$                 -$                                  
04110 SAN-Reno Bldg 700 457,263$                    -$                                  -$                                  459,496$                   457,263$                    -$                                  -$                                  457,263$                    -$                                  
04111 SAN-Reno Bldg 800 97,434$                      -$                                  -$                                  104,875$                    97,434$                      -$                                  -$                                  97,434$                      -$                                  
04112 SAN-Reno Central Campus Quad 1,682,918$                 -$                                  -$                                  2,892,029$                1,682,918$                 -$                                  -$                                  1,682,918$                 -$                                  
04114 SAN-New Campuswide ADA Improv -$                                  -$                                  -$                                  445,674$                   -$                                  -$                                  -$                                  -$                                  -$                                  
04115 SAN-Reno Mech & Elec Utilities 627,737$                    -$                                  -$                                  489,757$                    627,737$                    -$                                  -$                                  627,737$                    -$                                  
04116 SAN-New Photovoltaic Panels 985,244$                   -$                                  -$                                  1,004,593$                985,244$                   -$                                  -$                                  -$                                  (985,244)$                  
San Ellijo Projects Total 40,253,159$               -$                                  -$                                  42,658,510$              40,253,159$               12,002,500$               7,013,437$                 40,625,651$              372,492$                    
SUBTOTAL = CLC, OC AND SAN ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECT COSTS 354,853,631$            -$                                  2,400,000$                358,593,389$           357,253,632$            29,487,024$             10,932,746$              357,334,374$            80,742$                      
Program Support Costs 25,139,754$               -$                             -$                             25,234,032$              25,139,754$               12,755,591$                7,326,054$                25,139,754$               -$                                  
Lease Revenue Payback 12,084,068$              -$                             -$                             12,084,068$              12,084,068$              12,084,068$              12,084,068$              12,084,068$              -$                                  
Program Reserve 18,999,669$              -$                             -$                             38,373,314$               18,999,669$              -$                                  -$                                  18,918,927$               (80,742)$                    
TOTAL = ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECT COSTS 411,077,122$              -$                             2,400,000$                434,284,803$           413,477,123$             54,326,683$              30,342,868$             413,477,123$             0$                                 

[a] [b] [c] [d] [e] [f]
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 FORECAST COST 
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04211 OC-New Monument Signage -$                                  -$                                  -$                                  160,051$                     160,452$                    -$                                  -$                                  160,452$                    -$                                  
04229 OC-Bldg 3800 New Resource Center -$                                  -$                                  -$                                  9,767,121$                  9,394,819$                -$                                  -$                                  9,394,819$                -$                                  
04230 OC-Bldg 1100 New Campus Police -$                                  -$                                  -$                                  13,474,228$               10,965,743$              -$                                  -$                                  10,965,743$              -$                                  
04231 OC-New Purchasing Bldg -$                                  -$                                  -$                                  2,156,014$                 -$                                  -$                                  -$                                  -$                                  -$                                  
04232 OC-New Green House -$                                  -$                                  -$                                  1,456,941$                 -$                                  -$                                  -$                                  -$                                  -$                                  
04233 OC-Reno Bldg 3400 Stdnt Ctr -$                                  -$                                  -$                                  16,371,232$                13,914,983$               -$                                  -$                                  13,914,983$               -$                                  
04234 OC-Reno Bldg 3601 Stdnt Res/Tu -$                                  -$                                  -$                                  2,497,845$                2,516,604$                -$                                  -$                                  2,516,604$                -$                                  
04235 OC-Reno Bldg 4000 Auto Tech -$                                  -$                                  -$                                  3,973,032$                4,061,051$                 -$                                  -$                                  4,061,051$                 -$                                  
04236 OC-Reno Bldg 4400 Prof Dev -$                                  -$                                  -$                                  2,381,115$                  2,422,162$                 -$                                  -$                                  2,422,162$                 -$                                  
04238 OC-Reno Bldg 4600 Stdnt Resour -$                                  -$                                  -$                                  5,194,680$                5,223,482$                 -$                                  -$                                  5,223,482$                 -$                                  
04239 OC-Reno Bldg 2000 Theatre -$                                  -$                                  -$                                  13,136,324$               10,262,400$              -$                                  -$                                  10,262,400$              -$                                  
04240 OC-Reno Bldg 2100 Art -$                                  -$                                  -$                                  3,239,319$                 2,804,395$                -$                                  -$                                  2,804,395$                -$                                  
04241 OC-Reno Building 3500 -$                                  -$                                  -$                                  918,215$                     394,620$                   -$                                  -$                                  394,620$                   -$                                  
04242 OC-New Bldg 4800 Comp Lab -$                                  -$                                  -$                                  3,456,225$                2,415,794$                 -$                                  -$                                  2,415,794$                 -$                                  
04243 OC-Reno Bldg 4200 Maint -$                                  -$                                  -$                                  1,928,124$                  1,961,005$                 -$                                  -$                                  1,961,005$                 -$                                  
04245 OC-New Baseball Field -$                                  -$                                  -$                                  4,464,776$                -$                                  -$                                  -$                                  -$                                  -$                                  
04246 OC-New Promenade & Plaza -$                                  -$                                  -$                                  5,084,667$               2,303,044$                -$                                  -$                                  2,303,044$                -$                                  
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / Now within 04224) -$                                  -$                                  -$                                  3,019,713$                 -$                                  -$                                  -$                                  -$                                  -$                                  
04113 SAN-New Monument Signage -$                                  -$                                  -$                                  167,281$                     167,281$                     -$                                  -$                                  167,281$                     -$                                  
SUBTOTAL = CLC, OC AND SAN FMP PLANNED / UPCOMING PROJECT COSTS -$                             -$                             -$                             92,846,903$             68,967,836$             -$                             -$                             68,967,836$             -$                             
Program Support Costs -$                             -$                             -$                             6,533,589$                4,853,231$                 -$                             -$                             4,853,231$                 -$                             
Program Reserve -$                             -$                             -$                             9,938,049$               3,691,053$                 -$                             -$                             3,691,053$                 -$                             
TOTAL = FMP PLANNED / UPCOMING PROJECT COSTS -$                             -$                             -$                             109,318,541$             77,512,121$                 -$                             -$                             77,512,121$                 -$                             

NOTES:
The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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