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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting July 9, 2019 
(Approved September 10, 2019) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular 
meeting on Tuesday, July 9, 2019, in meeting room 1068 on the Oceanside 
campus. Tim Flood called the meeting to order at 2:05 p.m. 

  
II. Roll Call 

Committee members present: 
 

Raye Clendening  
Dick High 
William V. Howe 
Josh Mazur  
Kris Powell 

   
 Committee members not present:  

 
Debbie Barnum 
Jade MacEoghain 

   
 Others present:  Geoff Bachanas 

Kristen Huyck  
Tim Flood 
Tom Macias 

   
III. Approve Meeting Minutes  

A.  Regular Meeting of February 12, 2019 
By motion of committee member Clendening, seconded by committee 
member High, the minutes of the regular meeting of February 12, 2019 
were approved. 
 
Vote:  5-0 
Aye: Clendening, High, Howe, Mazur, Powell 
 
B.  Regular Meeting of May 14, 2019 
By motion of committee member Mazur, seconded by committee member 
Powell, the minutes of the regular meeting of May 14, 2019 were approved. 
 
Vote:  5-0 
Aye: Clendening, High, Howe, Mazur, Powell 

  
IV. Public Comment On and Not on the Agenda 

None 
  
V. Changes in Agenda Order 

Agenda Order changed to address agenda item VIII. Appointment of ICBOC 
Chair first.  

  
VI. Annual Report  

Flood gave a brief description of the process for developing the annual 
report. Huyck reported that the annual report was emailed out to 60,000 
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people and provided in print to the board of trustees and committee 
members. The board of trustees is scheduled to accept the report at its July 
18, 2019 meeting, and members of the committee were invited to attend the 
meeting from 4-6pm, as well as the Athletic Field ground breaking from 2-
3pm. 
 
Mazur requested members to provide any additional feedback on the report 
to him prior to the board meeting. 

  
VII. Resignation of Bona-Fide Taxpayers Association Representative and 

Support Organization for the District Representative and Recruitment 
of New Bona-Fide Taxpayers Association Representative and Support 
Organization for the District Representative 
Flood announced that Barnum declined a second term and Clendening 
submitted her resignation from the committee. Both vacancies will be 
advertised in the legal section of the local newspaper and sent to the 
college’s 60,000 member distribution list following the board’s acceptance 
of the resignations.  

  
VIII. Appointment of ICBOC Chair 
 Flood announced that a new chair would need to be appointed due to 

Barnum’s resignation. 
 
By motion of committee member Powell, seconded by committee member 
Clendening, following debate and amendment, the motion to appoint Mazur 
as an interim chair until all committee positions are filled was adopted.  
 
Vote: 5-0 
Aye: Clendening, High, Howe, Mazur, Powell 

  
IX. Staff Standing Reports 
  
 A. Status of Design There are currently 15 active on-time projects and 1 

completed project, $43.1M in commitments; and $28M in 
expenditures. 
 
Design-Bid Projects 

• Oceanside: New Parking Lot 5A, PV & Tennis Support Building: 
$16.8M. Criteria document finalized and Design-Build Entity 
procurement is in final stage. 

• Oceanside New Gym Building: $37.2M. Criteria document 
finalized and Design-Build Entity procurement is in final stage. 

• Oceanside: New Allied Health Building: $28.2M. Criteria 
document finalized and Design-Build Entity procurement is in 
final stage.  

• Oceanside: New Chemistry & Biotechnology Building: $36.8M. 
Criteria architect finalizing criteria document and RFQ for 
Design-Build Entity procurement issued.  
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• Oceanside: New Student Services Building: $45.1M. Criteria 
architect finalizing criteria document and three (3) finalist 
selected for the RFP stage of the Design-Build Entity 
procurement. 

Design-Bid-Build Projects 
• Oceanside: B1000 Administration Renovation: $11.1M. Design 

Development phase. 
• San Elijo: B200 Modernization: $2.8M. Design Development 

phase wrapping up. 
• San Elijo: B100 Renovation: $5.3M. Nearing end of Schematic 

Design phase.  
• CLC: Building A + B Renovation: $12.0M. Schematic Design 

phase.  
   
 B. Status of Construction 

In Bid & Award 
• San Elijo: New Student Services and Administration Building: 

$11.9M. DSA approval received in June. 
• CLC: New Student Services Building: $10.9M. DSA approval 

received in June.  
In Construction  

• Oceanside: Athletic Field Renovation: $6.9M. Notice to Proceed 
issued to contractor in early July. 

• San Elijo: B300 Modernization: $2.5M* (Forecast cost at 
completion). Ceiling inspections being finalized, flooring and 
concrete work around site to be completed, furniture planned 
for early August.  

• San Elijo: B500 Modernization: $4.0M. Notice to Proceed 
issued to contractor in late June. Demolition to begin early July. 

• CLC: New Monument Sign and Entryway: $1.2M* (Forecast 
cost at completion). Construction commenced May. SBDC 
building abated and demolished. Foundation work in progress 
and light pillars to be placed in September.  

 
Mazur requested the committee discuss at a later date whether it is 
their role to recommend how much, if any, bond funds should be used 
for scheduled maintenance for bond projects.  
 
Clendening requested additional information on the size of community 
space in the new Student Service Building at the CLC.  
 
High requested a breakdown of expenses, specifically the cost of the 
Monument Sign at the CLC.  

   
 C. Status of Contracts Let 

In Process – Design-Build Request for Qualifications and Proposals 
• Oceanside: Health and Wellness Hub 
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• Oceanside: New Parking Lot 5A & Tennis Court Support 
Building 

• Oceanside: New Gym Building 
• Oceanside: New Allied Health Building 
• Oceanside: New Student Services Building 
• Oceanside: New Chemistry and Biotechnology Building 

In Process – Request for Task Order Proposals  
• San Elijo: New Student Services and Administration Building 

Projects Inspection and Special Inspection Services 
• CLC: New Student Services Building Project Inspection and 

Special Inspection Services 
Upcoming – Request for Task Order Proposals  

• Oceanside Parking Lot 4C & 2B Geotechnical Services 
   
 D. Status of Finance (Cost to Date) 

Committee reviewed the MCCD Capital Improvement Program Budget 
Executive Summary as of May 31, 2019.  
 
Howe requested that the same project names be used across 
documents to make reviewing easier.  
 
Cost saving measures  

1) District direct purchase Program Management Office set-up 
items versus lease for duration of contract and/or program. 
Estimated rough order magnitude of savings over life of 
program $25K. 

2) No markup on professional services consultant reimbursables. 
Estimated rough order magnitude savings over life of program 
$75-100K. 

3) Move forward with previous architect and engineering teams for 
design of SAN B300 and B600 modernization. Estimated rough 
order of magnitude savings of $100K. 

4) Single firm perform both Program and Construction 
Management Services.  

   
X. Items for Next Agenda 

A number of members will be unable to attend the next meeting. Next 
agenda will be a standard agenda.  
 
The committee discussed items for future agendas, including:  

• Scheduled Maintenance discussion  
• Advisory Subcommittees Establishment 
• Meeting with Bond Council and Discussion on Roles and 

Responsibilities 
• Member Appointments and Alternate Members 

  
XI. Adjournment 
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By motion of member Powell, seconded by member Clendening, the 
meeting was adjourned at 3:55pm. 

  
  

Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


