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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [a] [b] [c] [d] le] If]
FORECAST COST
Proposition State / Other District ORIGINAL CURRENT AT COMPLETION
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS EXPENDITURES (FCACQ) DELTA
04001 CLC-Bldg D New Stdnt Srvc Community Learning Center Campus $ 12,255,973 | $ $ $ 10,855,482 | $ 12,255,973 | $ 1,845,088 | $ 1,043,154 | $ 12,255,973 | $
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus $ 1,130,514 | $ - $ $ 54,118 | $ 1,130,514 | $ 1,061,700 | $ 791,408 | $ 1,130,514 | $
04003 CLC-New Monument Signage (Original Standalone Project | NCommunity Learning Center Campus $ $ $ $ 158,377 | $ $ -]$ $ $
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus $ 11,421,405 | $ $ $ 11,949,129 | $ 11,421,405 | $ 602,110 | $ 141,819 | $ 11,421,405 | $
04005 CLC- Parking and Bldg C Demo Community Learning Center Campus $ 1,672,450 | $ - $ $ 62,484 | $ 1,672,450 | $ -1s $ 1,276,279 | $ (396,171)
04006 CLC- Reno Parking Reconfig (Original Standalone Project / Nd Community Learning Center Campus $ $ $ $ 3,288,038 | $ $ -]$ $ $ c
04007 CLC- New Campuswide ADA Improv (Original Standalone Pro| Community Learning Center Campus $ $ $ $ 270,425 | $ $ -]$ $ $
04008 CLC-New Photovoltaic Panels Community Learning Center Campus $ $ $ $ 433,884 | $ $ -1 -8 $
04009 CLC-Arby’s Demolition Community Learning Center Campus $ $ $ 150,000 | $ -8 150,000 | $ 122,245 | $ 116,016 | $ 150,000 | $ -
Community Learning Center Project Total $ 26,480,342 | $ $ 150,000 | $ 27,071,937 | $ 26,630,342 | $ 3,631,143 | § 2,092,396 | $ 26,234,171 | $ (396,171)
04201 0OC-Bldg 5100 New Allied Health Oceanside Campus $ 27,980,422 $ 28,176,409 | $ 27,980,422 | $ 2,207,829 | ¢ 234,472 | $ 27,980,422 | $
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus $ 35,979,358 $ 36,805,041 | $ 35,979,358 | $ 599,743 | $ 346,028 | $ 35,979,358 | $
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus $ 54,058,324 $ 45,046,015 | $ 54,058,324 | $ 1,266,384 | $ 328,001 | § 56,931,058 | $ 2,872,734
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus $ 37,046,356 $ 37,151,742 | $ 37,046,356 | $ 2,803,141 [ $ 229,429 | $ 37,046,356 | $
04205 OC-New Athletic Field Support Bldg (Original Standalone Pro|Oceanside Campus $ $ $ $ 1,818,528 | $ $ -]$ $ $
04206 OC-New Tennis Court Sup Bldg (Original Standalone Project /| Oceanside Campus $ $ $ $ 1,058,990 | $ $ -]$ $ $
04207 OC-Reno Bldg 1000 Admin Oceanside Campus $ 13,315,305 $ 11,040,346 | $ 13,315,305 | $ 1,365,421 | $ 436,172 | $ 13,315,305 | $ -
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus $ 16,884,320 $ 11,583,918 | $ 16,884,320 | $ 1,893,692 | $ 131,564 | $ 12,553,755 | $ (4,330,565)
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus $ 3,056,341 $ 3,217,709 | $ 3,056,341 | $ -3 -1 3,056,341 [ $ -
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus $ 8,448,699 $ 1,500,000 | $ 5,027,769 | $ 9,948,699 | $ 9,174,764 | $ 2,536,408 | $ 9,948,699 | $
04212 0OC-Reno Gym Complex (Original Standalone Project | Now w|Oceanside Campus $ B $ $ 860,347 | $ -] -]$ $ -13
04213 0OC-Reno Administration (Original Standalone Project | Now | Oceanside Campus $ $ $ $ 1,538,717 | $ $ -]$ $ $
04214 OC-New Photovoltaic Panels (Original Standalone Project / N|Oceanside Campus $ -1 $ $ 4,131,688 | $ -|$ -1 $ -1 s
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus $ 14,158,706 $ 14,408,733 | $ 14,158,706 | $ $ $ 15,658,706 | $ 1,500,000
04216 OC-Reno Bldg 1200 Library Oceanside Campus $ 20,887,468 $ 21,089,118 | $ 20,887,468 | $ $ $ 20,887,468 | $
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus $ 5,928,074 $ 5,951,323 | $ 5,928,074 | $ $ $ 5,928,074 | $
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus $ 2,830,981 $ 2,782,695 | $ 2,830,981 | $ -1s $ 2,830,981 | §
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus $ 3,857,364 $ 3,788,303 | $ 3,857,364 | $ $ $ 3,857,364 [ $
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus $ 3,347,358 $ 3,285,311 | $ 3,347,358 | $ -3 $ 3,347,358 | $
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus $ 2,408,026 $ 2,435,130 | $ 2,408,026 | $ $ $ 2,408,026 | $
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus $ 3,784,474 | $ $ $ 3,763,309 | $ 3,784,474 | $ $ $ 3,784,474 | $
04223 OC-Reno Bldg 4700 Office Oceanside Campus $ 1,353,959 | $ - $ $ 1,371,997 | $ 1,353,958 | ¢ -3 $ 1,353,958 | $
04224 0C-Reno Campuswide ADA Improv Oceanside Campus $ 1,254,924 | $ - $ $ 2,396,597 | $ 1,254,924 | $ -3 $ 1,254,924 | $
04225 OC-Reno Campuswide Utility Inf Oceanside Campus $ 4,637,121 | $ - $ $ 5,370,468 | $ 4,637,121 | $ $ $ 4,637,121 | $
04226 OC-North Storm Drain Oceanside Campus $ B K $ 750,000 | $ B 750,000 | $ 791,841 | § 627,723 | § 845,028 | $ 95,028
04226A OC-Reno Library (Original Standalone Project | Now within 04 Oceanside Campus $ $ $ $ 1,645,073 | $ $ -]$ $ $
04227 0OC-Reno Ch Water Gen Conversio Oceanside Campus $ $ $ $ 5,718,487 | § $ -3 $ $
04228 OC-New Thermal Energy Systems Oceanside Campus $ $ $ $ 5,606,984 | $ $ -1 $ $
04237 OC-Reno Bldg 4500 Science Oceanside Campus $ 21,444,413 | $ $ $ 21,615,807 | $ 21,444,413 | $ $ $ 21,444,413 | $
04244 OC-Swing Space Oceanside Campus $ 5,458,137 | $ - $ $ 176,388 | $ 5,458,137 | $ 1,232,529 | $ 871,508 | $ 5,458,137 | $
Oceanside Project Total $ 288,120,130 | $ $ 2,250,000 | $ 288,862,942 | § 290,370,131 | $ 21,335,344 | $ 5,741,306 | $ 290,507,328 | § 137,197
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus $ 12,385,629 | $ - $ $ 11,839,247 | $ 12,385,629 | $ 11,789,974 | $ 850,132 | $ 13,730,978 | $ 1,345,349
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus $ 1,348,063 | $ $ $ 3,814,333 | $ 1,348,063 | $ -8 $ 1,348,063 | $ -
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus $ 2,696,309 | $ $ $ 2,516,842 | $ 2,696,309 | $ 2,424 | $ 924 | $ 2,696,309 | $

04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus $ 3,464,024 | $ $ $ 3,997,259 | $ 3,464,024 | § 3,449,304 | $ 1,178,769 | $ 3,632,292 | $ 168,268
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus $ 3,470,077 | $ $ $ 2,767,837 | $ 3,470,077 | $ 444,657 | $ 265,308 | $ 4,292,280 | $ 822,203
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus $ 2,662,382 | $ $ $ 1,999,767 | $ 2,662,382 | $ 2,661,149 | $ 2,522,377 | $ 2,666,074 | $ 3,692
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus $ 2,236,358 | $ $ $ 2,187,118 | $ 2,236,358 | $ 2,230,892 | $ 2,190,961 | $ 2,236,358 | $ -
04108 SAN-Swing Space San Elijo Campus $ 2,916,709 | $ $ $ 2,916,669 | $ 2,916,709 | $ 2,172,801 | $ 1,937,339 | $ 2,916,709 | $

04109 SAN-Reno Bldg 100 Library San Elijo Campus $ 5,223,014 | $ - $ $ 5,223,014 | $ 5,223,014 | $ 337,436 | $ 49,448 | $ 5,521,966 | $ 298,952
04110 SAN-Reno Bldg 700 San Elijo Campus $ 457,263 | $ $ $ 459,496 | $ 457,263 | $ $ $ 457,263 | § -
04111 SAN-Reno Bldg 800 San Elijo Campus $ 97,434 | $ - $ $ 104,875 | $ 97,434 | $ $ $ 97,434 | $

04112 SAN-Reno Central Campus Quad San Elijo Campus $ 1,682,918 | $ - $ $ 2,892,029 | $ 1,682,918 | $ -1$ $ 1,682,918 | $

04114 SAN-New Campuswide ADA Improv San Elijo Campus $ $ $ $ 445,674 | $ $ -1s $ $

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus $ 627,737 | $ $ $ 489,757 | $ 627,737 | $ $ $ 627,737 | $ -
04116 SAN-New Photovoltaic Panels San Elijo Campus $ 985,244 | $ $ $ 1,004,593 | $ 985,244 | $ -1 -1 (0)] $ (985,244)
San Ellijo Projects Total $ 40,253,159 | $ = $ - $ 42,658,510 | $ 40,253,159 | $ 23,088,637 | $ 8,995,257 | $ 41,906,379 | $§ 1,653,220
Program Support Costs $ 25,139,754 $ 25,234,032 | $§ 25,139,754 | $ 12,893,346 | $ 7,419,695 | $ 25,139,754 | $ -
Lease Revenue Payback $ 12,084,068 $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $

Program Reserve $ 18,999,669 $ 38,373,314 | $ 18,999,669 | $ -|$ $ 17,605,423 | $ (1,394,246)
TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: H 411,077,122 2,400,000 $ 434,284,803 $ 413,477,123 § 73,032,539 $ 36,332,722 §$ 413,477,123 § -

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [a] [b] [c] [d] [e] [f]
FORECAST COST

Proposition State / Other District ORIGINAL CURRENT AT COMPLETION

PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS EXPENDITURES (FCACQ) DELTA

04211 OC-New Monument Signage Oceanside Campus $ $ $ $ 160,051 | $ 160,452 | $ -]$ $ 160,452 | $

04229 OC-Bldg 3800 New Resource Center Oceanside Campus $ $ $ $ 9,767,121 | $ 9,394,819 | $ -1 $ 9,394,819 | §

04230 OC-Bldg 1100 New Campus Police Oceanside Campus $ $ $ $ 13,474,228 | $ 10,965,743 | $ $ $ 10,965,743 | $

04231 OC-New Purchasing Bldg Oceanside Campus $ $ $ $ 2,156,014 | $ - s -3 $ - 13

04232 OC-New Green House Oceanside Campus $ $ $ $ 1,456,941 | $ $ -3 $ - 13

04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus $ $ $ $ 16,371,232 | $ 13,914,983 | $ -3 $ 13,914,983 | $

04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus $ $ $ $ 2,497,845 | $ 2,516,604 | $ -1 $ 2,516,604 | $

04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus $ $ $ $ 3,973,032 | § 4,061,051 | $ -8 $ 4,061,051 [ $

04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus $ $ $ $ 2,381,115 | § 2,422,162 | $ $ $ 2,422,162 | $

04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus $ $ $ $ 5,194,680 | $ 5,223,482 | § K $ 5,223,482 | $

04239 OC-Reno Bldg 2000 Theatre Oceanside Campus $ $ $ $ 13,136,324 | $ 10,262,400 | $ $ $ 10,262,400 | $

04240 OC-Reno Bldg 2100 Art Oceanside Campus $ $ $ $ 3,239,319 | $§ 2,804,395 | $ -3 $ 2,804,395 | $

04241 OC-Reno Building 3500 Oceanside Campus $ $ $ $ 918,215 | $ 394,620 | $ K $ 394,620 | $

04242 OC-New Bldg 4800 Comp Lab Oceanside Campus $ $ $ $ 3,456,225 | $ 2,415,794 | $ -3 $ 2,415,794 | $

04243 OC-Reno Bldg 4200 Maint Oceanside Campus $ $ $ $ 1,928,124 | $ 1,961,005 | $ -8 $ 1,961,005 | $

04245 OC-New Baseball Field Oceanside Campus $ $ $ $ 4,464,776 | $ - s - s $ -1

04246 OC-New Promenade & Plaza Oceanside Campus $ $ $ $ 5,084,667 | $ 2,303,044 | $ K $ 2,303,044 | $

04277 OC-Reno Classroom/Sc Lab (Original Standalone Project | NoyOceanside Campus $ $ $ $ 3,019,713 | $ -1 s -1 $ -3

04113 SAN-New Monument Signage San Elijo Campus $ $ $ $ 167,281 | $ 167,281 | $ - s $ 167,281 | $

FMP PLANNED / UPCOMING PROJECTS TOTAL $ = $ = $ o $ 92,846,903 $ 68,967,836 ¢ = $ $ 68,967,836 $ =

Program Support Costs $ 6,533,589 | $ 4,853,231 $ 4,853,231 | $

Program Reserve $ 9,938,049 | $ 3,691,053 $ 3,691,053 | $

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: $ 109,318,541 $ 77,512,121 § $ 77,512,121 $

NOTES:
The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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