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PP, i MiraCosta Community College District Capital Improvement Program Budget Executive Summary
IRACOSTA
~_ COLLEGE
Month End Date:  6/30/2020
ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [a] [b] [c] [d] [e] [f]
FORECAST COST
Proposition State / Other District ORIGINAL CURRENT AT COMPLETION
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS EXPENDITURES (FCAQ) DELTA
04001 CLC-Bldg D New Stdnt Srvc Community Learning Center Campus $ 12,255,973 | $ - $ - $ 10,855,482 | $ 12,255,973 | $ 11,185,782 | § 4,239,255 | $ 12,255,973 | $ -
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus $ 1,130,514 | $ - $ - $ 54,118 | $ 1,130,514 | $ 1,094,458 | $ 953,654 | $ 1,130,514 | $ &
04003 CLC-New Monument Signage (Original Standalone Project | [Community Learning Center Campus $ ] - $ - $ 158,377 | $ -1 -1$ -1s -13 -
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus $ 11,421,405 | $ - $ - $ 11,949,129 | $ 11,421,405 | $ 678,188 | $ 455,743 | $§ 11,421,405 | $ -
04005 CLC-Parking and Bldg C Demo Community Learning Center Campus $ 1,672,450 | $ - $ - $ 62,484 | $ 1,672,450 | $ -1 s - s 1,276,279 | $ (396,171)
04006 CLC-Reno Parking Reconfig (Original Standalone Project / N Community Learning Center Campus $ ] - $ - $ 3,288,038 | $ -1$ -1$ -1s - 13 -
04007 CLC-New Campuswide ADA Improv (Original Standalone Pro| Community Learning Center Campus $ -1 $ - $ - $ 270,425 | $ -1$ -1s -3 -3 =
04008 CLC-New Photovoltaic Panels Community Learning Center Campus $ -8 - $ - $ 433,884 | -1 s HE aE - 1% =
04009 CLC-Arby’s Demolition Community Learning Center Campus $ - s - $ 150,000 | $ -1 s 150,000 | $ 122,245 [ $ 122,245 | $ 127,135 | § (22,865)
Community Learning Center Project Total $ 26,480,342 | $ - $ 150,000 | $ 27,071,937 | $ 26,630,342 | $ 13,080,673 | § 5,770,897 | $ 26,211,306 | $ (419,036)
04201 OC-Bldg 5100 New Allied Health Oceanside Campus $ 27,980,422 | § - $ - $ 28,176,409 | $ 27,980,422 | $ 2,238,038 | $ 932,296 | $ 27,980,422 | $ -
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus $ 35979358 | $ - $ - $ 36,805,041 |$ 35979358 [ 3,313,177 | $ 806,656 | $ 35979358 | $ =
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus $ 54,058,324 | $ - $ - $ 45,046,015 | $ 54,058,324 | $ 4,774,816 | $ 1,255,651 | $ 56,931,058 | $ 2,872,734
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus $ 37,046,356 | $ - $ - $ 37,151,742 | $ 37,046,356 | $ 2,839,750 | § 1,147,403 | $ 37,046,356 | $ -
04205 OC-New Athletic Field Support Bldg (Original Standalone PrdOceanside Campus $ -1 s - $ - $ 1,818,528 | $ -1s -1s -3 -3 =
04206 OC-New Tennis Court Sup Bldg (Original Standalone Project |Oceanside Campus $ -l s - $ - $ 1,058,990 | $ -1 s -1 s -1 s -1 s o
04207 OC-Reno Bldg 1000 Admin Oceanside Campus $ 13,315,305 | $ - $ - $ 11,040,346 | $ 13,315,305 | $ 3,216,032 | $ 867,499 | $ 13,315,305 | $ =
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus $ 16,884,320 | $ - $ - $ 11,583,918 | $ 16,884,320 | $ 2,035,884 | $ 1,224,838 | $ 12,553,755 | $ (4,330,565)
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus $ 3,056,341 | $§ - $ - $ 3,217,709 | $ 3,056,341 | $ 35,123 | § 23,853 | § 3,056,341 [ $ -
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus $ 8,448,699 $ 1,500,000 | $ 5,027,769 | $ 9,948,699 | $ 9,421,924 | $ 6,971,715 | $ 9,948,699 | $ -
04212 0OC-Reno Gym Complex (Original Standalone Project /| Now wOceanside Campus $ -l s - $ - $ 860,347 | $ -1 -1s -1 $ -l s =
04213 OC-Reno Administration (Original Standalone Project / Now |Oceanside Campus $ -l s - $ - $ 1,538,717 | $ -1$ -1 s -1 s -1 s o
04214 OC-New Photovoltaic Panels (Original Standalone Project /| N Oceanside Campus $ -l s - $ - $ 4,131,688 | $ -l s -l s -1 $ -l s 5
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus $ 14,158,706 | $ - $ - $ 14,408,733 | $ 14,158,706 | $ -1 -1 $ 15,658,706 | $§ 1,500,000
04216 OC-Reno Bldg 1200 Library Oceanside Campus $ 20,887,468 | $ - $ - $ 21,089,118 | $ 20,887,468 | $ 34,285 | $ 32,890 | $ 20,887,468 | $ -
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus $ 5,928,074 | $ - $ - $ 5,951,323 | $ 5,928,074 | $ -1 -8 5,928,074 | $ -
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus $ 2,830,981 [ $ - $ - $ 2,782,695 | $ 2,830,981 [ -1 -l s 2,830,981 | § -
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus $ 3,857,364 | $ - $ - $ 3,788,303 | $ 3,857,364 | $ -1 -3 3,857,364 | $ -
04220 0OC-Reno Bldg 3700 Classrooms Oceanside Campus $ 3,347,358 | $ - $ - $ 3,285,311 | § 3,347,358 | § -3 -8 3,347,358 | $ E
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus $ 2,408,026 | $§ - $ - $ 2,435,130 | $ 2,408,026 | $ -1 -1 $ 2,408,026 | § o
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus $ 3,784,474 | $ - $ - $ 3,763,309 | $ 3,784,474 | $ -1 s - s 3,784,474 | $ -
04223 OC-Reno Bldg 4700 Office Oceanside Campus $ 1,353,959 | $§ - $ - $ 1,371,997 | $ 1,353,958 | $ -1$ -1 1,353,958 | $ c
04224 OC-Reno Campuswide ADA Improv Oceanside Campus $ 1,254,924 | $ - $ - $ 2,396,597 | $ 1,254,924 | $ -1 -8 1,254,924 | $ -
04225 0OC-Reno Campuswide Utility Inf Oceanside Campus $ 4,637,121 | $ - $ - $ 5,370,468 | $ 4,637,121 | $ -l s -l s 4,637,121 | $ -
04226 OC-North Storm Drain Oceanside Campus $ - s - $ 750,000 | $ - s 750,000 | $ 792,425 | $ 712,002 | $ 775122 | § 25,122
04226A OC-Reno Library (Original Standalone Project / Now within o|Oceanside Campus $ -l s - $ - $ 1,645,073 | $ -1 s -1 s -1 s -1 s o
04227 OC-Reno Ch Water Gen Conversio Oceanside Campus $ - s - $ - $ 5,718,487 | $ -1 ¢ -1 ¢ -1 $ -l s =
04228 OC-New Thermal Energy Systems Oceanside Campus $ -l s - $ - $ 5,606,984 | $ -1 s -1 s -1 $ - s o
04237 OC-Reno Bldg 4500 Science Oceanside Campus $ 21,444,413 | $ - $ - $ 21,615,807 | $ 21,444,413 | $ -1 s - s 21,444,413 | $ -
04244 OC-Swing Space Oceanside Campus $ 5,458,137 | $ - $ - $ 176,388 | $ 5,458,137 | $ 1,252,407 | $ 929,203 | $ 5,458,137 | $ -
Oceanside Project Total $ 288,120,130 | $ - $ 2,250,000 | $ 288,862,942 | $ 290,370,131 | $ 29,953,860 | $ 14,904,004 | $ 290,437,422 | $ 67,291

Master Program Budget

May 2020
($27,755)

Page 10of 2


gbachanas
Text Box
May 2020
($27,755)


Print Date: 9/3/2020

04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus $ 12,385,629 | $ - $ - $ 11,839,247 | $ 12,385,629 | $ 12,519,009 | $ 5,368,064 | $ 13,730,978 | $ 1,345,349
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus $ 1,348,063 | $ - $ - $ 3,814,333 | $ 1,348,063 | $ 120,059 | $ 18,518 | $ 1,348,063 | $ -
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus $ 2,696,309 | $ - $ - $ 2,516,842 | $§ 2,696,309 | $ 327,061 | $ 100,641 | $ 2,696,309 | $ -
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus $ 3,464,024 | $§ - $ - $ 3,997,259 | $ 3,464,024 | $ 3,714,007 | $ 3,575,945 | $ 3,839,311 [ $ 375,287
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus $ 3,470,077 | $ - $ - $ 2,767,837 | $ 3,470,077 | $ 3,879,514 | $ 1,461,565 | $ 4,292,280 | $§ 822,203
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus $ 2,662,382 | § - $ - $ 1,999,767 | $ 2,662,382 | § 2,656,824 | $ 2,613,706 | $ 2,656,822 | $ (5,560)
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus $ 2,236,358 | $ - $ - $ 2,187,118 | $ 2,236,358 | $ 2,228,590 | $ 2,262,162 | $ 2,230,891 | $ (5,467)
04108 SAN-Swing Space San Elijo Campus $ 2,916,709 | $ - $ - $ 2,916,669 | $ 2,916,709 | $ 2,271,098 | $ 2,104,927 | $ 2,916,709 | $ -
04109 SAN-Reno Bldg 100 Library San Elijo Campus $ 5,223,014 | $ - $ - $ 5,223,014 | $ 5,223,014 | $ 384,536 | $ 296,875 | $ 5,521,966 | $ 298,952
04110 SAN-Reno Bldg 700 San Elijo Campus $ 457,263 | $ - $ - $ 459,496 | $ 457,263 | $ -1 s -l s 457,263 | $ -
04111 SAN-Reno Bldg 800 San Elijo Campus $ 97,434 | $ - $ - $ 104,875 | $ 97,434 | $ -1 s - s 97,434 | $ &
04112 SAN-Reno Central Campus Quad San Elijo Campus $ 1,682,918 | - $ - $ 2,892,029 | $ 1,682,918 | § 15,350 | $ 8,995 | $ 1,682,918 | § -
04114 SAN-New Campuswide ADA Improv San Elijo Campus $ -l s - $ - $ 445,674 | $ -1 -1s -1 $ -l s =
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus $ 627,737 | $ - $ - $ 489,757 | $ 627,737 | $ 38,440 | $ 87,274 | $ 627,737 | § -
04116 SAN-New Photovoltaic Panels San Elijo Campus $ 985,244 | $ - $ - $ 1,004,593 | $ 985,244 | $ -1 - s -1 (985,244)
San Ellijo Projects Total $ 40,253,159 | $ - $ - $ 42,658,510 | $ 40,253,159 | $ 28,154,488 | $ 17,898,671 | $ 42,098,679 | $ 1,845,521
Program Support Costs $ 25,139,754 | $ - $ - $ 25,234,032 | $ 25,139,754 | $ 13,097,480 | $ 12,775,710 | $ 25,139,754 | $ -
Lease Revenue Payback $ 12,084,068 | $ - $ - $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ -
Program Reserve $ 18,999,669 | $ - $ - $ 38,373,314 | $ 18,999,669 | § - | $ -|$ 17,505,894 | $ (1,493,775)
TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: $ 411,077,122 $ 2,400,000 $ 434,284,803 $ 413,477,123  $ 96,370,570 $ 63,433,351 $ 413,477,123  $
FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [a] [b] [c] [d] [e] [f1
FORECAST COST

Proposition State / Other District ORIGINAL CURRENT AT COMPLETION
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET BUDGET COMMITMENTS EXPENDITURES (FCAC) DELTA
04211 OC-New Monument Signage Oceanside Campus $ - s - $ - $ 160,051 | $ 160,452 | $ -1 s - s 160,452 | § -
04229 OC-Bldg 3800 New Resource Center Oceanside Campus $ -1s - $ - $ 9,767,121 | $ 9,394,819 | $ -8 -1s 9,394,819 | § -
04230 OC-Bldg 1100 New Campus Police Oceanside Campus $ -1 s - $ - $ 13,474,228 | $ 10,965,743 | $ -1$ -1 $ 10,965,743 | $ 5
04231 OC-New Purchasing Bldg Oceanside Campus $ -1$ - $ - $ 2,156,014 | $ -1$ -1$ -1s -13 -
04232 OC-New Green House Oceanside Campus $ - s - $ - $ 1,456,941 | $ -1 ¢ -1 ¢ -1 $ -l s =
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus $ -l s - $ - $ 16,371,232 | $ 13,914,983 | $ -1 -1 $ 13,914,983 | $§ -
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus $ -1$ - $ - $ 2,497,845 | $ 2,516,604 | $ -1 -1 s 2,516,604 | $§ -
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus $ -1 - $ - $ 3,973,032 | § 4,061,051 | $ = |8 = |18 4,061,051 | § o
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus $ -1$ - $ - $ 2,381,115 | § 2,422,162 | $ -8 -1 s 2,422,162 | $ -
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus $ -1 $ - $ - $ 5,194,680 | $ 5,223,482 | $ -1$ -l s 5,223,482 | $ -
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus $ -8 - $ - $ 13,136,324 | $ 10,262,400 | $ -1 s -1 s 10,262,400 | $ -
04240 OC-Reno Bldg 2100 Art Oceanside Campus $ -1s - $ - $ 3,239,319 | $ 2,804,395 | $ -1 -8 2,804,395 | $ -
04241 OC-Reno Building 3500 Oceanside Campus $ - s - $ - $ 918,215 | $ 394,620 | $ -1 ¢ - s 394,620 | $ -
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus $ -1s - $ - $ 3,456,225 | $ 2,415,794 | $ -1s K 2,415,794 | $§ -
04243 OC-Reno Bldg 4200 Maint Oceanside Campus $ - s - $ - $ 1,928,124 | $ 1,961,005 | $ -1 s - s 1,961,005 | $ -
04245 OC-New Baseball Field Oceanside Campus $ -1 - $ - $ 4,464,776 | $ -1$ -1$ -1 s -1 $ -
04246 OC-New Promenade & Plaza Oceanside Campus $ - s - $ - $ 5,084,667 | $ 2,303,044 | $ -1 s - s 2,303,044 | $ -
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / No|Oceanside Campus $ -l s - $ - $ 3,019,713 | $ HE HE E - 13 =
04113 SAN-New Monument Signage San Elijo Campus $ -l $ - $ - $ 167,281 | $ 167,281 | $ -1 - $ 167,281 | $ =
Program Support Costs $ 6,533,589 | $ 4,853,231 $ 4,853,231 | $ -
Program Reserve $ 9,938,049 | $ 3,691,053 $ 3,691,053 | § 2
TOTAL FMP PLANNED /| UPCOMING PROJECTS COSTS: $ 109,318,541 $ 77,512,121 § $ 77,512,121 §

NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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