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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary
(as of June 2020)

Ahead-0

Not Started-20On-time-15

Behind-1

$97M
Commitments

$64M
Expenditures

Program Financial Summary                         
(as of June 2020)

5 Year Plan / Board Approved Projects 
41

Active Projects = 16
Completed Projects = 5

Not Started = 20

Upcoming / Planned FMP Projects
15

STATUS OF PROJECTS
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COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER – Project Updates

 Completed Projects
 Arby’s Demolition

 Active Projects
 New Monument Signage and Entryway – Construction
 New Student Services Building – Construction
 Buildings 100 + 200 Renovation – DSA
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CLC NEW MONUMENT SIGN AND ENTRYWAY

 Phase: Construction 

 Delivery Method: Design-Bid-Build

 Current Budget: $1.1M

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means 
of wayfinding.

 Status:  All construction activities are complete with the exception of the installation of monument 
signage pillars.  Final installation of the monuments has continued to be a challenge due to extended 
manufacturing time, GC and subcontractor coordination, and requests for design changes that require 
Division of State Architect (DSA) review.  Currently anticipating monuments installed in October after a 
DSA design update is approved.

 Schedule: Design:  Aug. 2018 – Dec. 2018; Complete
DSA:  Jan. 2019 – Feb. 2019; Complete
Bid/Award:  Feb. 2019 – April 2019; Complete
Construction:  May 2019 – Oct. 2020
Closeout:  Nov. 2020

CLC NEW MONUMENT SIGN AND ENTRYWAY
Project Budget as of June 2020

Construction
$773,000

Non-
Construction

$255,825

Equipment $0

Contingency
$101,689

Current Budget = $1,130,514

Construction Non-Construction Equipment Contingency
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CLC NEW MONUMENT SIGN AND ENTRYWAY

CLC NEW MONUMENT SIGN AND ENTRYWAY
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CLC NEW STUDENT SERVICES BUILDING

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.3M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: The new Student Services Building will provide student friendly space that consolidates 
student study and resource spaces, along with staff space, into a single dynamic environment that is 
required to properly serve the needs of the CLC.  A new quad is being constructed between the Student 
Services building and the existing A & B buildings and much of the parking lot is being renovated and 
expanded.

 Status: Construction is ongoing.  Framing activities are nearing completion, roofing is being installed 
and mechanical, electrical and plumbing rough in is occurring.  The “summer” phase parking scope has 
been completed and turned over for use and now the project fencing has been reduced and pulled 
closer to the building.

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete
DSA:  Feb. 2019 – June 2019; Complete
Bid/Award:  July 2019 – Dec. 2019; Complete
Construction:  Jan. 2020 – Feb. 2021
Closeout: Mar. 2021 – Apr. 2021

CLC NEW STUDENT SERVICES BUILDING
Project Budget as of  June 2020

Construction
$9,113,759

Non-
Construction
$1,953,007

Equipment
$364,578

Contingency
$824,629

Current Budget = $12,255,973

Construction Non-Construction Equipment Contingency
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CLC NEW STUDENT SERVICES BUILDING

CLC NEW STUDENT SERVICES BUILDING
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CLC BUILDINGS 100 + 200 RENOVATION

 Phase: DSA

 Delivery Method: Design-Bid-Build

 Current Budget: $11.4M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project will include approximately 9,000sf of renovation to the area where Student 
Services was previously located. Academic Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel portion.  The remaining portion of the 
buildings, is approximately 29,500 sf of primarily classroom space, and will undergo a modernization.  

 Status:  This project is currently under final DSA review. Initial comments were received and the project 
team is making updates and anticipating DSA approval in September.  The general contractor 
prequalification process is underway with results expected to be announced in September and then the 
bidding process will begin.

 Schedule: Design:  Mar. 2019 – May 2020; Complete
DSA:  May 2020 – Sept. 2020
Bid/Award:  Oct. 2020 – Dec. 2020
Construction:  May 2021 – Jan. 2022
Closeout:  Feb. 2022 – Mar. 2022

CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of June 2020

Construction
$7,877,401

Non-
Construction
$1,750,907

Equipment
$793,954

Contingency
$999,143

Current Budget = $11,421,405

Construction Non-Construction Equipment Contingency
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SAN ELIJO CAMPUS

SAN ELIJO CAMPUS – Project Updates

 Completed Projects
 B600 Renovation
 B300 Renovation
 B500 Renovation

 Active Projects
 New Student Services and Administration Building – Construction
 B200 Renovation – Construction
 B100 Renovation – Bid/Award
 B400 Renovation – Design
 B900 Renovation – Design 
 Campuswide Underground Utilities - Design
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SAN NEW STUDENT SERVICES AND        
ADMINISTRATION BUILDING

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.4M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San 
Elijo Campus. It will replace the existing Administration building and consolidate all of the student 
services operations under one roof. The new building will provide administrative offices and meetings 
spaces that will allow staff to properly serve the student body.  An ADA compliant student drop off will 
also be installed at the entry to the San Elijo campus as part of this project. 

 Status: Construction is ongoing. Steel erection was completed and current activities include framing 
and mechanical, electrical and plumbing rough in.

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete 
DSA:  Feb. 2019 – May 2019; Complete 
Bid/Award: June 2019 – Aug. 2019; Complete
Construction:  August 2019 – Nov. 2020
Closeout:  Dec. 2020 – Jan. 2021

SAN NEW STUDENT SERVICES BUILDING
Project Budget as of June 2020

Construction
$8,752,915

Non-
Construction
$2,165,028

Equipment
$341,719

Contingency
$1,125,966

Current Budget = $12,385,629

Construction Non-Construction Equipment Contingency
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SAN NEW STUDENT SERVICES AND 
ADMINISTRATION BUILDING

SAN NEW STUDENT SERVICES AND 
ADMINISTRATRION BUILDING
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SAN B200 RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: SGPA Architecture 

 Building SQ FT: 10,413 SF

 Scope: Full building renovation, along with mechanical, electrical and plumbing system replacements, 
new finishes and FF&E.  The building houses classrooms for arts and letters, restrooms, and also has a 
large multipurpose room.  The exterior ceramics yard will be upgraded to an enclosed and air 
conditioned space that is equipped with air cleaning safety systems to collect sawdust and glazing dust 
from art activities.

 Status: Construction is ongoing. Current activities include interior finishes, site concrete, equipment 
installation and above ceiling rough in.

 Schedule: Design: Feb. 2019 – Sept. 2019; Complete
DSA:  Sept. 2019 – Dec. 2019; Complete
Bid/Award:  Dec. 2019 – Feb. 2020; Complete
Construction:  Feb. 2020 – Sep. 2020
Closeout: Oct. 2020 – Nov. 2020

SAN B200 RENOVATION
Project Budget as of June 2020

Construction
$2,464,797

Non-
Construction

$598,015

Equipment
$214,350

Contingency
$192,915

Current Budget = $3,470,077

Construction Non-Construction Equipment Contingency

-2,000,000

-1,000,000

0

1,000,000

2,000,000

3,000,000

4,000,000

5,000,000

Budget vs. Forecast

23

24



13

SAN B200 RENOVATION

SAN B100 RENOVATION

 Phase: Bid/Award

 Delivery Method: Design-Bid-Build

 Current Budget: $5.3M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  This project will include renovation to tutoring spaces, 
computer labs, offices, restrooms, and AV/IT spaces.  Remaining portions of the building, mostly the 
library, will receive a light modernization.  All mechanical equipment is being replaced due to aging.  

 Status: The project is currently in the processing of bidding.  Prequalification efforts are underway.  
Once a list of prequalified general contractors is completed, the project will be bid with an anticipated 
construction start in December.

 Schedule: Design: May 2019 – Feb. 2020; Complete
DSA:  Feb. 2020 – July 2020; Complete
Bid/Award:  Aug. 2020 – Nov. 2020
Construction:  Dec. 2020 – Aug. 2021
Closeout: Aug. 2021 – Sept. 2021
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SAN B100 RENOVATION
Project Budget as of June 2020

Construction
$3,318,048

Non-
Construction
$1,066,269

Equipment
$363,877

Contingency
$474,819

Current Budget = $5,223,014

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast

SAN B400 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $2.7M

 Architect:  HPI Architecture

 Building SQ FT: 6,005 SF

 Scope:  The B400 building currently houses Physical Sciences classrooms and labs.  The building will 
undergo renovation to improve classroom adjacencies and functionality.  The goal is to create more 
flexible and useful space and a Physical Sciences Hub for the San Elijo campus.  

 Status: This project is currently in the construction document phase of design. User group and design 
coordination meetings are on-going. 

 Schedule: Design: Feb. 2020 – Nov. 2020
DSA:  Nov. 2020 – Feb. 2021
Bid/Award:  Mar. 2021 – May 2021
Construction:  June 2021 – December 2021
Closeout: Jan. 2022 – Mar. 2022
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SAN B400 RENOVATION
Project Budget as of June 2020

Construction
$1,744,156

Non-
Construction

$472,648

Equipment
$249,441

Contingency
$230,064

Current Budget = $2,696,309

Construction Non-Construction Equipment Contingency
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SAN B900 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $1.4M

 Architect:  PBK Architects

 Building SQ FT: 8,693 SF (3,000 SF Renovation)

 Scope:  The B900 building is the Student Center of the San Elijo Campus and will be undergoing a partial 
renovation.  The current Bookstore and Conference room functions will be moving to the new Student 
Services and Administration Building.  This will allow for creation of more student centered gathering 
spaces (ASG, Clubs, etc…), expansion of Health and Mental Counseling into more functional space, 
addition of gender neutral restroom and a mother’s lactation room.    

 Status: This project is currently in the construction document phase of design. User group and design 
coordination meetings are on-going. 

 Schedule: Design: Mar. 2020 – Nov. 2020
DSA:  Nov. 2020 – Feb. 2021
Bid/Award:  Feb. 2021 – May 2021
Construction:  June 2021 – August 2021
Closeout: Sept. 2021 – Nov. 2021
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SAN B900 RENOVATION
Project Budget as of June 2020

Construction
$876,639

Non-
Construction

$279,665

Equipment
$69,208

Contingency
$122,551

Current Budget = $1,348,063

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast

SAN CAMPUSWIDE UNDERGROUND UTILITIES

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $628k

 Engineer:  NV5

 Scope:  This project includes various utility repairs around the San Elijo campus to sewer, storm drain, 
water, and gas lines.  Additionally the scope will include bringing reclaimed irrigation water to campus 
and installing a storm water retention system to meet City of Encinitas requirements.

 Status: This project is currently design phase.  Design meetings are on-going.  There are a number of
agency approvals required including Coastal Commission, SD Health Department, Olivenhain Water 
District and City of Encinitas.  Approvals have been received from the Coastal Commission for the 
retention system and that system is also under review with the City of Encinitas.

 Schedule: Design: Mar. 2020 – Dec. 2020
Agency Review/Permitting:  June 2020 – March 2021
Bid/Award:  March 2021 - May 2021
Construction:  June 2021 – September 2021
Closeout: October. 2021 – Nov. 2021
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SAN CAMPUSWIDE UNDERGROUND UTILITIES
Project Budget as of June 2020

Construction
$439,059

Non-
Construction

$131,611

Contingency
$57,067

Current Budget = $627,737

Construction Non-Construction Equipment Contingency
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OCEANSIDE CAMPUS
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OCEANSIDE CAMPUS – Project Updates

 Completed Projects
 North Storm Drain Repair 

 Active Projects
 Athletic Field Renovation – Construction
 B1000 Administration Renovation - Design
 Health and Wellness Hub 

 New Parking Lot 5A & Tennis Support Building - DSA
 New Gym Building - Design
 New Allied Health Building - Design

 New Student Services Building - Design
 New Chemistry & Biotechnology Building - Design

OC ATHLETIC FIELD RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $9.95M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing 
storage building with a restrooms, changing facility and storage. The removal of the existing track will 
facilitate the addition of an international sized soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter of the athletic fields. 

 Status: Construction is on-going. Current activities include handrail installation on the ADA ramp on 
the south side of the site, finalizing all other site related items and finalizing framing, roofing
installation and mechanical, electrical and plumbing installation on the support building.

 Schedule: Design: June 2018 – Dec. 2018; Complete
DSA: Dec. 2018 – Mar. 2019; Complete
Bid/Award: Apr. 2019– June 2019; Complete
Construction: July 2019 – Oct. 2020
Closeout: Nov. 2020 – Dec. 2020
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OC ATHLETIC FIELD RENOVATION
Project Budget as of June 2020

Construction
$7,819,839

Non-
Construction
$1,563,720

Equipment
$27,809

Contingency
$537,332

Current Budget = $9,948,699

Construction Non-Construction Equipment Contingency

0

2,000,000

4,000,000

6,000,000

8,000,000

10,000,000

12,000,000

Budget vs. Forecast

OC ATHLETIC FIELD RENOVATION
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OC ATHLETIC FIELD RENOVATION

OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $13.4M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: The Administration Building will undergo a renovation to improve space efficiency and 
accessibility, and replace failing infrastructure components. The existing mechanical, electrical, 
plumbing and structural systems will be replaced/upgraded to meet current building and seismic code 
requirements. The project also includes the construction of temporary portables to provide a home for 
campus administration while the renovation is underway. 

 Status: Currently the renovation project remains in the construction document phase of design. The 
temporary housing / swing space for this project received DSA approval and is currently out to bid with 
construction scheduled to take place late 2020. 

 Schedule: Design: July 2018 – Oct. 2020
DSA: Nov. 2020 – Feb. 2021
Bid/Award: Mar. 2021 – May 2021
Construction: June 2021 – June 2022
Closeout: July 2022 – Aug. 2022
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OC B1000 ADMINISTRATION RENOVATION
Project Budget as of June 2020

Construction
$9,310,813

Non-
Construction
$2,236,779

Equipment
$585,516

Contingency
$1,182,197

Current Budget = $13,315,305

Construction Non-Construction Equipment Contingency
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OC NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING

 Phase: DSA 

 Delivery Method: Design-Build

 Current Budget: $16.9M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Scope:  A new parking Lot will provide 500+ additional parking spaces and will be located near the main 
entrance to the campus. The parking lot will include photovoltaic shade structure system and charging 
stations.  The new tennis support building will provide the tennis courts with adequate storage, 
restroom facilities and house a relocated transformer to power the tennis court lighting.  

 Status: This project is currently under final DSA review. Initial comments were received and the project 
team is making updates and anticipating DSA approval in September. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE-Procurement: Jan. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – June 2020; Complete
DSA: July 2020 – Sept. 2020
Final GMP Contract: Sept. 2020 – Nov. 2020
DBE-Construction: Dec. 2020 – Aug. 2021
Closeout: Sept. 2021 – Nov. 2021
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OC NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING
Project Budget as of June 2020

Construction
$12,193,716

Non-
Construction
$3,014,512

Equipment
$6,947

Contingency
$1,669,146

Current Budget = $16,884,320

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast

OC NEW GYM BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $37.1M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium will replace the existing gym buildings and provide a consolidated location 
for the new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also 
include locker rooms, equipment storage, and a multi-purpose studio.

 Status: The project recently completed the design development phase of design with the plans and 
specifications currently being reviewed by the project team. User group meetings and coordination 
meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE-Procurement: Jan. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – Jan. 2021
DSA: Feb. 2021 – July 2021
Final GMP Contract: Aug. 2021 – Oct. 2021
DBE-Construction: Nov. 2021 – Oct. 2023
Closeout: Nov. 2023 – Jan. 2024
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OC NEW GYM BUILDING
Project Budget as of June 2020

Construction
$26,166,061

Non-
Construction
$6,811,755

Equipment
$627,008

Contingency
$3,441,531

Current Budget = $37,046,356

Construction Non-Construction Equipment Contingency
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OC NEW ALLIED HEALTH BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $27.98M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-of-the-art simulation spaces, including patient 
and operating rooms, as well as hands-on skills labs and classrooms.  The  master plan assumes a single 
story building whose design is coordinated with the new gym complex to crate a unified campus and 
design aesthetic.

 Status: The project recently completed the design development phase of design with the plans and 
specifications currently being reviewed by the project team. User group meetings and coordination 
meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE-Procurement: Jan. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – Jan. 2021
DSA: Feb. 2021 – July 2021
Final GMP Contract: Aug. 2021 – Oct. 2021
DBE-Construction: Nov. 2021 – April 2023
Closeout: May 2023 – June 2023
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OC NEW ALLIED HEALTH BUILDING
Project Budget as of June 2020

Construction
$19,189,678

Non-
Construction
$5,141,622

Equipment
$1,049,789

Contingency
$2,599,333

Current Budget = $27,980,422

Construction Non-Construction Equipment Contingency
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OC HEALTH AND WELLNESS HUB

“Preliminary and Subject to Change”

“Design Development – Site Plan”
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OC HEALTH AND WELLNESS HUB

“Preliminary and Subject to Change”

“Design Development – Allied Health Building South Façade Elevation”

OC HEALTH AND WELLNESS HUB

“Preliminary and Subject to Change”

“Design Development – Gym and Khan Buildings South Façade Elevation”
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OC NEW STUDENT SERVICES BUILDING 

 Phase: Design

 Delivery Method: Design-Build

 Current Budget: $54.1M

 Criteria Architect: Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate student service functions currently scattered 
throughout the campus to a single, one-stop shop, and will include a new home for the Veterans Center. 
Located at the current Pedley Park, the new building is strategically located to act as a gateway building 
for the campus, providing a much-needed sense of entry and easy wayfinding for new or prospective 
students. Currently proposed as a two-story structure, the building will also allow access and entry 
from the street level for visitors and campus promenade level for current students.

 Status: The project is in the design development phase of design. User group meetings and coordination 
meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE-Procurement: Apr. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – Jan. 2021
DSA: Feb. 2021 – Sept. 2021
Final GMP Contract: Oct. 2021 – Dec. 2021
DBE-Construction: Jan. 2022 – May 2023
Closeout: June 2023 – July 2023

OC NEW STUDENT SERVICES BUILDING
Project Budget as of June 2020

Construction
$38,999,197

Non-
Construction
$8,895,811

Equipment
$1,248,923

Contingency
$4,914,393

Current Budget = $54,058,324

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT SERVICES BUILDING

“Preliminary and Subject to Change”

“Design Development – Aerial View”

OC NEW STUDENT SERVICES BUILDING

“Preliminary and Subject to Change”

“Design Development – South Façade Elevation”
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OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $35.98M

 Criteria Architect: Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new 
chemistry and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology 
program expands into a Baccalaureate degree program, the building will provide needed space for 
growth. The project will be the major component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: The project is currently finalizing the schematic design phase. User group meetings and 
coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE-Procurement: June 2019 – Dec. 2019; Complete
DBE-Design: Jan. 2020 – Jan. 2021
DSA: Feb. 2021 – Sept. 2021
Final GMP Contract: Oct. 2021 – Dec. 2021
DBE-Construction: Jan. 2022 – May 2023
Closeout: June 2023 – July 2023

OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of June 2020

Construction
$25,073,913

Non-
Construction
$6,612,584

Equipment
$950,444

Contingency
$3,342,418

Current Budget = $35,979,358

Construction Non-Construction Equipment Contingency
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OC NEW CHEMISTRY & BIOTECH BUILDING

“Preliminary and Subject to Change”

“Schematic Design - Site Plan”

“Schematic Design – Southwest Façade Elevation”

“Preliminary and Subject to Change”

STATUS OF CONTRACTS LET 
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STATUS OF CONTRACTS LET – In Process

Design-Build Request for Proposals (RFPs)
 Oceanside B1200 Library Renovation 
 Oceanside New Arts/Media Building

 Request for Qualifications (RFQs)
 Districtwide Integrated Automation System Providers – HVAC Controls 

 Request for Task Order Proposals (RFTOPs)
 Oceanside Health and Wellness Hub Geotechnical 
 Oceanside Health and Wellness Hub Special Inspector
 Oceanside B1000 Swing Space Project Inspector
 Oceanside B1000 Swing Space Special Inspector 

STATUS OF CONTRACTS LET - Upcoming
Request for Task Order Proposals (RFTOPs)
 San Elijo B100 Library Renovation Project Inspector
 CLC 100+200 Renovation Project Inspector
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STATUS OF FINANCE

STATUS OF FINANCE

 Master Program Budget – As of June 2020
 See attached report
 Commitments - $97M
 Expenditures - $64M

 Updated Five Year Construction Plan and Master Program Budget

 Update on Second Bond Series / Tranche from Measure MM
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CAPITAL IMPROVEMENT PROGRAM COST SAVING MEASURES

 District direct purchase Program Management Office set-up items (furniture, copier, etc.) 
versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design of San Elijo B300 and B600 
Modernizations 
 Estimated rough order magnitude savings of $100,000

 Single firm perform both Program and Construction Management Services

 Project scope validation and value engineering on all projects

 Strategic selection of alternative delivery methods (i.e. design-build)

Questions
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