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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

Ahead-0

Not Started-20On-time-15

Behind-1

$90M
Commitments

$50M
Expenditures

Program Financial Summary                         
(as of March 2020)

5 Year Plan / Board Approved Projects 
41

Active Projects = 16
Completed Projects = 5

Not Started = 20

Upcoming / Planned FMP Projects
15

STATUS OF PROJECTS
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COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER – Project Updates

 Completed Projects
 Arby’s Demolition

 Active Projects
 New Monument Signage and Entryway – Construction
 New Student Services Building – Construction
 Buildings 100 + 200 Renovation – Design
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CLC NEW MONUMENT SIGN AND ENTRYWAY

 Phase: Construction 

 Delivery Method: Design-Bid-Build

 Current Budget: $1.1M

 Architect: WLC Architecture

 Scope:  A new monument sign/entry structure to provide a sense of arrival to the campus and a means 
of wayfinding.

 Status:  All construction activities are complete with the exception of the installation of monument 
signage pillars. Due to extended manufacturing time, an issue between the general contractor and 
signage subcontractor and design / constructability coordination installation is expected in June.  

 Schedule: Design:  Aug. 2018 – Dec. 2018; Complete
DSA:  Jan. 2019 – Feb. 2019; Complete
Bid/Award:  Feb. 2019 – April 2019; Complete
Construction:  May 2019 – June 2020
Closeout:  July 2020

CLC NEW MONUMENT SIGN AND ENTRYWAY
Project Budget as of March 2020

Construction
$773,000

Non-
Construction

$255,825

Equipment $0

Contingency
$101,689

Current Budget = $1,130,514

Construction Non-Construction Equipment Contingency
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CLC NEW MONUMENT SIGN AND ENTRYWAY

CLC NEW MONUMENT SIGN AND ENTRYWAY
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CLC NEW STUDENT SERVICES BUILDING

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.3M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope: The new Student Services Building will provide student friendly space that consolidates 
student study and resource spaces, along with staff space, into a single dynamic environment that is 
required to properly serve the needs of the CLC.  A new quad is being constructed between the Student 
Services building and the existing A & B buildings and much of the parking lot is being renovated and 
expanded.

 Status: Construction is ongoing.  Current activities include underground utilities, building pad footing 
installation and work associated with utility tie ins, parking spaces and walkways due to little to no 
campus activity at the moment. 

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete
DSA:  Feb. 2019 – June 2019; Complete
Bid/Award:  July 2019 – Dec. 2019; Complete
Construction:  Jan. 2020 – Feb. 2021
Closeout: Mar. 2021 – Apr. 2021

CLC NEW STUDENT SERVICES BUILDING
Project Budget as of March 2020

Construction
$9,113,759

Non-
Construction
$1,953,007

Equipment
$364,578

Contingency
$824,629

Current Budget = $12,255,973

Construction Non-Construction Equipment Contingency
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CLC NEW STUDENT SERVICES BUILDING

CLC NEW STUDENT SERVICES BUILDING
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CLC BUILDINGS 100 + 200 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $11.4M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project will include approximately 9,000sf of renovation to the area where Student 
Services was previously located. Academic Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel portion.  The remaining portion of the 
buildings, is approximately 29,500 sf of primarily classroom space, and will undergo a modernization.  

 Status:  This project is currently in the final stages of design and is scheduled to be submitted to the 
Division of State Architects (DSA) for review by the end of May.   

 Schedule: Design:  Mar. 2019 – May 2020
DSA:  May 2020 – August 2020
Bid/Award:  Oct. 2020 – Dec. 2020
Construction:  May 2021 – Jan. 2022
Closeout:  Feb. 2022 – Mar. 2022

CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of March 2020

Construction
$7,877,401

Non-
Construction
$1,750,907

Equipment
$793,954

Contingency
$999,143

Current Budget = $11,421,405

Construction Non-Construction Equipment Contingency
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SAN ELIJO CAMPUS

SAN ELIJO CAMPUS – Project Updates

 Completed Projects
 B600 Modernization
 B300 Modernization
 B500 Renovation

 Active Projects
 New Student Services and Administration Building – Construction
 B200 Modernization – Construction
 B100 Renovation – DSA
 B400 Renovation - Design
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SAN NEW STUDENT SERVICES AND        
ADMINISTRATION BUILDING

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.4M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building will provide a new gateway and face of the San 
Elijo Campus. It will replace the existing Administration building and consolidate all of the student 
services operations under one roof. The new building will provide administrative offices and meetings 
spaces that will allow staff to properly serve the student body.  An ADA compliant student drop off will 
also be installed at the entry to the San Elijo campus as part of this project. 

 Status: Construction is ongoing. Current activities include underground utilities, building pad footing 
installation and work associated with the drop off and parking spaces at the front of the campus due to 
little to no campus activity at the moment. 

 Schedule: Design: Mar. 2018 – Feb. 2019; Complete 
DSA:  Feb. 2019 – May 2019; Complete 
Bid/Award: June 2019 – Aug. 2019; Complete
Construction:  August 2019 – September 2020
Closeout:  September 2020 – November 2020

SAN NEW STUDENT SERVICES BUILDING
Project Budget as of March 2020

Construction
$8,752,915

Non-
Construction
$2,165,028

Equipment
$341,719

Contingency
$1,125,966

Current Budget = $12,385,629

Construction Non-Construction Equipment Contingency
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SAN NEW STUDENT SERVICES AND 
ADMINISTRATION BUILDING

SAN NEW STUDENT SERVICES AND 
ADMINISTRATRION BUILDING
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SAN B200 MODERNIZATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $3.5M

 Architect: SGPA Architecture 

 Building SQ FT: 10,413 SF

 Scope: Full building modernization, along with mechanical, electrical and plumbing system 
replacements, new finishes and FF&E.  The building houses classrooms for arts and letters, restrooms, 
and also has a large multipurpose room.  The exterior ceramics yard will be upgraded to an enclosed 
and air conditioned space that is equipped with air cleaning safety systems to collect sawdust and 
glazing dust from art activities.

 Status: Construction is ongoing. Current activities include framing, rough mechanical, electrical and 
plumbing installation and work associated with the fire lane / walkway due to little to no campus 
activity at the moment. 

 Schedule: Design: Feb. 2019 – Sept. 2019; Complete
DSA:  Sept. 2019 – Dec. 2019; Complete
Bid/Award:  Dec. 2019 – Feb. 2020; Complete
Construction:  Feb. 2020 – Aug. 2020
Closeout: Aug. 2020 – Oct. 2020

SAN B200 RENOVATION
Project Budget as of March 2020

Construction
$2,464,797

Non-
Construction

$598,015

Equipment
$214,350

Contingency
$192,915

Current Budget = $3,470,077

Construction Non-Construction Equipment Contingency
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SAN B200 RENOVATION

SAN B100 RENOVATION

 Phase: DSA

 Delivery Method: Design-Bid-Build

 Current Budget: $5.3M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  This project will include renovation to tutoring spaces, 
computer labs, offices, restrooms, and AV/IT spaces.  Remaining portions of the building, mostly the 
library, will receive a light modernization.  All mechanical equipment is being replaced due to aging.  

 Status: The project is currently in the DSA review phase. DSA comments were received and the design 
team is currently working on updating the design documents to address the comments. Project is 
scheduled to go back into DSA for final review and approval by the end of May. 

 Schedule: Design: May 2019 – Feb. 2020; Complete
DSA:  Feb. 2020 – June 2020
Bid/Award:  July 2020 – Nov. 2020
Construction:  Dec. 2020 – Aug. 2021
Closeout: Aug. 2021 – Sept. 2021
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SAN B100 RENOVATION
Project Budget as of March 2020

Construction
$3,318,048

Non-
Construction
$1,066,269

Equipment
$363,877

Contingency
$474,819

Current Budget = $5,223,014

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast

SAN B400 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $2.7M

 Architect:  HPI Architecture

 Building SQ FT: 6,005 SF

 Scope:  The B400 building currently houses Physical Sciences classrooms and labs.  The building will 
undergo renovation to improve classroom adjacencies and functionality.  The goal is to create more 
flexible and useful space and a Physical Sciences Hub for the San Elijo campus.  

 Status: This project is currently in the schematic design phase of design. User group and design 
coordination meetings are on-going. 

 Schedule: Design: Feb. 2020 – Nov. 2020
DSA:  Nov. 2020 – Feb. 2021
Bid/Award:  Mar. 2021 – May 2021
Construction:  June 2021 – December 2021
Closeout: Jan. 2022 – Mar. 2022
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SAN B400 RENOVATION
Project Budget as of March 2020

Construction
$1,744,156

Non-
Construction

$472,648

Equipment
$249,441

Contingency
$230,064

Current Budget = $2,696,309

Construction Non-Construction Equipment Contingency
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SAN B900 RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $1.4 M

 Architect:  PBK Architects

 Building SQ FT: 8,693 SF (3,000 SF Renovation)

 Scope:  The B900 building is the Student Center of the San Elijo Campus and will be undergoing a partial 
renovation.  The current Bookstore and Conference room functions will be moving to the new Student 
Services and Administration Building.  This will allow for creation of more student centered gathering 
spaces (ASG, Clubs, etc…), expansion of Health and Mental Counseling into more functional space, 
addition of gender neutral restroom and a mother’s lactation room.    

 Status: This project commenced in March and is in the programming phase of design.

 Schedule: Design: Mar. 2020 – Nov. 2020
DSA:  Nov. 2020 – Feb. 2021
Bid/Award:  Feb. 2021 – May 2021
Construction:  June 2021 – August 2021
Closeout: Sept. 2021 – Nov. 2021
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SAN B900 RENOVATION
Project Budget as of March 2020

Construction
$876,639

Non-
Construction

$279,665

Equipment
$69,208

Contingency
$122,551

Current Budget = $1,348,063

Construction Non-Construction Equipment Contingency
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OCEANSIDE CAMPUS
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OCEANSIDE CAMPUS – Project Updates

 Completed Projects
 North Storm Drain Repair 

 Active Projects
 Athletic Field Renovation – Construction
 B1000 Administration Renovation - Design
 Health and Wellness Hub - Design

 New Parking Lot 5A, PV & Tennis Support Building
 New Gym Building
 New Allied Health Building

 New Student Services Building - Design
 New Chemistry & Biotechnology Building - Design

OC ATHLETIC FIELD RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $9.95M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing track and field as well as replacing the existing 
storage building with a restrooms, changing facility and storage. The removal of the existing track will 
facilitate the addition of an international sized soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter of the athletic fields. 

 Status: Construction is on-going. Current activities include work on the ADA ramp on the south side 
of the site, fine grading on the field and installation of masonry block and roof decking on the support 
building. 

 Schedule: Design: June 2018 – Dec. 2018; Complete
DSA: Dec. 2018 – Mar. 2019; Complete
Bid/Award: Apr. 2019– June 2019; Complete
Construction: July 2019 – Aug. 2020
Closeout: Aug. 2020 – Nov. 2020
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OC ATHLETIC FIELD RENOVATION
Project Budget as of March 2020

Construction
$7,819,839

Non-
Construction
$1,563,720

Equipment
$27,809

Contingency
$537,332

Current Budget = $9,948,699

Construction Non-Construction Equipment Contingency
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OC ATHLETIC FIELD RENOVATION
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OC ATHLETIC FIELD RENOVATION

OC B1000 ADMINISTRATION RENOVATION

 Phase: Design

 Delivery Method: Design-Bid-Build

 Current Budget: $13.4M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: The original project scope was scaled back and now includes full mechanical, electrical, 
plumbing replacement, modernization of specific areas of the building for the human resources 
department, the public information office and the board room and interior finish upgrades. The project 
will also include temporary portables / swing space. 

 Status: Currently the renovation project is in the construction document phase of design. The scope 
of work was scaled back to just focus on key areas within the building such as infrastructure, 
programming / space standpoint and interior finishes. The temporary housing / swing space for this 
project is still in the DSA phase and is scheduled to start construction Q3 of this year. 

 Schedule: Design: June 2018 – Aug. 2020
DSA: Sept. 2020 – Nov. 2020
Bid/Award: Dec. 2020 – Feb. 2020
Construction: Mar. 2021 – Feb. 2022
Closeout: Mar. 2022 – April 2022
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OC B1000 ADMINISTRATION RENOVATION
Project Budget as of March 2020

Construction
$9,310,813

Non-
Construction
$2,236,779

Equipment
$585,516

Contingency
$1,182,197

Current Budget = $13,315,305

Construction Non-Construction Equipment Contingency
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OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $16.9M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Scope:  A new parking Lot will provide 500+ additional parking spaces and will be located near the main 
entrance to the campus. The parking lot will include photovoltaic shade structure system and charging 
stations.  The new tennis support building will provide the tennis courts with adequate storage, 
restroom facilities and house a relocated transformer to power the tennis court lighting.  

 Status: The project is nearing completion of the design phase. User group meetings and coordination 
meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE-Procurement: Jan. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – June 2020
DSA: July 2020 – Sept. 2020
Final GMP Contract: Aug. 2020 – Nov. 2020
DBE-Construction: Dec. 2020 – Aug. 2021
Closeout: Sept. 2021 – Nov. 2021



21

OC NEW PARKING LOT 5A, PV & TENNIS SUPPORT BUILDING
Project Budget as of March 2020

Construction
$12,193,716

Non-
Construction
$3,014,512

Equipment
$6,947

Contingency
$1,669,146

Current Budget = $16,884,320

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast

OC NEW GYM BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $37.1M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium will replace the existing gym buildings and provide a consolidated location 
for the new gymnasium, athletics instruction spaces, and the Wellness Center. The facility will also 
include locker rooms, equipment storage, and a multi-purpose studio.

 Status: The project is nearing completion of the design development phase of design. User group 
meetings and coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE-Procurement: Jan. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – Jan. 2021
DSA: Feb. 2021 – July 2021
Final GMP Contract: Aug. 2021 – Oct. 2021
DBE-Construction: Nov. 2021 – Oct. 2023
Closeout: Nov. 2023 – Jan. 2024
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OC NEW GYM BUILDING
Project Budget as of March 2020

Construction
$26,166,061

Non-
Construction
$6,811,755

Equipment
$627,008

Contingency
$3,441,531

Current Budget = $37,046,356

Construction Non-Construction Equipment Contingency
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OC NEW ALLIED HEALTH BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $27.98M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-of-the-art simulation spaces, including patient 
and operating rooms, as well as hands-on skills labs and classrooms.  The  master plan assumes a single 
story building whose design is coordinated with the new gym complex to crate a unified campus and 
design aesthetic.

 Status: The project is nearing completion of the design development phase of design. User group 
meetings and coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – Apr. 2019; Complete
DBE-Procurement: Jan. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – Jan. 2021
DSA: Feb. 2021 – July 2021
Final GMP Contract: Aug. 2021 – Oct. 2021
DBE-Construction: Nov. 2021 – April 2023
Closeout: May 2023 – June 2023
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OC NEW ALLIED HEALTH BUILDING
Project Budget as of March 2020

Construction
$19,189,678

Non-
Construction
$5,141,622

Equipment
$1,049,789

Contingency
$2,599,333

Current Budget = $27,980,422

Construction Non-Construction Equipment Contingency
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OC HEALTH AND WELLNESS HUB

“Preliminary and Subject to Change”

“Schematic Design – Site Plan”
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OC HEALTH AND WELLNESS HUB

“Preliminary and Subject to Change”

“Schematic Design – Allied Health Building South Façade Elevation”

OC HEALTH AND WELLNESS HUB

“Preliminary and Subject to Change”

“Schematic Design – Gym and Khan Buildings South Façade Elevation”
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OC NEW STUDENT SERVICES BUILDING 

 Phase: Design / Collaboration 

 Delivery Method: Design-Build

 Current Budget: $54.1M

 Criteria Architect: Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate student service functions currently scattered 
throughout the campus to a single, one-stop shop, and will include a new home for the Veterans Center. 
Located at the current Pedley Park, the new building is strategically located to act as a gateway building 
for the campus, providing a much-needed sense of entry and easy wayfinding for new or prospective 
students. Currently proposed as a two-story structure, the building will also allow access and entry 
from the street level for visitors and campus promenade level for current students.

 Status: The project is nearing completion of the schematic design phase of design. User group meetings 
and coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE-Procurement: Apr. 2019 – Oct. 2019; Complete
DBE-Design: Nov. 2019 – Jan. 2021
DSA: Feb. 2021 – Sept. 2021
Final GMP Contract: Oct. 2021 – Dec. 2021
DBE-Construction: Jan. 2022 – May 2023
Closeout: June 2023 – July 2023

OC NEW STUDENT SERVICES BUILDING
Project Budget as of March 2020

Construction
$38,999,197

Non-
Construction
$8,895,811

Equipment
$1,248,923

Contingency
$4,914,393

Current Budget = $54,058,324

Construction Non-Construction Equipment Contingency
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OC NEW STUDENT SERVICES BUILDING

“Preliminary and Subject to Change”

“Schematic Design – Front Façade Elevation”

OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING

 Phase: Design / Collaboration

 Delivery Method: Design-Build

 Current Budget: $35.98M

 Criteria Architect: Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will provide a state-of-the-art facility with new 
chemistry and biochemistry labs and two 40-seat flexible classrooms.  As the district’s Biotechnology 
program expands into a Baccalaureate degree program, the building will provide needed space for 
growth. The project will be the major component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: The project is currently in the final stages of the collaboration phase. User group meetings and 
coordination meetings are on-going. 

 Schedule: Criteria Design: Nov. 2018 – July 2019; Complete
DBE-Procurement: June 2019 – Dec. 2019; Complete
DBE-Design: Jan. 2020 – Jan. 2021
DSA: Feb. 2021 – Sept. 2021
Final GMP Contract: Oct. 2021 – Dec. 2021
DBE-Construction: Jan. 2022 – May 2023
Closeout: June 2023 – July 2023
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OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of March 2020

Construction
$25,073,913

Non-
Construction
$6,612,584

Equipment
$950,444

Contingency
$3,342,418

Current Budget = $35,979,358

Construction Non-Construction Equipment Contingency
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OC NEW CHEMISTRY & BIOTECH BUILDING

“Preliminary and Subject to Change”

“Conceptual Site Plan”
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STATUS OF CONTRACTS LET 

STATUS OF CONTRACTS LET – In Process

Request for Task Order Proposals (RFTOPs)
 Oceanside Health and Wellness Hub Project Inspector

Design-Build Request for Qualifications and Proposals (RFQ/Ps)
 Oceanside B1200 Library Renovation 
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STATUS OF CONTRACTS LET - Upcoming
Request for Task Order Proposals (RFTOPs)
 Oceanside Health and Wellness Hub Geotechnical 
 Oceanside Health and Wellness Hub Material and Special Inspector
 Oceanside B1000 Renovation / Swing Space Project Inspector
 Oceanside B1000 Renovation / Swing Space Material and Special Inspector 
 San Elijo B100 Library Renovation Project Inspector

Request for Qualifications (RFQs)
 Districtwide Integrated Automation System Providers – HVAC Controls 

Design-Build Request for Qualifications and Proposals (RFQ/Ps)
 Oceanside New Arts/Media Building

STATUS OF FINANCE
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STATUS OF FINANCE

 Master Program Budget 
 See attached report

 Review Commitments & Expenditures - As of March 2020
 See attached report
 Commitments - $90M
 Expenditures - $50M

CAPITAL IMPROVEMENT PROGRAM COST SAVING MEASURES

 District direct purchase Program Management Office set-up items (furniture, copier, etc.) 
versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design of San Elijo B300 and B600 
Modernizations 
 Estimated rough order magnitude savings of $100,000

 Single firm perform both Program and Construction Management Services

 Project scope validation and value engineering on all projects

 Strategic selection of alternative delivery methods (i.e. design-build)
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Questions


