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04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,255,973$         -$                      -$                         10,855,482$           12,255,973$           1,845,088$               1,043,154$              12,255,973$           -$                              
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514$            -$                      -$                         54,118$                   1,130,514$              1,061,700$               791,408$                1,130,514$              -$                              
04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002)Community Learning Center Campus -$                           -$                      -$                         158,377$                 -$                              -$                                -$                              -$                              -$                              
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 11,421,405$          -$                      -$                         11,949,129$            11,421,405$            602,110$                   141,819$                  11,421,405$            -$                              

04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 1,672,450$           -$                      -$                         62,484$                  1,672,450$             -$                                -$                              1,276,279$             (396,171)$                
04006 CLC- Reno Parking Reconfig (Original Standalone Project / Now within 04001 and 04005)Community Learning Center Campus -$                           -$                      -$                         3,288,038$            -$                              -$                                -$                              -$                              -$                              
04007 CLC- New Campuswide ADA Improv (Original Standalone Project / Now within 04001)Community Learning Center Campus -$                           -$                      -$                         270,425$                -$                              -$                                -$                              -$                              -$                              
04008 CLC-New Photovoltaic Panels Community Learning Center Campus -$                           -$                      -$                         433,884$                -$                              -$                                -$                              -$                              -$                              
04009 CLC-Arby’s Demolition Community Learning Center Campus -$                           -$                      150,000$                -$                              150,000$                122,245$                   116,016$                 150,000$                -$                              
Community Learning Center Project Total 26,480,342$       -$                      150,000$                 27,071,937$            26,630,342$          3,631,143$                 2,092,396$             26,234,171$            (396,171)$                
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 27,980,422$        28,176,409$          27,980,422$          2,207,829$               234,472$                27,980,422$          -$                              
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 35,979,358$        36,805,041$          35,979,358$          599,743$                  346,028$                35,979,358$          -$                              
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 54,058,324$        45,046,015$          54,058,324$          1,266,384$               328,001$                56,931,058$          2,872,734$             
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 37,046,356$       37,151,742$            37,046,356$          2,803,141$                229,429$                37,046,356$          -$                              
04205 OC-New Athletic Field Support Bldg (Original Standalone Project / Now within 04210)Oceanside Campus -$                           -$                      -$                         1,818,528$              -$                              -$                                -$                              -$                              -$                              
04206 OC-New Tennis Court Sup Bldg (Original Standalone Project / Now within 04208)Oceanside Campus -$                           -$                      -$                         1,058,990$            -$                              -$                                -$                              -$                              -$                              
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 13,315,305$         11,040,346$           13,315,305$            1,365,421$                436,172$                 13,315,305$            -$                              
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 16,884,320$        11,583,918$            16,884,320$          1,893,692$               131,564$                 12,553,755$            (4,330,565)$           
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341$          3,217,709$             3,056,341$             -$                                -$                              3,056,341$             -$                              
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699$         1,500,000$             5,027,769$            9,948,699$           9,174,764$               2,536,408$            9,948,699$           -$                              
04212 OC-Reno Gym Complex (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         860,347$               -$                              -$                                -$                              -$                              -$                              
04213 OC-Reno Administration (Original Standalone Project / Now within 04207)Oceanside Campus -$                           -$                      -$                         1,538,717$              -$                              -$                                -$                              -$                              -$                              
04214 OC-New Photovoltaic Panels (Original Standalone Project / Now within 04208)Oceanside Campus -$                           -$                      -$                         4,131,688$             -$                              -$                                -$                              -$                              -$                              
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 14,158,706$         14,408,733$           14,158,706$           -$                                -$                              15,658,706$          1,500,000$             
04216 OC-Reno Bldg 1200 Library Oceanside Campus 20,887,468$       21,089,118$            20,887,468$          -$                                -$                              20,887,468$          -$                              
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 5,928,074$          5,951,323$             5,928,074$            -$                                -$                              5,928,074$            -$                              
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 2,830,981$          2,782,695$             2,830,981$             -$                                -$                              2,830,981$             -$                              
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 3,857,364$          3,788,303$            3,857,364$            -$                                -$                              3,857,364$            -$                              
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 3,347,358$          3,285,311$              3,347,358$             -$                                -$                              3,347,358$             -$                              
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 2,408,026$          2,435,130$             2,408,026$            -$                                -$                              2,408,026$            -$                              
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 3,784,474$          -$                      -$                         3,763,309$            3,784,474$            -$                                -$                              3,784,474$            -$                              
04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,353,959$           -$                      -$                         1,371,997$              1,353,958$             -$                                -$                              1,353,958$             -$                              
04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924$           -$                      -$                         2,396,597$            1,254,924$             -$                                -$                              1,254,924$             -$                              
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121$           -$                      -$                         5,370,468$            4,637,121$              -$                                -$                              4,637,121$              -$                              
04226 OC-North Storm Drain Oceanside Campus -$                           -$                      750,000$                -$                              750,000$               791,841$                   627,723$                845,028$                95,028$                  
04226A OC-Reno Library (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         1,645,073$             -$                              -$                                -$                              -$                              -$                              
04227 OC-Reno Ch Water Gen Conversio Oceanside Campus -$                           -$                      -$                         5,718,487$             -$                              -$                                -$                              -$                              -$                              
04228 OC-New Thermal Energy Systems Oceanside Campus -$                           -$                      -$                         5,606,984$           -$                              -$                                -$                              -$                              -$                              
04237 OC-Reno Bldg 4500 Science Oceanside Campus 21,444,413$         -$                      -$                         21,615,807$           21,444,413$           -$                                -$                              21,444,413$           -$                              
04244 OC-Swing Space Oceanside Campus 5,458,137$           -$                      -$                         176,388$                5,458,137$             1,232,529$                871,508$                5,458,137$             -$                              
Oceanside Project Total 288,120,130$       -$                      2,250,000$             288,862,942$        290,370,131$          21,335,344$              5,741,306$             290,507,328$        137,197$                  
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 12,385,629$        -$                      -$                         11,839,247$            12,385,629$           11,789,974$             850,132$                 13,730,978$           1,345,349$             
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 1,348,063$          -$                      -$                         3,814,333$             1,348,063$             -$                                -$                              1,348,063$             -$                              
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 2,696,309$         -$                      -$                         2,516,842$             2,696,309$            2,424$                       924$                        2,696,309$            -$                              
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,464,024$          -$                      -$                         3,997,259$            3,464,024$            3,449,304$              1,178,769$              3,632,292$             168,268$                
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 3,470,077$          -$                      -$                         2,767,837$             3,470,077$             444,657$                  265,308$                4,292,280$             822,203$                
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,662,382$          -$                      -$                         1,999,767$             2,662,382$             2,661,149$                2,522,377$              2,666,074$            3,692$                     
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,236,358$          -$                      -$                         2,187,118$               2,236,358$             2,230,892$               2,190,961$             2,236,358$             -$                              
04108 SAN-Swing Space San Elijo Campus 2,916,709$          -$                      -$                         2,916,669$            2,916,709$             2,172,801$                1,937,339$             2,916,709$             -$                              
04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,223,014$           -$                      -$                         5,223,014$             5,223,014$             337,436$                  49,448$                  5,521,966$             298,952$                
04110 SAN-Reno Bldg 700 San Elijo Campus 457,263$              -$                      -$                         459,496$               457,263$                -$                                -$                              457,263$                -$                              
04111 SAN-Reno Bldg 800 San Elijo Campus 97,434$                -$                      -$                         104,875$                97,434$                  -$                                -$                              97,434$                  -$                              
04112 SAN-Reno Central Campus Quad San Elijo Campus 1,682,918$           -$                      -$                         2,892,029$            1,682,918$             -$                                -$                              1,682,918$             -$                              
04114 SAN-New Campuswide ADA Improv San Elijo Campus -$                           -$                      -$                         445,674$                -$                              -$                                -$                              -$                              -$                              
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 627,737$              -$                      -$                         489,757$                627,737$                -$                                -$                              627,737$                -$                              
04116 SAN-New Photovoltaic Panels San Elijo Campus 985,244$             -$                      -$                         1,004,593$             985,244$                -$                                -$                              (0)$                           (985,244)$              
San Ellijo Projects Total 40,253,159$         -$                      -$                         42,658,510$           40,253,159$           23,088,637$             8,995,257$             41,906,379$           1,653,220$              
TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: 354,853,631$       -$                      2,400,000$            358,593,389$        357,253,632$         48,055,124$             16,828,959$           358,647,878$        1,394,246$             
Program Support Costs 25,139,754$         25,234,032$           25,139,754$            12,893,346$             7,419,695$             25,139,754$            -$                              
Lease Revenue Payback 12,084,068$        12,084,068$          12,084,068$          12,084,068$             12,084,068$          12,084,068$          -$                              
Program Reserve 18,999,669$        38,373,314$            18,999,669$          -$                                -$                              17,605,423$           (1,394,246)$            
TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 411,077,122$        -$                      2,400,000$            434,284,803$       413,477,123$          73,032,539$             36,332,722$           413,477,123$          -$                         
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04211 OC-New Monument Signage Oceanside Campus -$                           -$                      -$                         160,051$                 160,452$                -$                                -$                              160,452$                -$                              
04229 OC-Bldg 3800 New Resource Center Oceanside Campus -$                           -$                      -$                         9,767,121$              9,394,819$            -$                                -$                              9,394,819$            -$                              
04230 OC-Bldg 1100 New Campus Police Oceanside Campus -$                           -$                      -$                         13,474,228$           10,965,743$          -$                                -$                              10,965,743$          -$                              
04231 OC-New Purchasing Bldg Oceanside Campus -$                           -$                      -$                         2,156,014$              -$                              -$                                -$                              -$                              -$                              
04232 OC-New Green House Oceanside Campus -$                           -$                      -$                         1,456,941$             -$                              -$                                -$                              -$                              -$                              
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus -$                           -$                      -$                         16,371,232$            13,914,983$           -$                                -$                              13,914,983$           -$                              
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus -$                           -$                      -$                         2,497,845$            2,516,604$             -$                                -$                              2,516,604$             -$                              
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus -$                           -$                      -$                         3,973,032$             4,061,051$             -$                                -$                              4,061,051$             -$                              
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus -$                           -$                      -$                         2,381,115$               2,422,162$              -$                                -$                              2,422,162$              -$                              
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus -$                           -$                      -$                         5,194,680$            5,223,482$             -$                                -$                              5,223,482$             -$                              
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus -$                           -$                      -$                         13,136,324$            10,262,400$          -$                                -$                              10,262,400$          -$                              
04240 OC-Reno Bldg 2100 Art Oceanside Campus -$                           -$                      -$                         3,239,319$             2,804,395$            -$                                -$                              2,804,395$            -$                              
04241 OC-Reno Building 3500 Oceanside Campus -$                           -$                      -$                         918,215$                 394,620$                -$                                -$                              394,620$                -$                              
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus -$                           -$                      -$                         3,456,225$             2,415,794$             -$                                -$                              2,415,794$             -$                              
04243 OC-Reno Bldg 4200 Maint Oceanside Campus -$                           -$                      -$                         1,928,124$              1,961,005$             -$                                -$                              1,961,005$             -$                              
04245 OC-New Baseball Field Oceanside Campus -$                           -$                      -$                         4,464,776$            -$                              -$                                -$                              -$                              -$                              
04246 OC-New Promenade & Plaza Oceanside Campus -$                           -$                      -$                         5,084,667$            2,303,044$            -$                                -$                              2,303,044$            -$                              
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / Now within 04224)Oceanside Campus -$                           -$                      -$                         3,019,713$              -$                              -$                                -$                              -$                              -$                              
04113 SAN-New Monument Signage San Elijo Campus -$                           -$                      -$                         167,281$                 167,281$                 -$                                -$                              167,281$                 -$                              
FMP PLANNED / UPCOMING PROJECTS TOTAL -$                      -$                      -$                         92,846,903$          68,967,836$          -$                           -$                         68,967,836$          -$                         
Program Support Costs 6,533,589$             4,853,231$              4,853,231$              -$                         
Program Reserve 9,938,049$            3,691,053$             3,691,053$             -$                         
TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: -$                      -$                      -$                         109,318,541$          77,512,121$             -$                           -$                         77,512,121$             -$                         

NOTES:
The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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