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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting May 12, 2020 
(Approved July 14, 2020) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, May 12, 2020, via Zoom. Chairperson, Mazur, called the meeting 
to order at 2:00 p.m. 

  

II. Roll Call 
Committee members present: 

Alec Babiarz 
Larry Barry 
Dick High 
Bill Howe 
Jade MacEoghain 
Josh Mazur  

   

 Committee members not present:  Kris Powell 

   

 Others present:  Geoff Bachanas 
Tim Flood 
Kristen Huyck 
Tom Macias 

   

III. Approve Meeting Minutes  
A.  Regular Meeting of March 10, 2020 
By motion of committee member Babiarz, seconded by committee member 
High, the minutes of the regular meeting of March 10, 2020, were approved. 
 
Vote: 5-0-0 
Aye: Babiarz, Barry, High, Howe, MacEoghain  
Abstention: None 

  

IV. Public Comment On and Not on the Agenda 
None 

  

V. Changes in Agenda Order 
Babiarz requested advisory committee reports be addressed first. 

  

VI. Approval of ICBOC Annual Report 
Howe asked if the rest of the committee felt that too much was being spent on 
athletics versus instruction. Flood reminded the committee that these facilities 
serve as instructional spaces for both the college’s athletic teams and 
Kinesiology department, and reviewed the process that was used to establish 
the list of board approved projects, and the committee’s responsibility to ensure 
that the district adheres to what voters approved in the bond languages in 
November 2016.  
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High asked if the report covered everything the committee is required to 
address and was assured that it did.  
 
By motion of committee member Babiarz, seconded by committee member 
Howe, the 2019 Independent Citizens’ Bond Oversight Committee Annual 
Report was approved.  
 
Vote: 5-0-0 
Aye: Babiarz, Barry, High, Howe, MacEoghain  
Abstention: None 

  

VII. Impact of COVID-19 on Construction 
All projects fall under essential services and have therefore continued to move 
forward. Majority of project meetings are being conducted remotely, and a 
higher than normal participation rate on design meetings was noted. All in-
person projects in progress are moving forward with strict safety protocols in 
place, following county and state guidelines. Some projects have been pushed 
up to take advantage of little to no activity on the campuses, including some 
projects slated to begin in summer. 
 
When the true impact of the closures will have an effect on the program is still 
unknown. All upcoming projects are being reviewed for potential impacts and 
the situation is being continuously monitored. Kitchell is in contact with 
contractors to work through safety protocols and ensure that projects continue 
to move forward. Material pricing has not yet seen an impact, but some prices 
may go up do to supply chain breakdowns and other may go down due to 
demand and competition. Additional, some trades will not be as efficient 
because of new safety and capacity limitations within spaces.  
 
Kitchell is in the process of reviewing contract language with legal counsel to 
determine what costs the district may be responsible for due to force majeur, 
non-compensable/compensable delays, etc. Some cost savings may be 
realized from using empty spaces on campus to temporarily house construction 
displaced items, instead of renting temporary portable buildings.  
 
Summer classes will be all online, and fall will be primarily online. Plans are 
being devised for holding modified versions of hard-to-convert classes on 
campus in the fall. The hope is that classes will be back to normal in spring 
2021.  

  

VII. Advisory Committee Reports 

 A. Construction 
No updates because committee has not visited sites due to county Stay-at-
Home order. Once allowable, the district will work with each construction 
company to ensure that any scheduled visits adhere to their and the county’s 
safety protocols. Flood will touch base with the SAN and CLC sites to schedule 
visits for June.   
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 B. Finance 
Babiarz provided a report from the advisory committee which met on April 21, 
2020. The committee received an overview of the processes of bid and 
contract, change orders, payments, as well as project budget changes.  

  

IX. Staff Standing Reports 

  

 A. Status of Projects 
There are currently 16 active projects and 5 completed project, with $90M 
in commitments; and $50M in expenditures. 
 
Community Learning Center – Project Updates 
Completed Projects 

 Arby’s Demolition 
Active Projects 

 New Monument Signage and Entryway - Construction – Gateway: 
$1.1M. All construction activities are complete with the exception of 
the installation of monument signage pillars. Due to extended 
manufacturing time, an issue between the general contractor and 
signage subcontractor and design / constructability coordination, 
installation is expected in June. 

 New Student Services Building – Construction: $12.3M. 
Construction is ongoing. Current activities include underground 
utilities, building pad footing installation and work associated with 
utility tie ins, parking spaces and walkways due to little to no 
campus activity at the moment.  

 Buildings 100 + 200 Renovation – Design: $11.4M. This project is 
currently in the final stages of design and is scheduled to be 
submitted to the Division of State Architects (DSA) for review by 
the end of May. This project is currently in the construction 
document phase of design. 

 
San Elijo Campus – Project Updates 
Completed Projects 

 B600 Modernization 

 B300 Modernization 

 B500 Renovation 
Active Projects 

 New Student Services and Administration Building – Construction: 
$12.4M. Construction is ongoing. Current activities include 
underground utilities, building pad footing installation and work 
associated with the drop off and parking spaces at the front of the 
campus due to little to no campus activity at the moment. 

 B200 Modernization – Construction: $3.5M. Construction is 
ongoing. Current activities include framing, rough mechanical, 
electrical and plumbing installation, and work associated with the 
fire lane / walkway due to little to no campus activity at the 
moment.  
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 B100 Renovation – DSA: $5.3M. The project is currently in the 
DSA review phase. DSA comments were received and the design 
team is currently working on updating the design documents to 
address the comments. Project is scheduled to go back into DSA 
for final review and approval by the end of May.  

 B400 Renovation – Design: $2.7M. This project is currently in the 
schematic design phase of design. User group and design 
coordination meetings are on-going.  

 B900 Renovation – Design: $1.4M. This project commenced in 
March and is in the programming phase of design. 

 
Oceanside Campus – Project Updates 
Completed Projects 

 North Storm Drain Repair  
Active Projects 

 Athletic Field Renovation - Construction: $9.95M. Construction is 
on-going. Current activities include work on the ADA ramp on the 
south side of the site, fine grading on the field and installation of 
masonry block and roof decking on the support building.  

 B1000 Administration Renovation - Design: $13.4M. Currently, the 
renovation project is in the construction document phase of design. 
The scope of work was scaled back to just focus on key areas 
within the building, such as infrastructure, programming / space 
standpoint and interior finishes. The temporary housing / swing 
space for this project is still in the DSA phase and is scheduled to 
start construction Q3 of this year. 

 New Parking Lot 5A, PV & Tennis Support Building – The project is 
nearing completion of the design phase. User group meetings and 
coordination meetings are on-going. 

 New Gym Building - Design: $37.1M. The project is nearing 
completion of the design development phase of design. User group 
meetings and coordination meetings are on-going. 

 New Allied Health Building - Design: $27.98M. The project is 
nearing completion of the design development phase of design. 
User group meetings and coordination meetings are on-going. 

 New Student Services Building – Design/Collaboration: $54.1M. 
The project is nearing completion of the schematic design phase of 
design. User group meetings and coordination meetings are on-
going.  

 New Chemistry & Biotechnology Building – The project is currently 
in the final stages of the collaboration phase. User group meetings 
and coordination meetings are on-going.  

   

 B. Status of Contracts Let 
In Process 

 Request for Task Order Proposals (RFTOPs)  
o Oceanside Health and Wellness Hub Project Inspector 
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 Design-Build Request for Qualifications and Proposals (RFQ/Ps) 
o Oceanside B1200 - Renovation 

Upcoming  

 Request for Task Order Proposals (RFTOPs) 
o Oceanside Health and Wellness Hub Geotechnical 
o Oceanside Health and Wellness Hub Material and Special 

Inspector 
o Oceanside B1000 Renovation / Swing Space Project 

Inspector 
o Oceanside B1000 Renovation / Swing Space Material and 

Special Inspector  
o San Elijo B100 Library Renovation Project Inspector 

 Request for Qualifications (RFQs) 
o Districtwide Integrated Automation System Providers 

 Design-Build Request for Qualifications and Proposals (RFQ/Ps) 
o Oceanside New Arts/Media Building 

   

 C. Status of Finance (Cost to Date) 
Committee reviewed the MCCD Capital Improvement Program Budget 
Executive Summary as of March 31, 2020.  
 
The following budget forecast changes were noted: 
 
CLC 

 No changes since January 
OC  

 No changes since January 
SAN 

 SAN Reno 500 –Last report delta was $372,687. Increased by 
$2600 to $375,287 increase.  

 SAN Reno 300 – Last reported savings was $5620. Savings 
increased by $40 to $5560. 

 SAN Reno 600 – Savings of $5467 

 Overall saving since last reporting is $2700. 
 
Cost saving measures  

1) District direct purchase Program Management Office set-up items 
versus lease for duration of contract and/or program. Estimated 
rough order magnitude of savings over life of program $25K. 

2) No markup on professional services consultant reimbursables. 
Estimated rough order magnitude savings over life of program $75-
100K. 

3) Move forward with previous architect and engineering teams for 
design of SAN B300 and B600 modernization. Estimated rough 
order of magnitude savings of $100K. 

4) Single firm perform both Program and Construction Management 
Services.  

5) Project scope validation and value engineering on all projects. 
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6) Strategic selection of alternative delivery methods (i.e. design-
build). 

 
The district is planning to go out for the second tranche of the bond in 
August and is working with a financial advisor to ensure the timing will 
result in the best possible value and best rate for tax payers. The second 
tranche will total roughly $255M. The district must spend 85% of that total 
within 3 years and 100% within 5 years. The third and final tranche will be 
roughly $100M.  

   

X. Items for Future Agendas 

 Bond Update – Tranche 2 

 COVID-19 Impact 
  

XI. Adjournment 
Chairperson Mazur adjourned the meeting at 3:12 pm. 

  

  
Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


