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04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,255,973$         -$                      -$                        10,855,482$          12,255,973$           11,132,437$              2,257,880$            12,255,973$           -$                             
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514$            -$                      -$                        54,118$                   1,130,514$              1,094,458$              909,028$               1,130,514$              -$                             
04003 CLC-New Monument Signage (Original Standalone Project / Now within 04002)Community Learning Center Campus -$                          -$                      -$                        158,377$                 -$                             -$                               -$                             -$                             -$                             
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 11,421,405$         -$                      -$                        11,949,129$           11,421,405$            731,533$                   374,545$                11,421,405$            -$                             

04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 1,672,450$          -$                      -$                        62,484$                 1,672,450$             -$                               -$                             1,276,279$             (396,171)$                
04006 CLC- Reno Parking Reconfig (Original Standalone Project / Now within 04001 and 04005)Community Learning Center Campus -$                          -$                      -$                        3,288,038$            -$                             -$                               -$                             -$                             -$                             
04007 CLC- New Campuswide ADA Improv (Original Standalone Project / Now within 04001)Community Learning Center Campus -$                          -$                      -$                        270,425$                -$                             -$                               -$                             -$                             -$                             
04008 CLC-New Photovoltaic Panels Community Learning Center Campus -$                          -$                      -$                        433,884$               -$                             -$                               -$                             -$                             -$                             
04009 CLC-Arby’s Demolition Community Learning Center Campus -$                          -$                      150,000$                -$                             150,000$               122,245$                   117,355$                 122,245$                 (27,755)$                 
Community Learning Center Project Total 26,480,342$       -$                      150,000$                27,071,937$           26,630,342$          13,080,673$             3,658,808$            26,206,416$          (423,926)$              
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 27,980,422$       -$                      -$                        28,176,409$          27,980,422$          2,238,038$              671,755$                 27,980,422$          -$                             
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 35,979,358$       -$                      -$                        36,805,041$          35,979,358$          3,313,177$                626,886$               35,979,358$          -$                             
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 54,058,324$       -$                      -$                        45,046,015$          54,058,324$          4,774,816$               554,702$                56,931,058$          2,872,734$             
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 37,046,356$       -$                      -$                        37,151,742$            37,046,356$          2,839,750$              792,154$                37,046,356$          -$                             
04205 OC-New Athletic Field Support Bldg (Original Standalone Project / Now within 04210)Oceanside Campus -$                          -$                      -$                        1,818,528$             -$                             -$                               -$                             -$                             -$                             
04206 OC-New Tennis Court Sup Bldg (Original Standalone Project / Now within 04208)Oceanside Campus -$                          -$                      -$                        1,058,990$            -$                             -$                               -$                             -$                             -$                             
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 13,315,305$         -$                      -$                        11,040,346$          13,315,305$            3,216,032$               726,459$               13,315,305$            -$                             
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 16,884,320$       -$                      -$                        11,583,918$            16,884,320$          2,028,119$               485,313$                12,553,755$           (4,330,565)$           
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341$          -$                      -$                        3,217,709$             3,056,341$             35,123$                     426$                       3,056,341$             -$                             
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699$        1,500,000$            5,027,769$            9,948,699$           9,383,192$               4,348,301$            9,948,699$           -$                             
04212 OC-Reno Gym Complex (Original Standalone Project / Now within 04224Oceanside Campus -$                          -$                      -$                        860,347$               -$                             -$                               -$                             -$                             -$                             
04213 OC-Reno Administration (Original Standalone Project / Now within 04207)Oceanside Campus -$                          -$                      -$                        1,538,717$              -$                             -$                               -$                             -$                             -$                             
04214 OC-New Photovoltaic Panels (Original Standalone Project / Now within 04208)Oceanside Campus -$                          -$                      -$                        4,131,688$             -$                             -$                               -$                             -$                             -$                             
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 14,158,706$        -$                      -$                        14,408,733$          14,158,706$           -$                               -$                             15,658,706$          1,500,000$            
04216 OC-Reno Bldg 1200 Library Oceanside Campus 20,887,468$      -$                      -$                        21,089,118$           20,887,468$         34,285$                    18,634$                  20,887,468$         -$                             
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 5,928,074$         -$                      -$                        5,951,323$             5,928,074$            -$                               -$                             5,928,074$            -$                             
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 2,830,981$          -$                      -$                        2,782,695$            2,830,981$            -$                               -$                             2,830,981$            -$                             
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 3,857,364$         -$                      -$                        3,788,303$            3,857,364$            -$                               -$                             3,857,364$            -$                             
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 3,347,358$          -$                      -$                        3,285,311$              3,347,358$            -$                               -$                             3,347,358$            -$                             
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 2,408,026$         -$                      -$                        2,435,130$             2,408,026$           -$                               -$                             2,408,026$           -$                             
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 3,784,474$         -$                      -$                        3,763,309$            3,784,474$            -$                               -$                             3,784,474$            -$                             
04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,353,959$          -$                      -$                        1,371,997$              1,353,958$             -$                               -$                             1,353,958$             -$                             
04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924$          -$                      -$                        2,396,597$            1,254,924$             -$                               -$                             1,254,924$             -$                             
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121$           -$                      -$                        5,370,468$            4,637,121$              -$                               -$                             4,637,121$              -$                             
04226 OC-North Storm Drain Oceanside Campus -$                          -$                      750,000$               -$                             750,000$               703,234$                  666,729$               775,122$                 25,122$                   
04226A OC-Reno Library (Original Standalone Project / Now within 04224)Oceanside Campus -$                          -$                      -$                        1,645,073$             -$                             -$                               -$                             -$                             -$                             
04227 OC-Reno Ch Water Gen Conversio Oceanside Campus -$                          -$                      -$                        5,718,487$             -$                             -$                               -$                             -$                             -$                             
04228 OC-New Thermal Energy Systems Oceanside Campus -$                          -$                      -$                        5,606,984$           -$                             -$                               -$                             -$                             -$                             
04237 OC-Reno Bldg 4500 Science Oceanside Campus 21,444,413$        -$                      -$                        21,615,807$           21,444,413$           -$                               -$                             21,444,413$           -$                             
04244 OC-Swing Space Oceanside Campus 5,458,137$          -$                      -$                        176,388$                5,458,137$             1,252,407$               919,933$                5,458,137$             -$                             
Oceanside Project Total 288,120,130$      -$                      2,250,000$            288,862,942$       290,370,131$         29,818,172$             9,811,292$             290,437,422$        67,291$                   
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 12,385,629$        -$                      -$                        11,839,247$           12,385,629$          12,519,009$             3,672,361$             13,730,978$          1,345,349$             
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 1,348,063$          -$                      -$                        3,814,333$             1,348,063$            120,059$                  435$                       1,348,063$            -$                             
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 2,696,309$         -$                      -$                        2,516,842$             2,696,309$           327,061$                  1,359$                     2,696,309$           -$                             
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,464,024$         -$                      -$                        3,997,259$            3,464,024$            3,714,007$               3,525,196$             3,839,311$             375,287$                
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 3,470,077$          -$                      -$                        2,767,837$            3,470,077$            3,868,774$              327,280$                4,292,280$            822,203$                
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,662,382$          -$                      -$                        1,999,767$            2,662,382$            2,656,824$              2,644,779$            2,656,822$            (5,560)$                   
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,236,358$          -$                      -$                        2,187,118$              2,236,358$            2,228,590$              2,230,320$            2,230,891$             (5,467)$                   
04108 SAN-Swing Space San Elijo Campus 2,916,709$          -$                      -$                        2,916,669$            2,916,709$            2,271,098$               2,093,686$           2,916,709$            -$                             
04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,223,014$          -$                      -$                        5,223,014$             5,223,014$             384,536$                 281,568$                5,521,966$             298,952$               
04110 SAN-Reno Bldg 700 San Elijo Campus 457,263$             -$                      -$                        459,496$               457,263$                -$                               -$                             457,263$                -$                             
04111 SAN-Reno Bldg 800 San Elijo Campus 97,434$               -$                      -$                        104,875$                97,434$                  -$                               -$                             97,434$                  -$                             
04112 SAN-Reno Central Campus Quad San Elijo Campus 1,682,918$          -$                      -$                        2,892,029$            1,682,918$             15,350$                     1,610$                     1,682,918$             -$                             
04114 SAN-New Campuswide ADA Improv San Elijo Campus -$                          -$                      -$                        445,674$               -$                             -$                               -$                             -$                             -$                             
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 627,737$              -$                      -$                        489,757$               627,737$                22,360$                    434$                       627,737$                -$                             
04116 SAN-New Photovoltaic Panels San Elijo Campus 985,244$             -$                      -$                        1,004,593$            985,244$               -$                               -$                             (0)$                          (985,244)$              
San Ellijo Projects Total 40,253,159$        -$                      -$                         42,658,510$           40,253,159$           28,127,668$             14,779,027$           42,098,679$         1,845,520$             
TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS: 354,853,631$      -$                      2,400,000$            358,593,389$        357,253,632$         71,026,514$              28,249,127$           358,742,517$         1,488,885$            
Program Support Costs 25,139,754$         -$                      -$                        25,234,032$          25,139,754$           12,927,805$             10,874,002$          25,139,754$           -$                             
Lease Revenue Payback 12,084,068$       -$                      -$                        12,084,068$          12,084,068$          12,084,068$            12,084,068$          12,084,068$          -$                             
Program Reserve 18,999,669$       -$                      -$                        38,373,314$           18,999,669$          -$                               -$                             17,510,784$            (1,488,885)$           
TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 411,077,122$        -$                      2,400,000$            434,284,803$       413,477,123$          96,038,387$            51,207,197$            413,477,123$          -$                        
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04211 OC-New Monument Signage Oceanside Campus -$                          -$                      -$                        160,051$                160,452$                -$                               -$                             160,452$                -$                             
04229 OC-Bldg 3800 New Resource Center Oceanside Campus -$                          -$                      -$                        9,767,121$              9,394,819$            -$                               -$                             9,394,819$            -$                             
04230 OC-Bldg 1100 New Campus Police Oceanside Campus -$                          -$                      -$                        13,474,228$           10,965,743$          -$                               -$                             10,965,743$          -$                             
04231 OC-New Purchasing Bldg Oceanside Campus -$                          -$                      -$                        2,156,014$             -$                             -$                               -$                             -$                             -$                             
04232 OC-New Green House Oceanside Campus -$                          -$                      -$                        1,456,941$             -$                             -$                               -$                             -$                             -$                             
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus -$                          -$                      -$                        16,371,232$            13,914,983$           -$                               -$                             13,914,983$           -$                             
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus -$                          -$                      -$                        2,497,845$            2,516,604$            -$                               -$                             2,516,604$            -$                             
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus -$                          -$                      -$                        3,973,032$            4,061,051$             -$                               -$                             4,061,051$             -$                             
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus -$                          -$                      -$                        2,381,115$              2,422,162$             -$                               -$                             2,422,162$             -$                             
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus -$                          -$                      -$                        5,194,680$            5,223,482$            -$                               -$                             5,223,482$            -$                             
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus -$                          -$                      -$                        13,136,324$           10,262,400$          -$                               -$                             10,262,400$          -$                             
04240 OC-Reno Bldg 2100 Art Oceanside Campus -$                          -$                      -$                        3,239,319$             2,804,395$            -$                               -$                             2,804,395$            -$                             
04241 OC-Reno Building 3500 Oceanside Campus -$                          -$                      -$                        918,215$                 394,620$               -$                               -$                             394,620$               -$                             
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus -$                          -$                      -$                        3,456,225$            2,415,794$             -$                               -$                             2,415,794$             -$                             
04243 OC-Reno Bldg 4200 Maint Oceanside Campus -$                          -$                      -$                        1,928,124$             1,961,005$             -$                               -$                             1,961,005$             -$                             
04245 OC-New Baseball Field Oceanside Campus -$                          -$                      -$                        4,464,776$            -$                             -$                               -$                             -$                             -$                             
04246 OC-New Promenade & Plaza Oceanside Campus -$                          -$                      -$                        5,084,667$           2,303,044$            -$                               -$                             2,303,044$            -$                             
04277 OC-Reno Classroom/Sc Lab (Original Standalone Project / Now within 04224)Oceanside Campus -$                          -$                      -$                        3,019,713$             -$                             -$                               -$                             -$                             -$                             
04113 SAN-New Monument Signage San Elijo Campus -$                          -$                      -$                        167,281$                 167,281$                 -$                               -$                             167,281$                 -$                             
FMP PLANNED / UPCOMING PROJECTS TOTAL -$                      -$                      -$                         92,846,903$         68,967,836$         -$                          -$                        68,967,837$          -$                        
Program Support Costs 6,533,589$            4,853,231$             4,853,231$             -$                        
Program Reserve 9,938,049$           3,691,053$             3,691,053$             -$                        
TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: -$                      -$                      -$                         109,318,541$          77,512,121$             -$                          -$                        77,512,121$             -$                        

NOTES:
The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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