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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting November 9, 2021 
(Approved January 11, 2022) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, November 9, 2021, in T200, One Barnard Drive, Oceanside, CA. 
Member, Mazur, called the meeting to order at 2:03 p.m. 

  
II. Roll Call 

Committee members present: 
Alec Babiarz 
Larry Barry 
Rigdon Currie  
Josh Mazur  
Austin Quandt 

   
 Committee members not present:  Bill Howe 

Michael Krival  
   
 Others present:  David Dunn 

Tim Flood  
Tom Macias 

   
III. Approve Meeting Minutes  

A.  Regular Meeting of September 14, 2021 
By motion of committee member Barry, seconded by committee member 
Babiarz, the minutes of the regular meeting of September 14, 2021, were 
approved. 
 
Vote: 3-0-0 
Aye: Babiarz, Barry, Quandt 
Abstention: None 

  
IV. Public Comment On and Not on the Agenda 

None  
  
V. Changes in Agenda Order 

None 
  
VI. 2022 Meeting Schedule and Location Discussion 
 Flood provided a background on the recent legislation, AB361, which allows for 

the continuation of teleconference meetings for Brown Act compliant groups. To 
meet the requirements of the legislation and continue to meet remotely for the 
duration of the public health crisis caused by the pandemic, the committee 
would need to hold a special meeting prior to each ICBOC meeting, finding that 
due to the state of emergency, meeting in person would present imminent risks 
to the health or safety of attendees.  

  
VII. Teleconferencing Meetings Pursuant to AB 361 
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 Committee members agreed that they would like to continue meeting virtually, 
as allowed for through AB361. A special meeting will be held prior to each 
virtual meeting until such time that the state of emergency has been lifted or the 
committee feels an imminent risk to the health and safety of its attendees no 
longer exists.  

  
VIII. Advisory Committee Reports 
 A. Construction 
 The committee met last month at the Community Learning Center. The 

committee was impressed with the progress and attention to detail, and noted 
that the campus looked dramatically different.  

  
 B. Finance 
 The committee met last month and noted that not many changes had occurred 

from the previous report. Items highlighted included the addition of $90k in 
district funds for wayfinding and the consolidation of the 3000 series buildings 
into one line. Projects have experienced some slowdowns due to COVID 
related to supply chain issues and work stoppages. The committee reviewed 
new contracts and will begin receiving 2 months’ worth of finance information to 
allow advisory members time to review the information before it comes to the 
full ICBOC.  

  
IX. Staff Standing Reports 
  
 A. Status of Projects 

There are currently 24 active projects and 7 completed projects, 12 
projects not yet started, with $154M in commitments; and $120M in 
expenditures as of August 2021.  
 
Community Learning Center – Project Updates 
Completed Projects 

• Arby’s Demolition 
• New Monument Signage and Entryway Gateway 
• New Student Services Building  

Active Projects 
• Buildings 100 + 200 Renovation – Closeout: $12.7M. This building 

has been turned over for district use and occupancy, and classes 
are in session. Construction punch work continues along with 
general closeout and commissioning activities. Installation of a 
skylight replacement is planned for next summer. 

• CLC Parking & Bldg C Demolition - DSA: $3.1M. The project is 
under DSA review. Additionally, value engineering options are 
being generated and are under review. 
 

San Elijo Campus – Project Updates 
Completed Projects 

• B600 Modernization 
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• B300 Modernization 
• B500 Renovation 

Active Projects 
• New Student Services and Administration Building – Closeout: 

$13.9M.  
• B200 Renovation – Closeout: $4.8M.  
• B100 Renovation – Construction: $5.8M. Construction activities are 

nearing completion. Punch walks are being planned for the month 
of November in preparation for district occupancy. 

• B400 Renovation – Construction: $4.6M. Wall framing and in wall 
rough in are wrapping up. Drywall has begun. Overhead rough in is 
ongoing. 

• B900 Renovation – Construction: $2.5M. Drywall and early painting 
work are completed. Cabinet installation is underway, along with 
other finish work.  

• Underground Utilities – Construction: $1.9M. Valve installations are 
almost complete. Excavation activities are underway for the new 
stormwater retention system. 

• Central Campus Quad and Landscape – Design: $4.0M. Design 
work is well underway with the campus user group. This project is 
completing the design development phase of design. 

 
Oceanside Campus – Project Updates 
Completed Projects 

• North Storm Drain Repair  
• Athletic Field Renovation 

Active Projects 
• B1000 Administration Renovation - Construction: $12.8M. 

Demolition has been completed and interior rough in activities are 
now underway.  

• New Parking Lot 5A & Tennis Support Building – Construction: 
$13.6M. Landscaping activities are ongoing along with various site 
concrete items. The final course of asphalt is planned for 
November. 

• New Gym Building - DSA: $43.1M. This project is currently under 
DSA review. Plans were resubmitted for backcheck review in late 
October. GMP pricing has been negotiated and is being submitted 
to the board in November for approval. 

• New Allied Health Building – DSA: $26.1M. This project is currently 
under DSA review. Plans were resubmitted for backcheck review in 
late October. GMP pricing has been negotiated and is being 
submitted to the board in November for approval. 

• New Student Services Building – DSA/Construction: $62.1M. 
Chiller plant upgrades and slope repair portions of work are 
underway. The building design is under DSA review. Backcheck 
plans were submitted to DSA in late October.  
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• New Chemistry & Biotechnology Building – Design: $41.4M. This 
project is currently in the late stages of the Construction Document 
phase of design. Value engineering efforts yielded cost savings to 
mitigate material escalation. DSA submittal is planned for 
December. 

• OC1200 Library Renovation - Design: $35.2M. Project design 
efforts and user meetings continue. This project recently completed 
the Design Development phase of design and has begun the 
Construction Document phase. Currently, this project is projected 
to be just under the 50% threshold requiring a full structural 
upgrade. 

• OC New Arts and Media Building - Design: $21.0M. The project is 
in the Design Development phase of design. Meetings for user 
input continue. 

   
 B. Status of Contracts Let 

• Design-Build Request for Qualifications/Proposals (RFQ/Ps) 
o None 

• Request for Task Order Proposals (RFTOPs) 
o OC New Health and Wellness Hub 
o OC New Student Services 

   
 C. Status of Finance (Cost to Date) 

The committee reviewed the MCCD Capital Improvement Program 
Budget Executive Summary as of September 30, 2021.  
 
Flood noted consolidation of the 3000 series buildings into one line. An 
additional $90K from district funds were added to wayfinding.  
 
Barry reported out about the neighborhood meeting he held recently, 
noting that biggest comment from attendees was regarding the new 
design and the move away from the Mission design prevalent throughout 
the Oceanside campus. New designs are focused on sustainability, with 
higher efficiency. The district has been augmenting the mission style 
design since 2004 with the building of the Hub and Counseling buildings.  
Flood also reminder the committee that the Facilities Master Plan 
specifically identifies Hero Buildings which are intended to stand out and 
soldier buildings who are meant to blend in, so this has been the design 
intent as we move forward.  

   
X. Items for Future Agendas 

• Special Meeting: Continuation of Remote Meetings 
  
XI. Adjournment 

Chairperson Mazur adjourned the meeting at 2:48 pm. 
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Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


