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04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,605,973$        -$                      -$                         12,605,973$           11,365,956$             10,159,689$           12,605,973$           -$                              

04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514$            -$                      -$                         1,130,514$              1,096,641$               983,326$                1,130,514$              -$                              

04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 13,421,405$         -$                      -$                         13,421,405$           1,031,349$                709,904$               13,421,405$           -$                              

04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 2,090,562$          -$                      -$                         2,090,562$            181,991$                   -$                             2,090,562$            -$                              

04009* CLC-Arby’s Demolition Community Learning Center Campus -$                           -$                      150,000$                150,000$                122,245$                   122,245$                 122,245$                 (27,755)$                 

Community Learning Center Campus Total 29,248,455$        -$                      150,000$                29,398,454$          13,798,181$               11,975,164$            29,370,699$          (27,755)$                 

04201 OC-Bldg 5100 New Allied Health Oceanside Campus 24,502,185$        -$                      -$                         24,502,185$           2,425,595$               1,532,468$             24,502,185$           -$                              

04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 37,379,358$        -$                      -$                         37,379,358$          3,466,008$             1,373,666$             37,379,358$          -$                              

04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 56,612,380$        1,500,000$          -$                         58,112,380$           4,781,403$               2,670,081$             58,112,380$           -$                              

04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 40,348,405$       -$                      -$                         40,348,405$         3,096,195$               2,327,272$              40,348,405$         -$                              

04207 OC-Reno Bldg 1000 Admin Oceanside Campus 12,815,305$         -$                      -$                         12,815,305$            5,512,952$                2,026,265$            12,815,305$            -$                              

04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 13,609,435$        -$                      -$                         13,609,435$          2,619,538$               1,764,152$              13,609,435$          -$                              

04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341$          -$                      -$                         3,056,341$             35,154$                     24,753$                  3,056,341$             -$                              

04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699$         -$                      1,650,675$             10,099,374$          9,610,802$              8,782,266$            10,099,374$          -$                              

04211 OC-New Monument Signage Oceanside Campus 160,452$              -$                      -$                         160,452$                -$                                -$                             160,452$                -$                              

04212 OC-Strong Workforce Lab Oceanside Campus 601,025$              -$                         601,025$                264,979$                  35,044$                  601,025$                -$                              

04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 16,441,641$         -$                      -$                         16,441,641$           -$                                50,000$                 16,441,641$           -$                              

04216 OC-Reno Bldg 1200 Library Oceanside Campus 26,109,335$        -$                      -$                         26,109,335$           1,575,941$                134,999$                26,109,335$           -$                              

04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 7,410,092$          -$                      -$                         7,410,092$             -$                                -$                             7,410,092$             -$                              

04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 3,538,726$          -$                      -$                         3,538,726$             -$                                -$                             3,538,726$             -$                              

04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 4,821,705$          -$                      -$                         4,821,705$             -$                                -$                             4,821,705$             -$                              

04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 4,184,198$          -$                      -$                         4,184,198$             -$                                -$                             4,184,198$             -$                              

04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 3,010,033$          -$                      -$                         3,010,033$             -$                                -$                             3,010,033$             -$                              

04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 4,730,593$          -$                      -$                         4,730,593$            -$                                -$                             4,730,593$            -$                              

04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,692,448$          -$                      -$                         1,692,448$            -$                                -$                             1,692,448$            -$                              

04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924$           -$                      -$                         1,254,924$             -$                                48,000$                 1,254,924$             -$                              

04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121$           -$                      -$                         4,637,121$              6,207$                      88,253$                  4,637,121$              -$                              

04226 OC-North Storm Drain Oceanside Campus -$                           40,000$               750,000$               790,000$               711,951$                    738,082$                790,000$               -$                              

04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus 17,393,729$         -$                      -$                         17,393,729$           -$                                -$                             17,393,729$           -$                              

04237 OC-Reno Bldg 4500 Science Oceanside Campus 26,805,516$        -$                      -$                         26,805,516$          -$                                -$                             26,805,516$          -$                              

04244 OC-Swing Space Oceanside Campus 5,458,137$           -$                      -$                         5,458,137$             1,415,352$                935,768$               5,458,137$             -$                              

Oceanside Campus Total 324,420,759$      2,141,025$            2,400,675$            328,962,460$        35,522,077$             22,531,068$           328,962,460$        -$                              
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,980,978$        -$                      -$                         13,980,978$          13,164,117$               11,659,789$           13,980,978$          -$                              

04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,435,079$          -$                      -$                         2,435,079$            166,628$                  128,235$                 2,435,079$            -$                              

04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 3,870,386$         -$                      -$                         3,870,386$            334,841$                  263,647$                3,870,386$            -$                              

04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,839,311$           -$                      -$                         3,839,311$              3,747,045$               3,604,245$            3,839,311$              -$                              

04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,292,280$          -$                      -$                         4,292,280$            4,201,553$               3,921,015$              4,621,323$             329,043$                

04106* SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,931,822$           -$                      -$                         2,931,822$             2,623,610$               2,646,258$            2,931,822$             -$                              

04107* SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,505,891$          -$                      -$                         2,505,891$             2,260,507$               2,230,601$             2,505,891$             -$                              

04108 SAN-Swing Space San Elijo Campus 2,916,709$          -$                      -$                         2,916,709$             2,140,646$              2,240,495$            2,916,709$             -$                              

04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,798,064$         -$                      -$                         5,798,064$            4,619,859$              482,196$                5,798,064$            -$                              

04110 SAN-Reno Bldg 700 San Elijo Campus 571,579$              -$                      -$                         571,579$                 -$                                -$                             571,579$                 -$                              

04111 SAN-Reno Bldg 800 San Elijo Campus 121,792$               -$                      -$                         121,792$                  -$                                -$                             121,792$                  -$                              

04112 SAN-Reno Central Campus Quad San Elijo Campus 1,785,343$           -$                      -$                         1,785,343$             21,705$                     12,164$                   1,785,343$             -$                              

04113 SAN-New Monument Signage San Elijo Campus 167,281$               -$                      -$                         167,281$                 -$                                -$                             167,281$                 -$                              

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,127,737$            -$                      -$                         1,127,737$              152,673$                   135,554$                 1,127,737$              -$                              

San Elijo Campus Total 46,344,251$        -$                      -$                         46,344,254$          33,433,184$             27,324,198$           46,673,297$          329,043$                

CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 400,013,465$      2,141,025$            2,550,675$             404,705,168$        82,753,442$             61,830,430$           405,006,456$       301,288$                 

Program Support Costs 28,465,476$       -$                      -$                         28,465,476$          18,103,802$             15,326,621$            28,465,476$          -$                             

Lease Revenue Payback 12,084,068$       -$                      -$                         12,084,068$          12,084,068$            12,084,068$          12,084,068$          -$                             

Program Reserve 14,436,991$        -$                      7,212,007$             21,648,998$          -$                                -$                             21,347,710$            (301,288)$               

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 455,000,000$     2,141,025$            9,762,682$            466,903,710$        112,941,312$             89,241,120$           466,903,710$        -$                         
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04229 OC-Bldg 3800 New Resource Center Oceanside Campus -$                           -$                      -$                         9,864,560$           -$                                -$                             9,864,560$           -$                              

04230 OC-Bldg 1100 New Campus Police Oceanside Campus -$                           -$                      -$                         11,514,030$            -$                                -$                             11,514,030$            -$                              

04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus -$                           -$                      -$                         3,145,755$             -$                                -$                             3,145,755$             -$                              

04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus -$                           -$                      -$                         5,076,314$             -$                                -$                             5,076,314$             -$                              

04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus -$                           -$                      -$                         3,027,703$             -$                                -$                             3,027,703$             -$                              

04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus -$                           -$                      -$                         6,529,353$            -$                                -$                             6,529,353$            -$                              

04239 OC-Reno Bldg 2000 Theatre Oceanside Campus -$                           -$                      -$                         12,828,000$          -$                                -$                             12,828,000$          -$                              

04240 OC-Reno Bldg 2100 Art Oceanside Campus -$                           -$                      -$                         3,505,494$            -$                                -$                             3,505,494$            -$                              

04241 OC-Reno Building 3500 Oceanside Campus -$                           -$                      -$                         493,276$                -$                                -$                             493,276$                -$                              

04242 OC-New Bldg 4800 Comp Lab Oceanside Campus -$                           -$                      -$                         3,019,743$             -$                                -$                             3,019,743$             -$                              

04243 OC-Reno Bldg 4200 Maint Oceanside Campus -$                           -$                      -$                         2,451,256$             -$                                -$                             2,451,256$             -$                              

04246 OC-New Promenade & Plaza Oceanside Campus -$                           -$                      -$                         2,303,044$            -$                                -$                             2,303,044$            -$                              

FMP PLANNED / UPCOMING PROJECTS TOTAL -$                      -$                      -$                         63,758,527$           -$                           -$                         63,758,527$           -$                         

-$                      -$                      -$                         4,486,655$            4,486,655$            -$                         

-$                      -$                      -$                         3,412,259$             3,412,259$             -$                         

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: -$                      -$                      -$                         71,657,441$            -$                           -$                         71,657,441$            -$                         

NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES

Program Support Costs

Program Reserve
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