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ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS

FUNDING SOURCES
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FORECAST COST
Proposition State / Other District CURRENT AT COMPLETION
PROJECT NO. CLOSED |PROJECT CAMPUS MM Funding Sources Funding BUDGET COMMITMENTS EXPENDITURES (FCAC) DELTA
04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,605,973 0 [¢] 12,605,973 11,662,414 10,384,050 12,605,973 0
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514 0 (] 1,130,514 1,043,658 1,019,950 1,130,514 0
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 13,421,405 0 [¢] 13,421,405 7,484,133 1,277,994 13,421,405 0
04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 2,090,562 0 (o] 2,090,562 181,991 15,990 2,090,562 0
04009 X CLC-Arby’s Demolition Community Learning Center Campus (o] (o] 150,000 150,000 122,245 122,245 122,245 (27,755)
Community Learning Center Campus Total 29,248,455 () 150,000 29,398,454 20,494,441 12,820,228 29,370,700 (27,755)
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 24,502,185 0 (o] 24,502,185 2,425,595 1,705,981 24,502,185 0
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 37,379,358 0 [¢] 37,379,358 3,590,458 1,374,376 37,379,358 0
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 56,612,380 1,500,000 (o] 58,112,380 5,865,979 3,686,156 58,112,380 0
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 40,348,405 (o] 0 40,348,405 3,465,895 2,559,922 40,348,405 (o]
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 12,815,305 0 (o] 12,815,305 5,595,208 2,075,606 12,815,305 0
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 13,609,435 0 (o] 13,609,435 7,137,099 1,819,215 13,609,435 o]
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341 o) [} 3,056,341 42,654 33,046 3,056,341 o
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699 0 1,650,675 10,099,374 9,612,492 9,189,255 10,099,374 0
04211 OC-New Monument Signage Oceanside Campus 160,452 (o] 0 160,452 [¢) (o] 160,452 (o]
04212 OC-Strong Workforce Lab Oceanside Campus (o] 600,000 350,000 950,000 267,627 47,012 950,000 (o]
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 16,441,641 0 (o] 16,441,641 502,675 50,000 16,441,641 0
04216 OC-Reno Bldg 1200 Library Oceanside Campus 26,109,335 0 (] 26,109,335 912,254 187,088 26,109,335 o]
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 7,410,092 0 0 7,410,092 0 o] 7,410,092 0
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 3,538,726 0 (o] 3,538,726 0 0 3,538,726 0
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 4,821,705 0 (o] 4,821,705 o] 0 4,821,705 0
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 4,184,198 0 0 4,184,198 0 0 4,184,198 0
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 3,010,033 0 (] 3,010,033 (o] 0 3,010,033 0
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 4,730,593 0 (o] 4,730,593 0 0 4,730,593 0
04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,692,448 0 0 1,692,448 0 0 1,692,448 0
04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924 (o] [¢) 1,254,924 0 o] 1,254,924 0
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121 0 (o] 4,637,121 96,439 88,253 4,637,121 0
04226 OC-North Storm Drain Oceanside Campus (o] 40,000 750,000 790,000 738,031 738,082 790,000 o]
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus 17,393,729 0 [¢] 17,393,729 0 0 17,393,729 0
04237 OC-Reno Bldg 4500 Science Oceanside Campus 26,805,516 0 (o] 26,805,516 0 0 26,805,516 0
04244 OC-Swing Space Oceanside Campus 5,458,137 (o] 0 5,458,137 1,608,030 1,089,425 5,458,137 o]
Oceanside Campus Total 324,420,759 2,140,000 2,750,675 329,311,435 41,860,437 24,643,416 329,311,435 (]
04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,980,978 0 0 13,980,978 13,396,992 12,150,402 13,980,978 0
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,435,079 0 (o] 2,435,079 193,226 137,834 2,435,079 0
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TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS::

126,760,818

93,865,082

467,252,684

04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 3,870,386 0 (o] 3,870,386 380,616 266,307 3,870,386 0
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,839,311 0 (o] 3,839,311 3,753,275 3,604,245 3,839,311 0
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,842,280 (o] 0 4,842,280 4,395,581 4,041,923 4,842,280 0
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,931,822 0 (o] 2,931,822 2,623,610 2,646,258 2,931,822 0
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,505,891 0 (o] 2,505,891 2,260,507 2,230,601 2,505,891 0
04108 SAN-Swing Space San Elijo Campus 2,916,709 (o] [¢) 2,916,709 2,273,246 2,240,866 2,916,709 o]
04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,798,064 0 (o] 5,798,064 4,717,994 1,045,993 5,798,063 0
04110 SAN-Reno Bldg 700 San Elijo Campus 571,579 0 (o] 571,579 0 0 571,579 0
04111 SAN-Reno Bldg 800 (funds moved to 04112) San Elijo Campus 0 0 0 0 0 0 [ 0
04112 SAN-Reno Central Campus Quad San Elijo Campus 2,074,416 0 0 2,074,416 43,315 12,334 2,074,416 0
04113 SAN-New Monument Signage (funds moved to 04112) San Elijo Campus 0 0 0 0 0 0 [ 0
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,127,737 0 (o] 1,127,737 171,933 160,429 1,127,737 0
San Elijo Campus Total 46,894,251 0 46,894,253 34,210,294 28,537,191 46,894,252 (o]
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 400,563,465 2,140,000 2,900,675 405,604,143 96,565,172 66,000,836 405,576,387

Program Support Costs 28,465,476 o) [} 28,465,476 18,111,578 15,780,178 28,465,476 o
Lease Revenue Payback 12,084,068 (o] 0 12,084,068 12,084,068 12,084,068 12,084,068 o]
Program Reserve 13,886,991 o] 7,212,007 21,098,998 0 0 21,126,753 27,755

FMP PLANNED /| UPCOMING PROJECTS

455,000,000 2,140,000

10,112,682

FUNDING SOURCES

467,252,685

[b]

[]

[d]

[e]

[f]

Proposition State / Other District CURRENT RoLE S HE LT DELTA
PROJECT NO. PROJECT CAMPUS . . COMMITMENTS EXPENDITURES | AT COMPLETION | (FCAC - CURRENT
MM Funding Sources Funding BUDGET
(FCAC) BUDGET)
04229 OC-Bldg 3800 New Resource Center Oceanside Campus 0 0 (o] 9,864,560 0 0 9,864,560 0
04230 OC-Bldg 1100 New Campus Police Oceanside Campus 0 0 (o] 11,514,030 0 0 11,514,030 0
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus 0 0 (o] 3,145,755 (o] 0 3,145,755 0
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus 0 0 (o] 5,076,314 0 o 5,076,314 0
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus 0 0 (o] 3,027,703 (o] 0 3,027,703 0
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus 0 0 0 6,529,353 0 0 6,529,353 0
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus 0 0 (o] 12,828,000 (o] 0 12,828,000 0
04240 OC-Reno Bldg 2100 Art Oceanside Campus 0 0 (o] 3,505,494 (o] 0 3,505,494 0
04241 OC-Reno Building 3500 Oceanside Campus 0 0 0 493,276 0 0 493,276 0
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus 0 0 0 3,019,743 0 0 3,019,743 o)
04243 OC-Reno Bldg 4200 Maint Oceanside Campus 0 0 (o] 2,451,256 0 0 2,451,256 0
04246 OC-New Promenade & Plaza Oceanside Campus ¢} 0 (o] 2,303,044 0 0 2,303,044 0
Program Support Costs o] 0 0 4,486,655 4,486,655 o]
Program Reserve o) 0 [} 3,412,259 3,412,259 0

NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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