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 Program Status Summary
 Standing reports
 Status of Projects

 Community Learning Center
 San Elijo Campus
 Oceanside Campus

 Status of Contracts Let
 Status of Finance 

 Q&A
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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

$113M
Commitments

$89M
Expenditures

Program Financial Summary                       
(as of December 2020)

5 Year Plan / Board Approved Projects 
44

Active Projects = 21
Completed Projects = 6

Not Started = 17

Upcoming / Planned FMP Projects
12

STATUS OF PROJECTS
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COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER
CURRENT PROJECT 

BUDGET

ANTICIPATED                 

CONSTRUCTION START DATE

ANTICIPATED                

COMPLETION DATE STATUS

Building D (300) / New Student Services Building $12,605,973 Started  ‐ Winter 2020 Spring 2021

Monument Sign and SBDC Demolition $1,130,514 Complete Complete

Building 100 & 200 Classrooms and Offices Renovation $13,421,405 Started  ‐ Winter 2021 Fall 2021

Parking Lot Renovation and Building C Demolition $2,090,562 Spring 2022 Fall 2022

Arby's Building Demoltion $150,000 Complete Complete

CONSTRUCTION

COMPLETE

DESIGN

COMPLETE

CONSTRUCTION
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CLC NEW STUDENT 
SERVICES BUILDING

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.6M 

 Architect: Lord Architecture

 Building SQ FT: 9,910 SF

 Scope:    The new Student Services Building will provide 
student friendly space that consolidates student study and 
resource spaces, along with staff space, into a single 
dynamic environment that is required to properly serve the 
needs of the CLC.  A new quad is being constructed 
between the Student Services building and the existing A & 
B buildings and much of the parking lot is being renovated 
and expanded.

 Status: Construction is nearing completion.  Activities 
onsite are focused on punch list tasks.

CLC NEW STUDENT SERVICES BUILDING
Project Budget as of  January 2021

Construction
$9,352,960

Non‐
Construction
$2,591,047

Equipment
$264,578

Contingency
$397,388

Current Budget = $12,605,973

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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CLC BUILDINGS 100 + 
200 RENOVATION
 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $13.4M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project will include renovation of the spaces 
where Student Services was previously located. Academic 
Services, the library, faculty offices, and California Adult 
Education Program will all be significant parts of the remodel 
portion where layouts are being updated.  The remaining 
portion of the buildings is approximately 29,500 sf, consisting 
primarily of classroom space and will retain most current wall 
locations and undergo a lighter renovation focusing on 
needed system upgrades.

 Status:  Construction is now well under way.  Demolition 
activities are wrapping up and trade rough in and framing are 
in process.

CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of January 2021

Construction
$8,679,108

Non‐
Construction
$2,250,201

Equipment
$793,954

Contingency
$1,698,142

Current Budget = $13,421,405

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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SAN ELIJO CAMPUS

SAN ELIJO CAMPUS

SAN ELIJO CAMPUS
CURRENT PROJECT 

BUDGET

ANTICIPATED                 

CONSTRUCTION START DATE

ANTICIPATED                

COMPLETION DATE STATUS

Building 1100 New Student Services & Adminstration $13,980,978 Started  ‐ Fall 2019 Spring 2021

Building 900 Student Center Renovation $2,435,079 Summer 2021 Winter 2021

Building 400 Science Labs Renovation $3,870,386 Summer 2021 Winter 2021

Building 500 Renovation $3,839,311 Complete Complete

Building 200 Renovation $4,292,280 Started  ‐ Spring 2020 Winter 2021

Building 300 Renovation $2,931,822 Complete Complete

Building 600 Renovation $2,505,891 Complete Complete

Swing Space $2,916,709 Ongoing Ongoing

Building 100 Library Renovation $5,798,064 Started  ‐ Winter 2020 Summer 2021

Underground Utilities Renovation $1,127,737 Summer 2021 Winter 2021

ONGOING

COMPLETE

CONSTRUCTION

COMPLETE

COMPLETE

CONSTRUCTION

DESIGN

BID & AWARD

BID & AWARD

CLOSEOUT
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SAN NEW STUDENT 
SERVICES &        
ADMINISTRATION BLDG.
 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $13.9M 

 Architect: Little Architecture

 Building SQ FT: 10,770 SF

 Scope: The Student Services & Administration Building 
will provide a new gateway and face of the San Elijo 
Campus. It will replace the existing Administration 
building and consolidate all of the student services 
operations under one roof. The new building will provide 
administrative offices and meeting spaces that will allow 
staff to properly serve the student body.  An ADA 
compliant student drop off will also be installed at the 
entry to the San Elijo campus as part of this project. 

 Status: Construction activities are in their final stages.  
The contractor is now working on punch list items on the 
building interior and by mid March a punch walk is 
planned for the site.

SAN NEW STUDENT SERVICES BUILDING
Project Budget as of January 2021

Construction
$10,985,260

Non‐
Construction
$2,272,699

Equipment
$381,719

Contingency
$341,300

Current Budget = $13,980,978

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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SAN B200 RENOVATION
 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $4.3M

 Architect: SGPA Architecture 

 Building SQ FT: 10,413 SF

 Scope: Full building renovation, along with mechanical, 
electrical and plumbing system replacements. The 
building houses classrooms for arts and letters, 
restrooms, and also has a large multipurpose room.  The 
exterior ceramics yard will be upgraded to an enclosed 
and air-conditioned space that is equipped with air 
cleaning safety systems to collect sawdust and glazing 
dust from art activities.

 Status: The contractor achieved substantial completion 
in February.  A few closeout punch activities remain.  
Furniture has been moved into the building.

8

SAN B200 RENOVATION
Project Budget as of January 2021

Construction
$3,224,000

Non‐
Construction
$741,996

Equipment
$256,350

Contingency
$69,934

Current Budget = $4,292,279

Construction Non‐Construction Equipment Contingency
‐1,000,000
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Budget vs. Forecast
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SAN B100 RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $5.8M

 Architect: PBK Architecture 

 Building SQ FT: 14,020 SF

 Scope: B100 is the Library building in San Elijo.  This 
project scope will include renovation to the library, 
tutoring spaces, computer labs, offices, restrooms, and 
AV/IT support spaces.  All mechanical equipment is 
being replaced due to aging.  This building will be a hub 
for academic and learning support.

 Status: Construction continues.  Framing, trade rough 
in, roofing work are all proceeding.  Currently prepping 
for concrete pour back at structural upgrade locations.

7

SAN B100 RENOVATION
Project Budget as of January 2021

Construction
$3,867,000

Non‐
Construction
$865,146

Equipment
$460,265

Contingency
$605,654

Current Budget = $5,798,065

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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SAN B400 RENOVATION, 
PHYSICAL SCIENCES 
 Phase: Bid

 Delivery Method: Design-Bid-Build

 Current Budget: $3.9M

 Architect:  HPI Architecture

 Building SQ FT: 6,005 SF

 Scope:  The B400 building currently houses 
Physical Sciences classrooms and labs.  The 
building will undergo renovation to improve 
classroom adjacencies and functionality.  The 
goal is to create more flexible and useful space 
and a Physical Sciences Hub for the San Elijo 
campus.  

 Status: The project received DSA approval in 
February.  It is currently in the bid phase with a 
pool of prequalified general contractors.  This 
project is in a bundled bid with the B900 building 
to capture economies.

SAN B400 RENOVATION
Project Budget as of January 2021

Construction
$2,484,160

Non‐
Construction
$733,813

Equipment
$284,441

Contingency
$367,972

Current Budget = $3,870,385

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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SAN B900 RENOVATION 
STUDENT CENTER
 Phase: Bid

 Delivery Method: Design-Bid-Build

 Current Budget: $2.5M

 Architect:  PBK Architects

 Building SQ FT: 8,693 SF 

 Scope:  The B900 building is the Student Center of 
the San Elijo Campus and will be undergoing a 
partial renovation.  The current Bookstore and 
Conference room functions will be moving to the 
new Student Services and Administration Building.  
This will allow for creation of more student-centered 
gathering spaces (ASG, Clubs, etc.), expansion of 
Health and Mental Health Counseling into more 
functional space, addition of gender-neutral 
restroom and a mother’s lactation room.    

 Status: The project received DSA approval in 
January.  It is currently in the bid phase with a pool 
of prequalified general contractors.  This project is in 
a bundled bid with the B400 building to capture 
economies.

SAN B900 RENOVATION
Project Budget as of January 2021

Construction
$1,565,319

Non‐
Construction
$460,306

Equipment
$139,208

Contingency
$270,246

Current Budget = $2,435,079

Construction Non‐Construction Equipment Contingency
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SAN CAMPUSWIDE 
UNDERGROUND UTILITIES

 Phase: Agency Review

 Delivery Method: Design-Bid-Build

 Current Budget: $1.2M

 Engineer:  NV5

 Scope:  This project includes various utility repairs 
around the San Elijo campus to sewer, storm drain, 
water, and gas lines.  Additionally, the scope will 
include bringing reclaimed irrigation water to 
campus and installing a storm water retention 
system to meet City of Encinitas requirements.

 Status: This project is currently in the agency 
approval phase. There are a number of agency 
approvals required including Coastal Commission, 
SD Health Department, Olivenhain Water District 
and City of Encinitas.  All approvals are in process.  

SAN CAMPUSWIDE UNDERGROUND UTILITIES
Project Budget as of January 2021

Construction
$913,268

Non‐
Construction
$201,478

Contingency
$12,992

Current Budget = $1,127,737

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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OCEANSIDE CAMPUS

OCEANSIDE CAMPUS
OCEANSIDE CAMPUS

CURRENT PROJECT 

BUDGET

ANTICIPATED                 

CONSTRUCTION START DATE

ANTICIPATED                 

COMPLETION DATE STATUS / PHASE

Building 5100 New Allied Health $24,502,185 Fall 2021 Spring 2023

Building 1300 New Chemistry & Biotechnology $37,379,358 Spring 2022 Summer 2024

Building 1400 New Student Services (includes Veterans) $58,112,380 Winter 2021‐2022 Summer 2023

Building 5000 New Gymnasium Complex $40,348,405 Fall 2021 Fall 2023

Building 1000 Adminstration Renovation $12,815,305 Summer 2021 Fall 2022

New Parking Lot 5A, PV and Tennis $13,609,435 Spring 2021 Winter 2021‐2022

Track and Field and Support Building Renovation $10,099,374 Started  ‐ Summer 2019 Spring 2021

Strong Workforce Development Lab/ Trailer $601,025 Spring 2021 Summer 2021

Building 2800 New Art/Media $16,441,641 Fall 2022 Spring 2024

Building 1200 Library Renovation  $26,109,335 Fall 2022 Winter 2023‐2024

Building 3000 Classrooms Renovation $7,410,092 Summer 2023 Fall 2024

Building 3100 Office / Classrooms Renovation $4,730,593 Summer 2023 Fall 2024

Building 3200 Student Resources Renovation $3,538,726 Summer 2023 Fall 2024

Building 3300 Classrooms Renovation $4,821,705 Summer 2023 Fall 2024

Building 3400 Renovation $17,393,729 Winter 2023‐2024 Spring 2025

Building 3700 Classrooms Renovation $4,184,198 Summer 2023 Fall 2024

North Storm Drain Replacement $790,000 Complete Complete

New North Campus Parking Lot 4C Ex $3,056,341 Spring 2022 Fall 2022

Campus Wide ADA Improvement Renovation $1,254,924 Ongoing Ongoing

Campus Wide Utility Infrastructure Renovation $4,637,121 Ongoing Ongoing

Swing Space $5,458,137 Ongoing Ongoing

DESIGN

DESIGN

DESIGN

UPCOMING

COMPLETE

DSA REVIEW

PROCUREMENT

PROCUREMENT

PROCUREMENT

PROCUREMENT

PROCUREMENT

PROCUREMENT

BID & AWARD

CLOSEOUT

ONGOING

CONSTRUCTION

DESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

ONGOING

ONGOING
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OC ATHLETIC FIELD 
RENOVATION
 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $10.1M

 Architect: LPA

 Building SQ FT: 2,100 SF

 Scope: This project consists of replacing the existing 
track and field as well as replacing the existing storage 
building with a new building that includes restrooms, 
changing space and storage. The removal of the existing 
track will facilitate the addition of an international sized 
soccer field and a multi-purpose field in its place. A 
walking/jogging path will be located around the perimeter 
of the athletic fields. 

 Status: Final closeout activities are in process as this 
project wraps up.

DD3

OC ATHLETIC FIELD RENOVATION
Project Budget as of January 2021

Construction
$7,819,839

Non‐
Construction
$1,651,029

Equipment
$27,809

Contingency
$600,698

Current Budget = $10,099,374

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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OC B1000 ADMINISTRATION 
RENOVATION
 Phase: Bid

 Delivery Method: Design-Bid-Build

 Current Budget: $12.9M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope: The Administration Building will undergo a 
renovation to improve space efficiency and 
accessibility and replace failing infrastructure 
components. The existing mechanical, electrical, 
plumbing and structural systems will be 
replaced/upgraded to meet current building and 
seismic code requirements. The project also 
includes the construction of temporary portables to 
provide a home for campus administration while the 
renovation is underway.

 Status: The design for the renovation project was 
approved by DSA.  The contractor prequalification 
process should be completed this month. The 
temporary housing / swing space phase of this 
project began construction and final preparations are 
currently being made to place the portables.  Swing 
Space construction should be completed in May, 
2021 with move-in in June, 2021.

OC B1000 ADMINISTRATION RENOVATION
Project Budget as of January 2021

Construction
$6,734,475

Non‐
Construction
$4,978,291

Equipment
$585,516

Contingency
$517,023

Current Budget = $12,815,305

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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OC NEW PARKING 
LOT 5A 
• Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $13.6M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC 
Architects

 Scope:  A new parking Lot will provide 500+ additional 
parking spaces and will be located near the main 
entrance to the campus. The parking lot will have 
electric vehicle (EV) charging stations and 
infrastructure for future photovoltaic shade structure 
system. 

 Status: This project completed the bid and award 
phase and construction activities commenced in early 
March.

OC NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING
Project Budget as of January 2021

Construction
$8,357,501

Non‐
Construction
$3,710,049

Equipment
$6,947

Contingency
$1,534,939

Current Budget = $13,609,435

Construction Non‐Construction Equipment Contingency
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OC NEW KHAN BUILDING 
and GYM BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $40.4M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 35,000 SQ FT

• Scope:  The new Gymnasium and the Kinesiology, 
Health and Nutrition Studies (KHAN) building will 
replace the existing gym buildings and provide a 
consolidated location for the new gymnasium, 
athletics instruction spaces, and the Wellness 
Center. The facility will also include locker rooms, 
equipment storage, and a multi-purpose studio.

 Status: The project is currently in the construction 
document phase. User group meetings and design/ 
constructability coordination meetings are on-going.  

OC NEW GYM BUILDING
Project Budget as of January 2021

Construction
$26,693,464

Non‐
Construction
$9,091,678

Equipment
$627,008

Contingency
$3,936,255

Current Budget = $40,348,405

Construction Non‐Construction Equipment Contingency
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OC NEW ALLIED 
HEALTH BUILDING
 Phase: Design

 Delivery Method: Design-Build

 Current Budget: $24.5M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 20,450 SQ FT

 Scope: A new facility will provide a consolidated 
location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-
of-the-art simulation spaces, including patient and 
operating rooms, as well as hands-on skills labs and 
classrooms.  The  master plan assumes a single story 
building whose design is coordinated with the new gym 
complex to create a unified campus and design 
aesthetic.

 Status: The project is currently in the construction 
document phase. User group meetings and design / 
constructability coordination meetings are ongoing.

OC NEW ALLIED HEALTH BUILDING
Project Budget as of January 2021

Construction
$15,621,890

Non‐
Construction
$5,231,173

Equipment
$1,049,789

Contingency
$2,599,333

Current Budget = $24,502,185

Construction Non‐Construction Equipment Contingency
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OC NEW STUDENT 
SERVICES BUILDING 
 Phase: Design / Construction

 Delivery Method: Design-Build

 Current Budget: $58.2M

 Criteria Architect: Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 39,040 SQ FT

 Scope: The new Student Services facility will consolidate 
student service functions currently scattered throughout 
the campus to a single, one-stop shop, and will include a 
new home for the Veterans Center. Located at the current 
Pedley Park, the new building is strategically located to act 
as a gateway building for the campus, providing a much-
needed sense of entry and easy wayfinding for new or 
prospective students. Currently proposed as a two-story 
structure, the building will also allow access and entry 
from the street level for visitors and campus promenade 
level for current students.

 Status: The building design is currently in the construction 
document phase and the design continues to progress. 
The central chiller plant piping upgrades have been 
approved by DSA and construction will commence on that 
portion in late March.

OC NEW STUDENT SERVICES BUILDING
Project Budget as of January 2021

Construction
$38,999,197

Non‐
Construction
$13,167,363

Equipment
$1,248,923

Contingency
$4,696,898

Current Budget = $58,112,380

Construction Non‐Construction Equipment Contingency
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Budget vs. Forecast
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OC NEW CHEMISTRY & 
BIOTECHNOLOGY BUILDING

 Phase: Design 

 Delivery Method: Design-Build

 Current Budget: $37.4M

 Criteria Architect: Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 20,630 SQ FT

• Scope:  The new Chemistry and Biotechnology Building will 
provide a state-of-the-art facility with new chemistry and 
biochemistry labs and two 40-seat flexible classrooms.  As 
the district’s Biotechnology program expands into a 
Baccalaureate degree program, the building will provide 
needed space for growth. The project will be the major 
component of the Science, Technology, Engineering and 
Mathematics (STEM) quad and plaza.

 Status: The project is currently in the design development 
phase. User group meetings and design / constructability 
coordination meetings are ongoing. 

OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of January 2021

Construction
$25,073,913

Non‐
Construction
$8,012,584

Equipment
$950,444

Contingency
$3,342,418

Current Budget = $37,379,358

Construction Non‐Construction Equipment Contingency
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OC NEW LIBRARY 
BUILDING
 Phase: Design
 Delivery Method: Design-Build
 Current Budget: $26.1M
 Criteria Architect: AC Martin
 DBE: Level 10/ Mosher Drew
 Building SQ FT: 34,001 SQ FT

• Scope: The 1200 Building is Oceanside’s Library. It will be 
undergoing a full renovation to upgrade mechanical, 
electrical and plumbing systems within the building. Interior 
layouts will be adjusted to accommodate changing 
programming needs of the building. Addressing acoustic 
concerns is a key feature. This project is anticipated to be 
completed in phases to allow operations to continue while 
under construction.

• Status: Design efforts have commenced.  User group 
meetings for the programming and collaboration phase are 
ongoing.

OC NEW LIBRARY BUILDING
Project Budget as of January 2021

Construction
$16,468,452

Non‐
Construction
$5,354,255

Equipment
$1,913,052

Contingency
$2,373,576

Current Budget = $26,109,335

Construction Non‐Construction Equipment Contingency
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OC NEW ARTS AND 
MEDIA BUILDING

 Phase: Design

 Delivery Method: Design-Build

 Current Budget: $16.4M

 DBE: Balfour Beatty / HMC Architects

 Building SQ FT: 10,471 SQ FT

 Scope:  The new Arts/Media Services Building will house 
a variety of functions, serving the students of the arts hub 
and the campus. It will include a spacious new Art Gallery, 
a 40-person classroom, student study spaces, faculty 
offices, the Media Arts labs, a coffee cart-type element, 
and extensive display areas for student art. It will provide 
dedicated student-friendly study and collaboration 
spaces. Proposed as a single-story facility, the building 
will have a strategic path of engagement to the campus 
promenade.

 Status: The project is currently in the programming and 
collaboration phase.  User group meetings are ongoing. 

OC NEW ARTS & MEDIA BUILDING
Project Budget as of January 2021

Construction
$11,731,379

Non‐
Construction
$3,013,017

Equipment
$374,513

Contingency
$1,322,732

Current Budget = $16,441,641

Construction Non‐Construction Equipment Contingency
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STATUS OF CONTRACTS LET 

STATUS OF CONTRACTS LET – Upcoming
Design-Build Request for Qualifications/Proposals (RFQ/Ps)
 Oceanside B3000 Series Renovations

Request for Task Order Proposals (RFTOPs)
 San Elijo B400 and B900 Project Inspector and Special Inspector
 Oceanside Admin Building (B1000) Project Inspector and Special Inspector
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STATUS OF FINANCE

STATUS OF FINANCE
Master Program Budget – As of November 2020
 See attached report
 Commitments - $113M
 Expenditures - $89M
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Questions

CAPITAL IMPROVEMENT PROGRAM 
COST SAVING MEASURES

 District direct purchase Program Management Office set-up items (furniture, copier, etc.) versus lease for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Move forward with previous architect and engineering teams for design of San Elijo B300 and B600 Renovations 
 Estimated rough order magnitude savings of $100,000

 Single firm perform both Program and Construction Management Services

 Project scope validation and value engineering on all projects

 Strategic selection of alternative delivery methods (i.e. design-build)

 Project packaging and bundling
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