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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

Commitments & Expenditures through 5/31/21
Month End | 5/31/2021

ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [b] [c] [d] [e] [f]
PRTOR Projected AddT | FORECAST CTOST

PROJECT Proposition State [ Other District CURRENT Cost AT COMPLETION

NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET COMMITMENTS EXPENDITURES (PACQ) (FCAQ) DELTA
04001 CLC- Bldg D New Stdnt Srvc Community Learning Center Campus 12,605,973 o] o] 12,605,973 11,775,763 10,828,246 (0] 12,605,973 (0]
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514 0 0 1,130,514 1,043,658 1,024,367 0 1,130,514 0
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 13,421,405 0] 0] 13,421,405 8,021,161 4,878,029 0 13,421,405 0]
04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 2,090,562 0 0 2,090,562 181,991 15,990 o} 2,090,562 o}
04009 CLC-Arby’s Demolition Community Learning Center Campus (0] (0] 122,245 122,245 122,245 122,245 (0] 122,245 (0]
Community Learning Center Campus Total 29,248,455 0 122,245 29,370,699 21,144,817 16,868,876 0 29,370,699 0
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 24,502,185 o} 0 24,502,185 2,425,595 1,765,037 0 24,502,185 0
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 37,379,358 0 0 37,379,358 3,594,058 1,965,292 o} 37,379,358 o}
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 56,612,380 1,500,000 0 58,112,380 5,977,262 4,195,637 0 58,112,380 0
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 40,348,405 0] 0] 40,348,405 3,465,895 2,637,969 (0] 40,348,405 (0]
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 12,815,305 0 0 12,815,305 5,662,513 2,371,325 0 12,815,305 o}
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 13,609,435 0 0 13,609,435 7,161,036 4,544,059 o} 13,609,435 o}
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,056,341 o] 0] 3,056,341 42,989 41,444 (0] 3,056,341 (0]
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699 0 1,650,675 10,099,374 9,615,100 9,292,814 0 10,099,374 0
04211 OC-New Monument Signage Oceanside Campus 160,452 o] o] 160,452 (0] (0] (0] 160,452 (0]
04212 OC-Strong Workforce Lab Oceanside Campus 600,000 350,000 950,000 267,627 47,012 o} 950,000 o}
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 16,441,641 0 0 16,441,641 502,675 102,675 0 16,441,641 0
04216 OC-Reno Bldg 1200 Library Oceanside Campus 26,109,335 0 0 26,109,335 911,592 425,254 0 26,109,335 o}
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 7,410,092 0 0 7,410,092 o} 0 0 7,410,092 0
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 3,538,726 0 0 3,538,726 o} o} o} 3,538,726 o}
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 4,821,705 o} 0 4,821,705 o} o} 0 4,821,705 0
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 4,184,198 0 0 4,184,198 o} o} o} 4,184,198 o]
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 3,010,033 0 0 3,010,033 0 o} o} 3,010,033 o}
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 4,730,593 0 0 4,730,593 0 0 o} 4,730,593 o]
04223 OC-Reno Bldg 4700 Office Oceanside Campus 1,692,448 0] 0] 1,692,448 0] 0] 0] 1,692,448 0]
04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,254,924 0] (0] 1,254,924 48,000 48,000 (0] 1,254,924 (0]
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,637,121 0 0 4,637,121 96,439 94,542 o} 4,637,121 0
04226 OC-North Storm Drain Oceanside Campus o] 40,000 750,000 790,000 738,031 738,082 (0] 790,000 (0]
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus 17,393,729 0 0 17,393,729 0 o} o} 17,393,729 0
04237 OC-Reno Bldg 4500 Science Oceanside Campus 26,805,516 0 0 26,805,516 o} o} o] 26,805,516 o}
04244 OC-Swing Space Oceanside Campus 5,458,137 0 (o] 5,458,137 2,013,574 1,432,559 0 5,458,137 0
Oceanside Campus Total 324,420,759 2,140,000 2,750,675 329,311,435 42,522,385 29,701,699 0 329,311,434 0
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,980,978 0 0 13,980,978 13,656,476 13,029,203 o} 13,980,978 o}
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,435,079 0 0 2,435,079 193,226 252,586 0 2,435,079 0
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 3,870,386 0 500,000 4,370,386 380,616 719,013 0 4,370,386 0
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,839,311 0 0 3,839,311 3,753,275 3,604,245 o} 3,839,311 0
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,842,280 o] 0] 4,842,280 4,433,956 4,143,049 (0] 4,842,280 (0]
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,931,822 0 0 2,931,822 2,623,610 2,646,258 0 2,931,822 0
04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,505,891 0 0 2,505,891 2,260,507 2,230,601 o} 2,505,891 o]
04108 SAN-Swing Space San Elijo Campus 2,916,709 0 0 2,916,709 2,273,246 2,246,478 0 2,916,709 0
04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,798,064 0 0 5,798,064 4,841,634 2,754,039 o] 5,798,064 o]
04110 SAN-Reno Bldg 700 San Elijo Campus 571,579 0 0 571,579 o} o} o} 571,579 0
04112 SAN-Reno Central Campus Quad San Elijo Campus 2,074,416 0 0 2,074,416 43,315 12,334 0 2,074,416 o
04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,127,737 o] 0] 1,127,737 171,933 172,384 0] 1,127,737 0]
San Elijo Campus Total 46,894,251 0 500,000 47,394,253 34,631,793 31,810,190 0 47,394,254 0
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 400,563,465 2,140,000 3,372,920 406,076,388 98,298,995 78,380,766 0 406,076,388 0
Program Support Costs 28,465,476 0] 0] 28,465,476 18,211,748 16,364,449 0 28,465,476 (0]
Lease Revenue Payback 12,084,068 0 0 12,084,068 12,084,068 12,084,068 0 12,084,068 0
Program Reserve 13,886,991 (0] 6,739,762 20,626,753 (0] (0] (0] 20,626,753 (0]
TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 455,000,000 2,140,000 10,112,682 467,252,685 128,594,812 106,829,283 (0] 467,252,684 (0]

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [b] [c] [d] [e] [f]
- S FORECAST COST DELTA
:F;?JECT PROJECT CAMPUS Pr°‘;:;'|t'°" Fus::it: g/ ;)::f:es g;:i';; CBUUR;EETT COMMITMENTS | EXPENDITURES AT COMPLETION | (FCAC - CURRENT
(FCAC) BUDGET)

04229 OC-Bldg 3800 New Resource Center Oceanside Campus o} o} 0 9,864,560 o} o} 9,864,560 o}
04230 OC-Bldg 1100 New Campus Police Oceanside Campus o} 0 0 11,514,030 0 0 11,514,030 o}
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus (o} 0 o} 3,145,755 o} o} 3,145,755 o}
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus o} o} 0 5,076,314 0 o} 5,076,314 o}
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus o} 0 o} 3,027,703 o} o} 3,027,703 o}
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus o} 0 0 6,529,353 o} 0 6,529,353 0
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus o} 0 o} 12,828,000 o} o} 12,828,000 0
04240 OC-Reno Bldg 2100 Art Oceanside Campus o} 0 0 3,505,494 o} 0 3,505,494 0
04241 OC-Reno Building 3500 Oceanside Campus o} o] 0 493,276 0 (o] 493,276 o}
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus 0] 0 0] 3,019,743 0] 0] 3,019,743 0]
04243 OC-Reno Bldg 4200 Maint Oceanside Campus o} 0 o} 2,451,256 o] 0 2,451,256 o}
04246 OC-New Promenade & Plaza Oceanside Campus 0] 0 0] 2,303,044 0] 0] 2,303,044 0]
Program Support Costs o] 0] o] 4,486,655 4,486,655 (0]
Program Reserve o] o] o] 3,412,259 3,412,259 (0]
TOTAL FMP PLANNED [ UPCOMING PROJECTS COSTS: o] o] (o] 71,657,441 71,657,441 o]

NOTES:
The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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