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04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus 12,305,973 0 0 12,305,973 11,843,070 10,240,671 12,305,973 0

04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514 0 0 1,130,514 1,043,658 1,018,205 1,130,514 0

04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 12,671,405 0 0 12,671,405 9,470,206 7,895,129 12,671,405 0

04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 3,140,562 0 0 3,140,562 226,091 161,629 3,140,562 0

04009 CLC-Arby’s Demolition Community Learning Center Campus 0 0 122,245 122,245 122,245 122,245 122,245 0

Community Learning Center Campus Total 29,248,454 0 122,245 29,370,699 22,705,270 19,437,879 29,370,699 0

04201 OC-Bldg 5100 New Allied Health Oceanside Campus 26,168,334 0 0 26,168,334 2,425,595 2,359,648 26,168,334 0

04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 41,421,154 0 0 41,421,154 3,602,810 2,546,031 41,421,154 0

04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 60,564,022 1,500,000 0 62,064,022 12,873,359 5,147,575 62,064,022 0

04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 43,092,096 0 0 43,092,096 2,006,352 3,610,178 43,092,096 0

04205 OC-Reno Bldg 3000 Series Consolidated Design/BuildOceanside Campus 53,446,329 0 0 53,446,329 0 6,518 53,446,329 0

04206 OC-Wayfinding and Signage Oceanside Campus 0 0 90,000 90,000 0 0 90,000 0

04207 OC-Reno Bldg 1000 Admin Oceanside Campus 12,815,305 0 0 12,815,305 12,253,075 2,749,377 12,815,305 0

04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 13,609,435 0 0 13,609,435 11,845,874 7,856,578 13,609,435 0

04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,190,820 0 0 3,190,820 42,989 157,168 3,190,820 0

04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699 0 1,650,675 10,099,374 9,747,804 8,999,610 10,099,374 0

04211 OC-New Monument Signage Oceanside Campus 167,512 0 0 167,512 0 0 167,512 0

04212 OC-Strong Workforce Lab Oceanside Campus 600,000 350,000 950,000 354,691 268,067 950,000 0

04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 20,959,673 0 0 20,959,673 1,375,524 827,552 20,959,673 0

04216 OC-Reno Bldg 1200 Library Oceanside Campus 32,480,013 0 0 32,480,013 1,890,094 1,453,290 32,480,013 0

04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 0 0 3,744,481 3,744,481 0 0 3,744,481 0

04223 OC-Reno Bldg 4700 Office Oceanside Campus 0 0 2,105,405 2,105,405 0 165 2,105,405 0

04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,310,141 0 0 1,310,141 48,000 48,000 1,310,141 0

04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,841,155 0 0 4,841,155 129,839 302,868 4,841,155 0

04226 OC-North Storm Drain Oceanside Campus 0 40,000 750,000 790,000 738,031 736,132 790,000 0

04237 OC-Reno Bldg 4500 Science Oceanside Campus 0 0 33,346,062 33,346,062 0 0 33,346,062 0

04244 OC-Swing Space Oceanside Campus 6,258,137 0 0 6,258,137 2,302,999 3,938,805 6,258,137 0

Oceanside Campus Total 328,772,825 2,140,000 42,036,623 372,949,449 61,637,035 41,007,561 372,949,448 0

04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,980,978 0 0 13,980,978 13,762,456 12,270,435 13,980,978 0

04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,535,079 0 0 2,535,079 2,022,849 1,002,999 2,535,079 0

04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 4,070,386 0 500,000 4,570,386 3,707,729 1,955,548 4,570,386 0

04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,839,311 0 0 3,839,311 3,729,187 3,602,473 3,839,311 0

04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,842,280 0 0 4,842,280 2,356,607 3,645,010 4,842,280 0

04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,931,822 0 0 2,931,822 2,623,610 2,645,267 2,931,822 0

04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,505,891 0 0 2,505,891 2,260,507 2,230,601 2,505,891 0

04108 SAN-Swing Space San Elijo Campus 2,916,709 0 0 2,916,709 2,364,296 2,312,950 2,916,709 0

04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,798,064 0 0 5,798,064 5,058,376 3,738,223 5,798,064 0

04110 SAN-Reno Bldg 700 San Elijo Campus 0 0 685,895 685,895 0 0 685,895 0

04112 SAN-Reno Central Campus Quad San Elijo Campus 4,049,416 0 0 4,049,416 43,315 14,482 4,049,416 0

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,852,737 0 0 1,852,737 1,184,269 236,100 1,852,737 0
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San Elijo Campus Total 49,322,672 0 1,185,895 50,508,569 39,113,199 33,654,089 50,508,569 0

CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 407,343,952 2,140,000 43,344,763 452,828,717 123,455,504 94,099,529 452,828,716 0

Program Support Costs 31,823,806 0 0 31,823,806 18,211,749 13,566,290 31,823,806 0

Lease Revenue Payback 12,084,068 0 0 12,084,068 12,084,068 12,084,068 12,084,068 0

Program Reserve 3,748,174 0 20,454,952 24,203,126 0 0 24,203,126 0

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: 455,000,000 2,140,000 63,799,715 520,939,717 153,751,321 119,749,887 520,939,717 0
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04229 OC-Bldg 3800 New Resource Center Oceanside Campus 0 0 0 10,535,350 0 0 10,535,350 0

04230 OC-Bldg 1100 New Campus Police Oceanside Campus 0 0 0 11,496,983 0 0 11,496,983 0

04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus 0 0 0 3,913,319 0 0 3,913,319 0

04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus 0 0 0 6,314,934 0 0 6,314,934 0

04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus 0 0 0 3,766,462 0 0 3,766,462 0

04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus 0 0 0 8,122,515 0 0 8,122,515 0

04239 OC-Reno Bldg 2000 Theatre Oceanside Campus 0 0 0 15,958,032 0 0 15,958,032 0

04240 OC-Reno Bldg 2100 Art Oceanside Campus 0 0 0 4,360,834 0 0 4,360,834 0

04241 OC-Reno Building 3500 Oceanside Campus 0 0 0 613,635 0 0 613,635 0

04242 OC-New Bldg 4800 Comp Lab Oceanside Campus 0 0 0 3,225,085 0 0 3,225,085 0

04243 OC-Reno Bldg 4200 Maint Oceanside Campus 0 0 0 3,049,363 0 0 3,049,363 0

04246 OC-New Promenade & Plaza Oceanside Campus 0 0 0 2,303,044 0 0 2,303,044 0

FMP PLANNED / UPCOMING PROJECTS TOTAL 0 0 0 73,659,558 0 0 73,659,558 0

0 0 0 5,183,385 5,183,385 0

0 0 0 3,682,978 3,682,978 0

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: 0 0 0 82,525,921 0 0 82,525,921 0
NOTES:

The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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