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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

[e]
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PRIOR FORECAST COST

PROJECT Proposition State / Other District CURRENT AT COMPLETION

NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET COMMITMENTS EXPENDITURES (FCAQ) DELTA
04001 CLC-Bldg D New Stdnt Srvc Community Learning Center Campus 12,305,973 0 0 12,305,973 11,789,822 10,895,474 12,305,973 0
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus 1,130,514 0 o] 1,130,514 1,043,658 1,024,367 1,130,514 0
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus 12,671,405 0 0 12,671,405 8,401,234 6,035,090 12,671,405 0
04005 CLC- Parking and Bldg C Demo Community Learning Center Campus 3,140,562 0 0 3,140,562 184,991 31,979 3,140,562 0
04009 CLC-Arby’s Demolition Community Learning Center Campus 0 0 122,245 122,245 122,245 122,245 122,245 0
Community Learning Center Campus Total 29,248,454 (0] 122,245 29,370,699 21,541,950 18,109,155 29,370,699 (0]
04201 OC-Bldg 5100 New Allied Health Oceanside Campus 26,168,334 0 0 26,168,334 2,425,595 1,786,934 26,168,334 0
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus 41,421,154 0 0 41,421,154 3,602,810 2,246,459 41,421,154 0
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus 60,564,022 1,500,000 0 62,064,022 12,564,836 4,503,269 62,064,022 0
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus 43,092,096 0 0 43,092,096 3,465,895 2,663,343 43,092,096 0
04205 OC-Reno Bldg 3000 Series Consolidated De|Oceanside Campus 53,446,329 0 0 53,446,329 (o] 0 53,446,329 0
04206 OC-Wayfinding and Signage Oceanside Campus 0 0 90,000 90,000 0 (o] 90,000 0
04207 OC-Reno Bldg 1000 Admin Oceanside Campus 12,815,305 0 0 12,815,305 10,978,061 3,808,935 12,815,305 0
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus 13,609,435 0 o} 13,609,435 7,255,202 5,649,241 13,609,435 0
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus 3,190,820 0 0 3,190,820 42,989 41,444 3,190,820 0
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus 8,448,699 0 1,650,675 10,099,374 9,739,630 9,435,198 10,099,374 0
04211 OC-New Monument Signage Oceanside Campus 167,512 0 (o] 167,512 0 0 167,512 0
04212 OC-Strong Workforce Lab Oceanside Campus 600,000 350,000 950,000 694,458 61,428 950,000 0
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus 20,959,673 0 0 20,959,673 502,675 174,891 20,959,673 0
04216 OC-Reno Bldg 1200 Library Oceanside Campus 32,480,013 0 0 32,480,013 986,457 696,474 32,480,013 0
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus 0 0 (0]

04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus 0 0 0

04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus 0 0 0

04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus 0 0 o}

04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus 0 0 3,744,481 3,744,481 o 0 3,744,481 0
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus 0 0 0

04223 OC-Reno Bldg 4700 Office Oceanside Campus 0 0 2,105,405 2,105,405 o] 0 2,105,405 0
04224 OC-Reno Campuswide ADA Improv Oceanside Campus 1,310,141 0 0] 1,310,141 48,000 48,000 1,310,141 0
04225 OC-Reno Campuswide Utility Inf Oceanside Campus 4,841,155 0 0 4,841,155 124,764 94,542 4,841,155 0
04226 OC-North Storm Drain Oceanside Campus 0 40,000 750,000 790,000 738,031 738,082 790,000 0
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus 0 0 (o]

04237 OC-Reno Bldg 4500 Science Oceanside Campus 0 0 33,346,062 33,346,062 o} 0 33,346,062 0
04244 OC-Swing Space Oceanside Campus 6,258,137 0 0 6,258,137 2,155,456 1,708,825 6,258,137 0
Oceanside Campus Total 328,772,825 2,140,000 42,036,623 372,949,449 55,324,860 33,657,064 372,949,448 o
04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus 13,980,978 0 0 13,980,978 13,750,997 13,353,681 13,980,978 0
04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus 2,535,079 0 o] 2,535,079 642,275 686,484 2,535,079 0
04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus 4,070,386 0 500,000 4,570,386 520,455 1,463,066 4,570,386 0
04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus 3,839,311 0 o} 3,839,311 3,753,275 3,604,387 3,839,311 0
04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus 4,842,280 0 0 4,842,280 2,356,607 4,635,799 4,842,280 0
04106 SAN-Reno Bldg 300 Classrooms San Elijo Campus 2,931,822 0 0 2,931,822 2,623,610 2,646,258 2,931,822 0
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San Elijo Campus Total
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL

49,322,672
407,343,952

2,140,000

50,508,569
452,828,717

33,457,431
110,324,241

34,015,185
85,781,404

04107 SAN-Reno Bldg 600 Classrooms San Elijo Campus 2,505,891 0 o] 2,505,891 2,260,507 2,230,601 2,505,891

04108 SAN-Swing Space San Elijo Campus 2,916,709 0 0 2,916,709 2,277,746 2,247,220 2,916,709

04109 SAN-Reno Bldg 100 Library San Elijo Campus 5,798,064 0 0 5,798,064 5,056,713 2,945,266 5,798,064

04110 SAN-Reno Bldg 700 San Elijo Campus 0 0 685,895 685,895 o] 0 685,895

04112 SAN-Reno Central Campus Quad San Elijo Campus 4,049,416 0 (o] 4,049,416 43,315 14,604 4,049,416

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus 1,852,737 0 0 1,852,737 171,933 187,819 1,852,737
0

50,508,569
452,828,717

TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS::

455,000,000

2,140,000

63,799,715

520,939,717

140,535,357

116,306,824

Program Support Costs 31,823,806 0 0 31,823,806 18,127,048 18,441,352 31,823,806
Lease Revenue Payback 12,084,068 0 o] 12,084,068 12,084,068 12,084,068 12,084,068
Program Reserve 3,748,174 0 20,454,952 24,203,126 0] 0 24,203,126

520,939,717

el O |O |O =IO |O|]O|O|O|O|O

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [b] [c] [d] [e] [f]
PROJECT Proposition State / Other District CURRENT FORECAST COST DELTA

NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET COMMITMENTS EXPENDITURES | AT COMPLETION | (FCAC - CURRENT

(FCAC) BUDGET)

04229 OC-Bldg 3800 New Resource Center Oceanside Campus 0 0 0 10,535,350 0 0 10,535,350 0
04230 OC-Bldg 1100 New Campus Police Oceanside Campus 0 0 o} 11,496,983 o} 0 11,496,983 0
04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus 0 0 o] 3,913,319 o] 0 3,913,319 0
04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus 0 0 0 6,314,934 (o} 0 6,314,934 0
04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus 0 0 0 3,766,462 0 0 3,766,462 0
04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus 0 0 o} 8,122,515 o} 0 8,122,515 0
04239 OC-Reno Bldg 2000 Theatre Oceanside Campus 0 0 o] 15,958,032 0 0 15,958,032 0
04240 OC-Reno Bldg 2100 Art Oceanside Campus 0 0 o} 4,360,834 0 0 4,360,834 0
04241 OC-Reno Building 3500 Oceanside Campus 0 0 (o] 613,635 (o] 0 613,635 0
04242 OC-New Bldg 4800 Comp Lab Oceanside Campus 0 0 o} 3,225,085 0 0 3,225,085 0
04243 OC-Reno Bldg 4200 Maint Oceanside Campus 0 0 0 3,049,363 0 0 3,049,363 0
04246 OC-New Promenade & Plaza Oceanside Campus 0 0 o} 2,303,044 0 0 2,303,044 0
Program Support Costs 0 0 o] 5,183,385 5,183,385 0
Program Reserve 0 0 o] 3,682,978 3,682,978 0
TOTAL FMP PLANNED [ UPCOMING PROJECTS COSTS: 0 0 o 82,525,921 82,525,921 0

NOTES:
The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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