= MiraCosta Community College District Capital Improvement Program Budget Executive Summary
MirACOSTA
=~ COLLEGE
Month End Date:  1/31/2021
ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES [b] [c] [d] [e] [f]
FORECAST COST
Proposition State / Other District CURRENT AT COMPLETION
PROJECT NO. PROJECT CAMPUS MM Funding Sources Funding BUDGET COMMITMENTS EXPENDITURES (FCAQ) DELTA
04001 CLC - Bldg D New Stdnt Srvc Community Learning Center Campus $ 12,605,973 | $ $ $ 12,605,973 | $ 11,365,956 | $ 10,159,689 | $ 12,605,973 | $
g y g p
04002 CLC-Monument Sign and Demo SBDC Community Learning Center Campus $ 1,130,514 | $ $ $ 1,130,514 | $ 1,096,641 | $ 983,326 | $ 1,130,514 | $
04004 CLC-Reno Bldg 100 & 200 Classrooms Community Learning Center Campus $ 13,421,405 | $ $ $ 13,421,405 | $ 1,031,349 | $ 709,904 | $ 13,421,405 | $
g g
04005 CLC- Parking and Bldg C Demo Community Learning Center Campus $ 2,090,562 | $ $ $ 2,090,562 | $ 181,991 | $ $ 2,090,562 | $ -
04009* CLC-Arby’s Demolition Community Learning Center Campus $ $ $ 150,000 | $ 150,000 | $ 122,245 | $ 122,245 | $ 122,245 | $ (27,755)
Community Learning Center Campus Total $ 29,248,455 | $ $ 150,000 | $ 29,398,454 | $ 13,798,181 | $ 11,975,164 | $ 29,370,699 | $ (27,755)
04201 OC-Bldg 5100 New Allied Health Oceanside Campus $ 24,502,185 | § $ $ 24,502,185 | $ 2,425,595 | $ 1,532,468 | $ 24,502,185 | $§ -
g p
04202 OC-Bldg 1300 New Chem & Biotech Oceanside Campus $ 37,379,358 | ¢ $ $ 37,379,358 | $ 3,466,008 | $ 1,373,666 | $ 37,379,358 | $
04203 OC Bldg 1400 New Stdnt Srvc Oceanside Campus $ 56,612,380 | $ 1,500,000 | $ $ 58,112,380 | $ 4,781,403 | § 2,670,081 | $ 58,112,380 | $
g p
04204 OC-Bldg 5000 New Gymnasium Oceanside Campus $ 40,348,405 | $ $ $ 40,348,405 | $ 3,096,195 | $ 2,327,272 | $ 40,348,405 | $§
04207 OC-Reno Bldg 1000 Admin Oceanside Campus $ 12,815,305 | $ $ $ 12,815,305 | $ 5,512,952 | $ 2,026,265 | $ 12,815,305 | $
04208 OC-New Pk Lot 5A PV Tennis Bldg Oceanside Campus $ 13,609,435 | $ $ $ 13,609,435 | $ 2,619,538 | $ 1,764,152 | $ 13,609,435 | $
04209 OC-New N Campus Park Lot 4C Ex Oceanside Campus $ 3,056,341 | $ $ - $ 3,056,341 | $ 35,154 | $ 24,753 | $ 3,056,341 | $
04210 OC-Reno Track & Field & Sup Bldg Oceanside Campus $ 8,448,699 | $ $ 1,650,675 | $ 10,099,374 | $ 9,610,802 | $ 8,782,266 | $ 10,099,374 | $
04211 OC-New Monument Signage Oceanside Campus $ 160,452 | $ $ - $ 160,452 | $ $ $ 160,452 | $
04212 OC-Strong Workforce Lab Oceanside Campus $ 601,025 | $ $ 601,025 | $ 264,979 | $ 35,044 | $ 601,025 | $
04215 OC-Bldg 2800 New Arts/Media Oceanside Campus $ 16,441,641 | $ $ $ 16,441,641 | $ -1 50,000 | $ 16,441,641 | $
04216 OC-Reno Bldg 1200 Library Oceanside Campus $ 26,109,335 | $ $ $ 26,109,335 | $ 1,575,941 | $ 134,999 | $ 26,109,335 | $
04217 OC-Reno Bldg 3000 Classrooms Oceanside Campus $ 7,410,092 | § $ $ 7,410,092 | $ -8 -1 7,410,092 | $§
04218 OC-Reno Bldg 3200 Stdnt Resrcs Oceanside Campus $ 3,538,726 | $ $ $ 3,538,726 | $ $ $ 3,538,726 | $
04219 OC-Reno Bldg 3300 Classrooms Oceanside Campus $ 4,821,705 | $ $ $ 4,821,705 | $ $ $ 4,821,705 | $
04220 OC-Reno Bldg 3700 Classrooms Oceanside Campus $ 4,184,198 | $ $ $ 4,184,198 | $ $ $ 4,184,198 | $
04221 OC-Reno Bldg 4100 Off/Mtng Sp Oceanside Campus $ 3,010,033 | § $ $ 3,010,033 | $ $ $ 3,010,033 | $
04222 OC-Reno Bldg 3100 Off/Classrms Oceanside Campus $ 4,730,593 | $ $ $ 4,730,593 | $ $ $ 4,730,593 | $
04223 OC-Reno Bldg 4700 Office Oceanside Campus $ 1,692,448 | § $ $ 1,692,448 | $ $ $ 1,692,448 | $
04224 OC-Reno Campuswide ADA Improv Oceanside Campus $ 1,254,924 | $ $ $ 1,254,924 | $ $ 48,000 | $ 1,254,924 | $
04225 OC-Reno Campuswide Utility Inf Oceanside Campus $ 4,637,121 | $ $ $ 4,637,121 | $ 6,207 | $ 88,253 | $ 4,637,121 | $
04226 OC-North Storm Drain Oceanside Campus $ $ 40,000 | $ 750,000 | $ 790,000 | $ 711,051 | § 738,082 | $ 790,000 | $
04233 OC-Reno Bldg 3400 Stdnt Ctr Oceanside Campus $ 17,393,729 | $ $ $ 17,393,729 | $ -8 $ 17,393,729 | $
04237 OC-Reno Bldg 4500 Science Oceanside Campus $ 26,805,516 | $ $ $ 26,805,516 | $ $ $ 26,805,516 | $
04244 OC-Swing Space Oceanside Campus $ 5,458,137 | $ $ $ 5,458,137 | $ 1,415,352 | $ 935,768 | 5,458,137 | $
g
Oceanside Campus Total $ 324,420,759 | $ 2,141,025 | $ 2,400,675 | $ 328,962,460 | $ 35,522,077 | $ 22,531,068 | $ 328,962,460 | $
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04101 SAN- Bldg 1100 New Stdnt Srvc San Elijo Campus $ 13,980,978 | § $ $ 13,980,978 | $ 13,164,117 | § 11,659,789 | $ 13,980,978 | $

04102 SAN-Reno Bldg 900 Stdnt Ctr San Elijo Campus $ 2,435,079 | $ $ $ 2,435,079 | $ 166,628 | $ 128,235 | $ 2,435,079 | $

04103 SAN-Reno Bldg 400 Science Labs San Elijo Campus $ 3,870,386 | $ $ $ 3,870,386 | $ 334,841 | $ 263,647 | $ 3,870,386 | $

04104 SAN-Reno Bldg 500 Language Lab San Elijo Campus $ 3,839,311 | $ $ $ 3,839,311 | $ 3,747,045 | $ 3,604,245 | $ 3,839,311 | $

04105 SAN-Reno Bldg 200 Fine Arts/Music San Elijo Campus $ 4,292,280 | $ $ $ 4,292,280 | $ 4,201,553 | $ 3,921,015 | $ 4,621,323 | $ 329,043
04106* SAN-Reno Bldg 300 Classrooms San Elijo Campus $ 2,931,822 | $ $ $ 2,931,822 | $ 2,623,610 | $ 2,646,258 | $ 2,931,822 | $ -
04107* SAN-Reno Bldg 600 Classrooms San Elijo Campus $ 2,505,891 | $ $ $ 2,505,891 | $ 2,260,507 | $ 2,230,601 | $ 2,505,891 | $

04108 SAN-Swing Space San Elijo Campus $ 2,916,709 | $ $ $ 2,916,709 | $ 2,140,646 | $ 2,240,495 | $ 2,916,709 | $

04109 SAN-Reno Bldg 100 Library San Elijo Campus $ 5,798,064 | $ $ $ 5,798,064 | $ 4,619,859 | $ 482,196 | $ 5,798,064 | $

04110 SAN-Reno Bldg 700 San Elijo Campus $ 571,579 | $ $ $ 571,579 | $ -8 $ 571,579 | $

04111 SAN-Reno Bldg 800 San Elijo Campus $ 121,792 | $ $ $ 121,792 | $ $ $ 121,792 | $

04112 SAN-Reno Central Campus Quad San Elijo Campus $ 1,785,343 | $ $ $ 1,785,343 | $ 21,705 | $ 12,164 | $ 1,785,343 | $

04113 SAN-New Monument Signage San Elijo Campus $ 167,281 | $ $ $ 167,281 | $ $ $ 167,281 | $

04115 SAN-Reno Mech & Elec Utilities San Elijo Campus $ 1,127,737 | $ $ $ 1,127,737 | $ 152,673 | $ 135,554 | $ 1,127,737 | $

San Elijo Campus Total $ 46,344,251 | $ $ $ 46,344,254 | $ 33,433,184 | $ 27,324,198 | $ 46,673,297 | $ 329,043
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL $ 400,013,465 $ 2,141,025 $ 2,550,675 $ 404,705,168 $ 82,753,442 $ 61,830,430 $ 405,006,456 $ 301,288
Program Support Costs $ 28,465,476 | ¢ $ - $ 28,465,476 | $ 18,103,802 | $ 15,326,621 | $ 28,465,476 | $

Lease Revenue Payback $ 12,084,068 | $ $ $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ 12,084,068 | $ -
Program Reserve $ 14,436,991 [ $ $ 7,212,007 | $ 21,648,998 | $ $ $ 21,347,710 | $ (301,288)
TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:: $ 455,000,000 $ 2,141,025 $ 9,762,682 | § $ 112,941,312 $ 89,241,120 § 466,903,710  $ -

FMP PLANNED / UPCOMING PROJECTS FUNDING SOURCES [b] [c] [d] [e] [f]
. .. FORECAST COST DELTA
PROJECT NO. PROJECT CAMPUS Proposition Sta‘te | Other Dls“:ld CURRENT COMMITMENTS EXPENDITURES | AT COMPLETION | (FCAC - CURRENT
MM Funding Sources Funding BUDGET (FCAC) BUDGET)

04229 OC-Bldg 3800 New Resource Center Oceanside Campus $ $ $ $ 9,864,560 | $ $ $ 9,864,560 | $§

04230 OC-Bldg 1100 New Campus Police Oceanside Campus $ $ $ $ 11,514,030 | $ $ $ 11,514,030 | §

04234 OC-Reno Bldg 3601 Stdnt Res/Tu Oceanside Campus $ $ $ $ 3,145,755 | $ $ $ 3,145,755 | $

04235 OC-Reno Bldg 4000 Auto Tech Oceanside Campus $ $ $ $ 5,076,314 | $ $ $ 5,076,314 | $

04236 OC-Reno Bldg 4400 Prof Dev Oceanside Campus $ $ $ $ 3,027,703 | § $ $ 3,027,703 | §

04238 OC-Reno Bldg 4600 Stdnt Resour Oceanside Campus $ $ $ $ 6,529,353 | $ $ $ 6,529,353 | $

04239 OC-Reno Bldg 2000 Theatre Oceanside Campus $ $ $ $ 12,828,000 | $ $ $ 12,828,000 | §

04240 OC-Reno Bldg 2100 Art Oceanside Campus $ $ $ $ 3,505,494 | $ $ $ 3,505,494 | $

04241 OC-Reno Building 3500 Oceanside Campus $ $ $ $ 493,276 | $ $ $ 493,276 | $

04242 OC-New Bldg 4800 Comp Lab Oceanside Campus $ $ $ $ 3,019,743 | $ $ $ 3,019,743 | $

04243 OC-Reno Bldg 4200 Maint Oceanside Campus $ $ $ $ 2,451,256 | $ $ $ 2,451,256 | $

04246 OC-New Promenade & Plaza Oceanside Campus $ $ $ $ 2,303,044 | $ $ $ 2,303,044 | $

FMP PLANNED / UPCOMING PROJECTS TOTAL $ $ $ $ 63,758,527 $ $ $ 63,758,527 $

Program Support Costs $ $ $ $ 4,486,655 $ 4,486,655 | $

Program Reserve $ $ $ $ 3,412,259 $ 3,412,259 | $

TOTAL FMP PLANNED / UPCOMING PROJECTS COSTS: $ $ $ $ 71,657,441 $ $ 71,657,441 $

NOTES:
The Board of Trustees and District are committed to implementating of all the projects within the 2016 Facilities Master Plan Update using a variety of funding sources.
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