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= Program Status Summary

= Standing reports

= Status of Projects
= Community Learning Center
= San Elijo Campus
= Oceanside Campus

= Status of Contracts Let
= Status of Finance

» FY 2023-2027 Five Year Construction Plan
» Q&A



PROGRAM STATUS
SUMMARY

Program by the Numbers

Program Schedule

Sumemaﬁy/ Board Approved Projects
42

Active Projects = 25
Completed Projects = 6
Not Started = 11

Upcoming / Planned FMP Projects
12

Program Financial Summary

(as of May 2021)

)

$129M
Commitments

$106M
Expenditures
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CURRENT PROJECT ANTICIPATED ANTICIPATED
COMMUNITY LEARNING CENTER BUDGET CONSTRUCTION START DATE COMPLETION DATE STATUS
Building D (300) / New Student Services Building $12,605,973 Started - Spring 2020 Completed - Spring 2021

Monument Sign and SBDC Demolition $1,130,514 Complete Complete

Building 100 & 200 Classrooms and Offices Renovation $13,421,405 Started - Spring 2021 Fall 2022

.
\ Parking Lot Renovation and Building C Demolition $2,090,562 Spring 2022 Fall 2022 L DESIGN

COMPLETE

Arby's Building Demoltion $122,245 Complete Complete




CLCNEW STUDENT
SERVICES BUILDING

Phase: Closeout
Delivery Method: Design-Bid-Build
Current Budget: $12.6M
Architect: Lord Architecture
Building SQ FT: 9,910 SF

Scope: The new Student Services Building will provide
student friendly space that consolidates student study and
resource spaces, along with staff space, into a single
dynamic environment that is required to properly serve the
needs of the CLC. A new quad is being constructed
between the Student Services building and the existing A &
B buildings and much of the parking lot is being renovated
and expanded.

Status: The District has taken occupancy of this
building and construction efforts are down to a few minor
punch items for final completion.



CLC NEW STUDENT SERVICES BUILDING

Project Budget as of May 2021

Current Budget = $12,605,973 Budget vs. Forecast
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CLC BUILDINGS 100 +
200 RENOVATION

*» Phase: Construction

» Delivery Method: Design-Bid-Build
= Current Budget: $13.4M

= Architect: SGPA Architects
» Building SQ FT: 38,505 SF

» Scope: This project will include renovation of the spaces
where Student Services was previously located. Academic
Services, the library, faculty offices, and California Adult
Education Program will all be significant parts of the remodel
portion where layouts are being updated. The remaining
portion of the buildings is approximately 29,500 sf, consisting
primarily of classroom space and will retain most current wall
locations and undergo a lighter renovation focusing on
needed system upgrades.

= Status: Construction activities are wrapping up in classroom
modernization areas. Furniture is scheduled to be brought in
in late July for those spaces. The more substantial
renovation areas in the front of building 100 are in a finishing
phase right now, scheduled for furniture and moving in
September.



CLC BUILDINGS 100 + 200 RENOVATION

Project Budget as of May 2021

Current Budget = $13,421,405 Budget vs. Forecast
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CLC PARKING & \

BLDG CDEMOLITION ‘@it

Phase: Design

Delivery Method: Design-Bid-Build
Current Budget: $2.1M
Architect: Lord Architecture
Building SQ FT: N/A

Scope: This final project for the CLC campus will
reconfigure the remaining unrenovated parking and site
areas to create an efficient traffic flow and meet the overall
parking stall counts for the campus. Landscape and
bioswales will be used to improve the campus aesthetic and
mitigate storm water issues. In addition, Building C will be
demolished as the campus looks to remove a temporary
facility built in 2002 that currently is poorly organized and
under-utilized.

Status: Design efforts continue on this project. The Design , () —
Development phase is well underway as the plans get : .
further detailed. The District’'s Executive Management ,
Team recently reviewed the project and user group design ‘ A
meetings continue. N |



CLC PARKING, NATIVE GARDEN/PARK & BLDG C
DEMOLITION

Project Budget as of May 2021

Current Budget = $2,090,562 Budget vs. Forecast
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ﬁ" . SANELUOCAMP

CURRENT PROJECT ANTICIPATED ANTICIPATED
SAN ELIJO CAMPUS BUDGET CONSTRUCTION START DATE COMPLETION DATE STATUS
Building 1100 New Student Services & Adminstration $13,980,978 Started - Fall 2019 Completed - Spring 2021
Building 900 Student Center Renovation $2,435,079 summer 2021 Spring 2022
Building 400 Science Labs Renovation $4,370,386 Summer 2021 Spring 2022
Building 500 Renovation $3,839,311 Complete Complete
Building 200 Renovation $4,842,280 Started - Spring 2020 Completed - Spring 2021
" |Building 300 Renovation $2,931,822 Complete Complete
\ Building 600 Renovation $2,505,891 Complete Complete
\"“ Swing Space $2,916,709 Ongoing Ongoing
\ Building 100 Library Renovation $5,798,064 Started - Spring 2021 Fall 2021
: Building 700 Renovation $571,579 Summer 2022 Fall 2022
> Central Campus Quad Renovation and B800 Demo $2,074,416 Summer 2022 Fall 2022 L DESIGN
Underground Utilities Renovation $1,127,737 Summer 2021 Spring 2022
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SAN NEW STUDENT
SERVICES &
ADMINISTRATION BLDG.

Phase: Closeout
Delivery Method: Design-Bid-Build
Current Budget: $13.9M
Architect: Little Architecture
Building SQ FT: 10,770 SF

Scope: The Student Services & Administration
Building will provide a new gateway and face of the
San Elijo Campus. It will replace the existing
Administration building and consolidate all of the
student services operations under one roof. The new
building will provide administrative offices and meeting
spaces that will allow staff to properly serve the
student body. An ADA compliant student drop off will
also be installed at the entry to the San Elijo campus
as part of this project.

Status: The District has taken over occupancy of the
building. Furniture is installed. Commissioning has
been completed, and only minor punch activities
remain to achieve Final Completion.

Virtual Ribbon Cutting Link:
https://www.youtube.com/watch?v=954h42uqg984



https://www.youtube.com/watch?v=9S4h42uq984

SAN NEW STUDENT SERVICES BUILDING

Project Budget as of May 2021

Current Budget = $13,980,978

Contingency

Construction
$10,985,260
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Budget vs. Forecast
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SAN B100
RENOVATION

* Phase: Construction

» Delivery Method: Design-Bid-Build
= Current Budget: $5.8M

= Architect: PBK Architecture
» Building SQ FT: 14,020 SF

= Scope: B100 is the Library building in San Elijo.
This project scope will include renovation to the
library, tutoring spaces, computer labs, offices,
restrooms, and AV/IT support spaces. All
mechanical equipment is being replaced due to
aging. This building will be a hub for academic
and learning support.

= Status: Drywall work is ongoing as in wall and
above ceiling rough in work is completed.
Stucco repairs and exterior work is also in
process.




SAN B100 RENOVATION

Project Budget as of May 2021

Current Budget = $5,798,064

Contingency
$605,654

\{

Construction

$3,867,000
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SAN B400 RENOVATION,
PHYSICAL SCIENCES

» Phase: Construction

» Delivery Method: Design-Bid-Build
= Current Budget: $3.9M

= Architect: HPI Architecture
» Building SQ FT: 6,005 SF

» Scope: The B400 building currently houses
Physical Sciences classrooms and labs. The
building will undergo renovation to improve
classroom adjacencies and functionality. The
goal is to create more flexible and useful space
and a Physical Sciences Hub for the San Elijo
campus.

» Status: Construction efforts are well under way.
Below slab rough in was completed and concrete
poured back. Framing, rough in and exterior
upgrades are in process.



SAN B400 RENOVATION

Project Budget as of May 2021

Current Budget = $3,870,385 Budget vs. Forecast
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SAN B900
RENOVATION
STUDENT CENTER

= Phase: Construction
Delivery Method: Design-Bid-Build
Current Budget: $2.4M
Architect: PBK Architects
Building SQ FT: 8,693 SF
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Scope: The B90O0 building is the Student Center
of the San Elijo Campus and will be undergoing
a partial renovation. The current Bookstore and
Conference room functions will be moving to the
new Student Services and Administration
Building. This will allow for creation of more
student-centered gathering spaces (ASG, Clubs,
etc.), expansion of Health and Mental Health
Counseling into more functional space, addition
of gender-neutral restroom and a mother’s
lactation room.

= Status: Construction efforts are well under way.
Below slab rough in is wrapping up. Framing
and rough in are in process.



SAN B900 RENOVATION

Project Budget as of May 2021

Current Budget = $2,435,079

Contingency
$270,246

Construction

$1,565,319
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SAN CAMPUSWIDE
UNDERGROUND

UT

ILITIES

Phase:
Delivery Method:
Current Budget:

Engineer:

Construction
Design-Bid-Build
$1.1M

NV5

Scope: This project includes various utility repairs

around the San Elijo campus to sewer, storm drain,

water, and gas lines. Additionally, the scope will
include bringing reclaimed irrigation water to
campus and installing a storm water retention
system to meet City of Encinitas requirements.

Status: Contractor prequalification and bidding
was completed. The Board of Trustees approved
the construction contract on 7/15. A
preconstruction meeting is planned for the end of

July.
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SAN CAMPUSWIDE UNDERGROUND UTILITIES

Project Budget as of May 2021

Current Budget = $1,127,737

Construction
$913,268

B Construction M Non-Construction B Equipment [ Contingency

Budget vs. Forecast
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SANCENIRAL L
CAMPUS QUAD AND
LANDSCAPE

* Phase: Design

+ Delivery Method: Design-Bid-Build TS T i o S s TS e @ &
« Current Budget: $2.1M

* Engineer: NV5

« Scope: This project includes demolition of the old
Administration Building (B800) no longer in use with the new
Student Services and Administration Building in operation.
In its place a new unifying campus Quad will be created.
Landscaping and reclaimed irrigation upgrades throughout
campus will be included. Additionally, plans include
upgrades to campus monument signage and path of travel
improvements.

« Status: The design team has been selected and user group
meetings will commence in July.
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CENTRAL CAMPUS QUAD AND LANDSCAPE

Project Budget as of May 2021

Current Budget = $2,074,416 Budget vs. Forecast
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OCEANSIDE CAMPUS

Existing Campus .‘.._..—.—u—--\
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~~ OCEANSIDE CAMP

CURRENT PROJECT ANTICIPATED ANTICIPATED
OCEANSIDE CAMPUS BUDGET CONSTRUCTION START DATE COMPLETION DATE STATUS / PHASE
Building 5100 New Allied Health $24,502,185 Spring 2022 Fall 2023 L Dsa g
Building 1300 New Chemistry & Biotechnology $37,379,358 Spring 2022 Summer 2024 L DESIGN
Building 1400 New Student Services (includes Veterans) $58,112,380 Started - Summer 2021 Fall 2023 ¢
Building 5000 New Gymnasium Complex $40,348,405 Spring 2022 Fall 2023 »
Building 1000 Adminstration Renovation $12,815,305 Started - Summer 2021 Fall 2022
New Parking Lot 5A, PV and Tennis $13,609,435 Started - Spring 2021 Fall 2021
Track and Field and Support Building Renovation $10,099,374 Started - Summer2019 | Completed - Spring 2021
Strong Workforce Development Lab/ Trailer $950,000 Started - Summer 2021 Fall 2021
Building 2800 New Art/Media $16,441,641 Fall 2022 Sping 2024 A
Building 1200 Library Renovation $26,109,335 Fall 2022 Spring 2024 . DESIGN
Building 3000 Classrooms Renovation $7,410,092 Spring 2024 Spring 2025 | PROCUREMENT |
Building 3100 Office / Classrooms Renovation $4,730,593 Spring 2024 Spring 2025 | PROCUREMENT |
Building 3200 Student Resources Renovation $3,538,726 Spring 2024 Spring 2025 :
Building 3300 Classrooms Renovation $4,821,705 Spring 2024 Spring 2025 :
Building 3400 Renovation $17,393,729 Summer 2024 Fall 2025 | PROCUREMENT |
Building 3700 Classrooms Renovation $4,184,198 Spring 2024 Spring 2025 :
North Storm Drain Replacement $790,000 Complete Complete
New North Campus Parking Lot 4C Ex $3,056,341 Summer 2022 Spring 2023 L DESIGN
Campus Wide ADA Improvement Renovation $1,254,924 Ongoing Ongoing
Campus Wide Utility Infrastructure Renovation $4,637,121 Ongoing Ongoing
Swing Space $5,458,137 Ongoing Ongoing

T e




OCB1000 ADMINISTRATION
RENOVATION

Phase: Construction
Delivery Method: Design-Bid-Build
Current Budget: $12.8M
Architect: Little Architects
Building SQ FT: 18,800 SF

Scope: The Administration Building will undergo a
renovation to improve space efficiency and
accessibility and replace failing infrastructure
components. The existing mechanical, electrical,
plumbing and structural systems will be
replaced/upgraded to meet current building and
seismic code requirements. The project also
includes the initial use of swing space village to
provide a home for building occupants while the
renovation is underway.

Status: Bidding and construction contract award
were completed. Building occupants have moved to
the swing space village and construction will
commence in July.




OCB1000 ADMINISTRATION RENOVATION

Project Budget as of May 2021

Current Budget = $12,815,305 Budget vs. Forecast
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OC NEW
PARKING LOT 5A

* Phase: Construction

= Delivery Method: Design-Build

= Current Budget: $13.6M

= Criteria Architect: Lionakis

» DBE: Balfour Beatty / HMC Architects

= Scope: Anew parking Lot will provide 500+ additional
parking spaces and will be located near the main
entrance to the campus. The parking lot will have electric
vehicle (EV) charging stations and infrastructure for
future photovoltaic shade structure system.

= Status: Construction efforts are well underway.
Underground utilities are near complete and subgrade
preparations for paving continue.



OC NEW PARKING LOT 5A & TENNIS SUPPORT BUILDING

Project Budget as of May 2021

Current Budget = $13,609,435 Budget vs. Forecast
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OC NEW KHAN
BUILDING and GYM ——
BUILDING T

Phase: Design

i
b
1 f

= Delivery Method: Design-Build
= Current Budget: $40.4M

= Criteria Architect: Lionakis

= DBE: Balfour Beatty / HMC Architects
= Building SQ FT: 35,000 SQ FT

« Scope: The new Gymnasium and the Kinesiology,
Health and Nutrition Studies (KHAN) building will
replace the existing gym buildings and provide a
consolidated location for the new gymnasium, < e
athletics instruction spaces, and the Wellness ' R "ﬂ,;«,'
Center. The facility will also include locker rooms, ‘ -
equipment storage, and a multi-purpose studio.
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= Status: This project was submitted to DSA in March If |“ e Yeas 4]
]

and is currently under review.



OCNEW GYM BUILDING

Project Budget as of May 2021

Current Budget = $40,348,405 Budget vs. Forecast
45,000,000

Contingency
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OCNEW ALLIED
HEALTH BUILDING

* Phase: Design

= Delivery Method:  Design-Build
= Current Budget: $24.5M

= Criteria Architect: Lionakis

= DBE: Balfour Beatty / HMC
Architects

» Building SQ FT: 20,450 SQ FT

= Scope: Anew facility will provide a consolidated
location and appropriate facilities for all of the Allied
Health programs. Preliminary program includes
state-of-the-art simulation spaces, including patient
and operating rooms, as well as hands-on skills labs
and classrooms. The master plan assumes a
single story building whose design is coordinated
with the new gym complex to create a unified
campus and design aesthetic.

= Status: This project was submitted to DSA in March
and is currently under review.
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OCNEW ALLIED HEALTH BUILDING

Project Budget as of May 2021

Current Budget = $24,502,185 Budget vs. Forecast
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Contingency
$2,599,333
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OC NEW STUDENT
SERVICES BUILDING

Phase: Design / Construction
Delivery Method: Design-Build
Current Budget: $58.2M

Criteria Architect: Gensler

DBE: Swinerton / DLR
Building SQ FT: 39,040 SQ FT

Scope: The new Student Services facility will consolidate
student service functions currently scattered throughout
the campus to a single, one-stop shop, and will include a
new home for the Veterans Center. Located at the current

Pedley Park, the new building is strategically located to act o
as a gateway building for the campus, providing a much- ’\
needed sense of entry and easy wayfinding for new or g -

prospective students. Currently proposed as a two-story
structure, the building will also allow access and entry
from the street level for visitors and campus promenade
level for current students.

Status: Construction is nearing completion on
Underground Chilled Water Line upgrades. The Chiller
Plant and Slope Repair portions were DSA approved,
GMP’s were then approved, and construction for those two
portions is commencing in July. The building portion is
under review with DSA.



OC NEW STUDENT SERVICES BUILDING

Project Budget as of May 2021

Current Budget = $58,112,380 Budget vs. Forecast
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OC NEW CHEMISTRY &
BIOTECHNOLOGY
BUILDING

» Phase: Design

» Delivery Method: Design-Build ——
= Current Budget: $37.4M ..i-.rfr:“
» Criteria Architect: Lionakis "5 ','&;

= DBE: CW Driver / HED

= Building SQ FT: 20,630 SQ FT

« Scope: The new Chemistry and Biotechnology Building will
provide a state-of-the-art facility with new chemistry and
biochemistry labs and two 40-seat flexible classrooms. As
the district’s Biotechnology program expands into a
Baccalaureate degree program, the building will provide
needed space for growth. The project will be the major
component of the Science, Technology, Engineering and
Mathematics (STEM) quad and plaza.

» Status: This project is currently in the Construction
Document phase of design. User group meetings and
design / constructability coordination meetings are ongoing.



OCNEW CHEMISTRY & BIOTECHNOLOGY BUILDING

Project Budget as of May 2021

Current Budget = $37,379,358 Budget vs. Forecast
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OCB1200 LIBRARY
RENOVATION

i §F AR AR EREB

* Phase: Design

» Delivery Method: Design-Build

= Current Budget: $26.1M

= Criteria Architect: AC Martin

= DBE: Level 10/ Mosher Drew
» Building SQFT: 34,001SQFT

» Scope: The 1200 Building is Oceanside’s Library. It will be
undergoing a full renovation to upgrade mechanical,
electrical and plumbing systems within the
building. Interior layouts will be adjusted to accommodate
changing programming needs of the building. Addressing
acoustic concerns is a key feature. This project is
anticipated to be completed in phases to allow operations
to continue while under construction.

+ Status: Project design efforts and user meetings
continue. This project is the Design Development phase
of design.




OC NEW LIBRARY BUILDING

Project Budget as of May 2021

Current Budget = $26,109,335 Budget vs. Forecast
30,000,000
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OC NEW ARTS AND
MEDIA BUILDING

Phase: Design

Delivery Method: Design-Build

= Current Budget: $16.4M
= DBE: Balfour Beatty / HMC Architects
» Building SQ FT: 10,471 SQ FT

Scope: The new Arts/Media Services Building will house
a variety of functions, serving the students of the arts hub
and the campus. It will include a spacious new Art Gallery,
a 40-person classroom, student study spaces, faculty
offices, the Media Arts labs, a coffee cart-type element,
and extensive display areas for student art. It will provide
dedicated student-friendly study and collaboration
spaces. Proposed as a single-story facility, the building
will have a strategic path of engagement to the campus
promenade.

» Status: This projectis in the Schematic Design phase of
design. Meetings for User input continue.
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OCNEW ARTS & MEDIA BUILDING

Project Budget as of May 2021

Current Budget = $16,441,641

Contingenc

Construction
$11,731,379
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STATUS OF CONTRACTS LET - Upcoming

= Design-Build Request for Qualifications/Proposals (RFQ/Ps)

» Oceanside Communications Hub, Equity Village and Student Center Renovations

= Request for Task Order Proposals (RFTOPs)
» OC Student Services

e
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STATUS OF FINANCE

= Master Program Budget - As of May 2021
> See attached report

> Commitments - $129M
> Expenditures - $107M
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FY 2023-27 Five Year Construction Plan




FY 2023-27 FIVE YEAR CONSTRUCTION PLAN

* Purpose / Requirements

= District is required to submit to The California Community Colleges Chancellor’s Office
(CCCCO) every year with this year’s deadline being extended again until August 1st

= |dentify the Capital Improvement Program the District plans to implement, and include
updated estimated costs and schedules

= CCCCO utilizes it as a planning, funding and asset management tool

= Five Year Construction Plan and Capital Improvement Program
* Driven by the 2016 Facilities Master Plan Update

= Multiple Funding Sources
= Measure MM
= State/Other Funding Sources
= District Funding

= Aligned and coordinated with Capital Improvement Program Master Budget and
Master Schedule y —

* Includes budget revisions based on current market conditions MIRACOSTA
~_~ COLLEGE



Impacts to 2023-27 Five Year Construction Plan

 Market Escalation
 DSA Changes to 50% Seismic Threshold
* Project Specific Impacts

e
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Construction Volatility - Market Escalation

PPIs for construction and selected inputs AG C
THE CONSTRUCTION
ASSOCIATION

cumulative change in PPIs, Apr 2020 -Apr 2021 (not seasonally adjusted)

% change
Apr 2020-
90% Apr 2021:
Lumber and plywood B6%
75%
Steel mill products 67%
60%
Copper and brass mill 495
45% shapes
30%
15% Plastic construction products 14%
— Gypsum 12%
0% — e p———— ‘Bid price’ (new nonres 2.39%
R building construction)
-15

5l{'-'-l,p"llil 5/20 6/20 7/20 8/20 9/20 10/20 11/20 12/20 1/21 2/21 3/21 4/21

1] L2021 The Associated General Cosiractors of America, Inc.



Construction Volatility -DSA Regulation Changes

Background
* IR-EB4 - Issued in April 2021

« Impacting upcoming renovation projects

Impacts
* 50% seismic upgrade cost basis to change

* Likely to result in full seismic upgrades being required
* Substantial cost impact



Project Specific Impacts

* Project savings

« Additional needs since development of Facilities Master Plan
* Regulatory requirements

* Program equipment needs

* Unforeseen conditions

o
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Community Learning Center Update

Material |DSA Regulation|Project Specific
PROJECT Current Budget | Escalation Changes Changes Project Specific Change Notes
CLC- Bldg D New Stdnt Srvc 12,605,973 No No (300,000)|Project savings
CLC-Monument Sign and Demo SBDC 1,130,514 No No
CLC-Reno Bldg 100 & 200 Classrooms 13,421,405 No No (750,000)|Project savings
CLC- Parking and Bldg C Demo 2,090,562 No No 1,050,000 |Arby's parking, driveway repair, shade structure and trash enclosure
CLC-Arby’s Demolition 150,000 No No (27,755)|Final project savings
Community Learning Center Campus Total 29,398,454

e
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San Elijo Campus Update

Material |DSA Regulation|Project Specific
PROJECT Current Budget | Escalation Changes Changes Project Specific Change Notes
SAN- Bldg 1100 New Stdnt Srvc 13,980,978 No No
SAN-Reno Bldg 900 Stdnt Ctr 2,435,079 No No 100,000 [Moisture mitigation
SAN-Reno Bldg 400 Science Labs 3,870,386 No No 200,000 [Moisture mitigation and foundation settlement
SAN-Reno Bldg 500 Language Lab 3,839,311 No No
SAN-Reno Bldg 200 Fine Arts/Music 4,842,280 No No
SAN-Reno Bldg 300 Classrooms 2,931,822 No No
SAN-Reno Bldg 600 Classrooms 2,505,891 No No
SAN-Swing Space 2,916,709 No No
SAN-Reno Bldg 100 Library 5,798,064 No No
SAN-Reno Bldg 700 571,579 No Yes
SAN-Reno Central Campus Quad 2,074,416 No No 1,975,000 |Added funding for landscape, irrigation, path of travel, monument.
SAN-Reno Mech & Elec Utilities 1,127,737 No No 725,000 |Added funding for reclaimed water.
San Elijo Campus Total 46,894,253

e
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Oceanside Campus Update

Material |DSA Regulation|Project Specific
PROJECT Current Budget | Escalation Changes Changes Project Specific Change Notes
OC-Bldg 5100 New Allied Health 24,502,185 Yes No
OC-Bldg 1300 New Chem & Biotech 37,379,358 Yes No 1,500,000 |Includes lab equipment cost
OCBldg 1400 New Stdnt Srvc 58,112,380 Yes No
OC-Bldg 5000 New Gymnasium 40,348,405 Yes No
OC-Reno Bldg 1000 Admin 12,815,305 No No
OC-New Pk Lot 5A PV Tennis Bldg 13,609,435 No No
OCNew N Campus Park Lot 4C Ex 3,056,341 Yes No
OC-Reno Track & Field & Sup Bldg 10,099,374 No No
OC-New Monument Signage 160,452 Yes No
OC-Strong Workforce Lab 950,000 No No
OC-Bldg 2800 New Arts/Media 16,441,641 Yes No 3,400,000 |$2M slope and bus stop, $800K utilties move and $600K for programming sf
OC-Reno Bldg 1200 Library 26,109,335 Yes Yes
OC-Reno Bldg 3000 Classrooms 7,410,092 Yes Yes
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Oceanside Campus Update Continued

Material |DSA Regulation|Project Specific
PROJECT Current Budget | Escalation Changes Changes Project Specific Change Notes
OC-Reno Bldg 3200 Stdnt Resrcs 3,538,726 Yes Yes
OC-Reno Bldg 3300 Classrooms 4,821,705 Yes Yes
OC-Reno Bldg 3700 Classrooms 4,184,198 Yes Yes
OC-Reno Bldg 4100 Off/Mtng Sp 3,010,033 Yes Yes
OC-Reno Bldg 3100 Off/Classrms 4,730,593 Yes Yes
OC-Reno Bldg 4700 Office 1,692,448 Yes Yes
OC-Reno Campuswide ADA Improv 1,254,924 Yes No
OC-Reno Campuswide Utility Inf 4,637,121 Yes No
OC-North Storm Drain 790,000 No No
OC-Reno Bldg 3400 Stdnt Ctr 17,393,729 Yes Yes 1,100,000 [Includes repair/replacement of (2) elevators.
OC-Reno Bldg 4500 Science 26,805,516 Yes Yes
OC-Swing Space 5,458,137 No No 800,000 |Accounts for police building transformer scope completed in this project.
Oceanside Campus Total 329,311,435
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@ Questions
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