= MiraCosta Community College District Capital Improvement Program Budget Executive Summary
MIRACOSTA
~ COLLEGE
Month End 1 6/30/2022
ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES BUDGET
PRIOR STATE [ OTHER FORECAST COST
PROJECT PROPOSITION FUNDING DISTRICT CURRENT PRIOR CURRENT AT COMPLETION
NO. PROJECT MM SOURCES FUNDING BUDGET BUDGET BUDGET DELTA COMMITMENTS | EXPENDITURES (FCAC) NOTES/COMMENTS
04001 CLC-Bldg D New Stdnt Srvc 12,305,973 - - 12,305,973 12,305,973 - 12,001,990 11,718,701 12,305,973
04002 CLC-Monument Sign and Demo SBDC 1,130,514 - - 1,051,443 1,130,514 (79,071) 1,051,657 1,051,443 1,051,443 f2022 5 Year MPB Update - Closeout savings increased by $216
04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405 - - 12,671,405 12,671,405 - 10,956,215 10,206,327 12,671,405
04005 CLC- Parking and Bldg C Demo - PHASE | 3,140,562 - - 254,000 3,140,562 (2,886,562) 299,683 252,017 254,000 2022 5 Year MPB Update
04009 CLC-Arby’s Demolition - - 122,245 122,245 122,245 - 122,245 122,245 122,245
Community Learning Center Campus Total 29,248,454 - 122,245 26,405,066 29,370,699 (2,965,633)] 24,431,790 23,350,734 26,405,066
04201 OC-Bldg 5100 New Allied Health 28,788,334 - - 29,763,333 28,788,333 975,000 23,495,948 6,289,883 29,763,333 2022 5 Year MPB Update
04202 0OC-Bldg 1300 New Chem & Biotech 42,521,154 - - 46,921,154 42,521,154 4,400,000 5,914,035 4,258,058 46,921,155 §2022 5 Year MPB Update
04203 OC Bldg 1400 New Stdnt Srvc 60,564,022 1,500,000 - 62,064,022 62,064,022 - 52,549,166 19,700,923 62,064,022
04204 OC-Bldg 5000 New Gymnasium 41,072,096 - - 41,372,096 41,072,096 300,000 37,255,352 8,593,931 41,372,097 2022 5 Year MPB Update
04205 OC-Reno Bldg 3000 Series Consolidated Design/Build 53,446,329 - - 53,446,329 53,446,329 - 4,991,687 861,193 53,446,329
04206 OC-Wayfinding and Signage - - 90,000 90,000 90,000 - 85,383 13,000 90,000
04207 OC-Reno Bldg 1000 Admin 12,815,305 - - 12,815,305 12,815,305 - 9,122,032 7,014,045 12,815,305
04208 OC-New Pk Lot 5A PV Tennis Bldg 13,609,435 - - 13,609,435 13,609,435 - 11,921,951 11,583,025 13,609,435
04209 OC-New N Campus Park Lot 4C Ex - PHASE | 3,190,820 - - 205,512 3,190,820 (2,985,308) 205,449 169,603 205,512 §2022 5 Year MPB Update - Closeout savings increased by $85,308
04210 OC-Reno Track & Field & Sup Bldg 8,448,699 - 1,650,675 9,891,757 10,099,374 (207,617) 9,932,200 9,889,806 9,891,757 J2022 5 Year MPB Update - Closeout savings increased by $12,895
04211 OC-New Monument Signage 167,512 - - 167,512 167,512 - - - 167,512
04212 OC-Strong Workforce Lab 600,000 350,000 950,000 950,000 - 806,507 778,594 950,000
04214 OC-Theatre Lighting - 350,000 185,000 535,000 535,000 - 68,090 - 535,000
04215 OC-Bldg 2800 New Arts/Media 21,619,673 = 40,000 25,859,673 21,659,673 4,200,000 3,543,041 2,206,740 25,859,673 §2022 5 Year MPB Update
04216 OC-Reno Bldg 1200 Library 32,480,013 - - 32,480,013 32,480,013 - 3,182,509 2,245,341 32,480,013
04221 OC-Reno Bldg 4100 Off/Mtng Sp - - 3,744,481 (0) 3,744,481 (3,744,481) - - - J2022 5 Year MPB Update
04223 OC-Reno Bldg 4700 Office - - 2,105,405 (0) 2,105,405 (2,105,406) - - - J2022 5 Year MPB Update
04224 OC-Reno Campuswide ADA Improv 610,141 - - 610,141 610,141 - 52,406 4,000 610,141
04225 OC-Reno Campuswide Utility Inf 3,181,155 - - 3,181,155 3,181,155 - 330,568 318,069 3,181,155
04226 OC-North Storm Drain - 40,000 750,000 768,081 790,000 (21,919) 768,082 768,082 768,081 2022 5 Year MPB Update
04237 OC-Reno Bldg 4500 Science - - 33,346,062 33,346,062 33,346,062 - - - 33,346,062
04244 OC-Swing Space 6,258,137 - - 6,258,137 6,258,137 - 6,709,442 4,385,637 6,258,137
Oceanside Campus Total 328,772,825 2,490,000 42,261,623 374,334,718 373,524,449 810,269 170,933,849 79,079,931 374,334,719
04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978 - - 13,980,978 13,980,978 - 13,858,823 13,843,796 13,980,978
04102 SAN-Reno Bldg 900 Stdnt Ctr 2,661,729 - - 2,661,729 2,661,729 - 2,602,319 2,556,371 2,661,729
04103 SAN-Reno Bldg 400 Science Labs 4,298,886 - 500,000 4,798,886 4,798,886 - 4,667,444 4,921,897 4,798,886
04104 SAN-Reno Bldg 500 Language Lab 3,808,971 = = 3,748,809 3,808,971 (60,162) 3,759,464 3,748,808 3,748,809 2022 5 Year MPB Update - Closeout savings increased by $51,867
04105 SAN-Reno Bldg 200 Fine Arts/Music 4,842,280 - - 4,740,708 4,842,280 (101,572) 4,741,161 4,740,443 4,740,708 2022 5 Year MPB Update - Closeout savings increased by $70,220
04106 SAN-Reno Bldg 300 Classrooms 2,761,432 = = 2,678,463 2,761,432 (82,970) 2,678,464 2,678,463 2,678,463 2022 5 Year MPB Update - Closeout savings reduced by $1,024
04107 SAN-Reno Bldg 600 Classrooms 2,331,673 - - 2,261,004 2,331,673 (70,669) 2,261,007 2,261,007 2,261,004 J2022 5 Year MPB Update - Closeout savings reduced by $500
04108 SAN-Swing Space 2,916,709 - - 2,916,709 2,916,709 - 2,527,871 2,528,389 2,916,709
04109 SAN-Reno Bldg 100 Library 6,083,064 - - 6,083,064 6,083,064 - 5,826,544 5,778,884 6,083,064
04110 SAN-Reno Bldg 700 - 685,895 685,895 685,895 - 40,514 - 685,895
04112 SAN-Reno Central Campus Quad - PHASE | 4,049,416 - - 649,416 4,049,416 (3,400,000) 514,421 394,576 649,416 [2022 5 Year MPB Update
04115 SAN-Reno Mech & Elec Utilities 1,852,737 - - 1,852,737 1,852,737 - 1,850,096 1,817,267 1,852,736
04117 SAN-Misc Enhancements Project 374,948 937,668 1,312,616 1,312,616 - 830,715 187,423 1,312,616
San Elijo Campus Total 49,962,822 1,623,563 500,000 48,371,014 52,086,387 (3,715,373) 46,158,842 45,457,324 48,371,014
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 407,984,102 4,113,563 42,883,868 449,110,798 454,981,535 (5,870,737) 241,524,480 147,887,989 449,110,799
Program Support Costs 31,823,806 - - 31,619,105 31,823,806 (204,701) 29,161,536 10,730,516 31,619,105 2022 5 Year MPB Update
Lease Revenue Payback 12,084,068 - - 12,084,068 12,084,068 = 12,084,068 12,084,068 12,084,068
Program Reserve 3,108,024 - 20,454,952 19,274,650 23,562,976 (4,288,326) - - 19,274,650 J2022 5 Year MPB Update - Additional $218,982 added from above closeout savings

TOTAL ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:

63,338,820

512,088,622

522,452,385

(10,363,763)

282,770,085

512,088,623

Print Date: 9/7/2022

455,000,000

4,113,563

Master Program Budget

170,702,573
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