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04001 CLC - Bldg D New Stdnt Srvc 12,305,973           -                              -                                12,305,973             12,305,973             -                                 11,921,196                 10,281,542              12,305,973             -                                  

04002 CLC-Monument Sign and Demo SBDC 1,130,514              -                              -                                1,130,514                 1,130,514                 -                                 1,043,658                 1,018,205                1,130,514                 -                                  

04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405           -                              -                                12,671,405              12,671,405              -                                 10,636,753               9,760,623              12,671,405              -                                  

04005 CLC- Parking and Bldg C Demo 3,140,562             -                              -                                3,140,562               3,140,562               -                                 252,615                      211,959                    3,140,562               -                                  

04009 CLC-Arby’s Demolition -                              -                              122,245                    122,245                    122,245                    -                                 122,245                      122,245                    122,245                    -                                  

Community Learning Center Campus Total 29,248,454         -                              122,245                   29,370,699            29,370,699            -                               23,976,467               21,394,575             29,370,699            -                               

04201 OC-Bldg 5100 New Allied Health 26,168,334          -                              -                                26,168,334             26,168,334             -                                 2,783,932                 2,545,423               26,168,334             -                                  

04202 OC-Bldg 1300 New Chem & Biotech 42,521,154            -                              -                                42,521,154              41,421,154              1,100,000               3,926,886                3,198,407               42,521,154              -                                  Transfer for ADA and Utility Scopes

04203 OC Bldg 1400 New Stdnt Srvc 60,564,022         1,500,000            -                                62,064,022            62,064,022            -                                 13,717,791                 7,450,742               62,064,022            -                                  

04204 OC-Bldg 5000 New Gymnasium 43,092,096         -                              -                                43,092,096           43,092,096           -                                 4,224,960                3,859,055              43,092,096           -                                  

04205 OC-Reno Bldg 3000 Series Consolidated Design/Build53,446,329         -                              -                                53,446,329            53,446,329            -                                 92,165                       6,518                       53,446,329            -                                  

04206 OC-Wayfinding and Signage -                              -                              90,000                    90,000                    90,000                    -                                 75,783                       -                                90,000                    -                                  

04207 OC-Reno Bldg 1000 Admin 12,815,305           -                              -                                12,815,305              12,815,305              -                                 10,002,502               4,211,311                  12,815,305              -                                  

04208 OC-New Pk Lot 5A PV Tennis Bldg 13,609,435          -                              -                                13,609,435             13,609,435             -                                 11,947,696               10,344,744             13,609,435             -                                  

04209 OC-New N Campus Park Lot 4C Ex 3,190,820            -                              -                                3,190,820               3,190,820               -                                 51,072                        157,168                   3,190,820               -                                  

04210 OC-Reno Track & Field & Sup Bldg 8,448,699           -                              1,650,675               10,099,374            10,099,374            -                                 9,766,608                9,031,300               10,099,374            -                                  

04211 OC-New Monument Signage 167,512                 -                              -                                167,512                    167,512                    -                                 -                                   -                                167,512                    -                                  

04212 OC-Strong Workforce Lab 600,000              350,000                  950,000                 950,000                 -                                 724,293                     741,480                  950,000                 -                                  

04214 OC-Theatre Lighting -                              -                              185,000                  185,000                  -                                185,000                   -                                   -                                185,000                  -                                  New project created funded by District

04215 OC-Bldg 2800 New Arts/Media 20,959,673         -                              -                                20,959,673            20,959,673            -                                 1,393,653                  1,124,306                20,959,673            -                                  

04216 OC-Reno Bldg 1200 Library 32,480,013          -                              -                                32,480,013             32,480,013             -                                 1,740,419                  1,864,443               32,480,013             -                                  

04221 OC-Reno Bldg 4100 Off/Mtng Sp -                              -                              3,744,481               3,744,481               3,744,481               -                                 -                                   -                                3,744,481               -                                  

04223 OC-Reno Bldg 4700 Office -                              -                              2,105,405               2,105,405               2,105,405               -                                 -                                   165                           2,105,405               -                                  

04224 OC-Reno Campuswide ADA Improv 1,210,141               -                              -                                1,210,141                  1,310,141                 (100,000)                 48,000                      48,000                    1,210,141                  -                                  Transfer to Chem Bio for ADA Scope

04225 OC-Reno Campuswide Utility Inf 3,841,155             -                              -                                3,841,155                4,841,155                (1,000,000)             132,921                      317,340                   3,841,155                -                                  Transfer to Chem Bio for Utility Scope

04226 OC-North Storm Drain -                              40,000                 750,000                  790,000                 790,000                 -                                 738,031                     736,132                   790,000                 -                                  

04237 OC-Reno Bldg 4500 Science -                              -                              33,346,062            33,346,062            33,346,062            -                                 -                                   -                                33,346,062            -                                  

04244 OC-Swing Space 6,258,137             -                              -                                6,258,137               6,258,137               -                                 4,884,992                4,364,728              6,258,137               -                                  

Oceanside Campus Total 328,772,825        2,140,000            42,221,623             373,134,449           372,949,449         185,000                 66,251,702               50,001,261              373,134,449           -                               

04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978          -                              -                                13,980,978            13,980,978            -                                 13,834,368               12,415,157               13,980,978            -                                  

04102 SAN-Reno Bldg 900 Stdnt Ctr 2,535,079            -                              -                                2,535,079               2,535,079               -                                 2,228,102                  1,995,061               2,535,079               -                                  

04103 SAN-Reno Bldg 400 Science Labs 4,070,386           -                              500,000                 4,570,386              4,570,386              -                                 4,061,445                 3,125,182                4,570,386              -                                  

04104 SAN-Reno Bldg 500 Language Lab 3,808,971            -                              -                                3,808,971               3,839,311                (30,340)                   3,778,798                 3,622,098              3,808,971               -                                  Consolidated remaining funds for enhancements

04105 SAN-Reno Bldg 200 Fine Arts/Music 4,842,280            -                              -                                4,842,280              4,842,280              -                                 4,750,737                 3,646,275               4,842,280              -                                  

04106 SAN-Reno Bldg 300 Classrooms 2,761,432             -                              -                                2,761,432                2,931,822                (170,390)                 2,623,610                 2,645,267               2,761,432                -                                  Consolidated remaining funds for enhancements

04107 SAN-Reno Bldg 600 Classrooms 2,331,673             -                              -                                2,331,673                2,505,891               (174,218)                  2,260,507                 2,230,601               2,331,673                -                                  Consolidated remaining funds for enhancements

04108 SAN-Swing Space 2,916,709            -                              -                                2,916,709               2,916,709               -                                 2,429,396                 2,443,329               2,916,709               -                                  

04109 SAN-Reno Bldg 100 Library 6,083,064           -                              -                                6,083,064             6,083,064             -                                 5,361,985                 5,063,282               6,083,064             -                                  

04110 SAN-Reno Bldg 700 -                              -                              685,895                 685,895                 685,895                 -                                 6,078                         -                                685,895                 -                                  

04112 SAN-Reno Central Campus Quad 4,049,416            -                              -                                4,049,416              4,049,416              -                                 336,360                    168,685                  4,049,416              -                                  

04115 SAN-Reno Mech & Elec Utilities 1,852,737             -                              -                                1,852,737                1,852,737                -                                 1,199,269                  778,614                   1,852,737                -                                  

04117 SAN-Misc Enhancements Project 374,948               -                              374,948                  -                                374,948                  68,000                      10,200                     374,948                  -                                  Creation of project for final needed enhancements

San Elijo Campus Total 49,607,672         -                              1,185,895                50,793,569            50,793,569            -                               42,938,653              38,143,749             50,793,568            -                                  

CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 407,628,952       2,140,000            43,529,763             453,298,717           453,113,717             185,000                 133,166,822              109,539,586           453,298,717           -                               

Program Support Costs 31,823,806          -                              -                                31,823,806            31,823,806            -                                 23,732,416                15,492,718              31,823,806            -                                  

Lease Revenue Payback 12,084,068         -                              -                                12,084,068            12,084,068            -                                 12,084,068              12,084,068            12,084,068            -                                  

Program Reserve 3,463,174             -                              20,454,952            23,918,126              23,918,126              -                                 -                                   -                                23,918,126              -                                  

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:455,000,000       2,140,000            63,984,715             521,124,718            520,939,717           185,000                 168,983,306            137,116,372             521,124,717             -                               
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