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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

$228M
Commitments

$162M
Expenditures

Program Financial Summary                         
(April 2022 Month End)

5 Year Plan / Board Approved Projects 
44

Active Projects = 28
Completed Projects = 11

Not Started = 5

Upcoming / Planned FMP Projects
12



STATUS OF PROJECTS



COMMUNITY LEARNING CENTER



COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS

Monument Sign and SBDC Demolition $1,130,514 Complete Complete

Arby's Building Demolition $122,245 Complete Complete

Building D (300) / New Student Services Building $12,305,973 Complete Complete

Building 100 & 200 Classrooms and Offices Renovation $12,671,405 Started - Spring 2021 Summer 2022

Parking Lot Renovation and Building C Demolition $3,140,562 TBD TBD

Community Learning Center Total = $29,370,699

COMPLETE

COMPLETE

COMPLETE

UPCOMING

CONSTRUCTION



CLC BUILDINGS 100 + 200 
RENOVATION
 Phase: Closeout/Summer Prep

 Delivery Method: Design-Bid-Build

 Current Budget: $12.7M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project included renovation of the spaces 
where Student Services was previously located. Academic 
Services, the library, faculty offices, and California Adult 
Education Program were all significantly remodeled and 
revised for efficiency and space needs.  The remaining 
portion of the buildings is approximately 29,500 sf, consisting 
primarily of classroom space and it underwent a lighter 
renovation focusing on needed system upgrades.

 Status:  The final scope to replace the aging skylights in the 
Building 100 lobby is underway.  This work is scheduled to be 
completed ahead of the fall semester beginning.



CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of April 2022

Construction
$8,146,412

Non-
Construction
$1,139,138

Equipment
$1,038,539

Contingency
$948,142

Current Budget = $12,671,405

Construction Non-Construction Equipment Contingency
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SAN ELIJO CAMPUS



SAN ELIJO CAMPUS
SAN ELIJO CAMPUS

CURRENT PROJECT 
BUDGET

ANTICIPATED                     
CONSTRUCTION START DATE

ANTICIPATED                    
COMPLETION DATE STATUS

Building 600 Renovation $2,331,673 Complete Complete

Building 300 Renovation $2,761,432 Complete Complete

Building 500 Renovation $3,808,971 Complete Complete

Building 1100 New Student Services & Administration $13,980,978 Complete Complete

Building 200 Renovation $4,842,280 Complete Complete

Swing Space $2,916,709 Complete Complete

Building 100 Library Renovation $6,083,064 Started -  Fall 2020 Completed - Fall 2021

Building 400 Science Labs Renovation $4,798,886 Started  - Summer 2021 Completed - Spring 2022

Building 900 Student Center Renovation $2,661,729 Started  - Summer 2021 Completed - Spring 2022

Underground Utilities Renovation $1,852,737 Started  - Summer 2021 Completed - Spring 2022

Miscellaneous Enhancements Project $1,312,616 Started  - Summer 2022 Summer 2022

Central Campus Quad Renovation and B800 Demo $4,049,416 TBD TBD

Building 700 Renovation $685,895 TBD TBD

San Elijo Campus Total = $52,086,386

COMPLETE

COMPLETE

COMPLETE

UPCOMING

COMPLETE

COMPLETE

DSA CLOSEOUT

DSA CLOSEOUT

DSA CLOSEOUT

COMPLETE

CLOSEOUT

CONSTRUCTION

UPCOMING



CENTRAL CAMPUS QUAD 
AND LANDSCAPE

• Phase: Construction/Hold

• Delivery Method: Design-Bid-Build

• Current Budget: $4.0 M

• Architect:  MJK Architecture

• Scope:  This project included demolition of the old 
Administration Building (B800).  In its place a new 
unifying campus Quad will be created.  Landscaping 
and reclaimed irrigation upgrades throughout campus 
will be included.  Additionally, plans include upgrades to 
campus monument signage and path of travel 
improvements.

• Status: In light of construction cost escalation in the 
current market, this project has been put on hold to 
ensure funding is available to complete student and 
classroom centered building projects.  A minor 
landscape project is currently taking place over the 
summer to repair the sod and irrigation in the center of 
campus.



CENTRAL CAMPUS QUAD AND LANDSCAPE
Project Budget as of April 2022

Construction
$2,365,493

Non-
Construction

$940,532

Contingency
$743,391

Current Budget = $4,049,416

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast



SAN ELIJO MISCELLANEOUS 
ENHANCEMENTS
• Phase: Construction

• Delivery Method: Design-Bid-Build

• Current Budget: $1.3M

• Architect:  PBK Architects

• Scope:  This project includes needed upgrades to 
SAN B200, B300, B600 and B900.  The focus of the 
project is to install metal wall caps at the top of 
perimeter walls to prevent moisture intrusion and 
replacing finishes and failing roofing and drainage on 
trellis structures. 

• Status: Construction is under way.  Stucco demo 
and repairs have been made on B300 and B600.  
Parapet caps and roof work are in process.  B500 
roof material has an extensive lead time and work 
on that building is planned for a later date.



SAN ELIJO MISCELLANEOUS ENHANCEMENTS
Project Budget as of April 2022

Construction
$0

Non-
Construction

$374,948

Contingency
$937,668

Current Budget = $1,312,616

Construction Non-Construction Equipment Contingency
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OCEANSIDE CAMPUS



OCEANSIDE CAMPUS



OCEANSIDE CAMPUS - Continued
OCEANSIDE CAMPUS

CURRENT PROJECT 
BUDGET

ANTICIPATED                     
CONSTRUCTION START DATE

ANTICIPATED                    
COMPLETION DATE STATUS / PHASE

Communications Hub, Equity Village & Student Cent. Reno. $53,446,329 Spring 2024 Fall 2025

      Building 3000 Classrooms Renovation Included above Spring 2024 Spring 2025

      Building 3100 Office / Classrooms Renovation Included above Spring 2024 Spring 2025

      Building 3200 Student Resources Renovation Included above Spring 2024 Spring 2025

      Building 3300 Classrooms Renovation Included above Spring 2024 Spring 2025

      Building 3400 Renovation Included above Summer 2024 Fall 2025

      Building 3700 Classrooms Renovation Included above Spring 2024 Spring 2025

Wayfinding and Signage $90,000 TBD TBD

Building 2000 Theatre Lighting $535,000 Summer 2023 Fall 2023

Campus Wide ADA Improvement Renovation $610,141 Ongoing Ongoing

Campus Wide Utility Infrastructure Renovation $3,181,155 Ongoing Ongoing

Swing Space $6,258,137 Ongoing Ongoing

Monument Sign $167,512 TBD TBD

Building 4100 Office / Meeting Space Renovation $3,744,481 TBD TBD

Building 4700 Office Renovation $2,105,405 TBD TBD

Building 4500 Science Renovation $33,346,062 TBD TBD

Oceanside Campus Total = $373,524,449

UPCOMING

ONGOING

UPCOMING

UPCOMING

UPCOMING

ONGOING

ONGOING

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN

DESIGNDESIGN



OC B1000 ADMINISTRATION 
RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.8M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope:  The Administration Building will undergo a 
renovation to improve space efficiency and 
accessibility and replace failing infrastructure 
components. The existing mechanical, electrical, 
plumbing and structural systems will be 
replaced/upgraded to meet current building and 
seismic code requirements. The project also 
includes the construction of temporary portables to 
provide a home for campus administration while the 
renovation is underway.

 Status:  Construction efforts continue.  Roofing is 
going in.  Overhead structural and mechanical work 
is being completed.  Air handler units have been 
installed.



OC B1000 ADMINISTRATION RENOVATION
Project Budget as of April 2022

Construction
$6,734,475

Non-
Construction
$4,978,291

Equipment
$585,516

Contingency
$517,023

Current Budget = $12,815,305

Construction Non-Construction Equipment Contingency
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OC NEW KHAN BUILDING 
and GYM BUILDING
 Phase: Construction 

 Delivery Method: Design-Build

 Current Budget: $41.1M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty/HMC Arch.

 Building SQ FT: 40,915 SQ FT

• Scope:  The new Gymnasium and the 
Kinesiology, Health and Nutrition Studies (KHAN) 
buildings will replace the existing gym buildings 
and provide a consolidated location for the new 
gymnasium, athletics instruction spaces, and the 
Wellness Center. The facility will also include 
locker rooms, equipment storage, and a multi-
purpose studio.

 Status:  Foundations have been poured. Utility 
work is ongoing along with prep for slabs.



OC NEW GYM BUILDING
Project Budget as of April 2022

Construction
$24,673,464Non-

Construction
$9,275,106

Equipment
$627,008

Contingency
$6,496,518

Current Budget = $41,072,096

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast



OC NEW ALLIED HEALTH 
BUILDING
 Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $28.8M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty/HMC Architects

 Building SQ FT: 25,251 SQ FT

 Scope: A new facility will provide a consolidated 
location and appropriate facilities for all of the Allied 
Health programs.  Preliminary program includes state-
of-the-art simulation spaces, including patient and 
operating rooms, as well as hands-on skills labs and 
classrooms.  The  master plan assumes a single story 
building whose design is coordinated with the new 
gym complex to create a unified campus and design 
aesthetic.

 Status: The building slab pour is in process.  Once 
complete framing layout work will commence.



OC NEW ALLIED HEALTH BUILDING
Project Budget as of April 2022

Construction
$18,990,099

Non-
Construction
$5,609,889

Equipment
$1,089,168

Contingency
$3,099,178

Current Budget = $28,788,333

Construction Non-Construction Equipment Contingency
-5,000,000
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OC NEW STUDENT 
SERVICES BUILDING 
 Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $62.1M

 Criteria Architect: Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 54,556 SQ FT

 Scope: The new Student Services facility will consolidate 
student service functions currently scattered throughout 
the campus to a single, one-stop shop, and will include a 
new home for the Veterans Center. Located in the former 
home of Pedley Park, the new building is strategically 
positioned to act as a gateway building for the campus, 
providing a much-needed sense of entry and easy 
wayfinding for new or prospective students. The building 
will be a two-story structure, and will allow access and 
entry from the street level for visitors and campus 
promenade level for current students.

 Status: Chiller plant upgrades are substantially complete.  
System balancing is underway.  The steel structure has 
been erected on the building site and preparations are 
being made for the slab pours.



OC NEW STUDENT SERVICES BUILDING
Project Budget as of April 2022

Construction
$38,999,197

Non-
Construction
$13,325,428

Equipment
$1,248,923

Contingency
$8,490,474

Current Budget = $62,064,022

Construction Non-Construction Equipment Contingency
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Budget vs. Forecast



OC NEW CHEMISTRY & 
BIOTECHNOLOGY BUILDING

 Phase: Bid and Award

 Delivery Method: Design-Build

 Current Budget: $42.5M

 Criteria Architect: Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 23,391 SQ FT

• Scope:  The new Chemistry and Biotechnology 
Building will provide a state-of-the-art facility with 
new chemistry and biochemistry labs and two 40-
seat flexible classrooms.  As the district’s 
Biotechnology program expands into a 
Baccalaureate degree program, the building will 
provide needed space for growth. The project will be 
the major component of the Science, Technology, 
Engineering and Mathematics (STEM) quad and 
plaza.

 Status: This project received DSA approval.  The 
guaranteed maximum price is being prepared for 
review in July/August.



OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of April 2022

Construction
$26,073,913Non-

Construction
$8,274,255

Equipment
$2,450,444

Contingency
$5,722,542

Current Budget = $42,521,154

Construction Non-Construction Equipment Contingency
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OC NEW ARTS AND MEDIA 
BUILDING 2800

 Phase: DSA / Bid & Award
 Delivery Method: Design-Build
 Current Budget: $21.7M
 DBE: Balfour Beatty / HMC Architects
 Building SQ FT: 10,471 SQ FT
 Scope:  The new Arts/Media Services Building will house 

a variety of functions, serving the students of the arts hub 
and the campus. It will include a new Art Gallery, two 
computer labs, a film studies classroom, student study 
and collaboration spaces, faculty offices, the Media Arts 
labs, a coffee cart-type element, and extensive display 
areas for student art. It will provide dedicated student-
friendly study and collaboration spaces. Proposed as a 
single-story facility, the building will have a strategic path 
of engagement to the campus promenade.

 Status: DSA approval was received for the slope and 
grading portion.  Initial comments were recieved and 
revisions are underway for backcheck submittal of the 
building plans.  Preparations are being made for GMP 
pricing to be submitted in August.  



OC NEW ARTS & MEDIA BUILDING
Project Budget as of April 2022

Construction
$14,451,379

Non-
Construction
$3,465,738

Equipment
$374,513

Contingency
$3,368,042

Current Budget = $21,659,673

Construction Non-Construction Equipment Contingency
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OC B1200 LIBRARY 
RENOVATION
 Phase: DSA

 Delivery Method: Design-Build

 Current Budget: $32.5M

 DBE: Level 10/ Mosher Drew

 Building SQ FT: 47,790 SQ FT

• Scope: The 1200 Building is Oceanside’s Library. It 
will be undergoing a full renovation to upgrade 
mechanical, electrical and plumbing systems within 
the building. Interior layouts will be adjusted to 
accommodate changing programming needs of the 
building. Addressing acoustic concerns is a key 
feature.

• Status: The building plans have been submitted to 
Division of State Architect (DSA) for review.  Final 
design detailing tasks are ongoing.  The team is also 
finalizing plans for the temporary swing space to be 
used during construction.



OC NEW LIBRARY BUILDING
Project Budget as of April 2022

Construction
$16,468,452

Non-
Construction
$5,609,082

Equipment
$1,913,052

Contingency
$8,489,427

Current Budget = $32,480,013

Construction Non-Construction Equipment Contingency
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OC 3000 SERIES RENOVATION

 Phase: Design

 Delivery Method: Design-Build 

 Current Budget: $53.4M

 DBE: Rudolph & Sletten / Gensler

 Building SQ FT: 56,098 SQ FT

 Scope: This Project consists of renovating the 3000 Series 
buildings (3000, 3100, 3200, 3300, 3400 and 3700).  This will 
form a Communications Hub, Equity Village and provide for 
renovations to the existing Student Center.  The scope will 
include classroom, office, study, and student group 
collaboration spaces.  Much of this space will be vacated for 
renovation as the New Student Services Building and Arts 
Media Buildings are constructed.

 Status: This project has moved into the Schematic phase of 
design.  Due to the age and expense of renovating the buildings 
to modern code requirements, new buildings are being planned 
to replace 3000, 3200 and 3300.  Design efforts continue and 
pre-meeting with DSA is being scheduled.



3000 SERIES RENO, COMMUNICATION HUB & EQUITY VILLAGE
Project Budget as of April 2022

Construction
$33,708,308

Non-
Construction
$11,421,753

Equipment
$2,349,985

Contingency
$5,966,284

Current Budget = $53,446,329

Construction Non-Construction Equipment Contingency
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STATUS OF CONTRACTS LET 



STATUS OF CONTRACTS LET – Upcoming

Design-Build Request for Qualifications/Proposals (RFQ/Ps)
 None

 Request for Task Order Proposals (RFTOPs)
 OC New Arts Media Building 2800
 Chemistry and Biotech Building



STATUS OF FINANCE



STATUS OF FINANCE

Master Program Budget – As of April 2022 Month End
 See attached report
 Commitments - $228M
 Expenditures - $162M



CAPITAL IMPROVEMENT PROGRAM 
COST SAVING MEASURES

 District direct purchase Program Management Office set-up items (furniture, copier, etc.) versus lease 
for duration of contract and/or program
 Estimated rough order magnitude savings over life of program $25,000

 No markup on professional services consultant reimbursables
 Estimated rough order magnitude savings over life of program $75,000 - 100,000

 Single firm perform both Program and Construction Management Services
 Estimated rough order magnitude savings of $1M+ over life of program

 Project scope validation and value engineering on all projects
 Saved over $3.5M in efforts from 2021-2022 alone

 Strategic selection of alternative delivery methods (i.e. design-build)
 Strategically packaged and bundled projects for bidding and procurement
 Estimated rough order magnitude savings of 5% of construction budget

 Bundled FFE procurement for cost savings
 Estimated rough order of magnitude savings of $500,000 or more over life of Program

 Early Procurement Efforts
 Strategically procuring materials early to get ahead of cost escalation and lead time issues 

 Early Guaranteed Maximum Price Approval
 Developed approach to obtain GMP pricing concurrently with DSA approval and granted pre-approval authority from Board of Trustees
 Working with contractors for additional pricing coverage (5 bids instead of 3 per trade) to bring cost down



Questions
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