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MiraCosta Community College District Capital Improvement Program Budget Executive Summary

ACTIVE | FIVE YEAR CONSTRUCTION PLAN PROJECTS FUNDING SOURCES BUDGET
PRIOR STATE/OTHER FORECAST COST
PROJECT PROPOSITION FUNDING DISTRICT CURRENT PRIOR CURRENT AT COMPLETION
NO. PROJECT MM SOURCES FUNDING BUDGET BUDGET BUDGET DELTA COMMITMENTS EXPENDITURES (FCACQ) NOTES/COMMENTS
04001 CLC- Bldg D New Stdnt Srvc 12,305,973 - 12,305,973 12,305,973 11,986,990 11,695,347 12,305,973
04002 CLC-Monument Sign and Demo SBDC 1,051,443 - 1,051,443 1,051,443 1,051,442 1,052,948 1,051,443
04004 CLC-Reno Bldg 100 & 200 Classrooms 12,671,405 - 12,671,405 12,671,405 11,027,211 10,586,683 12,671,405
04005 CLC- Parking and Bldg C Demo - Phase | 254,000 - 254,000 254,000 252,018 251,365 254,000
04009 CLC-Arby’s Demolition - - 122,245 122,245 122,245 122,245 122,245 122,245
Community Learning Center Campus Total 26,282,821 - 122,245 26,405,066 26,405,066 24,439,906 23,708,588 26,405,066
04201 OC-Bldg 5100 New Allied Health 29,763,334 - 29,763,333 29,763,333 23,774,920 8,157,122 29,763,333
04202 OC-Bldg 1300 New Chem & Biotech 46,921,154 - 46,921,154 46,921,154 42,327,777 4,794,649 46,921,154
04203 OCBldg 1400 New Stdnt Srvc 60,564,022 1,500,000 62,064,022 62,064,022 53,436,609 23,757,667 62,064,022
04204 OC-Bldg 5000 New Gymnasium 41,372,096 - 41,372,096 41,372,096 37,654,481 11,620,236 41,372,097
04205 OC-Reno Bldg 3000 Series Consolidated Design/Build 53,446,329 - 53,446,329 53,446,329 5,585,031 1,086,379 53,446,329
04206 OC-Wayfinding and Signage - - 90,000 90,000 90,000 85,383 13,000 90,000
04207 OC-Reno Bldg 1000 Admin 12,815,305 - 12,815,305 12,815,305 9,914,238 7,864,348 12,815,305
04208 OC-New Pk Lot 5A PV Tennis Bldg 13,609,435 - 13,609,435 13,609,435 12,079,337 11,583,025 13,609,435
04209 OC-New N Campus Park Lot 4C Ex - Phase | 205,512 - - 205,512 205,512 202,485 169,603 205,512
04210 OC-Reno Track & Field & Sup Bldg 8,448,699 - 1,443,058 9,891,757 9,891,757 10,316,732 9,889,806 9,891,757
04211 OC-New Monument Signage 167,512 - - 167,512 167,512 6,700 - 167,512
04212 OC-Strong Workforce Lab 600,000 350,000 950,000 950,000 668,176 580,594 950,000
04214 OC-Theatre Lighting - 350,000 185,000 535,000 535,000 68,090 535,000
04215 OC-Bldg 2800 New Arts/Media 25,819,673 - 40,000 25,859,673 25,859,673 23,515,085 2,309,259 25,859,672
04216 OC-Reno Bldg 1200 Library 32,480,013 - 32,480,013 32,480,013 3,191,921 2,456,024 32,480,013
04221 OC-Reno Bldg 4100 Off/Mtng Sp - - (ol (0) - - (ol
04223 OC-Reno Bldg 4700 Office - - (o)l (0) - (o)l
04224 OC-Reno Campuswide ADA Improv 610,141 - 610,141 610,141 52,406 4,000 610,141
04225 OC-Reno Campuswide Utility Inf 3,181,155 - 3,181,155 3,181,155 335,568 318,069 3,181,155
04226 OC-North Storm Drain - 40,000 728,081 768,081 768,081 768,082 768,082 768,081
04237 OC-Reno Bldg 4500 Science - - 33,346,062 33,346,062 33,346,062 849,533 33,346,062
04244 OC-Swing Space 6,258,137 - - 6,258,137 6,258,137 6,635,151 4,523,301 6,258,137
Oceanside Campus Total 335,662,518 2,490,000 36,182,201 374,334,718 374,334,718 231,467,704 89,895,164 374,334,717
04101 SAN- Bldg 1100 New Stdnt Srvc 13,980,978 - 13,980,978 13,980,978 13,859,747 13,843,796 13,980,978
04102 SAN-Reno Bldg 900 Stdnt Ctr 2,661,729 - 2,661,729 2,661,729 2,614,580 2,563,157 2,661,729
04103 SAN-Reno Bldg 400 Science Labs 4,298,886 - 500,000 4,798,886 4,798,886 4,677,044 4,589,255 4,798,886
04104 SAN-Reno Bldg 500 Language Lab 3,748,809 - 3,748,809 3,748,809 3,784,243 3,748,808 3,748,809
04105 SAN-Reno Bldg 200 Fine Arts/Music 4,740,708 - 4,740,708 4,740,708 4,813,635 4,800,255 4,740,708
04106 SAN-Reno Bldg 300 Classrooms 2,678,463 - 2,678,463 2,678,463 2,678,464 2,678,463 2,678,463
04107 SAN-Reno Bldg 600 Classrooms 2,261,004 - 2,261,004 2,261,004 2,261,007 2,261,007 2,261,004
04108 SAN-Swing Space 2,916,709 - 2,916,709 2,916,709 2,534,921 2,528,994 2,916,709
04109 SAN-Reno Bldg 100 Library 6,083,064 - 6,083,064 6,083,064 5,848,939 5,652,762 6,083,064
04110 SAN-Reno Bldg 700 - 685,895 685,895 685,895 45,514 685,895
04112 SAN-Reno Central Campus Quad - Phase | 649,416 - 649,416 649,416 535,625 445,100 649,416
04115 SAN-Reno Mech & Elec Utilities 1,852,737 - 1,852,737 1,852,737 1,856,343 1,817,267 1,852,736
04117 SAN-Misc Enhancements Project 374,948 937,668 1,312,616 1,312,616 860,753 697,023 1,312,616
San Elijo Campus Total 46,247,450 1,623,563 500,000 48,371,014 48,371,014 46,375,813 45,625,886 48,376,014
CAPITAL IMPROVEMENT PROGRAM PROJECT TOTAL 408,192,789 4,113,563 36,804,446 449,110,798 449,110,798 302,283,423 159,229,638 449,115,798
Program Support Costs 31,619,105 - 31,619,105 31,619,105 29,529,695 13,194,028 31,619,105
Lease Revenue Payback 12,084,068 - 12,084,068 12,084,068 12,084,068 12,084,068 12,084,068
Minor $3,289 adjustment to Measure MM Funds in Program Reserve and District
Program Reserve 3,104,038 - 16,170,180 19,274,218 19,274,650 (432) - 19,274,218 JFunds total now reflective of current budget.

TOTAL ACTIVE / FIVE YEAR CONSTRUCTION PLAN PROJECTS COSTS:
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455,000,000

4,113,563

52,974,627

512,088,190

512,088,622

Master Program Budget

343,897,187

184,507,734

512,093,190
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