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PROGRAM STATUS 
SUMMARY

Program by the Numbers

Program Schedule Summary

$344M
Commitments

$184M
Expenditures

Program Financial Summary                         
(August 2022 Month End)

5 Year Plan / Board Approved Projects 
42

Active Projects = 25
Completed Projects = 14

Not Started = 3

Upcoming / Planned FMP Projects
17



STATUS OF PROJECTS



COMMUNITY LEARNING CENTER



COMMUNITY LEARNING CENTER

COMMUNITY LEARNING CENTER
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS

Monument Sign and SBDC Demolition $1,051,443 Complete Complete

Arby's Building Demolition $122,245 Complete Complete

Building D (300) / New Student Services Building $12,305,973 Complete Complete

Parking Lot Renovation and Building C Demolition - PHASE I $254,000 Future Future

Building 100 & 200 Classrooms and Offices Renovation $12,671,405 Started - Spring 2021 Completed - Summer 2022

Community Learning Center Total = $26,405,066

COMPLETE

COMPLETE

COMPLETE

DSA CLOSEOUT

COMPLETE



CLC BUILDINGS 100 + 200 
RENOVATION
 Phase: Closeout

 Delivery Method: Design-Bid-Build

 Current Budget: $12.7M 

 Architect: SGPA Architects

 Building SQ FT: 38,505 SF

 Scope:  This project included renovation of the spaces 
where Student Services was previously located. Academic 
Services, the library, faculty offices, and California Adult 
Education Program were all significantly remodeled and 
revised for efficiency and space needs.  The remaining 
portion of the buildings is approximately 29,500 sf, consisting 
primarily of classroom space and it underwent a lighter 
renovation focusing on needed system upgrades.

 Status:  Skylight work was completed over the summer.  
Remaining DSA required path of travel work was completed.  
DSA closeout will be able to be processed after a few minor 
fire alarm system items are completed.  Removal of the 
canopy in the front has exposed a waterproofing issue that is 
being researched to resolve.



CLC BUILDINGS 100 + 200 RENOVATION
Project Budget as of August 2022

Construction
$8,567,682

Non-
Construction
$2,897,173

Equipment
$1,206,550

Current Budget = $12,671,405

Construction Non-Construction Equipment
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Budget vs. Forecast



SAN ELIJO CAMPUS



SAN ELIJO CAMPUS

SAN ELIJO CAMPUS
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS

Building 600 Renovation $2,261,004 Complete Complete

Building 300 Renovation $2,678,463 Complete Complete

Building 500 Renovation $3,748,809 Complete Complete

Building 1100 New Student Services & Administration $13,980,978 Complete Complete

Building 200 Renovation $4,740,708 Complete Complete

Swing Space $2,916,709 Complete Complete

Underground Utilities Renovation $1,852,737 Complete Complete

Building 100 Library Renovation $6,083,064 Complete Complete

Building 900 Student Center Renovation $2,661,729 Complete Complete

Central Campus Quad Renovation and B800 Demo - PHASE I $649,416 Future Future

Building 400 Science Labs Renovation $4,798,886 Started  - Summer 2021 Completed - Spring 2022

Miscellaneous Enhancements Project $1,312,616 Started  - Summer 2022 Spring 2023

Building 700 Renovation $685,895 TBD TBD

San Elijo Campus Total = $48,371,014

COMPLETE

COMPLETE

COMPLETE

UPCOMING

COMPLETE

COMPLETE

DSA CLOSEOUT

COMPLETE

CONSTRUCTION

COMPLETE

COMPLETE

COMPLETE

COMPLETE



SAN ELIJO MISCELLANEOUS 
ENHANCEMENTS
• Phase: Construction/Design

• Delivery Method: Design-Bid-Build

• Current Budget: $1.3M

• Architect:  PBK Architects
• Scope:  This project includes needed upgrades to SAN 

B200, B300, B600 and B900.  The focus of the project is 
to install metal wall caps at the top of perimeter walls to 
prevent moisture intrusion and replacing finishes and 
failing roofing and drainage on trellis structures. Design 
of a new reclaimed water service for irrigation is also 
being handled in this project.

• Status: The summer construction scope was 
completed. B500 roof material and trellis coverings have 
an extensive lead time and work on those items is 
planned for the winter break.  Design efforts are also 
progressing on the reclaimed water line and irrigation 
project that will lower the environmental impact of 
campus landscape irrigation.



SAN ELIJO MISCELLANEOUS ENHANCEMENTS
Project Budget as of August 2022

Construction
$973,736

Non-
Construction

$326,395

Equipment
12,485

Current Budget = $1,312,616

Construction Non-Construction Equipment 0
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Budget vs. Forecast



OCEANSIDE CAMPUS



OCEANSIDE CAMPUS

OCEANSIDE CAMPUS
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS / PHASE

North Storm Drain Replacement $768,081 Complete Complete

Track and Field and Support Building Renovation $9,891,757 Complete Complete

New Parking Lot 5A, PV and Tennis $13,609,435 Started - Spring 2021 Completed  - Fall 2021

Strong Workforce Development Lab/ Trailer $950,000 Started  - Summer 2021 Completed  - Fall 2021

Building 1000 Administration Renovation $12,815,305 Started - Summer 2021 Fall 2022

Building 1400 New Student Services (includes Veterans) $62,064,022 Started - Summer 2021 Fall 2023

Building 5100 New Allied Health $29,763,333 Started - Spring 2022 Spring 2024

Building 5000 New Gymnasium Complex $41,372,096 Started - Spring 2022 Spring 2024

Building 1300 New Chemistry & Biotechnology $46,921,154 Fall 2022 Summer 2024

Building 2800 New Art/Media $25,859,673 Fall 2022 Summer 2024

Building 1200 Library Renovation $32,480,013 Spring 2023 Summer 2024

COMPLETE

BID & AWARD

DESIGNDSA

CONSTRUCTION

BID & AWARDCONSTRUCTION

COMPLETE

DSA CLOSEOUT

BID & AWARDCONSTRUCTION

BID & AWARDCONSTRUCTION

DSA CLOSEOUT

BID & AWARDCONSTRUCTION

DESIGNDSABID & AWARDCONSTRUCTIONBID & AWARDCONSTRUCTION

DESIGNDSABID & AWARDCONSTRUCTIONBID & AWARDCONSTRUCTION

DESIGNDSABID & AWARDCONSTRUCTIONBID & AWARDCONSTRUCTION



OCEANSIDE CAMPUS - Continued

OCEANSIDE CAMPUS
CURRENT PROJECT 

BUDGET
ANTICIPATED                     

CONSTRUCTION START DATE
ANTICIPATED                    

COMPLETION DATE STATUS / PHASE

New North Campus Parking Lot 4C Ex - PHASE I $205,512 Future Future

Communications Hub, Equity Village & Student Center Reno.
    - Includes renovation of Buildings 3100, 3400 and 3700
    - Includes new buildings replacing 3000, 3200 and 3300

$53,446,329 Spring 2024 Fall 2025

Wayfinding and Signage $90,000 TBD TBD

Building 2000 Theatre Lighting $535,000 Summer 2023 Fall 2023

Campus Wide ADA Improvements $610,141 Ongoing Ongoing

Campus Wide Utility Infrastructure Renovation $3,181,155 Ongoing Ongoing

Swing Space $6,258,137 Ongoing Ongoing

Monument Sign $167,512 TBD TBD

Building 4500 Science Renovation $33,346,062 TBD TBD

Oceanside Campus Total = $374,334,719

UPCOMING

ONGOING

DESIGNDESIGN

UPCOMING

ONGOING

ONGOING

DESIGNDESIGN

DESIGN

DESIGNDESIGN



OC B1000 ADMINISTRATION 
RENOVATION

 Phase: Construction

 Delivery Method: Design-Bid-Build

 Current Budget: $12.8M

 Architect: Little Architects

 Building SQ FT: 18,800 SF

 Scope:  The Administration Building will undergo a 
renovation to improve space efficiency and 
accessibility and replace failing infrastructure 
components. The existing mechanical, electrical, 
plumbing and structural systems will be 
replaced/upgraded to meet current building and 
seismic code requirements. 

 Status:  Construction efforts are wrapping up. Final 
finishes are going in throughout.  Early punch work 
is being done. Move-in of administrative staff is 
being planned for the winter break.



OC B1000 ADMINISTRATION RENOVATION
Project Budget as of August 2022

Construction
$9,483,107

Non-
Construction
$2,688,130

Equipment
$644,068

Current Budget = $12,815,305

Construction Non-Construction Equipment
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Budget vs. Forecast



OC NEW KHAN BUILDING 
and GYM BUILDING
 Phase: Construction 

 Delivery Method: Design-Build

 Current Budget: $41.4M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty/HMC Arch.

 Building SQ FT: 40,915 SQ FT

• Scope:  The new Gymnasium and the 
Kinesiology, Health and Nutrition Studies (KHAN) 
buildings will replace the existing gym buildings 
and provide a consolidated location for the new 
gymnasium, athletics instruction spaces, and the 
Wellness Center. The facility will also include 
locker rooms, equipment storage, and a multi-
purpose studio.

 Status:  Structural steel erection is wrapping up 
at the Gym building and in process as the KHAN 
building.



OC NEW GYM BUILDING
Project Budget as of August 2022

Construction
$35,274,810

Non-
Construction
$4,034,577

Equipment
$2,062,709

Current Budget = $41,372,096

Construction Non-Construction Equipment
-5,000,000
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Budget vs. Forecast



OC NEW ALLIED HEALTH 
BUILDING (Heyden Hall)
 Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $29.8M

 Criteria Architect: Lionakis

 DBE: Balfour Beatty/HMC Architects

 Building SQ FT: 25,251 SQ FT

 Scope: A new facility will provide a consolidated 
location and appropriate facilities for all of the Allied 
Health programs.  Programming includes state-of-the-
art simulation spaces, including patient and operating 
rooms, as well as hands-on skills labs and 
classrooms.  The  plan includes a single story building 
whose design is coordinated with the new gym 
complex to create a unified campus and design 
aesthetic.

 Status: Structural steel work was completed in 
October.  A Topping Out Ceremony was held in to 
celebrate the milestone.  Roof decking and wall 
construction is moving forward.  



OC NEW ALLIED HEALTH BUILDING
Project Budget as of August 2022

Construction
$22,992,365

Non-
Construction
$3,856,826

Equipment
$2,914,142

Current Budget = $29,763,333

Construction Non-Construction Equipment
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Budget vs. Forecast



OC NEW STUDENT 
SERVICES BUILDING 
 Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $62.1M

 Criteria Architect: Gensler 

 DBE: Swinerton / DLR

 Building SQ FT: 54,556 SQ FT

 Scope: The new Student Services facility will consolidate 
student service functions currently scattered throughout 
the campus to a single, one-stop shop, and will include a 
new home for the Veterans Center. Located in the former 
home of Pedley Park, the new building is strategically 
positioned to act as a gateway building for the campus, 
providing a much-needed sense of entry and easy 
wayfinding for new or prospective students. The building 
will be a two-story structure, and will allow access and 
entry from the street level for visitors and campus 
promenade level for current students.

 Status: The slab on grade was poured, elevated walkway 
foundations and steel was placed, interior and exterior 
wall framing and rough in is well underway.



OC NEW STUDENT SERVICES BUILDING
Project Budget as of August 2022

Construction
$53,487,193

Non-
Construction
$5,951,193

Equipment
$2,624,892

Current Budget = $62,064,022

Construction Non-Construction Equipment
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Budget vs. Forecast



OC NEW CHEMISTRY & 
BIOTECHNOLOGY BUILDING

 Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $46.9M

 Criteria Architect: Lionakis

 DBE: CW Driver / HED

 Building SQ FT: 23,391 SQ FT
• Scope:  The new Chemistry and Biotechnology Building 

will provide a state-of-the-art facility with new chemistry 
and biochemistry labs and two 40-seat flexible 
classrooms.  As the district’s Biotechnology program 
expands into a Baccalaureate degree program, the 
building will provide needed space for growth. The 
project will be the major component of the Science, 
Technology, Engineering and Mathematics (STEM) 
quad and plaza.

 Status: Guaranteed Maximum Price (GMP) 
negotiations were completed and approved by the 
Board.  Grading activities and utility work are moving 
forward.  A Groundbreaking Ceremony was held in 
October to celebrate the start of work.



OC NEW CHEMISTRY & BIOTECHNOLOGY BUILDING
Project Budget as of August 2022

Construction
$39,665,572

Non-
Construction
$4,682,615

Equipment
$2,572,967

Current Budget = $46,921,154

Construction Non-Construction Equipment
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Budget vs. Forecast



OC NEW ARTS AND MEDIA 
BUILDING 2800

 Phase: Construction
 Delivery Method: Design-Build
 Current Budget: $25.9M
 DBE: Balfour Beatty / HMC Architects
 Building SQ FT: 10,471 SQ FT
 Scope:  The new Arts/Media Services Building will house 

a variety of functions, serving the students of the arts hub 
and the campus. It will include a new Art Gallery, two 
computer labs, a film studies classroom, student study 
and collaboration spaces, faculty offices, the Media Arts 
labs, a coffee cart-type element, and extensive display 
areas for student art. It will provide dedicated student-
friendly study and collaboration spaces. Proposed as a 
single-story facility, the building will have a strategic path 
of engagement to the campus promenade.

 Status: GMP negotiations were completed and Board 
approved.  Full DSA approval was received.  The project 
has mobilized and begun grading and utility work focusing 
on the slope repair area initially.  Planning for a 
Groundbreaking Celebration early in the Spring 2023 
semester.



OC NEW ARTS & MEDIA BUILDING
Project Budget as of August 2022

Construction
$22,730,223

Non-
Construction
$2,601,007

Equipment
$528,442

Current Budget = $25,859,673

Construction Non-Construction Equipment
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Budget vs. Forecast



OC B1200 LIBRARY 
RENOVATION
 Phase: Construction

 Delivery Method: Design-Build

 Current Budget: $32.5M

 DBE: Level 10/ Mosher Drew

 Building SQ FT: 47,790 SQ FT

• Scope: The 1200 Building is Oceanside’s Library. It 
will be undergoing a full renovation to upgrade 
mechanical, electrical and plumbing systems within 
the building. Interior layouts will be adjusted to 
accommodate changing programming needs of the 
building. Addressing acoustic concerns is a key 
feature.

• Status: The GMP was negotiated and signed in 
October.  DSA approval was received for the project.  
Preconstruction submittals and long lead material 
ordering are in process ahead of planned start in 
January.  Swing Space Village updates are currently 
being made to provide space for the building 
occupants during construction.  



OC NEW LIBRARY BUILDING
Project Budget as of August 2022

Construction
$24,253,714

Non-
Construction
$6,121,942

Equipment
$2,104,357

Current Budget = $32,480,013

Construction Non-Construction Equipment
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Budget vs. Forecast



OC 3000 SERIES 
RENOVATION
 Phase: Design

 Delivery Method: Design-Build 

 Current Budget: $53.4M

 DBE: Rudolph & Sletten / Gensler

 Building SQ FT: 56,098 SQ FT
 Scope: This expansive project consists of renovating 

(3) buildings, 3100, 3400 and 3700, and building (2) 
new ones. (3) aging buildings, 3000, 3200 and 3300 will 
be demolished. This will form a Communications Hub 
and Equity Village and provide for renovations to the 
existing Student Center. The scope will include 
classroom, office, study, and student group collaboration 
spaces.

 Status: This project is in the Design Development 
phase of design. Design meetings with the user group  
continue.  DSA notified the project team in October that 
building 3100 will require a full seismic upgrade or 
replacement due to new structural code.  Studies are 
underway to determine if the most value will be gained 
from replacing the building or performing a full seismic 
retrofit.  This will impact the budget, which is not 
currently represented.



3000 SERIES RENO, COMMUNICATION HUB & EQUITY VILLAGE
Project Budget as of August 2022

Construction
$42,887,038

Non-
Construction
$7,222,516

Equipment
$3,336,775

Current Budget = $53,446,329

Construction Non-Construction Equipment
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Budget vs. Forecast



OC Wayfinding and Signage

 Phase: Design

 Delivery Method: TBD

 Current Budget: $90K

 Architect: DLR

 Location: Campuswide

 Scope: This planning project is taking a 
comprehensive look at wayfinding and signage 
needs across the Oceanside Campus to develop a 
functional and effective standardized signage plan.  
This includes both vehicular and pedestrian 
wayfinding, interior and exterior signage and 
monument/entry signage.   Final designs would be 
rolled out in active construction projects or future 
projects as it applies.

 Status: Design efforts have been progressing as 
input has been gathered from the Campus Advisory 
Committee, Student Accessibility Services, Campus 
Police and other stakeholders.  



OC Wayfinding and Signage



OC Wayfinding and Signage
Project Budget as of August 2022

Construction
$6,517

Non-
Construction

$83,483

Equipment $0

Current Budget = $90,000

Construction Non-Construction Equipment
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STATUS OF CONTRACTS LET 



STATUS OF CONTRACTS LET – Upcoming

Design-Build Request for Qualifications/Proposals (RFQ/Ps)
 None

 Request for Task Order Proposals (RFTOPs)
 OC Library Renovation – RFTOP’s and RFP’s in process



STATUS OF FINANCE



STATUS OF FINANCE

Master Program Budget – As of August 2022 Month End
 See attached report
 Commitments - $343M
 Expenditures - $184M



Questions
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