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Independent Citizens’ Bond Oversight Committee 
 

Minutes of Regular Meeting March 15, 2022 
(Approved May 17, 2022) 

I. Call to Order 
The Independent Citizens’ Bond Oversight Committee met in a regular meeting 
on Tuesday, March 15, 2022, via Zoom Webinar. Member, Mazur, called the 
meeting to order at 2:02 p.m. 

  
II. Roll Call 

Committee members present: 
Alec Babiarz 
Rigdon Currie  
Bill Howe 
Michael Krival  
Josh Mazur  
Austin Quandt  
Larry Barry 

   
 Committee members not present:  None 
   
 Others present:  David Dunn 

Tim Flood  
Tom Macias 
Kristen Huyck 
Denee Pescarmona 
Anthony Maciel 

   
III. Approve Meeting Minutes  

A.  Special Meeting of January 11, 2022 
By motion of committee member Barry, seconded by committee member 
Currie, the minutes of the special meeting of January 11, 2022, were approved. 
 
Vote: 6-0-0 
Aye: Babiarz, Barry, Currie, Howe, Krival, Quandt 
Abstention: None 
 
B.  Regular Meeting of January 11, 2022 
By motion of committee member Barry, seconded by committee member 
Currie, the minutes of the regular meeting of January 11, 2022, were approved. 
 
Vote: 6-0-0 
Aye: Babiarz, Barry, Currie, Howe, Krival, Quandt 
Abstention: None 

  
IV. Public Comment On and Not on the Agenda 

None  
  
V. Changes in Agenda Order 
 None 
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VI. Draft ICBOC Annual Report 
 Members will receive a draft of the 2021 ICBOC Annual Report via email to 

review. Feedback and changes should be sent to staff for inclusion in the final 
report. The final report will be presented to the committee for approval at the 
May meeting and will go to the Board of Trustees as information in June.  

  
VII. Advisory Committee Reports 
 A. Construction 
 The committee met at the Oceanside campus on Tuesday, February 15th. 

Members took a tour and received updates on the various construction project 
at the Oceanside campus including Lot 5A, Health and Wellness Hub, New 
Student Services Building, Administration Building and the future 
Chemistry/Biotechnology building site. Mazur reported that projects looked to 
be moving along well.  

  
 B. Finance 
 The committee met on February 8th and reviewed budget changes which 

included increases to the new Chem/Bio project which are funded through 
savings in ADA & Utility projects, the transfer of savings from various SAN 
projects to Misc. Enhancement projects at SAN and the addition of a district 
funded project for Oceanside campus Theatre Lighting.  
 
The committee also reviewed change orders and new contracts and reviewed 
and approved the committee requested changes to the finance spreadsheet.  

  
VIII. Staff Standing Reports 
  
 A. Status of Projects 

There are currently 28 active projects and 11 completed projects, 5 
projects not yet started, with $169M in commitments and $137M in 
expenditures as of December 2021.  
 
Community Learning Center – Project Updates 
Completed Projects 

• Arby’s Demolition 
• New Monument Signage and Entryway Gateway 
• New Student Services Building  

Active Projects 
• Buildings 100 + 200 Renovation – DSA Closeout: $12.7M. This 

building has been turned over for District use and occupancy and 
classes are in session. Minor closeout activities remain for the 
current phase. Installation of a skylight replacement is planned for 
next summer. 

• CLC Parking & Bldg C Demolition – Bid & Award: $3.1M. This 
project has received DSA approval and prequalification for bidding 
is in process. Construction is planned to start in Summer 2022. 
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San Elijo Campus – Project Updates 
Completed Projects 

• B600 Modernization 
• B300 Modernization 
• B500 Renovation 
• B1100 New Student Services & Administration 
• B200 Renovation 
• Swing Space 

Active Projects 
• B100 Renovation – DSA Closeout: $5.8M. This building is 

operational and being used by the college. Minor punch activities 
are ongoing and DSA Closeout is underway. 

• B400 Renovation – DSA Construction: $4.6M. Construction was 
completed and the building is currently in use for the spring 
semester. DSA Closeout is in process.   

• B900 Renovation – DSA Construction: $2.5M. Construction was 
completed and the building is currently in use for the spring 
semester.  DSA Closeout is in process.  

• Underground Utilities – Construction: $1.9M. Construction is nearly 
complete and just awaiting the delivery of a modular wetland 
system. The stormwater vault has been backfilled and paved over. 

• Central Campus Quad and Landscape – DSA: $4.0M. This project 
is under review with DSA.  Prequalification is underway as well to 
prepare for bidding. Approvals with Coastal Commission are also in 
process. 

Upcoming Projects 
• Building 700 Renovation – Upcoming: $686K.  

 
Oceanside Campus – Project Updates 
Completed Projects 

• North Storm Drain Repair  
• Athletic Field Renovation 

Active Projects 
• New Parking Lot 5A & Tennis Support Building – DSA Closeout: 

$13.6M. This project has been turned over and is in use by the 
District. Minor activities remain for closeout efforts. A final seal coat 
of asphalt will be put down after completion of the new Gym, KHAN 
and Allied Health Buildings. 

• Strong Workforce Development Lab/Trailer – DSA Closeout: 
$950K.  

• B1000 Administration Renovation - Construction: $12.8M. 
Construction efforts continue. Currently rough in is wrapping up 
and drywall work is ongoing 

• New Student Services Building – Construction: $62.1M. Chiller 
plant upgrades are ongoing. The slope repair and building pad 
portions of the project are wrapping up. The GMP for the main 
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building construction was negotiated within budget, received Board 
approval and work is commencing for this phase. 

• New Allied Health Building – Construction: $26.1M. DSA approval 
was received on the buildings. Grading is well underway. The 
contractor is working through additional soil work that was needed 
due to extensive clay conditions.  

• New Gym Building – Construction: $43.1M. DSA approval was 
received on the buildings.  Grading is well underway. The 
contractor is working through additional soil work that was needed 
due to extensive clay conditions. 

• New Chemistry & Biotechnology Building – DSA: $41.4M. This 
project is currently under DSA review. Final design/constructability 
reviews are also taking place. 

• New North Campus Parking Lot 4C Extension – Design: $3.2M. 
• OC New Arts and Media Building - Design: $21.0M. The project is 

in the Construction Document Phase with 50% CD submittal just 
received and under review. Meetings for User input continue. DSA 
submittal is planned for April. 

• OC1200 Library Renovation - Design: $32.5M. Project design 
efforts and user meetings continue. This project is in the 
Construction Document phase where detailed information is added 
to the design documents. Furniture design meetings are ongoing.  
Phasing is under review. 

• OC3000 Series Renovation – Design: $53.5M. The project is in the 
Programming and Collaboration phase of design. User group 
meetings are ongoing. 

• Wayfinding and Signage – Design: $90K. 
• Building 2000 Theatre Lighting – Design: $185K. 
• Campus Wide-ADA and Utility – Ongoing: $5M. 
• Swing Space – Ongoing: $6.3M. 

Upcoming Projects 
• Monument Sign – Upcoming: $168K 
• Building 4100 Office Renovation – Upcoming: $3.7M 
• Building 4700 Office Renovation – Upcoming: $2.1M 
• Building 4500 Science Renovation – Upcoming: $33.4M 

   
 B. Status of Contracts Let 

• Design-Build Request for Qualifications/Proposals (RFQ/Ps) 
o None 

• Request for Task Order Proposals (RFTOPs) 
o OC New Arts Media Building 2800 
o CLC Parking and Building C Demolition Project 
o SAN Central Campus Quad and Landscape Project 

   
 C. Status of Finance (Cost to Date) 

The committee reviewed the budget executive summary through 
December 2021. Of note: 
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• Transfer from OC ADA and Utility projects of $1.1M to New 
Chem/Bio project.  

• Addition of OC-Theater Lighting project of $185K funded through 
the district.  

• Transfer savings from SAN 300, 500 and 600 of $375K to Misc 
Enhancement projects at SAN.  

   
IX.  Teleconferencing Meetings Pursuant to AB 361  
  By motion of committee member Babiarz, seconded by committee 

member Krival, the committee will continue to meet via teleconference 
pursuant to AB 361. A special meeting to approve resolution 3-21/22 
allowing the continuance of teleconferencing will be held prior to the next 
ICBOC meeting.  
 
Vote: 4-0-0 
Aye: Howe, Babiarz, Krival, Quandt 
Abstentions: None 

   
X. Items for Future Agendas 

• Special Meeting for Resolution to Teleconference AB361 
  
XI. Adjournment 

Chairperson Mazur adjourned the meeting at 2:47 pm. 
  
  

Minutes Approval: 
 
 
 

 Josh Mazur 
Committee Chair 

 

 


